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TENDER DOCUMENTS FOR PROPOSED CONSTRUCTION OF TEACHERS SERVICE 
COMMISSION OFFICE BLOCK IN KILIFI COUNTY – KILIFI TOWN (BUILDING 
AND ASSOCIATED  CIVIL ENGINEERING WORKS) 

1) NAME AND CONTACT ADDRESSES OF PROCURING ENTITY 

 
TEACHERS SERVICE COMMISSION 

TSC HOUSE, KILIMANJARO AVENUE, UPPERHILL, 

PRIVATE BAG-00100, 

NAIROBI. 

ddprocurement@tsc.go.ke 
 
 

2) Invitation to Tender (ITT) No. TSC/T/033/2021-2022 

3) Tender Name PROPOSED CONSTRUCTION OF TSC OFFICE BLOCK IN KILIFI 

COUNTY – KILIFI TOWN (BUILDING AND ASSOCIATED CIVIL ENGINEERING 
WORKS) 

mailto:ddprocurement@tsc.go.ke
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INVITATION TO TENDER 

PROCURING ENTITY: TEACHERS SERVICE COMMISSION  

CONTRACT NAME AND DESCRIPTION: 

PROPOSED CONSTRUCTION OF TSC OFFICE BLOCK IN KILIFI COUNTY – KILIFI TOWN 

(BUILDING AND ASSOCIATED CIVIL ENGINEERING WORKS). 

 

1. The TEACHERS SERVICE COMMISSION invites sealed tenders for the PROPOSED CONSTRUCTION 

OF TSC OFFICE BLOCK IN KILIFI COUNTY – KILIFI TOWN (BUILDING AND ASSOCIATED 
CIVIL ENGINEERING WORKS) 

2. Tendering will be conducted under open competitive method (National) using a standardized tender 

document. Tendering is open to all Qualified and Interested Citizen Contractors Registered by the 

Registrar of Companies and Licensed by National Construction Authority under Category Five (5) 

and above. 

3. Qualified and interested tenderers may obtain further information and inspect the Tender Documents 

during office hours 0900 to 1600 hours at the Office of Deputy Director, Supply Chain Management 

Services (SCMS), Teachers Service Commission Building 2nd Floor, Podium Wing – Kilimanjaro, 

Road Upper Hill. 

4. A complete set of tender documents may be purchased or obtained by interested tenders upon payment 

of a non- refundable fees of Kshs. 1,000 (Kenya shillings One Thousand Only) to the Teachers 

Service Commission at National Bank of Kenya Account No. 01001000905000, Harambee Avenue 

Branch or Bankers Cheque and present the bank slip to TSC Cash office for official receipt   thereafter, 

attach a copy of the receipt to the Tender Document. Tenderers are encouraged to obtained or 

download tender document electronically Free of Charge from the TSC website www.tsc.go.ke or 

tender dedicated portal https://tenders.go.ke. 

5. Tenderers may also obtain further information or clarification on the tender at the Supply Chain 

Management Services Division, Teachers Service Commission House, 2nd Floor, Podium Wing at the 

official working hours  0900 to 1600 HR. Tenderers who download the tender document must forward 

their particulars immediately to ddprocurement@tsc.go.ke. To facilitate any further clarification or 

addendum.  

6. Tenders shall be quoted in Kenya Shillings and shall include all government taxes. Tenders shall remain 

valid for a period of 150 days from the date of submission/opening date on THURSDAY 24TH 

FEBRUARY 2022 AT 9.00 AM. 

7. All Tenders must be accompanied by a tender Security of Kshs. 1,200,000.00. (Kenya Shillings One 

Million Two Hundred Thousand Only) 

mailto:ddprocurement@tsc.go.ke
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8. Pursuant to Section 74 (1) of the Public Procurement and Asset Disposal Act 2015, Tenderer shall; 

a) chronologically serialize all pages of the tender documents submitted; 

b) the tender is only open to those who shall meet the eligibility and any other requirements 

outlined in this tender documents. 

9. Completed tender documents shall be enclosed in plain sealed envelopes, marked with the tender 

number and tender name be deposited in the Tender Box provided at the TSC House, Podium wing, 

Ground Floor, or be addressed and posted to The Secretary, Teachers Service Commission, P.O. Box 

Private Bag-00100, Nairobi to be received on or before THURSDAY 24TH FEBRUARY 2022 AT 

9.00 AM. Electronic Tenders shall not be permitted. 

10. Tenders will be opened immediately after the deadline on THURSDAY 24TH FEBRUARY 2022 

AT 9.00 AM. 

11. Tenders will be publicly opened in the presence of the Tenderers' designated representatives who 

choose to attend at the TSC Building, Podium wing, Ground Floor. 

12. Late tenders shall be rejected and returned unopened. Tenderers who will come late (after 9.00 am) 

will not be allowed an entry in to the building and will be returned back with their bid documents. 

13. There shall be a Mandatory Pre-Bid Conference at the TSC office Kilifi County on Tuesday 15th 

February 2022 at 10.00 am. The tenderer’s representative to the pre-bid conference shall have a 

minimum qualification of a diploma in Building Construction or equivalent with at least 3 years’ 

experience and should avail such relevant certificates including valid practicing license during the visit. 

The representative shall also avail a letter from the Main Contractor/Tenderer appointing him or her to 

attend the conference on behalf of the tenderer. Representation by unqualified persons and without an 

appointment letter will not be allowed to attend the pre-bid conference and will not sign the mandatory 

pre-bid certificate. Pre-Tender meeting shall take place at the TSC Office, Kilifi County office. 

14. The Teachers Service Commission reserves the right to accept or reject any Tender and terminate the procurement 

proceeding and reject all Tenders at any time prior to Contract Award in accordance to Section 63 of the Act, without   

incurring any liability to Tenderers 

 

15. The addresses referred to above are: 
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1. Address for obtaining further information and for purchasing tender documents 
 

 

TEACHERS SERVICE COMMISSION 

TSC HOUSE, KILIMANJARO AVENUE, UPPERHILL, 

2ND FLOOR SUPPLY CHAIN MANAGEMENT OFFICE 

PRIVATE BAG-00100, 

NAIROBI 

 
ddprocurement@tsc.go.ke 

 

 

2. Address for Submission of Tenders. 

 

THE CHIEF EXECUTIVE OFFICER/COMMISSION SECRETARY 

TEACHERS SERVICE COMMISSION 

TSC HOUSE, KILIMANJARO AVENUE, UPPERHILL, 

GROUNDFLOOR – TSC BUILDING, PODIUM WING 

PRIVATE BAG-00100, 

NAIROBI. 

Att. ddprocurement@tsc.go.ke 
 

 

3. Address for Opening of Tenders. 

TEACHERS SERVICE COMMISSION 

TSC HOUSE, KILIMANJARO AVENUE, UPPERHILL, 

3RD FLOOR NUMBER – OPEN SPACE 

NAIROBI. 

 
Name: OIMO LAWRENCE OGANGA 

Designation: DEPUTY DIRECTOR, SUPPLY CHAIN MANAGEMENT 

 

Signature:  

Date: 8th February, 2022 

mailto:ddprocurement@tsc.go.ke
mailto:ddprocurement@tsc.go.ke
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SECTION I - INSTRUCTIONS TO TENDERERSAGENERAL PROVISIONS 
 
 

1.0 Scope of tender 
 

1.1 The Procuring Entity as defined in the Appendix to Conditions of Contract invites tenders for Works Contract 
as described in the tender documents. The name, identification, and number of lots (contracts) of this Tender 
Document are specified in the TDS. 

 

1.2 Throughout this tendering document: 
a) The term “in writing” means communicated in written form (e.g. by mail, e-mail, fax, including if specified 

in the TDS, distributed or received through the electronic-procurement system used by the Procuring 
Entity) with proof of receipt; 

b) if the context so requires, “singular” means “plural” and vice versa; 
c) “Day” means calendar day, unless otherwise specified as “Business Day”. A Business Day is any day that 

is an official working day of the Procuring Entity. It excludes official public holidays. 

2.0 Fraud and corruption 

2.1 The Procuring Entity requires compliance with the provisions of the Public Procurement and Asset Disposal 
Act, 2015, Section 62 “Declaration not to engage in corruption”. The tender submitted by a person shall include 
a declaration that the person shall not engage in any corrupt or fraudulent practice and a declaration that the 
person or his or her sub-contractors are not debarred from participating in public procurement proceedings. 

2.2 The Procuring Entity requires compliance with the provisions of the Competition Act 2010, regarding collusive 
practices in contracting. Any tenderer found to have engaged in collusive conduct shall be disqualified and 
criminal and/or civil sanctions may be imposed. To this effect, Tenders shall be required to complete and sign 
the “Certificate of Independent Tender Determination” annexed to the Form of Tender. 

2.3 Tenderers shall permit and shall cause their agents (whether declared or not), subcontractors, sub-consultants, 
service providers, suppliers, and their personnel, to permit the Procuring Entity to inspect all accounts, records 
and other documents relating to any initial selection process, pre-qualification process, tender submission, 
proposal submission, and contract performance (in the case of award), and to have them audited by auditors 
appointed by the Procuring Entity. 

2.4 Unfair Competitive Advantage - Fairness and transparency in the tender process require that the firms or their 
Affiliates competing for a specific assignment do not derive a competitive advantage from having provided 
consulting services related to this tender. To that end, the Procuring Entity shall indicate in the Data Sheet and 
make available to all the firms together with this tender document all in formation that would in that respect 
give such firm any unfair competitive advantage over competing firms. 

3.0 Eligible tenderers 

3.1 A Tenderer may be a firm that is a private entity, a state-owned enterprise or institution subject to ITT 3.8, or 
an individual or any combination of such entities in the form of a joint venture (JV) under an existing agree 
mentor with the intent to enter in to such an agreement supported by a letter of intent. In the case of a joint 
venture, all members shall be jointly and severally liable for the execution of the entire Contract in accordance 
with the Contract terms. The JV shall nominate a Representative who shall have the authority to conduct all 
business for and on behalf of any and all the members of the JV during the tendering process and, in the event 
the JV is awarded the Contract, during contract execution. Members of a joint venture may not also make an 
individual tender, be a subcontractor in a separate tender or be part of another joint venture for the purposes of 
the same Tender. The maximum number of JV members shall be specified in the TDS. 

3.2 Public Officers of the Procuring Entity, their Spouses, Child, Parent, Brothers or Sister. Child, Parent, 
Brother or Sister of a Spouse, their business associates or agents and firms/organizations in which they 
have a substantial or controlling interest shall not be eligible to tender or be awarded a contract. Public 
Officers are also not allowed to participate in any procurement proceedings. 

 
3.3 A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of interest shall be 

disqualified. A tenderer may be considered to have a conflict of interest for the purpose of this tendering 
process, if the tenderer: 
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a) Directly or indirectly controls, is controlled by or is under common control with another tenderer; 

b) Receives or has received any direct or indirect subsidy from another tenderer; 

c) Has the same legal representative as another tenderer; 

d) Has a relationship with another tenderer, directly or through common third parties, that puts it in a 
position to influence the tender of another tenderer, or influence the decisions of the Procuring Entity 
regarding this tendering process; 

e) Any of its affiliates participated as a consultant in the preparation of the design or technical 

specifications of the goods or works that are the subject of the tender; 

f) Any of its affiliates has been hired (or is proposed to be hired) by the Procuring Entity as a consultant 
for Contract implementation; 

g) Would be providing goods, works, or non-consulting services resulting from or directly related to 
consulting services for the preparation or implementation of the contract specified in this Tender 
Document; 

h) Has a close business or personal relationship with senior management or professional staff of the 
Procuring Entity who has the ability to influence the bidding process and: 

i) Are directly or indirectly involved in the preparation of the Tender document or specifications of 
the Contract, and/or the Tender evaluation process of such contract; or 

ii) May be involved in the implementation or supervision of such Contract unless the conflicts temming 
from such relationship has been resolved in a manner acceptable to the Procuring Entity throughout 
the tendering process and execution of the Contract. 

 

3.4 A tenderer shall not be involved in corrupt, coercive, obstructive or fraudulent practice. A tenderer that is 
proven to have been involved in any of these practices shall be automatically disqualified 

 

3.5 A Tenderer (either individually or as a JV member) shall not participate in more than one Tender, except for 
permitted alternative tenders. This includes participation as a subcontractor in other Tenders. Such participation 
shall result in the disqualification of all Tenders in which the firm is involved. Members of a joint venture may 
not also make an individual tender, be a sub-contractor in a separate tender or be part of another joint venture 
for the purposes of the same Tender. A firm that is not a tenderer or a JV member may participate as a 
subcontractor in more than one tender. 

 

3.6 A Tenderer may have the nationality of any country, subject to the restrictions pursuant to ITT3.9. A Tenderer 
shall be deemed to have the nationality of a country if the Tenderer is constituted, incorporated or registered in 
and operates in conformity with the provisions of the laws of that country, as evidenced by its articles of 
incorporation (or equivalent documents of constitution or association) and its registration documents, as the 
case may be. This criterion also shall apply to the determination of the nationality of proposed sub-contractors 
or sub-consultants for any part of the Contract including related Services. 

 

3.7 A Tenderer that has been debarred from participating in public procurement shall be ineligible to tender or be 
awarded a contract. The list of debarred firms and individuals is available from the website of PPRA 
www.ppra.go.ke. 

 

3.8 A Tenderer that is a state-owned enterprise or a public institution in Kenya may be eligible to tender and be 
awarded Contract(s) only if it is determined by the Procuring Entity to meet the following conditions, i.e. if it 
is: 

i) A legal public entity of Government and/or public administration, 

ii) financially autonomous and not receiving any significant subsidies or budget support from any public 

entity or Government, and; 

(iii) operating under commercial law and vested with legal rights and liabilities similar to any commercial 
enterprisetoenableitcompetewithfirmsintheprivatesectoronanequalbasis. 

 

3.9 Firms and individuals shall be ineligible if their countries of origin are: 

(a) As a matter of law or official regulations, Kenya prohibits commercial relations with that country; 

(b) By an act of compliance with a decision of the United Nations Security Council taken under Chapter VII 
of the Charter of the United Nations, Kenya prohibits any import of goods or contracting of works or 
services from that country, or any payments to any country, person, or entity in that country. 

http://www.ppra.go.ke/
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A tenderer shall provide such documentary evidence of eligibility satisfactory to the Procuring Entity, as 
the Procuring Entity shall reasonably request. 

3.10 Foreign tenderers are required to source at least forty (40%) percent of their contract inputs (in supplies, local 
sub-contracts and labor) from citizen suppliers and contractors. To this end, a foreign tenderer shall provide in 
its tender documentary evidence that this requirement is met. Foreign tenderers not meeting this criterion will 
be automatically disqualified. Information required to enable the Procuring Entity determine if this condition is 
met shall be provided for this purpose in “SECTIONI II - EVALUATION AND QUALIFICATION CRITERIA, 
Item 9”. 

3.11 Pursuant to the eligibility requirements of ITT 3.10, a tender is considered a foreign tenderer, If it is registered 
in Kenya and has less than 51 percent ownership by nationals of Kenya and if it does not subcontract to foreign 
firms or individuals more than 10 percent of the contract price, excluding provisional sums. JVs are considered 
as foreign tenderers if the individual member firms registered in Kenya have less 51 percent ownership by 
nationals of Kenya. The JV shall not subcontract to foreign firms more than 10 percent of the contract price, 
excluding provisional sums. 

3.12 The National Construction Authority Act of Kenya requires that all local and foreign contractors be registered 
with the National Construction Authority and be issued with a Registration Certificate before they can 
undertake any construction works in Kenya. Registration shall not be a condition for tender, but it shall be a 
condition of contract award and signature. A selected tenderer shall be given opportunity to register before such 
award and signature of contract. Application for registration with National Construction Authority may be 
accessed from the website www.nca.go.ke. 

3.13 The Competition Act of Kenya requires that firms wishing to tender as Joint Venture undertakings which may 
prevent, distort or lessen competition in provision of services are prohibited unless they are exempt in 
accordance with the provisions of Section 25 of the Competition Act, 2010. JVs will be required to seek for 
exemption from the Competition Authority. Exemption shall not be a condition for tender, but it shall be a 
condition of contract award and signature. A JV tenderer shall be given opportunity to seek such exemption as 
a condition of award and signature of contract. Application for exemption from the Competition Authority of 
Kenya may be accessed from the website www.cak.go.ke. 

4.14 A Kenyan tenderer shall be eligible to tender if it provides evidence of having fulfilled his/her tax obligations by 
producing valid tax compliance certificate or tax exemption certificate issued by the Kenya Revenue Authority. 

4.0 Eligible goods, equipment, and services 

4.1 Goods, equipment and services to be supplied under the Contract may have their origin in any country that is 
not ineligible under ITT 3.9. At the Procuring Entity's request, Tenderers may be required to provide evidence 
of the origin of Goods, equipment and services. 

4.2 Any goods, works and production processes with characteristics that have been declared by the relevant 
national environmental protection agency or by other competent authority as harmful to human beings and to 
the environment shall not be eligible for procurement. 

5.0 Tenderer's responsibilities 

5.1 The tenderer shall bear all costs associated with the preparation and submission of his/her tender, and the 
Procuring Entity will in no case be responsible or liable for those costs. 

5.2 The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and examine and inspect the 
Site of the Works and its surroundings and obtain all information that may be necessary for preparing the tender 
and entering into a contract for construction of the Works. The costs of visiting the Site shall beat the tenderer's 
own expense. 

5.3 The Tenderer and any of its personnel or agents will be granted permission by the Procuring Entity to enter 
upon its premises and lands for the purpose of such visit. The Tenderer shall indemnify the Procuring Entity 
again stall liability arising from death or personal injury, loss of or damage to property, and any other losses 
and expenses incurred as a result of the examination and inspection. 

http://www.nca.go.ke/
http://www.cak.go.ke/
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5.4 The tenderer shall provide in the Form of Tender and Qualification Information, a preliminary description of 

the proposed work method and schedule, including charts, as necessary or required. 

 
B. CONTENTS OF TENDER DOCUMENTS 

 

6.0 Sections of Tender Document 
 

6.1 The tender document consists of Parts 1, 2, and 3, which includes all the sections specified below, and which 
should be read in conjunction with any Addenda issued in accordance with ITT 10. 

 
PART 1: Tendering Procedures 
Section I – Instructions to Tenderers 
Section II – Tender Data Sheet (TDS) 
Section III- Evaluation and Qualification 
Criteria Section IV – Tendering Forms 

 
PART 2: Works' Requirements 
Section V - Specifications 
Section VI - Drawings 

 
PART 3: Conditions of Contract and Contract Forms 

Section VI - General Conditions (GCC) 

Section VIII - Special Conditions of Contract 
Section IX- Contract Forms 

6.2 The Invitation to Tender Notice issued by the Procuring Entity is not part of the Contract documents. Unless 
obtained directly from the Procuring Entity, the Procuring Entity is not responsible for the completeness of the 
Tender document, responses to requests for clarification, the minutes of a pre-arranged site visit and those of 
the pre-Tender meeting (if any), or Addenda to the Tender document in accordance with ITT 10. In case of any 
contradiction, documents obtained directly from the Procuring Entity shall prevail. 

 

6.3 The Tenderer is expected to examine all instructions, forms, terms, and specifications in the Tender Document 
and to furnish with its Tender all information and documentation as is required by the Tender document. 

 

7.0 Clarification of Tender Document, Site Visit, Pre-tender Meeting 
 

7.1 A Tenderer requiring any clarification of the Tender Document shall contact the Procuring Entity in writing at 

the Procuring Entity's address specified in the TDS or raise its enquiries during the pre-Tender meeting if 

provided for in accordance with ITT 7.2. The Procuring Entity will respond in writing to any request for 

clarification, provided that such request is received no later than the period specified in the TDS prior to the 

deadline for submission of tenders. The Procuring Entity shall forward copies of its response to all tenderers 

who have acquired the Tender documents in accordance with ITT 7.4, including a description of the inquiry 

but without identifying its source. If so specified in the TDS, the Procuring Entity shall also promptly publish 

its response at the web page identified in the TDS. Should the clarification result in changes to the essential 

elements of the Tender Documents, the Procuring Entity shall amend the Tender Documents following the 

procedure under ITT 8 and ITT 22.2. 

 

7.2 The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and examine and inspect the 

site(s) of the required contracts and obtain all information that may be necessary for preparing a tender. The 

costs of visiting the Site shall be at the Tenderer's own expense. The Procuring Entity shall specify in the TDS 

if a pre-arranged Site visit and or a pre-tender meeting will be held, when and where. The Tenderer's designated 

representative is invited to attend a pre-arranged site visit and a pre-tender meeting, as the case may be. The 

purpose of the site visit and the pre-tender meeting will be to clarify issues and to answer questions on any 

matter that may be raised at that stage. 

 

7.3 The Tenderer is requested to submit any questions in writing, to reach the Procuring Entity not later than the 

period specified in the TDS before the meeting. 

 

7.4 Minutes of a pre-arranged site visit and those of the pre-tender meeting, if applicable, including the text of the 

questions asked by Tenderers and the responses given, together with any responses prepared after the meeting, 

will be transmitted promptly to all Tenderers who have acquired the Tender Documents. Minutes shall not 
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identify the source of the questions asked. 
 

7.5 The Procuring Entity shall al so promptly publish anonymized (no names) Minutes of the pre-arranged site visit 
and those of the pre-tender meeting at the web page identified in the TDS. Any modification to the Tender 
Documents that may become necessary as a result of the pre-arranged site visit and those of the pre-tender 
meeting shall be made by the Procuring Entity exclusively through the issue of an Addendum pursuant to ITT 
8 and not through the minutes of the pre-Tender meeting. Non-attendance at the pre-arranged site visit and the 
pre-tender meeting will not be a cause for disqualification of a Tenderer. 

 

8.0 Amendment of Tender Documents 
 

8.1 At any time prior to the deadline for submission of Tenders, the Procuring Entity may amend the Tender 
Documents by issuing addenda. 

 

8.2 Any addendum issued shall be part of the Tender Documents and shall be communicated in writing to all who 
have obtained the Tender Documents from the Procuring Entity. The Procuring Entity shall also promptly 
publish the addendum on the Procuring Entity's website in accordance with ITT 7.5. 

 

8.3 To give Tenderers reasonable time in which to take an addendum into account in preparing their Tenders, the 
Procuring Entity should extend the dead line for the submission of Tenders, pursuant to ITT 22.2. 

 

C. PREPARATION OF TENDERS 
 

9. Cost of Tendering 
 

The Tenderer shall bear all costs associated with the preparation and submission of its Tender, and the Procuring 
Entity shall not be responsible or liable for those costs, regardless of the conduct or outcome of the tendering 
process. 

 

10.0 Language of Tender 
 

The Tender, as well as all correspondence and documents relating to the tender exchanged by the tenderer and 
the Procuring Entity, shall be written in the English Language. Supporting documents and printed literature that 
are part of the Tender may be in another language provided they are accompanied by an accurate and notarized 
translation of the relevant passages into the English Language, in which case, for purposes of interpretation of 
the Tender, such translation shall govern. 

 

11.0 Documents Comprising the Tender 

11.1 The Tender shall comprise the following: 

 
 

a) Form of Tender prepared in accordance with ITT 12; 

b) Schedules including priced Bill of Quantities, completed in accordance with ITT 12 and ITT 14; 

c) Tender Security or Tender-Securing Declaration, in accordance with ITT 19.1; 

d) Alternative Tender, if permissible, in accordance with ITT 13; 

e) Authorization: written confirmation authorizing the signatory of the Tender to commit the Tenderer, in 
accordancewithITT20.3; 

f) Qualifications: documentary evidence in accordance with ITT 17 establishing the Tenderer's 

qualifications to perform the Contract if its Tender is accepted; 

g) Conformity: a technical proposal in accordance with ITT 16; 

h) Any other document required in the TDS. 

 
11.2 In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include a copy of the Joint 

Venture Agreement entered into by all members. Alternatively, a letter of intent to execute a Joint Venture 
Agreement in the event of a successful Tender shall be signed by all members and submitted with the Tender, 
together with a copy of the proposed JV Agreement. Change of membership and conditions of the JV prior to 
contract signature will render the tender liable for disqualification. 
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12.0 Form of Tender and Schedules 

12.1 The Form of Tender and Schedules, including the Bill of Quantities, shall be prepared using the relevant forms 
furnished in Section IV, Tendering Forms. The forms must be completed without any alterations to the text, 
and no substitutes shall be accepted except as provided under ITT 20.3. All blank spaces shall be filled in with 
the information requested. The Tenderer shall chronologically serialize all pages of the tender documents 
submitted. 

12.2 The Tenderer shall furnish in the Form of Tender information on commissions and gratuities, if any, paid or to 
be paid to agents or any other party relating to this Tender. 

 

13. Alternative Tenders 

13.1 Unless otherwise specified in the TDS, alternative Tenders shall not be considered. 

 

13.2 When alternative times for completion are explicitly invited, a statement to that effect will be included in the 
TDS, and the method of evaluating different alternative times for completion will be described in Section III, 
Evaluation and Qualification Criteria. 

 

13.3 Except as provided under ITT 13.4 below, Tenderers wishing to offer technical alternatives to the requirements 
of the Tender Documents must first price the Procuring Entity's design as described in the Tender Documents 
and shall further provide all information necessary for a complete evaluation of the alternative by the Procuring 
Entity, including drawings, design calculations, technical specifications, breakdown of prices, and proposed 
construction methodology and other relevant details. Only the technical alternatives, if any, of the Tenderer 
with the Winning Tender conforming to the basic technical requirements shall be considered by the Procuring 
Entity. 

 

13.4 When specified in the TDS, Tenderers are permitted to submit alternative technical solutions for specified parts 
of the Works, and such parts will be identified in the TDS, as will the method for their evaluating, and described 
in Section VI, Works' Requirements. 

 

14.0 Tender Prices and Discounts 
 

14.1 The prices and discounts (including any price reduction) quoted by the Tenderer in the Form of Tender and in 
the Bill of Quantities shall conform to the requirements specified below. 

 

14.2 The Tenderer shall fill in rates and prices for all items of the Works described in the Bill of Quantities. Items 
against which no rate or price is entered by the Tenderer shall be deemed covered by the rates for other items 
in the Bill of Quantities and will not be paid for separately by the Procuring Entity. An item not listed in the 
priced Bill of Quantities shall be assumed to be not included in the Tender, and provided that the Tender is 
determined substantially responsive notwithstanding this omission, the average price of the item quoted by 
substantially responsive Tenderers will be added to the Tender price and the equivalent total cost of the Tender 
so determined will be used for price comparison. 

 

14.3 The price to be quoted in the Form of Tender, in accordance with ITT 12.1, shall be the total price of the Tender, 
including any discounts offered. 

 

14.4 The Tenderer shall quote any discounts and the methodology for their application in the Form of Tender, in 
accordance with ITT 12.1. 

 

14.5 It will be specified in the TDS if the rates and prices quoted by the Tenderer are or are not subject to adjustment 
during the performance of the Contract in accordance with the provisions of the Conditions of Contract, except 
in cases where the contract is subject to fluctuations and adjustments, not fixed price. In such a case, the 
Tenderer shall furnish the indices and weightings for the price adjustment formulae in the Schedule of 
Adjustment Data and the Procuring Entity may require the Tenderer to justify its proposed indices and 
weightings. 

 

14.6 Where tenders are being invited for individual lots (contracts)or for any combination of lots (packages), 
tenderers wishing to offer discounts for the award of more than one Contract shall specify in their Tender the 
price reductions applicable to each package, or alternatively, to individual Contracts within the package. 
Discounts shall be submitted in accordance with ITT 14.4, provided the Tenders for all lots (contracts) are 
opened at the same time. 
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14.7 All duties, taxes, and other levies payable by the Contractor under the Contract, or for any other cause, as of 

the date 30 days prior to the deadline for submission of Tenders, shall be included in the rates and prices and 
the total Tender Price submitted by the Tenderer. 

 
15.0 Currencies of Tender and Payment 

15.1 The currency(ies) of the Tender and the currency(ies) of payments shall be the same. 

15.2 Tenderers shall quote entirely in Kenya Shillings. The unit rates and the prices shall be quoted by the Tenderer 
in the Bill of Quantities, entirely in Kenya shillings. 
a) A Tenderer expecting to incur expenditures in other currencies for inputs to the Works supplied from 

outside Kenya (referred to as “the foreign currency requirements”) shall (if so allowed in the TDS) indicate 
in the Appendix to Tender the percentage(s) of the Tender Price (excluding Provisional Sums), needed by 
the Tenderer for the payment of such foreign currency requirements, limited to no more than two foreign 
currencies. 

b) The rates of exchange to be used by the Tenderer in arriving at the local currency equivalent and the 
percentage(s) mentioned in (a) above shall be specified by the Tenderer in the Appendix to Tender and 
shall be based on the exchange rate provided by the Central Bank of Kenya on the date 30 days prior to the 
actual date of tender opening. Such exchange rate shall apply for all foreign payments under the Contract. 

15.3 Tenderers may be required by the Procuring Entity to justify, to the Procuring Entity's satisfaction, their local 
and foreign currency requirements, and to substantiate that the amounts included in the unit rates and prices 
and shown in the Schedule of Adjustment Data in the Appendix to Tender are reasonable, in which case a 
detailed breakdown of the foreign currency requirements shall be provided by Tenderers. 

 
16.0   Documents Comprising the Technical Proposal 

 
The Tenderer shall furnish a technical proposal including a statement of work methods, equipment, personnel, 
schedule and any other information as stipulated in Section IV, Tender Forms, insufficient detail to demonstrate 
the adequacy of the Tenderer's proposal to meet the work's requirements and the completion time. 

 
17.0 Documents Establishing the Eligibility and Qualifications of the Tenderer 

17.1 Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to establish Tenderer's 
eligibility in accordance with ITT 4. 

17.2 In accordance with Section III, Evaluation and Qualification Criteria, to establish its qualifications to perform 
the Contract the Tenderer shall provide the information requested in the corresponding information sheets 
included in Section IV, Tender Forms. 

17.3 If a marg in of preference applies as specified in accordance with ITT 33.1, nation al tenderers, individually or 
in joint ventures, applying for eligibility for national preference shall supply all information required to satisfy 
the criteria for eligibility specified in accordance with ITT 33.1. 

17.4 Tenderers shall be asked to provide, as part of the data for qualification, such information, including details of 
ownership, as shall be required to determine whether, according to the classification established by the 
Procuring Entity, a particular contractor or group of contractors qualifies for a margin of preference. Further the 
information will enable the Procuring Entity identify any actual or potential conflict of interest in relation to the 
procurement and/or contract management processes, or a possibility of collusion between tenderers, and thereby 
help to prevent any corrupt influence in relation to the procurement process or contract management. 

17.5 The purpose of the information described in ITT 17.4 above overrides any claims to confidentiality which a 
tenderer may have. There can be no circumstances in which it would be justified for a tenderer to keep 
information relating to its ownership and control confidential where it is tendering to undertake public sector 
work and receive public sector funds. Thus, confidentiality will not be accepted by the Procuring Entity as a 
justification for a Tenderer's failure to disclose, or failure to provide required information on its ownership and 
control. 

17.6 The Tenderer shall provide further documentary proof, information or authorizations that the Procuring Entity 
may request in relation to owner ship and control which in formation on any changes to the information which 
was provided by the tenderer under ITT 6.4. The obligations to require this information shall continue for the 
duration of the procurement process and contract performance and after completion of the contract, if any 
change to the information previously provided may reveal a conflict of interest in relation to the award or 
management of the contract. 

 

17.7 All information provided by the tenderer pursuant to these requirements must be complete, current and accurate 
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as at the date of provision to the Procuring Entity. In submitting the information required pursuant to these 
requirements, the Tenderer shall warrant that the information submitted is complete, current and accurate as at 
the date of submission to the Procuring Entity. 

 

17.8 If a tenderer fails to submit the information required by these requirements, its tender will be rejected. Similarly, 
if the Procuring Entity is unable, after taking reasonable steps, to verify to a reasonable degree the information 
submitted by a tenderer pursuant to these requirements, then the tender will be rejected. 

 

17.9 If information submitted by a tenderer pursuant to these requirements, or obtained by the Procuring Entity 
(whether through its own enquiries, through notification by the public or otherwise), shows any conflict of 
interest which could materially and improperly benefit the tenderer in relation to the procurement or contract 
management process, then: 

i) If the procurement process is still ongoing, the tenderer will bed is qualified from the procurement process, 

ii) if the contract has been awarded to that tenderer, the contract award will be set as is depending 
the outcomeof (iii), 

iii) the tenderer will be referred to the relevant law enforcement authorities for investigation of whether the 
tenderer or any other person shave committed any criminal offence. 

 

17.10 If a tenderer submits information pursuant to these requirements that is in complete, in accurate or out-of-date, 
or attempts to obstruct the verification process, then the consequences ITT 17.8 will ensue unless the tenderer 
can show to the reasonable satisfaction of the Procuring Entity that any such act was not material, or was due 
to genuine error which was not attributable to the intentional act, negligence or recklessness of the tender. 

 

18.0 Period of Validity of Tenders 
 

18.1. Tenders shall remain valid for the Tender Validity period specified in the TDS. The Tender Validity period starts 
from the date fixed for the Tender submission deadline (as prescribed by the Procuring Entity in accordance 
with ITT 22). At ender valid for a shorter period shall be rejected by the Procuring Entity as non-responsive. 

 

18.2 In exceptional circumstances, prior to the expiration of the Tender validity period, the Procuring Entity may 
requestTendererstoextendtheperiodofvalidityoftheirTenders.Therequestandtheresponsesshallbemadein 
writing. If a Tender Security is requested in accordance with ITT 19, it shall also be extended for thirty (30) 
days beyond the deadline of the extended validity period. A Tenderer may refuse the request without forfeiting 
its Tendersecurity.ATenderergrantingtherequestshallnotberequiredorpermittedtomodifyitsTender. 

 

19.0 Tender Security 
 

19.1 The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a Tender Security as 
specified in the TDS, in original form and, in the case of a Tender Security, in the amount and currency specified 
in the TDS. A Tender-Securing Declaration shall use the form included in Section IV, Tender Forms. 

 

19.2 If a Tender Security is specified pursuant to ITT 19.1, the Tender Security shall be a demand guarantee in any 
of the following forms at the Tenderer's option: 

I) cash; 

ii) a bank guarantee; 

iii) a guarantee by an insurance company registered and licensed by the Insurance Regulatory Authority 
listed by the Authority; 

(iv) a guarantee issued by a financial institution approved and licensed by the Central Bank of Kenya, from 
a reputable source, and an eligible country. 

 
19.3 If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing bank shall have a 

correspondent bank located in Kenya to make it enforceable. The Tender Security shall be valid for thirty (30) 
days beyond the original validity period of the Tender, or beyond any period of extension if requested under 
ITT 18.2. 

19.4 If a Tender Security or Tender-Securing Declaration is specified pursuant to ITT 19.1, any Tender not 
accompanied by a substantially responsive Tender Security or Tender-Securing Declaration shall be rejected 
by the Procuring Entity as non-responsive. 

 

19.5 If a Tender Security is specified pursuant to ITT 19.1, the Tender Security of unsuccessful Tenderers shall be 
returned as promptly as possible upon the successful Tenderer's signing the Contract and furnishing the 
Performance Security and any other documents required in the TDS. The Procuring Entity shall also promptly 
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return the tender security to the tenderers where the procurement proceedings are terminated, all tenders were 
determined non-responsive or a bidder declines to extend tender validity period. 

 

19.6 The Tender Security of the successful Tenderer shall be returned as promptly as possible once the successful 
Tenderer has signed the Contract and furnished the required Performance Security, and any other documents 
required in the TDS. 

 

19.7 The Tender Security may be forfeited or the Tender-Securing Declaration executed: 

a) if a Tenderer withdraws its Tender during the period of Tender validity specified by the Tenderer on the 
Form of Tender, or any extension thereto provided by the Tenderer; or 

b) if the successful Tenderer fails to: - 

i) sign the Contract in accordance with ITT47; or 

ii) furnish a Performance Security and if required in the TDS, and any other documents required in 
the TDS. 

 

19.8 Where tender securing declaration is executed, the Procuring Entity shall recommend to the PPRA to debars 
the Tenderer from participating in public procurement as provided in the law. 

 

19.9 The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of the JV that submits 
the Tender. If the JV has not been legally constituted into a legally enforceable JV at the time of tendering, the 
Tender Security or the Tender-Securing Declaration shall be in the names of all future members as named in 
the letter of intent referred to in ITT 4.1 and ITT 11.2. 

 

19.10 A tenderer shall not issue a tender security to guarantee itself. 

 

20.0 Format and Signing of Tender 
 

20.1 The Tenderer shall prepare one original of the documents comprising the Tender as described in ITT 11 and 
clearly mark it “ORIGINAL.” Alternative Tenders, if permitted in accordance with ITT 13, shall be clearly 
marked “ALTERNATIVE.” In addition, the Tenderer shall submit copies of the Tender, in the number specified 
in the TDS and clearly mark them “COPY.” In the event of any discrepancy between the original and the 
copies, the original shall prevail. 

 

20.2 Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which is confidential to their 
business. This may include proprietary information, trade secrets, or commercial or financially sensitive 
information. 

 

20.3 The original and all copies of the Tender shall be typed or written in indelible ink and shall be signed by a 
person duly authorized to sign on behalf of the Tenderer. This authorization shall consist of a written 
confirmation as specified in the TDS and shall be attached to the Tender. The name and position held by each 
person signing the authorization must be typed or printed below the signature. All pages of the Tender where 
entries or amendments have been made shall be signed or initialed by the person signing the Tender. 

 

20.4 In case the Tenderer is a JV, the Tender shall be signed by an authorized representative of the JV on behalf of 
the JV, and so as to be legally binding on all the members as evidenced by a power of attorney signed by their 
legally authorized representatives. 

 

20.5 Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or initialed by the person 
signing the Tender. 

D. SUBMISSION AND OPENING OF TENDERS 
 

21.0 Sealing and Marking of Tenders 
 

21.1 The Tenderer shall deliver the Tender in a single sealed envelope, or in a single sealed package, or in a single 
sealed container bearing the name and Reference number of the Tender, addressed to the Procuring Entity and 
a warning not to open before the time and date for Tender opening date. Within the single envelope, package 
or container, the Tenderer shall place the following separate, sealed envelopes: 

a) in an envelope or package or container marked “ORIGINAL”, all documents comprising the Tender, as 
described in ITT 11; and 

b) in an envelope or package or container marked “COPIES”, all required copies of the Tender; and 

c) if alternative Tenders are permitted in accordance with ITT 13, and if relevant: 
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i) in an envelope or package or container marked “ORIGINAL –ALTERNATIVE TENDER”, the 
alternative Tender; and 

ii) in the envelope or package or container marked “COPIES- ALTERNATIVE TENDER”, all required 

copies of the alternative Tender. 
 

The inner envelopes or packages or containers shall: 
a) bear the name and address of the Procuring Entity, 
b) bear the name and address of the Tenderer; and 

c) bear the name and Reference number of the Tender. 
 

21.2 If an envelope or package or container is not sealed and marked as required, the Procuring Entity will assume 
no responsibility for the misplacement or premature opening of the Tender. Tenders misplaced or opened 
prematurely will not be accepted. 

 

22.0 Deadline for Submission of Tenders 
 

22.1 Tenders must be received by the Procuring Entity at the address specified in the TDS and no later than the date 
and time also specified in the TDS. When so specified in the TDS, tenderers shall have the option of submitting 
their Tenders electronically. Tenderers submitting Tenders electronically shall follow the electronic Tender 
submission procedures specified in the TDS. 

 

22.2 The Procuring Entity may, at its discretion, extend the deadline for the submission of Tenders by amending the 
Tender Documents in accordance with ITT 8, in which case all rights and obligations of the Procuring Entity 
and Tenderers previously subject to the deadline shall thereafter be subject to the deadline as extended. 

 

23.0 Late Tenders 
 

The Procuring Entity shall not consider any Tender that arrives after the deadline for submission of tenders, in 
accordance with ITT 22. Any Tender received by the Procuring Entity after the deadline for submission of 
Tenders shall be declared late, rejected, and returned unopened to the Tenderer. 

 

24.0 Withdrawal, Substitution, and Modification of Tenders 
 

24.1 A Tenderer may withdraw, substitute, or modify its Tender after it has been submitted by sending a written 
notice, duly signed by an authorized representative, and shall include a copy of the authorization in accordance 
with ITT 20.3, (except that withdrawal notices do not require copies). The corresponding substitution or 
modification of the Tender must accompany the respective written notice. All notices must be: 

a) prepared and submitted in accordance with ITT 20 and ITT 21 (except that withdrawals notices do not 
require copies), and in addition, the respective envelopes shall be clearly marked “WITHDRAWAL,” 
“SUBSTITUTION,” “MODIFICATION;” and 

b) received by the Procuring Entity prior to the deadline prescribed for submission of Tenders, in 
accordance with ITT 22. 

 

24.2 Tenders requested to be withdrawn in accordance with ITT 24.1 shall be returned unopened to the Tenderers. 

 

24.3 No Tender may be withdrawn, substituted, or modified in the interval between the deadline for submission of 
Tenders and the expiration of the period of Tender validity specified by the Tenderer on the Form of Tender or 
any extension thereof. 

25. Tender Opening 
 

25.1 Except in the cases specified in ITT 23 and ITT 24.2, the Procuring Entity shall publicly open and read out all 
Tenders received by the deadline, at the date, time and place specified in the TDS, in the presence of Tenderers' 
designated representatives who chooses to attend. Any specific electronic Tender opening procedures required 
if electronic Tendering is permitted in accordance with ITT 22.1, shall be as specified in the TDS. 

 

25.2 First, envelopes marked “WITHDRAWAL” shall be opened and read out and the envelopes with the 
corresponding Tender shall not be opened but returned to the Tenderer. No Tender withdrawal shall be 
permitted unless the corresponding withdrawal notice contains a valid authorization to request the withdrawal 
and is read out at Tender opening. 

 

25.3 Next, envelopes marked “SUBSTITUTION” shall be opened and read out and exchanged with the 
corresponding Tender being substituted, and the substituted Tender shall not be opened, but returned to the 
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Tenderer. No Tender substitution shall be permitted unless the corresponding substitution notice contains a 
valid authorization to request the substitution and is read out at Tender opening. 

 

25.4 Next, envelopes marked “MODIFICATION” shall be opened and read out with the corresponding Tender. No 
Tender modification shall be permitted unless the corresponding modification notice contains a valid 
authorizationtorequestthemodificationandisreadoutatTenderopening. 

 

25.5 Next, all remaining envelopes shall be opened one at a time, reading out: the name of the Tenderer and whether 
there is a modification; the total Tender Price, per lot (contract) if applicable, including any discounts and 
alternative Tenders; the presence or absence of a Tender Security or Tender-Securing Declaration, if required; 
and any other details as the Procuring Entity may consider appropriate. 

 

25.6 Only Tenders, alternative Tenders and discounts that are opened and read out at Tender opening shall be 
considered further for evaluation. The Form of Tender and pages of the Bill of Quantities (to be decided on by 
the tender opening committee) are to be initialed by the members of the tender opening committee attending 
the opening. 

 

25.7 At the Tender Opening, the Procuring Entity shall neither discuss the merits of any Tender nor reject any Tender 
(except for late Tenders, in accordance with ITT 23.1). 

 

25.8 The Procuring Entity shall prepare minutes of the Tender Opening that shall include, as a minimum: - 

a) the name of the Tenderer and whether there is a withdrawal, substitution, or modification; 

b) the Tender Price, per lot (contract) if applicable, including any discounts; 

c) any alternative Tenders; 

d) the presence or absence of a Tender Security, if new as required; 

e) number of pages of each tender document submitted. 
 

25.9 The Tenderers' representatives who are present shall be requested to sign the minutes. The omission of a 
Tenderer's signature on the minutes shall not invalidate the contents and effect of the minutes. A copy of the 
tender opening register shall be distributed to all Tenderers. 

 

E. EVALUATION AND COMPARISON OF TENDERS 
 

26. Confidentiality 
 

26.1 Information relating to the evaluation of Tenders and recommendation of contract award shall not be disclosed 
to Tenderers or any other persons not officially concerned with the Tender process until information on Intention 
to Award the Contract is transmitted to all Tenderers in accordance with ITT 43. 

 

26.2 Any effort by a Tenderer to influence the Procuring Entity in the evaluation of the Tenders or Contract award 
decisions may result in the rejection of its tender. 

 

26.3 Notwithstanding ITT 26.2, from the time of tender opening to the time of contract award, if a tenderer wishes 
to contact the Procuring Entity on any matter related to the tendering process, it shall do so in writing. 

27.0 Clarification of Tenders 
 

27.1 To assist in the examination, evaluation, and comparison of the tenders, and qualification of the tenderers, the 
Procuring Entity may, at its discretion, ask any tenderer for a clarification of its tender, given a reasonable time 
for a response. Any clarification submitted by a tenderer that is not in response to a request by the Procuring 
Entity shall not be considered. The Procuring Entity's request for clarification and the response shall be in 
writing. No change, including any voluntary increase or decrease, in the prices or substance of the tender shall 
be sought, offered, or permitted, except to confirm the correction of arithmetic errors discovered by the 
Procuring Entity in the evaluation of the tenders, in accordance with ITT 31. 

 

27.2 If a tenderer does not provide clarifications of its tender by the date and time set in the Procuring Entity's request 
for clarification, its Tender may be rejected. 

 

28.0 Deviations, Reservations, and Omissions 
 

28.1 During the evaluation of tenders, the following definitions apply: - 

a) “Deviation” is a departure from the requirements specified in the tender document; 
b) “Reservation” is the setting of limiting conditions or withholding from complete acceptance of the 
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requirements specified in the tender document; and 
c) “Omission” is the failure to submit part or all of the information or documentation required in the 

Tender document. 
 

29.0 Determination of Responsiveness 
 

29.1 The Procuring Entity's determination of a Tender's responsiveness is to be based on the contents of the tender 
itself, as defined in ITT 11. 

 

29.2 A substantially responsive Tender is one that meets the requirements of the Tender document without material 
deviation, reservation, or omission. A material deviation, reservation, or omission is one that, if accepted, 
would: 

a) Affect in any substantial way the scope, quality, or performance of the Works specified in the Contract; 

b) limit in any substantial way, inconsistent with the tender document, the Procuring Entity's rights or the 
tenderer's obligations under the proposed contract; 

c) if rectified, would unfairly affect the competitive position of other tenderers presenting substantially 
responsive tenders. 

 

29.3 The Procuring Entity shall examine the technical aspects of the tender submitted in accordance with ITT 16, to 
confirm that all requirements of Section VI, Works' Requirements have been met without any material 
deviation, reservation or omission. 

 

29.4 If a tender is not substantially responsive to the requirements of the tender document, it shall be rejected by the 
Procuring Entity and may not subsequently be made responsive by correction of the material deviation, 
reservation, or omission. 

 

30.0 Non-material Non-conformities 
 

30.1 Provided that a tender is substantially responsive, the Procuring Entity may waive any non-conformities in the 
tender. 

 

30.2 Provided that a Tender is substantially responsive, the Procuring Entity may request that the tenderer submit 
the necessary information or documentation, within a reasonable period of time, to rectify non-material non- 
conformities in the tender related to documentation requirements. Requesting information or documentation on 
such non-conformities shall not be related to any aspect of the price of the tender. Failure of the tenderer to 
comply with the request may result in the rejection of its tender. 

 

30.3 Provided that a tender is substantially responsive, the Procuring Entity shall rectify quantifiable non-material 
non-conformities related to the Tender Price. To this effect, the Tender Price shall be adjusted, for comparison 
purposes only, to reflect the price of a missing or non-conforming item or component in the manner specified 
in the TDS. 

 
 

31.0 Arithmetical Errors 

31.1 The tender sum as submitted and read out during the tender opening shall be absolute and final and shall not 
be the subject of correction, adjustment or amendment in any way by any person or entity. 

 
31.2 Provided that the Tender is substantially responsive, the Procuring Entity shall handle errors on the following 

basis: - 
a) Any error detected if considered a major deviation that affects the substance of the tender, shall lead to 

disqualification of the tender as non-responsive. 
b) Any errors in the submitted tender arising from a miscalculation of unit price, quantity, subtotal and total 

bid price shall be considered as a major deviation that affects the substance of the tender and shall lead to 
disqualification of the tender as non-responsive. and 

c) if there is a discrepancy between words and figures, the amount in words shall prevail 
 

31.3 Tenderers shall be notified of any error detected in their bid during the notification of award. 
 

32.0 Conversion to Single Currency 
 

For evaluation and comparison purposes, the currency(ies) of the Tender shall be converted in to a single 
currency as specified in the TDS. 
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33.0 Margin of Preference and Reservations 
 

33.1 A margin of preference may be allowed only when the contract is open to international competitive tendering 
where foreign contractors are expected to participate in the tendering process and where the contract exceeds 
the value/threshold specified in the Regulations. 

33.2 A margin of preference shall not be allowed unless it is specified so in the TDS. 

33.3 Contracts procured on basis of international competitive tendering shall not be subject to reservations exclusive 
to specific groups as provided in ITT 33.4. 

33.4 Where it is intended to reserve a contract to a specific group of businesses (these groups are Small and Medium 
Enterprises, Women Enterprises, Youth Enterprises and Enterprises of persons living with disability, as the case 
may be), and who are appropriately registered as such by the authority to be specified in the TDS, a procuring 
entity shall ensure that the invitation to tender specifically indicates that only businesses or firms belonging to 
the specified group are eligible to tender. No tender shall be reserved to more than one group. If not so stated 
in the Invitation to Tender and in the Tender documents, the invitation to tender will be open to all interested 
tenderers. 

34.0 Nominated Subcontractors 

34.1 Unless otherwise stated in the TDS, the Procuring Entity does not intend to execute any specific elements of 
the Works by subcontractors selected/nominated by the Procuring Entity. In case the Procuring Entity nominates 
a subcontractor, the subcontract agreement shall be signed by the Subcontractor and the Procuring Entity. The 
main contract shall specify the working arrangements between the main contractor and the nominated 
subcontractor. 

34.2 Tenderers may propose sub-contracting up to the percentage of total value of contracts or the volume of works 
as specified in the TDS. Subcontractors proposed by the Tenderer shall be fully qualified for their parts of the 
Works. 

34.3 Domestic subcontractor's qualifications shall not be used by the Tenderer to qualify for the Works unless their 
specialized parts of the Works were previously designated so by the Procuring Entity in the TDS a scan be met 
by subcontractors referred to hereafter as 'Specialized Subcontractors', in which case, the qualifications of the 
Specialized Subcontractors proposed by the Tenderer may be added to the qualifications of the Tenderer. 

35. Evaluation of Tenders 

35.1 The Procuring Entity shall use the criteria and methodologies listed in this ITT and Section III, Evaluation and 
Qualification Criteria No other evaluation criteria or methodologies shall be permitted. By applying the criteria 
and methodologies the Procuring Entity shall determine the Lowest Evaluated Tender in accordance with ITT 
40. 

35.2 To evaluate a Tender, the Procuring Entity shall consider the following: 

a) Price adjustment in accordance with ITT 31.1 (iii); excluding provisional sums and contingencies, 
ifany, but including Day work items, where priced competitively; 

b) price adjustment due to discounts offered in accordance with ITT 14.4; 

c) converting the amount resulting from applying (a) and (b) above, if relevant, to a single currency in 
accordance with ITT 32; 

d) price adjustment due to quantifiable non-material non-conformities in accordance with ITT 30.3; and 

e) any additional evaluation factors specified in the TDS and Section III, Evaluation and Qualification 
Criteria. 

 

35.3 The estimated effect of the price adjustment provisions of the Conditions of Contract, applied over the period 
of execution of the Contract, shall not be considered in Tender evaluation. 

 

35.4 Where the tender involves multiple lots or contracts, the tenderer will be allowed to tender for one or more lots 
(contracts). Each lot or contract will be evaluated in accordance with ITT 35.2. The methodology to determine 
the lowest evaluated tenderer or tenderers base done lot (contract) or based on a combination of lots (contracts), 
will be specified in Section III, Evaluation and Qualification Criteria. In the case of multiple lots or contracts, 
tenderer will be will be required to prepare the Eligibility and Qualification Criteria Form for each Lot. 
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36.0 Comparison of tenders 
 

The Procuring Entity shall compare the evaluated costs of all substantially responsive Tenders established in 
accordance with ITT 35.2 to determine the Tender that has the lowest evaluated cost. 

 

37.0 Abnormally low tenders and abnormally high tenders 

Abnormally Low Tenders 

37.1 An Abnormally Low Tender is one where the Tender price, in combination with other elements of the Tender, appears 
so low that it raises material concerns as to the capability of the Tenderer in regards to the Tenderer's ability to perform 
the Contract for the offered Tender Price or that genuine competition between Tenderers is compromised. 

 

37.2 In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity shall seek written 
clarifications from the Tenderer, including detailed price analyses of its Tender price in relation to the subject matter 
of the contract, scope, proposed methodology, schedule, allocation of risks and responsibilities and any other 
requirements of the Tender document. 

 

37.3 After evaluation of the price analyses, in the event that the Procuring Entity determines that the Tenderer has failed 
to demonstrate its capability to perform the Contract for the offered Tender Price, the Procuring Entity shall reject the 
Tender. 

 

Abnormally high tenders 
 

37.4 An abnormally high tender price is one where the tender price, in combination with other constituent elements of the 
Tender, appears unreasonably too high to the extent that the Procuring Entity is concerned that it (the Procuring Entity) 
may not be getting value for money or it may be paying too high a price for the contract compared with market prices or 
that genuine competition between Tenderers is compromised. 

 

37.5 In case of a nab normally high price, the Procuring Entity shall make a survey of the market prices, check if the estimated 
cost of the contract is correct and review the Tender Documents to check if the specifications, scope of work and 
conditions of contract are contributory to the abnormally high tenders. The Procuring Entity may also seek written 
clarification from the tenderer on the reason for the high tender price. The Procuring Entity shall proceed as follows: 

i) If the tender price is abnormally high based on wrong estimated cost of the contract, the Procuring Entity 
may accept or not accept the tender depending on the Procuring Entity's budget considerations. 

ii) If specifications, scope of work and/or conditions of contract are contributory to the abnormally high 
tender prices, the Procuring Entity shall reject all tenders and may retender for the contract based on 
revised estimates, specifications, scope of work and conditions of contract, as the case may be. 

37.6 If the Procuring Entity determines that the Tender Price is abnormally too high because genuine competition 
between tenderers is compromised (often due to collusion, corruption or other manipulations), the Procuring 
Entity shall reject all Tenders and shall institute or cause competent Government Agencies to institute an 
investigation on the cause of the compromise, before retendering. 

 

38.0 Unbalanced and/ or front-loaded tenders 
 

38.1 If in the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated price is seriously 
unbalanced and/or frontloaded, the Procuring Entity may require the Tenderer to provide written clarifications. 
Clarifications may include detailed price analyses to demonstrate the consistency of the tender prices with the 
scope of works, proposed methodology, schedule and any other requirements of the Tender document. 

 

38.2 After the evaluation of the information and detailed price analyses presented by the Tenderer, the Procuring 
Entity may as appropriate: 

a) accept the Tender; 

b) require that the total amount of the Performance Security be increased at the expense of the Tenderer to 
a level not exceeding a 30% of the Contract Price; 

c) agree on a payment mode that eliminates the inherent risk of the Procuring Entity paying too much for 
undelivered works; 

d) reject the Tender, 
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39.0 Qualifications of the tenderer 
 

39.1 The Procuring Entity shall determine to its satisfaction whether the eligible Tenderer that is selected as having 
submitted the lowest evaluated cost and substantially responsive Tender, meets the qualifying criteria specified 
in Section III, Evaluation and Qualification Criteria. 

 

39.2 The determination shall be based upon an examination of the documentary evidence of the Tenderer's 
qualifications submitted by the Tenderer, pursuant to ITT 17. The determination shall not take into 
consideration the qualifications of other firms such as the Tenderer's subsidiaries, parent entities, affiliates, 
subcontractors (other than Specialized Sub-contractors if permitted in the Tender document), or any other 
firm(s) different from the Tenderer. 

 

39.3 An affirmative determination shall be a prerequisite for award of the Contract to the Tenderer. A negative 
determination shall result in disqualification of the Tender, in which event the Procuring Entity shall proceed 
to the Tenderer who offers a substantially responsive Tender with the next lowest evaluated price to make a 
similar determination of that Tenderer's qualifications to perform satisfactorily. 

 

40.0 Lowest evaluated tender 
 

Having compared the evaluated prices of Tenders, the Procuring Entity shall determine the Lowest Evaluated 
Tender. The Lowest Evaluated Tender is the Tender of the Tenderer that meets the Qualification Criteria and 
whose Tender has been determined to be: 

a) Most responsive to the Tender document; and 

b) the lowest evaluated price. 

 

41.0 Procuring entity's right to accept any tender, and to reject any or all tenders. 
 

The Procuring Entity reserves the right to accept or reject any Tender and to annul the Tender process and reject 
all Tenders at any time prior to Contract Award, without there by incurring any liability to Tenderers. In case of 
annulment, all Tenders submitted and specifically, Tender securities, shall be promptly returned to the 
Tenderers. 

 

F. AWARD OF CONTRACT 
 

42.0 Award criteria 
 

The Procuring Entity shall award the Contract to the successful tenderer whose tender has been determined to 
be the Lowest Evaluated Tender. 

43.0 Notice of Intention to Enter into a Contract/Notification of Award 
 

Upon award of the contract and Prior to the expiry of the Tender Validity Period the Procuring Entity shall issue 
a Notification of Intention to Enter into a Contract/Notification of award to all tenderers which shall contain, 
at a minimum, the following information: 

a) the name and address of the Tenderer submitting the successful tender; 

b) the Contract price of the successful tender; 

c) a statement of the reason(s) the tender of the unsuccessful tenderer to whom the letter is addressed was 
unsuccessful, unless the price information in (c) above already reveals the reason; 

d) the expiry date of the Standstill Period; and 

e) instruction son how to request a debriefing and/ or submit a complaint during the stand still period; 

 

44.0 Stand still Period 
 

44.1 The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days to allow any 
dissatisfied tender to launch a complaint. Where only one Tender is submitted, the Standstill Period shall not 
apply. 

 

44.2 Where a Standstill Period applies, it shall commence when the Procuring Entity has transmitted to each 
Tenderer the Notification of Intention to Enter into a Contract with the successful Tenderer. 
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45.0 Debriefing by The Procuring Entity 
 

45.1 On receipt of the Procuring Entity's Notification of Intention to Enter into a Contract referred to in ITT 43, an 
unsuccessful tenderer may make a written request to the Procuring Entity for a debriefing on specific issues or 
concerns regarding their tender. The Procuring Entity shall provide the debriefing within five days of receipt 
of the request. 

 

45.2 Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer shall bear its own 
costs of attending such a debriefing meeting. 

 

46.0 Letter of Award 
 

Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period specified in ITT 42.1, 
upon addressing a complaint that has been filed with in the Standstill Period, the Procuring Entity shall transmit 
the Letter of Award to the successful Tenderer. The letter of award shall request the successful tenderer to 
furnish the Performance Security within 21 days of the date of the letter. 

 

47.0 Signing of Contract 
 

47.1 Upon the expiry of the fourteen days of the Notification of Intention to enter in to contract and upon the parties 
meeting their respective statutory requirements, the Procuring Entity shall send the successful Tenderer the 
Contract Agreement. 

 

47.2 Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer shall sign, date, and 
return it to the Procuring Entity. 

 

47.3 The written contract shall be entered into within the period specified in the notification of award and before 
expiry of the tender validity period. 

 

48.0 Performance Security 
 

48.1 Within twenty-one (21) days of the receipt of the Letter of Award from the Procuring Entity, the successful 
Tenderer shall furnish the Performance Security and, any other documents required in the TDS, in accordance 
with the General Conditions of Contract, subject to ITT 38.2 (b), using the Performance Security and other 
Forms included in Section IX, Contract Forms, or another form acceptable to the Procuring Entity. A foreign 
institution providing a bank guarantee shall have a correspondent financial institution located in Kenya, unless 
the Procuring Entity has agreed in writing that a correspondent bank is not required. 

48.2 Failure of the successful Tenderer to submit the above-mentioned Performance Security and other documents 
required in the TDS or sign the Contract shall constitute sufficient grounds for the annulment of the award and 
forfeiture of the Tender Security. In that event the Procuring Entity may award the Contract to the Tenderer 
offering the next Best Evaluated Tender. 

 

48.3 Performance security shall not be required for contracts estimated to cost less than the amount specified in the 
Regulations. 

 

49.0 Publication of Procurement Contract 
 

Within fourteen days after signing the contract, the Procuring Entity shall publish the awarded contract at its 
notice boards and websites; and on the Website of the Authority. At the minimum, the notice shall contain the 
following information: 

a) name and address of the Procuring Entity; 

b) name and reference number of the contract being awarded, a summary of its scope and the selection 
method used; 

c) the name of the successful Tenderer, the final total contract price, the contract duration; 

d) dates of signature, commencement and completion of contract; 

e) names of all Tenderers that submitted Tenders, and their Tender prices as readout at Tender opening. 

 
50.0 Procurement related Complaints and Administrative Review 

50.1 The procedures for making Procurement-related Complaints are as specified in the TDS. 

 

50.2 A request for administrative review shall be made in the form provided under contract forms. 
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Section II - Tender Data Sheet (TDS) 
 

The following specific data shall complement, supplement, or amend the provisions in the Instructions to Tenderers (ITT). 

Whenever there is a conflict, the provisions herein shall prevail over those in ITT. 
 

 

 Reference to 

ITC Clause 

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS  

A. General 

TDS 1.1 The name of the contract is: PROPOSED CONSTRUCTION OF TEACHERS 

SERVICE COMMISSION OFFICE BLOCK AT KILIFI COUNTY 

The reference number of the Contract is: TSC/T/033/2021-2022 

ITT 2.4 The Information made available on competing firms is as follows: Not Applicable 

ITT 2.4 The firms that provided consulting services for the contract being tendered for are: 

 

PROJECT MANAGERS/ARCHITECTS 

Dama Services Ltd 

P.O. Box 9656-00100 

Nairobi. 

Tel. No. +254 020-2628155 

E-Mail: damaservices@gmail.com 

 

QUANTITY SURVEYORS 

Integra Consulting Ltd 

P.O. Box 27974 – 00100, 

Nairobi. 

Tel No. 020-2713061 

Email: info@integraconsulting.co.ke 

 
CIVIL/STRUCTURAL EINGINEERS 

Inticom Ltd 

P.O. Box 14105-00100, 

Nairobi. 

Email: inticomltd@gmail.com 

 
SERVICES ENGINEERS 

Norkun Intakes Ltd 

P.O. Box 605-00100, 

Nairobi. 

Email: Info@norkun.com 

ITT 3.1 Maximum number of members in the Joint Venture (JV) shall be at least Two (2) firms excluding 
sub-contractors. 

 

mailto:damaservices@gmail.com
mailto:info@integraconsulting.co.ke
mailto:inticomltd@gmail.com
mailto:Info@norkun.com
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Reference to 

ITC Clause 

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

ITT 7.1 (i) The Tenderer will submit any request for clarifications in writing to; 

Deputy Director, Supply Chain Management Services - SCMS 

ddprocurement@tsc.go.ke 

TEACHERS SERVICE COMMISSION 

TSC HOUSE, KILIMANJARO AVENUE, UPPERHILL, 

PRIVATE BAG-00100, 

NAIROBI. 

 
to reach the Procuring Entity not later than 7 Days before closing of bids 

 

(ii) The Teachers Service Commission shall publish its response at the website 

www.tsc.go.ke 

ITT 7.2 (a) A Mandatory pre-tender site visit and Bidder’s Conference shall take place on Tuesday 15th 
February, 2022. 

  (b)The tenderer’s representative to the pre-bid conference shall have a minimum   
qualification of a diploma in Building Construction or equivalent with at least 5 years’ 
experience and should avail such necessary test grade certificates/degree certificates 
and/or valid practicing license during the visit. The representative shall also avail a 
letter from the Main Contractor/Tenderer appointing him or her to attend the 
conference on behalf of the bidder. Representation by unqualified persons will not be 
allowed to attend the pre-bid conference and will not sign the mandatory pre-bid 
certificate. Pre-Tender meeting shall take place at the TSC Office, Kilifi County – Kilifi Town 

ITT 7.3 (A) A pre-arranged pretender site visit shall take place at the following date, time and place:  

 

(B) Date: T U E S D A Y  1 5 T H  F E B R U A R Y ,  2 0 2 2  
 

(C) Time: 10.00 AM 
 

Place: Kilifi TSC Office 
 

(D) Pre-Tender meeting shall take place at the following date, time and place:  

 

(E) Date: TUESDAY 15TH FEBRUARY, 2022 

 

Time: 10.00 AM 

 

Place: Kilifi TSC Office 

mailto:ddprocurement@tsc.go.ke
http://www.tsc.go.ke/
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 TDS 1.0 

 

1.1 

Scope of tender 
 

1.1 The Teachers Service Commission invites tenders for the PROPOSED 

CONSTRUCTION OF TEACHERS SERVICE COMMISSION OFFICE 

BLOCK IN KILIFI COUNTY – KILIFI TOWN. 
 

1.2 Throughout this tendering document: 
The term “in writing” means communicated in written form (e.g. e-mail, including Mails 

dispatched through Postal Corporation, distributed or received through; 

  

a) the electronic- or hand delivery) with proof of receipt; 

 

b) if the context so requires, “singular” means “plural” and vice versa; 

 

c) “Day” means calendar day; The procurement proceeding of this procurement subject shall be 

based on calendar days only. “Business Day” shall not be applicable unless expressly indicated. 
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Reference to 

ITC Clause 

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

TDS 2.0 Fraud and corruption 
2.1 The Teachers Service Commission shall require compliance with the provisions of the Public 
Procurement and Asset Disposal Act, 2015, Section 62 “Declaration not to engage in corruption”. 
The tender submitted by a person or a firm shall include a declaration that the person/s shall not 
engage in any corrupt or fraudulent practice and a declaration that the person/s or his or her sub- 
contractors are not debarred from participating in public procurement proceedings. 

 

2.2 The Teachers Service Commission requires compliance with the provisions of the Competition 
Act 2010, regarding collusive practices in contracting. Any tenderer found to have engaged in 
collusive conduct shall be disqualified and criminal and/or civil sanctions may be imposed. To this 
effect, Tenders shall be required to complete and sign the “Certificate of Independent Tender 
Determination” annexed to the Form of Tender. 

 

2.3 Tenderers shall permit and shall cause their agents (whether declared or not), subcontractors, 
sub-consultants, service providers, suppliers, and their personnel, to permit the Teachers Service 
Commission to inspect all accounts, records and other documents relating to any initial selection 
process, tender submission, and contract performance (in the case of award), and to have them 
audited by auditors appointed by the TSC. 

 

2.4 Unfair Competitive Advantage - Fairness and transparency in the tender process require that 
the firms or their Affiliates competing for a specific assignment do not derive a competitive 
advantage from having provided consulting services related to this tender. To that end, the 
Teachers Service Commission shall not indicate or make available to all the firms together with 
this tender document all in formation that would in that respect give such firm any unfair 
competitive advantage over competing firms. 

TDS 3.0 

 

TDS 3.1 

 

 

 

 

 

 
TDS 3.2 

 

 

 

  TDS 3.3 

 

 

 

 

 TDS 3.8 

Eligible tenderers 
 

In the case of a joint venture, all members shall be jointly and severally liable for the execution of 
the entire Contract in accordance with the Contract terms. The JV shall nominate a Representative 
who shall have the authority to conduct all business for and on behalf of any and all the members 
of the JV during the tendering process and, in the event the JV is awarded the Contract, during 
contract execution. Members of a joint venture may not also make an individual tender, be a 
subcontractor in a separate tender or be part of another joint venture for the purposes of the same 
Tender. 

 

The teachers Service Commission Board Members, Staff, their Spouses, Children, Parent, 
Brothers or Sister. Child, Parent, Brother or Sister of a Spouse, their business associates or agents 
and firms/organizations in which they have a substantial or controlling interest shall not be eligible 
to tender or be awarded a contract. 
 

 A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict 
of interest shall be disqualified. A tenderer may be considered to have a conflict of 
interest for the purpose of this tendering process, if the tenderer is within the 
descriptions of the ITT 3.3 
 
A Tenderer that is a state-owned enterprise or a public institution in Kenya may be 
eligible to tender and be awarded Contract(s) only if it is determined by the Teachers 
Service Commission to meet the following conditions, i.e. if it is: 

i) A legal public entity of Government and/or public administration, 

ii) financially autonomous and not receiving any significant subsidies or 

budget support from any public entity or Government, and; 

(iii) operating under commercial law and vested with legal rights and liabilities 
similar to any commercial 
enterprisetoenableitcompetewithfirmsintheprivatesectoronanequalbasis. 
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 Reference to 

ITC Clause 

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS  

   3.09 
 
 
 
 
 
 
 
 
 
 
   3.10 
 
 
 
 
 
 
 
 
 
  3.11 
 
 
 
 
 
 
 
 
 3.12 
 
 
 
 
 
 
 
 
  3.13 
 
 
 
 
 
 
 
 
 
 
   
    3.14 
 
 
   
 
      4.0 
           
       4.1 
 
 
 
 

Firms and individuals shall be ineligible if their countries of origin are: 

(a) As a matter of law or official regulations, Kenya prohibits commercial relations with 

that country; 

(b) By an act of compliance with a decision of the United Nations Security 
Council taken under Chapter VII of the Charter of the United Nations, Kenya 
prohibits any import of goods or contracting of works or services from that 
country, or any payments to any country, person, or entity in that country. A 
tenderer shall provide such documentary evidence of eligibility satisfactory 
to the Procuring Entity, as the Procuring Entity shall reasonably request. 

  Foreign tenderers are required to source at least forty (40%) percent of their contract 
inputs (in supplies, local sub-contracts and labor) from citizen suppliers and 
contractors. To this end, a foreign tenderer shall provide in its tender documentary 
evidence that this requirement is met. Foreign tenderers not meeting this criterion 
will be automatically disqualified. Information required to enable the Procuring 
Entity determine if this condition is met shall be provided for this purpose in 
“SECTIONI II - EVALUATION AND QUALIFICATION CRITERIA, Item 9”. 

 

Pursuant to the eligibility requirements of ITT 3.10, a tender is considered a foreign 
tenderer, if it is registered in Kenya and has less than 51 percent ownership by 
nationals of Kenya and if it does not subcontract to foreign firms or individuals more 
than 10 percent of the contract price, excluding provisional sums. JVs are considered 
as foreign tenderers if the individual member firms registered in Kenya have less 51 
percent ownership by nationals of Kenya. The JV shall not subcontract to foreign 
firms more than 10 percent of the contract price, excluding provisional sums. 

 

 The National Construction Authority Act of Kenya requires that all local and foreign 
contractors be registered with the National Construction Authority and be issued 
with a Registration Certificate before they can undertake any construction works in 
Kenya. Registration shall be a condition for tender and bidders shall submit their 
valid NCA registration certificates with the bid document. Failure to submit a valid 
document shall lead to disqualification. Application for registration with National 
Construction Authority may be accessed from the website www.nca.go.ke. 

 

The Competition Act of Kenya requires that firms wishing to tender as Joint Venture 
undertakings which may prevent, distort or lessen competition in provision of 
services are prohibited unless they are exempt in accordance with the provisions of 
Section 25 of the Competition Act, 2010. JVs will be required to seek for exemption 
from the Competition Authority. Exemption shall not be a condition for tender, but 
it shall be a condition of contract award and signature. A JV tenderer shall be given 
opportunity to seek such exemption as a condition of award and signature of contract. 
Application for exemption from the Competition Authority of Kenya may be 
accessed from the website www.cak.go.ke. 

 

A Kenyan tenderer shall be eligible to tender if it provides evidence of having 
fulfilled his/her tax obligations by producing valid tax compliance certificate or tax 
exemption certificate issued by the Kenya Revenue Authority. 

 

 Eligible goods, equipment, and services 

 

Goods, equipment and services to be supplied under the Contract may have their 
origin in any country that is not ineligible under ITT 3.9. At the Procuring Entity's 
request, Tenderers may be required to provide evidence of the origin of Goods, 
equipment and services. 

http://www.nca.go.ke/
http://www.cak.go.ke/
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 4.2 
 
 
 
 
 
  ITT 5.0 
 

ITT 5.1 

 

ITT 5.2 

 

 

 

 
ITT 5.3 

 

 

 

ITT 5.4 

 

Any goods, works and production processes with characteristics that have been 
declared by the relevant national environmental protection agency or by other 
competent authority as harmful to human beings and to the environment shall not be 
eligible for procurement. 

 
 
Tenderer's responsibilities 

 

The tenderer shall bear all costs associated with the preparation and submission of his/her tender, and 

the Teachers Service Commission shall in no case be responsible or liable for those costs. 

 

The tenderer, at the tenderer's own responsibility and risk, is encouraged to attend the mandatory site 

visit, examine and inspect the Site of the Works (TSC Office – Kilifi County) and its surroundings 

and obtain all information that may be necessary for preparing the tender and entering into a contract 

for construction of the Works. The costs of visiting the Site and attending the pre-bid conference 

shall be at the tenderer's own expense. 

 

The Tenderer and any of its personnel or agents will be granted permission by the Teachers Service 

Commission to enter upon its premises and lands for the purpose of such visit. The Tenderer shall 

indemnify the TSC against all liability arising from death or personal injury, loss of or damage to 

property, and any other losses and expenses incurred as a result of the examination and inspection. 
 

A mandatory Pre-Tender meeting shall take place on Tuesday 15th February 2022 at 10.00 am 

The tenderer’s representative to the pre-bid conference shall have a minimum qualification of 

a diploma in Building Construction or equivalent with at least 5 years’ experience and should 

avail such necessary test grade certificates/degree certificates and/or practicing license during 

the visit. The representative shall also avail a letter from the tenderer allowing them to attend 

the conference on behalf of the bidder. Representation by unqualified persons 
will lead to automatic disqualification of the tender. 

ITT 6.2 

 

 

 

 

 
ITT 6.3 

The Invitation to Tender Notice issued by the Teachers Service Commission shall not be part of the 

Contract documents unless obtained directly from the Commission. TSC shall not be responsible 

for the completeness of the Tender document, responses to requests for clarification, the minutes of 

a pre-arranged site visit and those of the pre-Tender meeting (if any), or Addenda to the Tender 

document in accordance with ITT 10. In case of any contradiction, documents obtained directly from 

the Commission, shall or downloaded from the TSC Website or Tender’s Portal shall prevail. 
 

The Tenderer is expected to examine all instructions, forms, terms, and specifications in the Tender 

Document and shall furnish with its Tender all information and documentation as required by the 

Tender document. 
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ITT 7.0 
 

ITT 7.1 

Clarification of Tender Document, Site Visit, Pre-tender Meeting 

A Tenderer requesting any clarification of the Tender Document shall contact the Teachers Service 

Commission in writing at the email address: ddprocurement@tsc.go.ke or raise its enquiries during 

the pre-Tender site meeting in accordance with ITT 7.2. The TSC will respond in writing to any 

request for clarification within three (3) business days, provided that such request is received no 

later than seven (7) days prior to the deadline for submission of tenders. The TSC shall forward 

copies of its response to all tenderers who have acquired the Tender documents including a 

description of the inquiry but without identifying its source. The TSC shall promptly publish its 

response at the Commission’s Website. Should the clarification result in changes to the essential 

elements of the Tender Documents, the Commission shall amend the Tender Documents and upload 

an addendum in its website and in the print media if the amendment has been issued within less 

than seven (7) days. This may result in extension of the opening date by additional seven (7) days. 

 

TEACHERS SERVICE COMMISSION 

TSC HOUSE, KILIMANJARO AVENUE, UPPERHILL, 

2ND FLOOR SCMS – PODIUM WING 
PRIVATE BAG-00100, NAIROBI. 

20 

mailto:ddprocurement@tsc.go.ke
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OFFICER NAME: DEPUTY DIRECTOR-SCMS 

TELEPHONE NUMBER: 0202812301/0208079033 

ddprocurement@tsc.go.ke 

ITT 8.0 Amendment of Tender Documents 

ITT 8.1 At any time prior to the deadline for submission of Tenders, the Teachers Service Commission may 

amend the Tender Documents by issuing addenda. 

ITT 8.2 
Any addendum issued shall be part of the Tender Documents and shall be communicated in writing 
to all who have obtained the Tender Documents from the Commission. The Commission shall also 
promptly publish the addendum on its website www.tsc.go.ke, and www.tenders.go.ke.The notice of 
the addendum shall be published in one of the print media with wide circulation in Kenya. 

ITT 8.3 To give Tenderers reasonable time in which to take an addendum into account in preparing their 
Tenders, the Teachers Service Commission may extend the dead line for the submission of Tenders, 
for a maximum of seven (7) days from the earlier communicated date of tender opening on Thursday 
24th February, 2022 at 9.00 am 
 

ITT 7.5 The Tenderer will submit any questions in writing, to reach the Commission not later than 24 

hours before the site visit/pre-bid conference meeting. The questions submitted shall be 

comprehensively addressed during the site/pre-bid conference by the project manager. 

ITT 9.0 Cost of Tendering 

ITT 9.1 The Tenderer shall bear all costs associated with the preparation and submission of its 
Tender, and the Teachers Service Commission shall not be responsible or liable for those 
costs, regardless of the conduct or outcome of the tendering process. 

C. Preparation of Tenders 

ITT 11.1 (h) The Tenderer shall submit the following additional documents in its Tender: 

a) Form of Tender prepared in accordance with ITT 12; 

b) Schedules including priced Bill of Quantities, completed in accordance with ITT 12 

and ITT14; 

c) Tender Security or Tender-Securing Declaration, in accordance with ITT 19.1; 

d) Authorization: written confirmation authorizing the signatory of the Tender to 

commit the Tenderer, in accordance with ITT 20.3; 

e) Qualifications: documentary evidence in accordance with ITT 17 

establishing the Tenderer's qualifications to perform the Contract 

if its Tender is accepted; 

f) Conformity: a technical proposal in accordance with ITT 16; 

g) Tenderers shall also submit additional documents as part of the tender document; 

1. Registration certificate from National Construction Authority, Category 5 and above 

in Building works (General Building Contractor). 

2. Certified Copy of Valid NCA Practicing License 

3. Domestic Sub- Contractors: - 

The Bidder must have the following Domestic Sub-Contractors and provide the relevant 

applicable documents showing their qualification: 

 Plumbing & Drainage Installations Subcontractor National Construction 

Authority, Category 6 and above. 

 Electrical Installations Subcontractor National Construction Authority, 

mailto:ddprocurement@tsc.go.ke
http://www.tsc.go.ke/
http://www.tenders.go.ke/
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 Category 6 and above. Energy & Petroleum Regulatory Authority (EPRA) Class B 
 

In addition, contractors, both single entity and joint venture, MUST provide the following; 
 

1) A Copy of Company Registration Certificates. (Be a registered company incorporated 

in Kenya under the Companies Act CAP 486). (For Main Contractor and Domestic 

Sub Contractors) 

 
2) A copy of Valid Tax Compliance Certificate, including a copy of the 

company’s Pin No. (For Main Contractor and Domestic Sub Contractors) 
 

3) Current Business License. (For Main Contractor and Domestic Sub Contractors) 

 

4) Provide letter of Authority to seek references from tenderer’s key referenced clients 

provided in the tender document. 

 

5) Evidence of physical location of office by providing certified copies of premises 

ownership / lease, and utility bills. (For Main Contractor and Domestic Sub 

Contractors) 
 

6) A copy of the company list of directors, beneficial owners, name of proprietor or 

names of partners (Copy of CR12) issued by the registrar of companies within the last 

three months showing the list of directors. 
 

7) The Bidders are required to fill in the Technical Schedule as specified in the tender 

document for Equipment and Items indicating the Country of Origin, 

Model/Make/Manufacturer of the Item/Equipment they propose to supply. The Bidders are 

also required to submit relevant technical brochures/catalogues with the tender document, 

highlighting the catalogue numbers of the proposed items. Such brochures/catalogues are 

to indicate comprehensive relevant data of the proposed equipment/items which should 

include but not limited to the following: 

 
(a) Standards of manufacture; 

(b) Performance ratings/characteristics; 

(c) Material of manufacture; 

(d) Electrical power ratings; and 

(e) Any other necessary requirements 

ITT 12.0 

 

ITT 12.1 

Form of Tender and Schedules 
 

The Form of Tender and Schedule of Requirement, including the Bills of Quantities, shall 

be prepared using the relevant forms furnished in Section IV, Tendering Forms only. The 

forms must be completed without any alterations to the text, and no substitutes shall be 

accepted except as provided under ITT 20.3. All blank spaces shall be filled in with the 

information requested. The BQ blank spaces not filled with prices shall be assumed to 

have been catered in the total prices. Tenderers shall not be allowed to negotiate on the 

blank spaces not filled during tendering. The Tenderer shall chronologically serialize all 

pages, sign and stamp the tender documents submitted. Tenderers that shall fail to abide 

by this instruction shall be disqualified. 

ITT 13.1 Alternative Tenders shall not be considered nor Accepted. 

ITT 13.2 Alternative times for completion shall not be permitted. 

ITT 13.4 Tenderers are NOT permitted to submit Alternative Technical Solution. 
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ITT 14.0 
 

ITT 14.1 

 
 
 
 
 
 
 
 

 
ITT 14.2 

 

ITT 14.5 

14.0 Tender Prices and Discounts 
 

The Tenderers shall fill in rates and prices for all items of the Works described 

in the Bill of Quantities. Items against which no rate or price is entered by the 

Tenderer shall be deemed covered by the rates for other items in the Bill of 

Quantities and will not be paid for separately by the Teachers Service 

Commission. An item not listed in the priced Bill of Quantities shall be assumed 

to be not included in the Tender, and provided that the Tender is determined 

substantially responsive notwithstanding this omission, the average price of the 

item quoted by substantially responsive Tenderers will be the final Tender price 

and the absolute total cost of the Tender so determined for price comparison. 

 

The price quoted in the Form of Tender, in accordance with ITT 12.1, shall be 

the total price of the Tender sum, including any discounts offered. 
 

The rates and prices quoted by the Tenderer shall not be subjected to any adjustment 

during the tender evaluation or performance of the Contract in accordance with the 

provisions of the Conditions of Contract. Prices shall remain fixed during the contract 

performance period and may only be considered for adjustment if there is a National 

Economic Effects pronounced by the National Government. In such a case, the Tenderer 

and the TSC shall consider the indices and weightings for the price adjustment formulae 

in the Schedule of Adjustment Data, Price Index from KNBS or Inflation Rate from CBK 

ITT 15.0 
 

ITT 15.1 

15.0 Currencies of Tender and Payment 
 

Tenderers shall be allowed to quote entirely in Kenya Shillings only. The unit 

rates and the prices in the Bill of Quantities and any other relevant financial 

proposal shall be quoted by the Tenderer shall remain entirely in Kenya shillings 

only. 

ITT 16.0 

 

ITT 16.1 

 
 

ITT 16.2 

Documents Comprising the Technical Proposal 
 

The Tenderer shall furnish a technical proposal including a statement of work 

methods, equipment, personnel, schedule and any other information as 

stipulated in Section IV, Tender Forms. 

 

Insufficient detail to demonstrate the adequacy of the Tenderer's proposal to 

meet the work's requirements and the completion time may lead to 

disqualification 

ITT 17.0 
 

ITT 17.1 

 

ITT 17.2 

 
 
 

 
ITT 17.3 

Documents Establishing the Eligibility and Qualifications of the Tenderer 
 

Tenderers shall complete the Form of Tender, included in Section IV, 

Tender Forms, to demonstrate Tenderer's eligibility in accordance with ITT 4. 

 
Section III of the tender document provides Evaluation and Qualification 

Criteria, to establish tenderer’s qualifications to perform the Contract. 

Tenderers shall provide the information requested in the corresponding 

information sheets included in Section IV, Tender Forms. 

 

   Margin of preference shall apply. 

 

Tenderers shall provide, as part of the data for qualification, such information, 

including details of ownership, to determine whether, they are categorized as 
Citizen contractor. The tenderers must meet the 51%. shareholding of the 
firm  applying. 
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ITT 17.6 

 
 
 
 
 
 
 
 

ITT 17.7 

 
 
 
 
 

 
ITT 17.8 

 
 
 

 
ITT 17.9 

 
 
 
 
 
 
 
 
 
 
 

 
ITT 17.10 

The Tenderer shall provide further documentary proof, information or 

authorizations that the Teachers Service Commission has requested in relation 

to ownership and control of the firm/s to determine the information which was 

provided by the tenderer under ITT 6.4. The obligations to require this 

information shall continue for the duration of the procurement process and 

contract performance and after completion of the contract, if any change to the 

information previously provided may reveal a conflict of interest in relation to 

the award or management of the contract, the Commission shall be obligated to 

terminate the procurement proceeding. 
 

All information provided by the Tenderer pursuant to these requirements must 

be complete, current and accurate as at the date of Tender Opening and shall 

remain valid during the procurement implementation period. In submitting the 

information required pursuant to these requirements, the Tenderer shall warrant 

that the information submitted is complete, current and accurate as at the date of 

submission to the Teachers Service Commission. 

 
If a tenderer fails to submit the information demonstrating that it meets 

eligibility requirements, its tender will be rejected. Similarly, if the TSC is 

unable, after taking reasonable steps, to verify to a reasonable degree the 

information submitted by a tenderer pursuant to these requirements, then the 

tender will be rejected. 
 

If information submitted by a tenderer pursuant to these requirements, or 

obtained by the Teachers Service Commission (whether through its own 

enquiries, through notification by the public or otherwise), shows any conflict 

of interest which could materially and improperly benefit the tenderer in 

relation to the procurement or contract management process, then: 
 

i) If the procurement process is still ongoing, the tenderer will be disqualified 
from the procurement process, 

ii) if the contract has been awarded to that tenderer, the contract award will be 
set aside pending the outcome of (iii), 

iii) the tenderer will be referred to the relevant law enforcement authorities for 

investigations of whether the tenderer or any other person shave committed 

any criminal offence. 
 

If a tenderer submits information pursuant to these requirements that is in 

complete, in accurate or out-of-date, or attempts to obstruct the verification 

process, then the consequences ITT 17.8 will ensue unless the tenderer can 

show to the reasonable satisfaction of the TSC that any such act was not 

material, or was due to genuine error which was not attributable to the 

intentional act, negligence or recklessness of the tender. 

ITT 18 
 
 

ITT 18.1 

 

 
ITT 18.2 

Period of Validity of Tenders 
 
Tenders shall remain valid for a period of 150 calendar days. The Tender Validity period 
starts from the date fixed for the Tender submission deadline on 

THURSDAY 24TH FEBRUARY 2022 AT 9.00 AM. A tender valid for a shorter   
period shall be rejected by the Commission as non- responsive. 

 

In exceptional circumstances, prior to the expiration of the Tender validity period, the Teachers 

Service Commission may request Tenderers to extend the period of tender validity to a maximum 

of 30 days. The request and the responses shall be made in writing. If a Tender Security is requested 
in accordance with ITT 19, it shall also be extended for thirty (30) days beyond the deadline of the 

 24 extended validity period. A Tenderer granting the request shall not be required or permitted to 

modify its tender. 
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ITT 18.3 (a) The Number of days beyond the expiry of the initial tender validity period will be 30 days. 
 

(b) The Tender price shall NOT be adjusted by anybody whatsoever during the extension. 

ITT 19 

 
 
 

 
ITT 19.1 

 
 
 
 
 

ITT 19.2 

 

 
ITT 19.3 

 

ITT 19.4 

 
 
 

 
ITT 19.5 

 
 

 
ITT 19.6 

 
 
 
 
 
 
 

ITT 19.9 

 
 

 
ITT 19.10 

Tender Security 

 
All Tenderers shall furnish as part of its Tender Document a Tender Security of 

KSHS.1,200,000.00 for a period of 180 days. 

 
The Tender Security shall be in any of the following forms at the Tenderer's option: 

a) a bank guarantee; 
b) a guarantee by an insurance company registered and licensed by the Insurance Regulatory 

Authority listed by the Authority; 

c) a guarantee issued by a financial institution approved and licensed by the Central Bank of 

Kenya, from a reputable source, and an eligible country. 

 
The Tender Security shall be valid for thirty (30) days beyond the original validity period of the 

Tender, or beyond any period of extension if requested under ITT 18.2. 

 
If a Tender is not accompanied by a substantially responsive Tender Security, the tender shall be 

rejected by the TSC as non-responsive. 

 
Tender Security of unsuccessful Tenderers shall be returned as promptly as possible upon the 

successful Tenderer's signing the Contract and furnishing the Performance Security and any other 

documents required. The TSC shall also promptly return the tender security to the tenderers where 

the procurement proceedings are terminated, all tenders were determined non- responsive or a bidder 

declines to extend tender validity period. 

 
The Tender Security of the successful Tenderer shall be returned as promptly as possible once the 

successful Tenderer has signed the Contract and furnished the required Performance Security, and 

any other documents required. 

 
The Tender Security may be forfeited if: 

 
a) a Tenderer withdraws its Tender during the Tender validity period of 150 calendar days from the 

date of tender opening.; or 

 
if the successful Tenderer fails to: - 

i) Sign the Contract in accordance with ITT47; or 

ii) furnish a Performance Security, and any other documents required in the TDS. 

 
The Tender Security of a JV shall be in the name of the JV that submits the Tender. If the JV has 

not been legally constituted into a legally enforceable JV at the time of tendering, the Tender 

Security shall be in the names of all future members as named in the letter of intent referred to in 

ITT 4.1 and ITT 11.2. 

 
A tenderer shall not issue a tender security to guarantee itself. 
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ITT 20 

 

ITT 20.1 

 
 

 
ITT 20.2 

 
 

 
ITT 20.3 

 
 
 
 
 
 

ITT 20.4 

 
 

 
ITT 20.5 

 

ITT 20.6 

Format and Signing of Tender 

 
The Tenderer shall prepare ONE ORIGINAL of the documents comprising the Tender as described 

in ITT 11 and clearly mark it “ORIGINAL. In addition, the Tenderer shall submit TWO 

(2) copies of the Tender document, clearly mark them “COPY.” In the event of any discrepancy 

between the original and the copies, the original shall prevail. 

 
Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which are 

confidential to their business. This may include proprietary information, trade secrets, or 

commercial or financially sensitive information. 

 
The original and all copies of the Tender shall be typed or written in indelible ink and shall be 

paginated, signed and stamp by a person duly authorized to sign on behalf of the Tenderer. This 

authorization shall consist of a written Power of Attorney by the Head of the Company in the 

position of a Director or General Manager, or a letter from Commissioner of Oath attached to the 

Tender. The name and position held by each person signing the authorization must be typed or 

printed below the signature. All pages of the Tender and where amendments have been made shall 

be signed or initialed by the person signing the Tender. 

 
In case the Tenderer is a JV, the Tender shall be signed by an authorized representative of the JV 

on behalf of the JV, and so as to be legally binding on all the members as evidenced by a power of 

attorney signed by their legally authorized representatives or law firm. 

 
Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or initialed by 

the person signing the Tender. 

 

The written confirmation of authorization to sign on behalf of the Tenderer shall consist of: Power 

of Attorney which demonstrates that the signatory is duly authorized to sign the tender on behalf 

of JV bidder’s partners. Power of the Attorney shall be signed and stamped by all representatives. 

If the signatory to the tender is not a director of the company, provide name and attach proof of 

citizenship of the signatory to the tender. 
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ITT 21.0 SUBMISSION AND OPENING OF TENDERS 

 
21.0 Sealing and Marking of Tenders 

 
21.1 The Tenderer shall deliver the Tender in a single sealed envelope, or in a single sealed package, 

or in a single sealed container bearing the Name and Reference number of the Tender, addressed to 

the Commission Secretary, Teachers Service Commission and a warning not to open before 

Thursday 24th February 2022 at 9.00 am within the single envelope, package or container, the 

Tenderer shall place the following separate, sealed envelopes: 

 
a) In an envelope or package or container marked “ORIGINAL”, all documents comprising 

the Tender, as described in ITT 11; and 

b) In an envelope or package or container marked “COPIES”, all required copies of the Tender; 

ALTERNATIVE TENDER”, Shall not Apply 

The inner envelopes or packages or containers shall: 

a) bear the name and address of the Teachers Service Commission 

b) bear the name and address of the Tenderer; and 

c) bear the name and Reference number of the Tender. 

 
21.2 If an envelope or package or container is not sealed and marked as required, or if the bid 

document is misdirected and not received on the date and the time of tender submission, the 

Teachers Service Commission will assume NO responsibility for the misplacement or premature 

opening of the Tender. Tenders misplaced or opened prematurely will not be accepted. 

D.            Submission and Opening of Tenders 

ITT 22.1 (A) For Tender submission purposes only, the Procuring Entity’s address is: 

THE CHIEF EXECUTIVE OFFICER 

TEACHERS SERVICE COMMISSION 

TSC HOUSE, KILIMANJARO AVENUE, UPPERHILL, 2ND 

FLOOR NUMBER – SUPPLY CHAIN MANAGEMENT OFFICE 

PRIVATE BAG-00100, NAIROBI. 

ddprocurement@tsc.go.ke 

 

(4) Date and time for submission of Tenders: THURSDAY 24TH FEBRUARY 2022 AT 9.00 

AM 

 
Tenderers shall not submit tenders electronically. 

 
22.2 The Teachers Service Commission may, at its discretion, extend the deadline for the 
submission of Tenders by amending the Tender Documents in accordance with ITT 8, in which 
case all rights and obligations of the Commission and Tenderers previously subject to the deadline 
shall thereafter be subject to the new deadline as extended. 

ITT 23.0 Late Tenders 
 

The Teachers Service Commission shall not consider any Tender that arrives after the 
deadline for submission of tenders, in accordance with ITT 22. Any Tender received by 
the Commission after the submission time and date at 9.00 am Thursday 24th February, 
2022 shall be declared late, rejected, and returned unopened to the Tenderer. 

mailto:ddprocurement@tsc.go.ke
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ITT 24.0 Withdrawal, Substitution, and Modification of Tenders 

 
24.1 A Tenderer may withdraw, substitute, or modify its Tender after it has been submitted by 
sending a written notice, duly signed by an authorized representative, and shall include a copy of 
the authorization in accordance with ITT 20.3, (except that withdrawal notices do not require 
copies). The corresponding substitution or modification of the Tender must accompany the 
respective written notice. All notices must be in writing, signed and stamped by an authorized 
officer designated by the company. 

ITT 25.0 Tender Opening 

25.1 Except in the cases of late submission, withdrawal or substitution, and modification of tenders, 

the Teachers Service Commission shall publicly open and read out all Tenders received by the 

deadline on THURSDAY 24TH FEBRUARY 2022 AT 9.00 AM - TSC Building Ground Floor 

in the presence of Tenderers' designated representatives who chooses to attend. Electronic Tender 

opening procedures shall not apply. 

 
25.2 First, envelopes marked “WITHDRAWAL” shall be opened and read out and the envelopes 

with the corresponding Tender shall not be opened but returned to the Tenderer. No Tender 

withdrawal shall be permitted unless the corresponding withdrawal notice contains a valid 

authorization to request the withdrawal and is read out at Tender opening. 

 
25.3 Next, envelopes marked “SUBSTITUTION” shall be opened and read out and exchanged with 

the corresponding Tender being substituted, and the substituted Tender shall not be opened, but 

returned to the tenderer. 

 
25.4 Next, envelopes marked “MODIFICATION” shall be opened and read out with the 
corresponding Tender. No Tender modification shall be permitted unless the corresponding 
modification notice contains a valid authorization to request the modification and is read out at Tender 
opening. 

 
25.5 Next, all remaining envelopes shall be opened one at a time, reading out: the name of the 

Tenderer and whether there is a modification; the total Tender Price, per lot (contract) if applicable, 

including any discounts and alternative Tenders; the presence or absence of a Tender Security or 

Tender-Securing Declaration, if required; and any other details as the Teachers Service Commission 

may consider   appropriate. 

 
25.7 At the Tender Opening, the Teachers Service Commission shall neither discuss the merits of 

any Tender nor reject any Tender except for late Tenders. 

 
25.8 The Teachers Service Commission shall prepare minutes of the Tender Opening that shall 

include, as a minimum: - 

a) the name of the Tenderer and whether there is a withdrawal, substitution, or modification; 

b) the Tender Price, including any discounts; 

c) the presence or absence and the amount of a Tender Security, as required; 

e) number of pages of each tender document submitted. 

 
25.9 The Tenderers' representatives who are present shall be requested to sign the minutes. The 

omission of a Tenderer's signature on the minutes shall not invalidate the contents and effect of 

the minutes. A copy of the tender opening register shall be distributed to all Tenderers. 
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ITT 26.0 Confidentiality 

 
26.1 Information relating to the evaluation of Tenders and recommendation of contract award 

shall not be disclosed to Tenderers or any other persons not officially concerned with the Tender 

process until information on Intention to Award the Contract is transmitted to all Tenderers in 

accordance with ITT 43. 

 
26.2 Any effort by a Tenderer to influence the Teachers Service Commission in the evaluation 

of the Tenders or Contract award decisions shall result in the rejection of its tender. 

 
26.3 Notwithstanding ITT 26.2, from the time of tender opening to the time of contract award, 

if a tenderer wishes to contact the Teachers Service Commission on any matter related to the 

tendering process, it shall do so in writing. 

ITT 27.0 27.0 Clarification of Tenders 

27.1 To assist in the examination, evaluation, and comparison of the tenders, and 
qualification of the tenderers, the Teachers Service Commission may, at its discretion, ask any 
tenderer for a clarification of its tender, given at least four (4) days. Any clarification 
submitted by a tenderer that is not in response to a request by the Teachers Service 
Commission shall not be considered. The Teachers Service Commission's request for 
clarification and the response s hall be in writing. No change, including any voluntary increase 
or decrease, in the prices or substance of the tender shall be sought, offered, or permitted. 

 
27.2 If a tenderer does not provide clarifications of its tender within four (4) days on 

Teachers Service Commission’s request for clarification, its Tender may be rejected. 

ITT 29.0 Determination of Responsiveness 

29.1 The Teachers Service Commission’s determination of a Tender's responsiveness is to 

be based on the contents of the tender itself, as defined in ITT 11. 

 
29.2 A substantially responsive Tender is one that meets the requirements of the Tender 

document without material deviation, reservation, or omission. A material deviation, 

reservation, or omission is one that, if accepted, would: 

a) Affect in any substantial way the scope, quality, or performance of the Works specified in the 

Contract; 

b) limit in any substantial way, inconsistent with the tender document, the Teachers Service 

Commission’s rights or the tenderer's obligations under the proposed contract; 

c) if rectified, would unfairly affect the competitive position of other tenderers presenting 

substantially responsive tenders. 

 
29.3 The Teachers Service Commission shall examine the technical aspects of the tender 

submitted in accordance with ITT 16, to confirm that all requirements of Section VI, 

Works' Requirements have been met without any material deviation, reservation or 

omission. 

 
29.4 If a tender is not substantially responsive to the requirements of the tender document, it shall 

be rejected by the Teachers Service Commission and may not subsequently be made responsive 

by correction of the material deviation, reservation, or omission. 

E. Evaluation, and Comparison of Tenders 

ITT 30.0 Provided that a tender is substantially responsive, the Teachers Service Commission shall rectify 

quantifiable of non-material or non-conformities related to the Tender Price. To this effect, the 

Tender Price shall be adjusted, for comparison purposes only, to reflect the price of a missing or 

non-conforming item or component. 

30.3 The adjustment shall be based on the average price of the item or component as quoted in 

other substantially responsive Tenders. If the price of the item or component cannot be derived 

from the price of other substantially responsive Tenders, the Teachers Service Commission shall 
use its best estimate. 
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ITT 31.0 Arithmetical Errors 

31.1 The tender sum as submitted and read out during the tender opening shall be absolute and final 

and shall not be the subject of correction, adjustment or amendment in any way by any person or 

entity. 

 
31.2 Provided that the Tender is substantially responsive, the Teachers Service Commission shall 

handle errors on the following basis: - 

 
a) Any error detected if considered a major deviation that affects the substance of the tender, shall 

lead to disqualification of the tender as non-responsive  

 
b) Any errors in the submitted tender arising from a miscalculation of unit price, quantity, 

subtotal and total bid price shall be considered as a major deviation that affects the substance of 

the tender and shall lead to disqualification of the tender as non-responsive and; 

 
c) If there is a discrepancy between words and figures, the amount in words shall prevail 

 
31.3 Tenderers shall be notified of any error detected in their bid during the notification of award. 

TT 32.1 The currency that shall be used for Tender evaluation and comparison purposes only to convert at 

the selling exchange rate all Tender prices expressed in various currencies into a single currency 

is: Kenya Shillings. 

ITT 33.2 A margin of preference shall apply. This tender is for citizen contractors with more than 51% 
shares only. 

ITT 33.4 Not Applicable 

ITT 34.1 The Teachers Service Commission does not intend to execute any specific elements of the Works 

by subcontractors selected/nominated. The main contract shall specify the working arrangements 
between the main contractor and the nominated subcontractor. 

ITT 34.2 Contractor’s shall provide names and the tender evaluation requirements of subcontractors: 

Maximum percentage of subcontracting permitted is Limited. To Specialized Works only. 

Tenderers planning to subcontract more than 10% of total volume of work shall specify, in the 

Form of Tender, the activity (ies) or parts of the Works to be subcontracted along with complete 

details of the subcontractors and their qualification and experience. 

ITT 34.3 The parts of the Works for which the TSC permits Tenderers to propose Specialized 

Subcontractors are designated as follows: 

a. Plumbing and Drainage Installation Works 

b. Air conditioning and Mechanical ventilation Works 

c. Electrical Installation Works and LAN and Cabling OR 

d. LAN and Cabling only. 

 
For the above-designated parts of the Works that may require Specialized Subcontractors, the relevant 

qualifications of the proposed Specialized Subcontractors will be added to the qualifications of the 

Tenderer for the purpose of evaluation. Any failure by the Nominated/sub-contractor Contractor 

shall lead to automatic disqualification of both the Main Contractor and the Sub-contractor. 

ITT 35.0 Evaluation of Tenders 
 

35.1 The Teachers Service Commission shall use the criteria and methodologies listed in this ITT 

and Section III, Evaluation and Qualification Criteria. No other evaluation criteria or methodologies 

shall be permitted. By applying the criteria and methodologies the Commission shall determine the 

Lowest Evaluated based on tender requirements and the tender price as read during tender opening. 

There shall be no price adjustments by anybody whatsoever. 
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ITT 37.0 
 
37.1 
 
 
 
 
 
37.2 
 
 
 
 
 
 
37.3 
 
 
 
 
 
 

  37.4 
 
 
 
 
 
   37.5 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
   37.6 

37.0 Abnormally low tenders and abnormally high tenders Abnormally Low Tenders 

 
An Abnormally Low Tender is one where the Tender price, in combination with other elements 

of the Tender, appears so low that it raises material concerns as to the capability of the Tenderer 

in regards to the Tenderer's ability to perform the Contract for the offered Tender Price or that 

genuine competition between Tenderers is compromised. 

 
In the event of identification of a potentially Abnormally Low Tender, the Teachers Service 

Commission shall seek written clarifications from the Tenderer, including detailed price 

analyses of its Tender price in relation to the subject matter of the contract, scope, proposed 

methodology, schedule, allocation of risks and responsibilities and any other requirements of 

the Tender document. 

 
After evaluation of the price analysis and in the event that the Teachers Service Commission 

determines that the Tenderer has failed to demonstrate its capability to perform the Contract 

for the offered Tender Price, the Commission shall reject the Tender. 

 
Abnormally high tenders 

 
An abnormally high tender price is one where the tender price, in combination with other 

constituent elements of the Tender, appears unreasonably too high to the extent that the 

Teachers Service Commission is concerned that it may not be getting value for money or it 

may be paying too high a price for the contract compared with market prices or that genuine 

competition between Tenderers is compromised. 

 
In case of an abnormally high price, the Teachers Service Commission shall conduct a market 

survey of the market prices, check if the estimated cost of the contract is correct and review the 

Tender Documents to check if the specifications, scope of work and conditions of contract are 

contributory to the abnormally high tenders. The Commission may also seek written 

clarification from the tenderer on the reasons for the high tender price. The Commission shall 

proceed as follows: 

 
I. If the tender price is abnormally high based on wrong estimated cost of the contract, The 

Commission shall reject or disqualify the tender. 

II. If specifications, scope of work and/or conditions of contract are contributory to the 

abnormally high tender prices, the Commission shall reject all tenders and may retender 

for the contract based on revised estimates, specifications, scope of work and conditions 

of contract, as the case may be. 

 

 If the Commission determines that the Tender Price is abnormally too high because genuine 

competition between tenderers is compromised (often due to collusion, corruption or other 

manipulations), the Commission shall reject all Tenders and shall institute or cause competent 

Government Agencies to institute an investigation on the cause of the compromise, before 
retendering. 
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Reference to 

ITC Clause 

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

ITT 38.0 Unbalanced and/ or front-loaded tenders 

38.1 If in the Teachers Service Commission's opinion, the Tenderer with the lowest evaluated price 

is seriously unbalanced and/or frontloaded, the Commission shall request the Tenderer to provide 

written clarifications. Clarifications shall include detailed price analysis to demonstrate the 

consistency of the tender prices with the scope of works, proposed methodology, schedule and any 

other requirements of the Tender document. 

 
38.2 After the evaluation of the information and detailed price analysis presented by the Tenderer, 

the Commission may as appropriate: 

a) accept the Tender; 

 
b) require that the total amount of the Performance Security be increased at the expense of the 

Tenderer to a level not exceeding a 30% of the Contract Price; 

 
c) agree on a payment mode that eliminates the inherent risk of the TSC paying too much for 

undelivered works; 

 
d) reject the Tender, 

ITT 39.0 Qualifications of the tenderer 

 
39.1 The Teachers Service Commission shall determine to its satisfaction whether the eligible 

Tenderer that is selected as having submitted the lowest evaluated cost and substantially 

responsive Tender, meets the qualifying criteria specified in Section III, Evaluation and 

Qualification Criteria. 

 
39.2 The determination shall be based upon an examination of the documentary evidence of the 

Tenderer's qualifications submitted by the Tenderer. The determination shall take into consideration 

the qualifications of other firms such as the Tenderer's subcontractors permitted in the Tender 

document. 

 
39.3 An affirmative determination shall be a prerequisite for award of the Contract to the Tenderer. 

A negative determination shall result in disqualification of the Tender, in which event the TSC shall 

proceed to the Tenderer who offers a substantially responsive Tender with the next lowest evaluated 

price to make a similar determination of that Tenderer's qualifications to perform satisfactorily. 

 

ITT 40.0 Lowest evaluated tender 

 
Having compared the evaluated prices of Tenders, the Teachers Service Commission shall 

determine the Lowest Evaluated Tender. The Lowest Evaluated Tender is the Tender of the 

Tenderer that meets the Qualification Criteria and whose Tender has been determined to be: 

a) Most responsive to the Tender document; and 

b) the lowest evaluated price. 

ITT 42.0 Procuring entity's right to accept any tender, and to reject any or all tenders. 
The Teachers Service Commission reserves the right to accept or reject any Tender and to 
annul the Tender process and reject all Tenders at any time prior to Contract Award, without 
thereby incurring any liability to Tenderers. In case of annulment, all Tenders submitted 
and specifically, Tender securities, shall be promptly returned to the Tenderers. 
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Reference to 

ITC Clause 

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

ITT 43.0  Notice of Intention to Enter into a Contract/Notification of Award 

Upon award of the contract and Prior to the expiry of the Tender Validity Period the Teachers 

Service Commission shall issue a Notification of Intention to Enter into a Contract/Notification of 

award to all tenderers which shall contain, at a minimum, the following information: 

 

a) the name and address of the Tenderer submitting the successful tender; 

b) the Contract price of the successful tender; 

c) a statement of the reason(s) of the unsuccessful tenderer; 

d) the expiry date of the Standstill Period; and 
e) instructions on how to request a debriefing and/ or submit a complaint during the stand still 

period; 

ITT 44.0 Stand still Period 
 

44.1 The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 calendar 

days to allow any dissatisfied tender to launch a complaint. Where only one Tender is submitted, 

the Standstill Period shall not apply. 

 
44.2 The Standstill Period shall commence on the date when the Teachers Service Commission 

has transmitted to each Tenderer the Notification of Intention to Enter into a Contract with the 

successful Tenderer 

ITT 45.0 Debriefing by The Procuring Entity 
 

45.0 On receipt of the Letter of Notification of Intention to Enter into a Contract, an unsuccessful 

tenderer may make a written request to the Commission for a debriefing on specific issues or 

concerns regarding their tender. The Commission shall provide the debriefing within five days of 

receipt of the request. 

 

45.1 Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer 

shall bear its own costs of attending such a debriefing meeting. 

ITT 46.0 Letter of Award 

Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period of 14 

calendar days, a tenderer may address a complaint to the Commission within the Standstill Period, 

the Commission shall transmit the Letter of Award to the successful Tenderer. The letter of award 

shall request the successful tenderer to furnish the Performance Security within 21 days of the date 

of the letter. Contract shall only be signed after submission and confirmation of the 

Performance Security. 

ITT 47.0 Signing of Contract 

47.1 Upon the expiry of the fourteen (14) Calendar days of the Notification of Intention to enter in 

to contract and upon the parties meeting their respective statutory requirements, the Teachers 

Service Commission shall send the successful Tenderer the Contract Agreement. 

 
47.2 Within fourteen (14) Calendar days of receipt of the Contract Agreement, the successful 

Tenderer shall sign, date, and return it to the Commission. 

 
47.3 The written contract shall be entered into within the period specified in the notification of 

award and before expiry of the tender validity period. 
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Reference to 

ITC Clause 

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

ITT 48..0 Performance Security 

48.1 Within twenty-one (21) Calendar days of the receipt of the Letter of Award, the successful 

Tenderer shall (a) furnish the Teachers Service Commission with the Performance Security of 10% 

of the tender price in form of a bank guarantee from a reputable bank regulated by the CBK. 

 

A) Other documents required in the TDS, in accordance with the General Conditions of Contract, 

INSURANCE CERTIFICATES. Failure by the successful Tenderer to submit a Performance 

Security and other documents required in the TDS or sign the Contract shall constitute sufficient 

grounds for the annulment of the award and forfeiture of the Tender Security. In that event, the TSC 

may award the Contract to the Tenderer offering the next Best Evaluated Tender. 

ITT 50.1 The procedures for making a Procurement-related Complaint are detailed in the “Notice of 

Intention to Award the Contract” herein and are also available from the PPRA Website. 

www.ppra.go.ke or email complaints@ppra.go.ke. 
 

If a Tenderer wishes to make a Procurement-related Complaint, the Tenderer should submit its 

complaint following these procedures, in writing (by the quickest means available, that is either 

by hand delivery or email to: 

 

For the attention: 

 

Title/position: THE CHIEF EXECUTIVE OFFICER/ COMMISSION SECRETARY 

 

Procuring Entity: TEACHERS SERVICE COMMISSION 

 

Email address: ddprocurement@tsc.go.ke or ceo@tsc.go.ke 
 

In summary, a Procurement-related Complaint may challenge any of the following (among 

others): 

 

(i) the terms of the Tender Documents; and 
 

(ii) the Teachers Service Commission decision to award the contract. 

http://www.ppra.go.ke/
mailto:complaints@ppra.go.ke
mailto:ddprocurement@tsc.go.ke
mailto:ceo@tsc.go.ke
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SECTION III - EVALUATION AND QUALIFICATION CRITERIA 

MANDATORY EVALUATION FOR MAIN CONTRACTORS 

STAGE 1-PRELIMINARY EXAMINATION 

This stage of evaluation shall involve examination of the pre-qualification conditions as set out in the Tender Advertisement 

Notice or Letter of Invitation to Tender and any other conditions stated in the bid document. 

 
Domestic Sub-Contractors shall submit the following additional documents as part of its Tender document: 

 

 Failure to submit any of the document listed below shall lead to disqualification and the tenderer shall be 

declared Non-responsive. 
 

MANDATORY REQUIREMENTS FOR DOMECTIC SUB-CONTRACTORS 

 

The Main Contractor MUST team up with domestic Sub-Contractors registered by National Construction 

Authority (NCA) and MUST meet/provide the requirements below for every service works where applicable: 
 

Preliminary Evaluation: Determination of Responsiveness for Domestic Contractors 
 

SUPPLY, DELIVERY, INSTALATION, TESTING AND COMMISSIONING OF PLUMBING, 

DRAINAGE, WORKS 
 
  

S/N Mandatory Requirements Responsiveness 
– YES/NO 

MR1 Submit a copy of Company Registration Certificate or Incorporation 
Certificate from the Registrar of   Companies – Kenya 

 

MR2 Submit a CR12 form issued by the registrar of companies within 

the last three (3) months from the date of tender submission date 

showing the list of directors /shareholding or National Identity 

Card(s) for Sole Proprietorship /Partnership 

 

MR3 Valid Tax Compliance Certificate from KRA (2022),  
MR4 Valid NCA Registration Certificate (2022) under Category 6 and 

above in  Plumbing, Drainage & Fire Protection Works. 
 

MR5 Valid NCA Annual Contractor’s Practicing License (2022) in 
Plumbing, Drainage & Fire Protection Works Category 6 and above 

 

MR6 Duly filled (in ink) Bills of quantities in the format provided in 
tender document 

 

MR7 Duly signed legally binding contract between the Main Contractor 
and the Specialized Firm/s confirming the agreement to work together 
and to be jointly liable during the implementation and execution of 
the contract. T h i s  s h a l l  a p p l y  ONLY if the main contractor 
has engaged a sub-contractor 

 

MR8 Evidence of physical location of office by providing copies of premises 

ownership / lease, or Utility Bills. 

 

MR9 Valid business permit from the county government for 2022  
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AIR CONDITIONING AND MECHANICAL VENTILATION WORKS 
 

S/N Mandatory Requirements Responsiveness 
– YES/NO 

MR1 Certificate of Incorporation/Registration from the Registrar of 
Companies – Kenya 

 

MR2 Submission of valid CR12 form issued by the registrar of 

companies within the last three (3) months from the date of tender 

submission showing the list of directors /shareholding or National 

Identity Card(s) for Sole Proprietorship /Partnership 

 

MR3 Valid Tax Compliance Certificate from KRA for 2022  

MR4 Valid NCA Registration Certificate under Category 6 and above in 
Air Conditioning and Mechanical Ventilation Works Category 6 and 
above. 

 

MR5 Valid NCA Annual Contractor’s Practicing License in Air 
Conditioning and Mechanical Ventilation Works Category 
6 and above 

 

MR6 Duly filled (in ink) Bills of quantities in the format provided  

MR7 Duly signed legally binding contract between the Main 
Contractor and the Specialized Firm confirming their 
agreement to work together and to be jointly liable during 
the implementation and execution of the contract. ONLY if 
the main contractor has engaged a sub-contractor 

 

MR8 Evidence of physical location of office by providing copies of 

premises ownership / lease, or Utility Bills. 

 

MR9 Valid business permit from the county government for 2022  
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SUPPLY, DELIVERY, INSTALLATION, TESTING AND COMMISIONING OF ELECTRICAL WORKS. 

S/N Mandatory Requirements Responsiveness 
– YES/NO 

MR1 Submit a copy of Company Registration Certificate or Incorporation 
Certificate from the Registrar of   Companies – Kenya 

 

MR2 Submit a CR12 form issued by the registrar of companies within the last  three 
months from the date of tender submission showing the list of 
directors/shareholding or National Identity Card(s) for Sole 
Proprietorship or   Partnership 

 

MR3 Valid Tax Compliance Certificate from KRA for 2022.  
MR4 Valid NCA Registration Certificate Category 6 and above in Electrical and 

Installation Works for 2022. 
 

MR5 Valid NCA Annual Contractor’s Practicing License in Category 6 and above 
for 2022 

 

MR6 Copy of current EPRA Licenses in Electrical Installation Works - Class B 
and above for 2022 Category 6 and above for 2022 

 

MR7 Duly filled (in ink) Bills of quantities in the format provided in the tender 
document.  

 

MR8 Duly signed legally binding contract between the Main Contractor and the 
specialized firm/s confirming their agreement to work together and to be jointly 
liable during the implementation and execution of the contract. ONLY if the 
main contractor has engaged a sub-contractor 

 

MR9 Evidence of physical location of office provide certified copies of premises 
ownership / lease, or Utility Bills. 

 

MR 10 Valid business permit issued by county government for 2022  

 
ICT INSTALLATION WORKS. 

 S/N Mandatory Requirements Response

s YES/NO 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

MR1 Certificate of Incorporation/Registration  

MR2 Submission of valid CR12 form issued by the registrar of companies within 
the last three months from the date of tender submission 

showing the list of directors /shareholding or National 
Identity Card(s) for Sole Proprietorship or Partnership 

 

MR3 Valid Tax Compliance Certificate from KRA for 2022  

MR4 Valid copy of NCA Registration Certificate for 2022 under 

Category 6 and above in the following works; 

 (a) Structured Cabling and IP-PABX 
(b) CCTV & Access Control 

 

MR5 Valid NCA Annual Contractor’s Practicing License in ICT Installation Works 
under Category 6 and above for 2022. 

 

MR6 Copy of valid Class of licenses with the Communication Authority of Kenya 
(CAK) in ICT installation works.  

 

MR7 Duly filled (in ink) Bills of quantities in the format provided in the tender 
document. 

 

MR8 Duly signed legally binding contract between the Main Contractor and the 
Specialized Firm confirming their agreement to work together and to be 
jointly liable during the implementation and execution of the contract. ONLY 
if the main contractor has engaged a sub-contractor 

 

MR9 Manufacturer’s Authorization Letter for the CCTV cameras, NVRs, 
P.A.B.X and POE switches and any other active equipment being offered by 
the bidder 

 

MR10  Valid business permit issued by county government for 2022   
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1. A copy of the company list of directors, beneficial owners, name of proprietor or names of partners (Copy of 

CR12) issued within the last three (3) months from the date of the tender opening showing the list of 

directors. 

2. The Bidders are also required to submit relevant technical brochures/catalogues with the tender document, 

highlighting the catalogue numbers of the proposed items. Such brochures/catalogues are to indicate 

comprehensive relevant data of the proposed equipment/items which should include but not limited to the 

following: 

(a) Standards of manufacture; 

(b) Performance ratings/characteristics; 

(c) Material of manufacture; 

(d) Electrical power ratings; and 

(e) Any other necessary requirements 
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SECTION III - EVALUATION AND QUALIFICATION CRITERIA 
 

1.0 GENERAL PROVISIONS 
 

1.1 This section contains the criteria that the Employer shall use to evaluate tender and qualify tenderers. No 
other factors, methods or criteria shall be used other than specified in this tender document. The Tenderer 
shall provide all the information requested in the forms included in Section IV, Tendering Forms. The 
Procuring Entity shall use the Standard Tender Evaluation Document for Goods and Works for 
evaluating Tenders. 

 

1.2 Wherever a Tenderer is required to state a monetary amount, Tenderers should indicate the Kenya 
Shilling equivalent using the rate of exchange determined as follows: 

a) For construction turnover or financial data required for each year - Exchange rate prevailing on the 
last day of the respective calendar year (in which the amounts for that year is to be converted) was 
originally established. 

b) Value of single contract - Exchange rate prevailing on the date of the contract signature. 

(c) Exchange rates shall be taken from the publicly available source identified in the ITT 14.3. Any error 

in determining the exchange rates in the Tender may be corrected by the Procuring Entity. 
 

1.3 EVALUATION AND CONTRACT AWARD CRITERIA 
 

The Procuring Entity shall use the criteria and methodologies listed in this Section to evaluate tenders and 
arrive at the Lowest Evaluated Tender. The tender that(i) meets the qualification criteria, (ii) has been 
determined to be substantially responsive to the Tender Documents, and (iii) is determined to have the 
Lowest Evaluated Tender price shall be selected for award of contract. 

 

2.0  PRELIMINARY EXAMINATION FOR DETERMINATION OF RESPONSIVENESS 

The Teachers Service Commission will start by examining all tenders to ensure that they meet all respects of 
the eligibility criteria and other mandatory requirements in the ITT, and that the tender is complete in all 
aspects in meeting the requirements provided for in the preliminary evaluation criteria outlined below. The 
Standard Tender Evaluation Report Document for Goods and Works for evaluating Tenders provides very 
clear guide on how to deal with review of these requirements. Tenders that do not pass the Preliminary 
Examination will be considered non- responsive and will not be considered further. 

 

3.0 TENDER EVALUATION (ITT 35) CRITERIA OF EVALUATION 

After tender opening, tenders will be evaluated in 3 stages, namely: 

1. Preliminary examination – in 2 stages; 

(i) Stage i for Main Contractor 

ii) Stage ii for Domestic Sub- Contractors; 

Bidders must pass preliminary evaluation for both Main Contractor and Sub-Contractors to 

proceed to Technical Evaluation 

 

2. Detailed Technical Examination. 

Bidders must score at least 70 marks on technical evaluation for to proceed to Financial 

Evaluation 

 

3. Financial Evaluation. 

 

 The lowest evaluated bidder  at the Financial Stage shall be declared responsive subject to the outcome of 

due       diligence
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1. Preliminary Mandatory Requirements for the Main Contractor. 

 

Ite

m 

No. 

Qualificatio

n Subject 

Qualification Requirement Document 

To be 

Comple

ted 

Requirements YES/NO 

 

1. 

 

 

Form of Tender 

The Form of Tender forms. All 

blank spaces shall be filled with the 

information requested. ITT 12.1 

 

Form of 

Tender 

-Completed without 

alterations to the Text 

-Properly filled, signed and 

stamp on the tenderer’s 

stationary letterhead 

 

2. Certificate of 

Incorporation/ 

registration 

Tenderer must be a registered 

company incorporated in Kenya 

under the Companies Act CAP 486. 

 Submit a Copy of 

Company 

Registration/Incorporat

ion Certificate or 

Copies of  National 

Identity Cards if  the 

Company is a Sole 

Proprietorship or 

registered under 

Partnership 

 

3  

Nationality 

 

Nationality in accordance with ITT 

3.6 

 

Tender 

Information 

Form 

 

Attach proof of citizenship 

showing the company is owned 

by Kenyans with at least 51% 

of shareholding and above. 

Fill, sign and stamp the Tender 

Information Form 

 

4 Shareholders or 

Sole Proprietorship 

OR Partnership 

Provide Details of 

Shareholders or Sole 

Proprietorship or Partnership 

Form CR 12 or 

National IDs 

for Sole 

Proprietorship 

or Partnership 

Attach CR 12 Form issued in 

the last three (3) months from 

the date of Tender Submission 

or National IDs for Sole 

Proprietorship or Partnership 

 

5 Tax Obligations 

for  Kenyan 

Tenderers 

Must submit current/valid 

tax  clearance compliance 

certificate or tax exemption 

certificate issued by Kenya 

Revenue Authority in 2022 

in accordance with ITT 3.14. 

Tax 

Clearance 

Certificate 

-Attach Valid Tax 

Clearance Compliance 

Certificate (2022) 

or Tax Exception Certificate. 

TCC expiring on or after 30 

days from the date of tender 

submission shall be 

accompanied by an evidence 

of renewal from KRA 

 

6 Conflict of Interest No conflicts of interest 

in accordance with ITT 

3.3 

 

Conflict 

of 

Interest 

Form 10. 

Must fill, stamp and 

sign the conflict of 

interest form in the 

format provided. 

 

7 Self-Declaration 

on Debarment 

(PPADA 2015) 

Not having been declared 

ineligible by the PPRA as 

described in ITT 3.7 

SD1 and 

SD 2 

Forms 

Must fill, stamp  and 

sign the SD1 and SD2 

forms in the format 

provided 

 

 
 



 

55 
 

 

 

8 
Eligibility 

Confidential Business 

Questionnaire 

All information provided by the 

tenderer pursuant to these requirements 

must be complete, current and accurate 

as at the date of tender submission. 

If a tenderer fails to submit the 

information required by these 

requirements, its tender will be rejected 

ITT 17.8 

Eligibility 

Confidential  

Business 

Questionnaire  

Tender Form 

Must fill, stamp  and 

sign the confidential 

business questionnaire  

form in the format 

provided 

 

9 
Certificate of 

Independent 

Tender 

Determination  

All information provided by the 

tenderer pursuant to these requirements 

must be complete, current and accurate 

as at the date of tender submission 

If a tenderer fails to submit the 

information required by these 

requirements, its tender will be rejected 

ITT 17.8 

Certificate of 

Independent 

Tender 

Determination 

Must fill, sign and sign 
the certificate of 
independent tender 
declaration form in the 
format provided. 
 

 

    

   

   

   

   

 

 
10. 

Self-Declaration on 

Corruption / 

Fraudulent 

Practices 

A tenderer shall not be involved in 

corrupt, coercive, obstructive or 

fraudulent practice. A tenderer that is 

proven to have been involved in any of 

these practices shall be automatically 

disqualified ITT 3.4 

Section 62 PPAD ACT 2015 

 

 

Form SD2 

Must fill, sign and stamp 

Self-Declaration on 

Corruption / Fraudulent 

Practices form in the 

format provided. 

 

 
 

11. 

 
Declaration and 

Commitment to 

the Code of 

Ethics 

Public Procurement & Asset Disposal 

Act, 2015, Regulations and the Code of 

Ethics for persons participating in 

Public Procurement and Asset Disposal 

and my responsibilities under the Code. 
Section 66 of the PPAD ACT 

2015 

 

 

Form DEC 1 

 
Must fill, sign and stamp 

Declaration and 

Commitment to the 

Code of Ethics form in 

the format provided. 

 

 

 
 

12. 

 
 

Bill of Quantity 

Bill of Quantities, shall be prepared 

and filled in the format provided. All 

items shall be priced as provided in the 

blank spaces. 

Any space left blank shall be 

deemed to be included in other 

priced elements 

 

 

 
 

BOQ 

- Properly Filled, 

Stamped and Signed – 

The BOQ must be 

completed without any 

alterations to the text and 

no substitutes shall be 

accepted. – Use Indelible 

Ink 

 

13. Tender 

Document 

Pagination or 

Serialization 

The Tenderer shall chronologically 

serialize all pages of the tender 

documents submitted ITT 12.1 

The Act 
All pages of the tender 

document must be serially 

paginated from page one 

(1) to the last page. 

Failure by a tenderer to 

chronically paginate all 

the pages of his/her 

document shall lead to 

Rejection and 

disqualification. 

 

14. NCA 

Registration 

Certificate 

A Tenderer must be incorporated 

under the companies Act and 

Registered by the National 

Construction Authority under 

Building/Construction and Civil 

Works 

TDS Attach copies of valid 

original Registration 

Certificate by NCA in 

category 5 and above 

(Building Works and 

Associated Civil 

Works) 
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15. Practicing License 

Certificate for 

NCA5 and Above 

Building 

Construction 
Category 

Tenderers shall ensure that they have 

valid practicing license 

 Submit a Valid copy of 

Practicing Certificate for 

2022 issued by NCA for 

NCA5 and Above in 

Building and Associated 

Civil Works 

 

 

16. 

 

Pre-tender site visit 

All interested tenderers must send their 

designated engineers to attend a 

MANDATORY pre-arranged site visit 

and a pre-bid conference meeting on 8th 

February 2022 at 10.00 am. 

The designated engineer must have 

an appointment letter signed by the 

company director in a letterhead and 

must have a valid practicing 

certificate 

 

Tender Site 

Visit Form 

Pre-Tender Site Visit or 

Pre-Tender Bid 

Conference   Certificate 

shall be signed and stamp 

by both the Company’s 

representative and the 

TSC Representative. The 

original copy will be 

retained by the 

representative and a copy 

by TSC 

 

 

17. On-going 

Contracts 
Provide information on current 

commitments on all contracts for which 

a letter of intent/acceptance has been 

received or for contracts which full 

completion certificates have not yet 

issued. 

Form FIN3.4 Must fill, sign and 

stamp On-going 

Contracts form in the 

format provided 

 

18. 

 

Pending Litigation Tender's financial position and 

prospective long-term 

profitability still sounds 

according to criteria established 

in 3.1 and assuming that all 

pending litigation will NOT be 

resolved against the Tenderer. 

Form CON-2 Must fill, sign and 

stamp Pending 

Litigation form in the 

format provided 

 

 History of 

Non- 

Performing 

Contracts 

Non-performance of a contract did not 

occur as a result of contractor default 

within the last five (5) years. 

Form CON-2 Must fill, sign and 

stamp History of 

Non- Performing 

Contracts form in the 

format provided 

 

Litigation History No consistent history of court/arbitral 

award decisions against the tenderer 

within the last five (5) years. 

Form CON – 2 Must fill, sign and 

stamp the Litigation 

history form in the 

format provided 

 

19. 
Financial 

Capabilities 

The Tenderer and its parties shall 

provide copies of financial 

statements Sub-factor 3.1 

Form FIN - 

3.1, 

Must fill, sign and 

stamp the Financial 

Capabilities form in the 

format provided. 

 

20. Average Annual 

Construction 

Turnover 

Specify proposed sources of 

financing, such as liquid assets, 

unencumbered real assets, lines of 

credit, and other financial means, net 

of current commitments, available to 

meet the total construction cash flow 

demands of the subject contractor. 

Form FIN - 3.2 Must fill, sign and 

stamp the Average 

Annual Construction 

Turnover form in the 

format provided. 

 

21. General 

Construction 

Experience 

Experience under construction 

contracts as a prime contractor, JV, 

member, sub-contractor or 

management contractor. 

Form EXP - 

4.1 

Must fill, sign and 

stamp the General 

Construction Experience 

form in the format 

provided. 

 

22. Specific 

Construction & 

Contract 

Management 

Experience 

Participation in at least two (2) 

similar contracts as the Main 

Contractor, or Lead JV, Member, 

Sub-contractor or Management 

contractor. 

Form EXP 

4.2(a)  

 

Must fill, sign and 

stamp the Specific 

Construction & 

Contract Management 

Experience form in the 

format provided. 
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23. Financial 

Resources 

The Tenderer shall demonstrate the 

financial ability to undertake the 

construction without financial 

interruption.  

Form FIN 3.3 Must fill, sign and 

stamp the Financial 

Resources form in 

the format provided. 

 

24. Bid 

Security 

Tenderers must attach an Original 

Bid Security from a Bank Regulated 

by CBK or an Insurance Company 

approved by PPRA 

Bid Security An original and a 

copy of Bid Security 

of Kshs. 1,200,000.00 

 

25. Letter of 

Attorney  

Tenderers are required to appoint 

one director or officer to sign all the 

documents of the tender. The 

appointment must be signed and 

stamp by the Commission of Oath or 

an advocate of High Court of Kenya 

providing the full name and a sample 

of the signature of the appointee. 

Letter of 

Attorney 
Must attach letter of 

attorney signed and 

stamped by the 

Commissioner of Oath 

or an advocate of High 

Court of Kenya. 

 

26. Authority 

to seek 

reference 

Tenderers are required to provide 

letters of authority to seek references 

from tenderer’s key referenced 

clients provided in the tender 

document 

As required Must attach letter of 

authority to seek 

reference signed by the 

company’s director 

whose name appears in 

the CR 12 form. 

 

27. Experie

nce Tend Tenderers must have completed 
and handed over at least one (1) 
number contract as the main 
contractor within Kenya, 
preferably in a government 
institution or any other 
reputable firm of a minimum 
value of Kenya shillings 
50,000,000.00 and above. 

 

Completion 

Certificate  
Attach the following: 

- Completion 

certificate certified by 

the Project Manager 

-Recommendation or 

reference letter by the 

client of the project 

 

 

 

 

 

 

 

 

Bidders are advised to fill the forms captioned above as provided without changing text or a 

word.     Please avoid writings like “See the Attached”. Kindly fill the forms provide with the 

required information. 
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4.0 MULTIPLE CONTRACTS (NOT APPLICABLE) 

 

4.1 Multiple contracts shall not be permitted  
 

5.0 ALTERNATIVE TENDERS (ITT 13.1) (NOT APPLICABLE) 

 

6.0 MARGIN OF PREFERENCE 

 

6.1 After Tenders have been received and reviewed by the Procuring Entity, responsive Tenders shall be assessed 

to ascertain their percentage of shareholding of Kenyan citizens. Responsive tenders shall be classified into the 

following groups: 

i) Group A: tenders offered by Kenyan Contractors and other Tenderers where Kenyan citizens hold shares 

of over fifty one percent (51%). 

ii) Group B: tenders offered by foreign Contractors and other Tenderers where Kenyan citizens hold shares 

of less than fifty one percent (51%). NOT APPLICABLE 

 

7. Post qualification and Contract award (ITT 39), more specifically, 

 

a) Specifically, the successful tenderer may be subjected to post-qualification. The contract shall be awarded 

to the lowest evaluated tenderer, subject to confirmation of post-qualification results. 

b) In case the successful tender was not subjected to post-qualification, the tender that has been determined to be 

the lowest evaluated tenderer shall be considered for contract award, subject to meeting each of the 

following conditions. 

i) The Tenderer shall demonstrate that it has access to, or has available, liquid assets, unencumbered 

real assets, lines of credit, and other financial means (independent of any contractual advance 

payment) sufficient to meet the construction cash flow of Kenya Shillings15,000,000.00 

ii) Minimum average annual construction turnover of Kenya Shillings 100,000,000.00, equivalent 

calculated as total certified payments received for contracts in progress and/or completed within the last 

3 years. 

iii) At least 3 Number of contract(s) of a similar nature executed within Kenya, or the East African 

Community or a broad, that have been satisfactorily and substantially completed as a prime contractor, 

or joint venture member or sub-contractor each of minimum value Kenya shillings 50,000,000.00 

equivalent. 

iv) Contractor's Representative and Key Personnel, disclosed during the tendering period whose name and 

qualifications appeared in the list of Key Personnel. 
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v) Contractors key equipment listed on the table “Contractor's Equipment” below and more specifically 
listed as; 

 
 

No. Equipment Type and Characteristics Minimum Number 

required 

1 Lorries minimum capacity of 7 Tones or 
Equivalent 

2 

2 Hoist 1 

3 Grader 1 

4 Poker vibrators 1 

5 Concrete mixers with a minimum capacity of 2 
Cubic Meters or a batching plant 

1 

 
iv) Other conditions depending on their seriousness. 

 

a) History of non-performing contracts: 
 

Tenderer and each member of JV in case the Tenderer is a JV, shall demonstrate that 
Non- performance of a contract did not occur because of the default of the Tenderer, or 
the member of a JV in the last 5 years. The required information shall be furnished in 
the appropriate form. 

 

b) Pending Litigation 
 

Financial position and prospective long-term profit ability of the Single Tenderer, and 
in the case the Tenderer is a JV, of each member of the JV, shall remain sound according 
to criteria established with respect to Financial Capability under Paragraph (i) above if 
all pending litigation will be resolved against the Tenderer. Tenderer shall provide 
information on pending litigations in the appropriate form. 

 

c) Litigation History 
 

There shall be no consistent history of court/arbitral award decisions against the 
Tenderer, in the last 5 years. All parties to the contract shall furnish the information in 
the appropriate form about any litigation or arbitration resulting from contracts 
completed or on going under its execution over the years specified. A consistent history 
of awards against the Tenderer or any member of a JV may result in rejection of the 
tender. 
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STAGE 2: TECHNICAL EVALUATION 

 

The Technical Evaluation of the Main Contractor 

 

The award of points for the STANDARD FORMS considered in this section shall be as shown below: 

PARAMETER MAXIMUM POINTS 

(i) Key personnel 20 
 

(ii) Contract Completed in the last (10) years ------------------------------ 40 

(iii) Schedules of contractor’s equipment ---------------------------------- 10 

(v) Audited Financial Report for the last 3 years-------------------------- 20 

(vi) Work Plan   10 

TOTAL 100 

Note: The Main Contractor MUST ensure that sub-contractors/Domestic Subcontractors meet all mandatory 

requirements to allow the main contractor proceed to the Technical Evaluation Stage. Any failure by the sub-contractor 

to meet mandatory requirements will lead to disqualification of the main contractor. 
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TECHNICAL EVALUATION CRITERIA 

 

Item Description Point 

Scored 

Max. Point 

TEC 1. Key Personnel (Attach evidence)    

 

 

20 

Director of the firm 

 Holder of degree in relevant Engineering field = 5marks 

 

 Holder of diploma in relevant Engineering field = 3marks 

               

 Holder of certificate in relevant Engineering field = 

2marks  

 

Attach relevant certificates from a recognized 

institution of higher learning 

  

5 

Technical Staff 

Key Technical Personnel in relevant engineering field 

Key Technical Personnel in relevant engineering field 

 1 No. Project Manager, Degree holder with 
over 10 years’ relevant experience = 5 marks 

 

 1 No. Site Manager, Degree holder with over 

5 years’ relevant experience = 5 marks 

 

 1No. Site Supervisor, Diploma holder with 

5 years’ relevant experience = 5 marks. 

 

Attach relevant academic certificates from higher 

learning institutions. 

  

15 

 

TEC2 
Must have completed three (3) projects with similar 

nature, complexity and magnitude in the last Ten (10) 

years from the date of tender opening. Each of the 

completed projects must be of a value of at least  

a) 40 million and above @ 10 marks  

b) 20million but less than 40 million @ 5 marks 

c) Less than 20 million Zero (0) marks 

Attach a copy of signed contracts/letter of award or 

completion              certificates of each project clearly indicating 

the contract price of each   

  

 

 

 
30 

 

 

 

 

 

 

 

 

40 

Must also submit an additional two reference or 

recommendation letters from two clients other than the 

companies listed above under TEC 2 confirming 

satisfactory performance. 

Attach two signed letters from the clients written on their 

letterhead @ 5 marks 

 
10 
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TEC 3. 
Schedule of contractor’s equipment and transport 

ownership/Lease) Please attach proof e.g. Valid Lease 

Agreements or Ownership or Logbooks. 

 Means of transport (2No. 

Trucks/Tippers/Lorries @2marks 

 1 No. Grader@2marks 

 1 No. Concrete mixer@2marks 

 Poker vibrators (2No.poker vibrators@1 

 No means of transport 0 

 

 

 

 
4 

 
 

2 

 

2 

 

2 

 

0 

 

10 

 

10 

TEC 4. Financial Report    

 (i) Bidders must submit Audited Financial Statement for the 

last two (2) years (2019 and 2020). The Audited financial 

statements submitted must demonstrate the current 

soundness of the Tenderer's financial position and indicate 

its prospective long- term profitability (as demonstrated by 

Financial Evaluation ratios). 

Bidders must submit the two years Audited Financial 

Statements attached with the Auditor’s valid Practicing 

License from ICPAK. All pages including the Financial 

Ratio Form must be signed by the Auditor/Accountant 

and at least by one of the Directors @ 2.5 marks each year 

(ii) Bidders shall demonstrate that they have access to, or has 

available, liquid assets, unencumbered real assets, lines of 

credit, and other financial means (independent of any 

contractual advance payment) sufficient to meet the 

construction cash flow requirements estimated at a minimum 

15,000,000.00 for the subject contract(s) net of the Tenderer's 

other commitments @ 5 marks 

iii. The Tenderers shall also demonstrate, to the satisfaction of 

the Teachers Service Commission, that it has adequate sources 

of finance to meet the cash flow requirements on works 

currently in progress and for future contract commitments. The 

tenderer shall compute own Financial Ratios for the following 

ratios and avail necessary supporting documents: 

- Working Capital @ 1 marks 

- Debt to Equity Ratio   @ 1 marks 

- Current ratio    @ 1 marks 

- Operating Cash Flow ratio    @ 2 marks 

 15 20 



 

63  

 b) Evidence of Financial Resources 
Attach certified bank statement or lines of credit or 

over draft facility etc. from your bank indicated in 

the Audited Financial Statements @ 5 marks 

The certification must be done by the bank 

issuing the document. 

 5 

TEC 5. Work program 
Detailed work program outlining critical activities from the 

expected date of commencement to the fixed duration of the 

contract for (60 weeks) in a company letterhead signed and 
stamped by the officer authorized to sign the tender. 

 10 10 

 TOTAL  100 100 

NB: After technical evaluation of the tenders, those tenders that shall not have attain a minimum 

pass marks of 70 shall be declared Non responsive and will be eliminated from the evaluation 

process and will therefore, not be considered for financial evaluation 
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SECTION IV - TENDERING FORMS 

 

QUALIFICATION FORMS 

 

1. FOREIGN TENDERERS 40% RULE: NOT APPLICABLE 

 

Pursuant to ITT 3.9, a foreign tenderer must complete this form to demonstrate that the tender fulfils this condition. 

 

ITEM Description of Work Item Describe location 
of Source 

COST in 
K. shillings 

Comments, if 
any 

A Local Labor 
1     
2     
3     
4     
5     
B Sub contracts from Local sources 
1     
2     
3     
4     
5     
C Local materials    
1     
2     
3     
4     
5     
D Use of Local Plant and Equipment 
1     
2     
3     
4     
5     
E Add any other items 
1     
2     
3     
4     
5     
6     

 TOTAL COST LOCAL CONTENT XXXXX  

 PERCENTAGE OF CONTRACT PRICE   
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2. FORMEQU: EQUIPMENT 

 

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet 
the requirements for the key equipment listed in Section III, Evaluation and Qualification Criteria. A separate 
Form shall be prepared for each item of equipment listed, or for alternative equipment proposed by the 
Tenderer. 

Item of equipment 

Equipmen

t 

informatio

n 

Name of manufacturer Model and power rating 

Capacity Year of manufacture 

Current status Current location 

Details of current commitments 

Source Indicate source of the equipment 
 Owned  Rented  Leased  Specially manufactured 

 

Omit the following information for equipment owned by the Tenderer. 

Owner Name of owner 

Address of owner 

Telephone Contact name and title 
Email Address Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 
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3. FORM PER -1 

Contractor's Representative and Key Personnel Schedule 

 

Tenderers should provide the names and details of the suitably qualified Contractor's Re presentative and 
Key Personnel to perform the Contract. The data on their experience should be supplied using the Form 
PER-2 below for each candidate. 

Contractor' Representative and Key Personnel 

 

1. Title of position: Contractor’s Representative 
Name of candidate: 

Duration of 
appointment: 

[insert the whole period (start and end dates) for which this position 
will be engaged] 
…………………………………………………………………………
…………………………………………………………………………
………………………………………………………………………… 

Time commitment: 
for this position: 

[insert the number of days/week/months/ that has been scheduled for 
this position] 
…………………………………………………………………………
…………………………………………………………………………
………………………………………………………………………… 

Expected time 
schedule for this 
position: 

[insert the expected time schedule for this position (e.g. attach high 
level Gantt chart] 
…………………………………………………………………………
…………………………………………………………………………
……………………………………………………………………….... 

2. Title of position:   
Name of candidate: 

Duration of 
appointmen
t: 

[insert the whole period (start and end dates) for which this position 
will be engaged] 
…………………………………………………………………………
…………………………………………………………………………
………………………………………………………………………… 

Time commitment: for 
this position: 

[insert the number of days/week/months/ that has been scheduled for 
this position] 
…………………………………………………………………………
…………………………………………………………………………
………………………………………………………………………… 

Expected time 
schedule for this 
position: 

[insert the expected time schedule for this position (e.g. attach high 
level Gantt chart] 
…………………………………………………………………………
…………………………………………………………………………
………………………………………………………………………… 

3. Title of position:  
Name of candidate: 

Duration of 
appointmen
t: 

[insert the whole period (start and end dates) for which this position 
will be engaged] 
…………………………………………………………………………
…………………………………………………………………………
………………………………………………………………………… 

Time commitment: 
for this position: 

[insert the number of days/week/months/ that has been scheduled for 
this position] 
…………………………………………………………………………
…………………………………………………………………………
………………………………………………………………………… 
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Expected time 
schedule for this 
position: 

[insert the expected time schedule for this position (e.g. attach high 
level Gantt chart] 
…………………………………………………………………………
…………………………………………………………………………
………………………………………………………………………… 

4. Title of position:  
Name of candidate: 

Duration of 
appointmen
t: 

[insert the whole period (start and end dates) for which this position 
will be engaged] 
…………………………………………………………………………
…………………………………………………………………………
………………………………………………………………………… 

Time commitment: for 
this position: 

[insert the number of days/week/months/ that has been scheduled for 
this position] 
…………………………………………………………………………
…………………………………………………………………………
………………………………………………………………………… 

Expected time 
schedule for this 
position: 

[insert the expected time schedule for this position (e.g. attach high 
level Gantt chart] 
…………………………………………………………………………
…………………………………………………………………………
………………………………………………………………………… 

5. Title of position:  
Name of candidate 

Duration of 
appointmen
t: 

[insert the whole period (start and end dates) for which this position 
will be engaged] 
…………………………………………………………………………
…………………………………………………………………………
………………………………………………………………………… 

Time commitment: for 
this position: 

[insert the number of days/week/months/ that has been scheduled for 
this position] 
…………………………………………………………………………
…………………………………………………………………………
………………………………………………………………………… 

Expected time 
schedule for this 
position: 

[insert the expected time schedule for this position (e.g. attach high 
level Gantt chart]  
…………………………………………………………………………
…………………………………………………………………………
………………………………………………………………………… 
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4. FORM PER - 2: 

 

Resume and Declaration - Contractor's Representative and Key Personnel. 

 

Position [#1]: [title of position from Form PER-1] 
…………………………………………………………………………………………………
………………………………………………………………………………………………… 

Personnel 
informatio
n 

Name: Date of birth: 

 Address: E-mail: 

   
Professional qualifications: 

Academic qualifications: 

Language proficiency: [language and levels of speaking, reading and writing 
skills]………………………………………………………………………………. 

Details  
Address of Procuring Entity: 
…………………………………………………………………………………
…………………………………………………………………………………
………………………………………………………………………………… 
Telephone: Contact (manager / personnel officer): 

Email Address:  

Job title: Years with present Procuring Entity: 

 

Summarize professional experience in reverse chronological order. Indicate particular technical and managerial 

experience relevant to the project. 

 

Project Role 
Duration 
of 
involveme
nt 

Relevant experience 

[main 
project 
details
] 

[role and 
responsibilities on 
the project] 

 

[time in role] 
[describe the experience relevant to 

this position] 

    

    

    

Name of Tenderer: 



 

69  

 

 

Declaration 

 

I, the undersigned [insert either “Contractor’s Representative” or “Key Personnel” as applicable], 

…………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………

certify that to the best of my knowledge and belief, the information contained in this Form PER-2 correctly 

describes myself, my qualifications and my experience. 

 

I confirm that I am available as certified in the following table and throughout the expected time 

schedule for this   position as provided in the Tender: 

 

Commitment Details 

Commitment to duration of contract: [insert period (start and end dates) for which this 

Contractor’s Representative or Key Personnel is 
available to work on this contract] 

……………………………………………………………
…………………………………………………………… 

Time commitment: [insert period (start and end dates) for which this 

Contractor’s Representative or Key Personnel is 
available to work on this contract] 

……………………………………………………………
…………………………………………………………… 

 

I understand that any misrepresentation or omission in this Form may: 

(a) be taken into consideration during Tender evaluation; 
(b) result in my disqualification from participating in the Tender; 
(c) result in my dismissal from the contract. 

 

Name of Contractor’s Representative or Key Personnel: [insert name] 

…………………………………………………………………………………………………………………………

……………………………………………………………………………………………………………………….. 

Signature:    

 

Date: (day month year):    

 

Countersignature of authorized representative of the Tenderer: 

 

Signature:    

 

Date: (day month year):    

 

       Company’s Official Stamp
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TEACHERS SERVICE COMMISSION 

 

PRE-BID CONFERENCE FORM 

…………………………. AT 10.00 AM 
 

 

TSC/T/033/2021-2022: PROPOSED CONSTRUCTION OF OFFICE BLOCK FOR 

TEACHERS SERVICE COMMISSION (TSC) AT KILIFI COUNTY 

 

FORM OF DECLARATION OF TENDERER’S KNOWLEDGE DURING THE PRE-

BID  CONFERENCE 

1. This is to certify that 

 

Full name of the appointed representative: 

…………………………………………………………………………………………. 

 

Identification No. ………………………………………………………………………. 

 

Being the authorized representative/Agent of [Name of Bidder] 

…………………………………………………………………………………………

………………………………………………………………………………………… 

of Practicing License No. ………………………………. with a valid date of 

…………………………………………………………………………………………  

 

2. Has been appointed to attend the Pre-Bid Conference in accordance with the instruction to 

Bidders (ITT 5.2) of the tender document, for purposes of bidding for TSC/T/033/2021-2022: 

PROPOSED CONSTRUCTION OF OFFICE BLOCK FOR TEACHERS 

SERVICECOMMISSION IN KILIFI COUNTY – KILIFI TOWN. 

Held on………………………………. Day of………….20…….… 

 

3. Having studied the tender document, I carefully attended the Mandatory Pre-Bid Conference to 

examine and inspect the site of works and its surroundings to obtain all the relevant information that 

may be necessary for the preparation of the and entering in to a contract for the construction works. I 

also want to make myself familiar with the mandatory and Technical requirements to demonstrate my 

eligibility and capability to perform the assignment for the PROPOSED CONSTRUCTION OF 

OFFICE BLOCK FOR TEACHERS SERVICE COMMISSION (TSC) AT KILIFI COUNTY – 

KILIFI TOWN and the cost thereof. 

 

4. I hereby confirm that I have examined and inspected the site of works and its surroundings and obtained 

all the relevant information that may be necessary for the preparation of the and entering into a 

contract for the construction works. 
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5. Further, I certify that I am satisfied with the description of the scope of works, Bills of Quantities 

and the design drawings provided by the Teachers Service Commission and I understand perfectly 

the scope of works as specified and implied in the performance of the contract - PROPOSED 

CONSTRUCTION OF OFFICE BLOCK FOR TEACHERS SERVICE COMMISSION (TSC) AT 

KILIFI COUNTY – KILIFI TOWN.  

 

6. The Commission has therefore confirmed that any question or clarification raised during the site 

meeting shall be addressed within three days from the date of the meeting. 

 

 

(Bidder’s Representative)    

 

Name   

 

Signature Sign/Stamp: 

 

(Tenderer’s Engineer) 

          

Teachers Service Commission (Authorized Representative) 

           

 

Name:    

 

Signature Sign/Stamp: 
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5. TENDERERS QUALIFICATION WITHOUT PREQUALIFICATION 

To establish its qualifications to perform the contract in accordance with Section III, Evaluation and 
Qualification Criteria the Tenderer shall provide the information requested in the corresponding Information 
Sheets included hereunder. 

 

5.1 FORM ELI -

1.1 Tenderer Information 

Form 

Date:  

Tender No. and Name: 

………………………………………………………………

………………………………………………………………

………………………………………………………………. 

Tenderer's name: 
In case of Joint Venture (JV), name of each member: 
Tenderer's actual or intended country of registration: 
[indicate country of Constitution]…………………………………………………………………… 
Tenderer's actual or intended year of incorporation: ……………………………………………….. 

Tenderer's legal address [in country of registration]: 
……………………………………………………………………………………………………
……………………………………………………………………………………………………
…………………………………………………………………………………………………… 
Tenderer's authorized representative information 

Name:  

Address:   
Telephone/Fax numbers:     
E-mail address:    
1. Attached are copies of original documents of 
 Incorporation (or equivalent documents of constitution or association), and/or 

documents of registration of the legal entity named above, in accordance with ITT 3.6 
In case of JV, letter of intent to form JV or JV agreement, in accordance with ITT 3.5 
 In case of state-owned enterprise or institution, in accordance with ITT 3.8, documents 

establishing: 
 Legal and financial autonomy 
 Operation under commercial law 

1. Establishing that the Tenderer is not under the supervision of the TSC 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial 

ownership. 



 

73  

 

5.2 FORM ELI -1.2 

 

Tenderer's JV Information Form 

(to be completed for each member of Tenderer's JV) 

 

Date:   

 

ITT No. and title:   

 

Tenderer’s JV name: 

JV member’s name: 

JV member’s country of registration: 

JV member’s year of constitution: 

JV member’s legal address in country of constitution: 

JV member’s authorized representative 

information Name:  

Address:   
Telephone/Fax numbers:     
E-mail address:    

 
1. Attached are copies of original documents of 
 Articles of Incorporation (or equivalent documents of constitution or association), and/or 

registration documents of the legal entity named above, in accordance with ITT 3.6. 

 In case of a state-owned enterprise or institution, documents establishing legal and financial 

autonomy, operation in accordance with commercial law, and that they are not under the 

supervision of the Procuring Entity, in accordance with ITT 3.5. 

 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership. 
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5.3 FORM CON –2 

 

            Historical Contract Non-Performance, Pending Litigation and Litigation History 

Tenderer’s Name:                                

Date:    

JV Member’s Name (if applicable)                                                    

Tender No. and Name:  

 

………………………………………………

……………………………………………… 

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria 

 Contract of non-performance did not occur within the last five (5) years;  

 

 Contract(s) not performed within the last five (5) years:  

 

 Contract(s) withdrawn within the last five (5) years:  

Year Non- 

performed 

portion of 

contract 

Contract Identification Total Contract Amount 

(current value, currency, 

exchange rate and Kenya 
Shilling equivalent) 

[inser

t 

year] 

……

……

……

……. 

[insert amount 

and 

percentage] 

………………

……………… 

Contract Identification: [indicate complete 

contract name/ number, and any other 

identification] 

……………………………………………………

……………………………………………………

……………………………………. 
Name of Procuring Entity: [insert full name] 
………………………………………………………
……………………………………………………… 
Address of Procuring Entity: [insert 
street/city/country] 
………………………………………………………
………………………………………………………
……………………………………………………… 
Reason(s) for nonperformance: [indicate main 
reason (s) 
]……………………………………………………
………………………………………………………
………………………………………………………
………………………………………………………
………………………………………………….. 

[insert amount] 
………………………………………
………………………………………
……………………………………… 

Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria 
 No pending litigation within the last five (5) years 
 Pending litigation within the last five (5) years as indicated below. 
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Year 

of 

disput

e 

Amount in 

dispute 

(currency) 

Contract Identification Total Contract 

Amount (currency), 

Kenya Shilling 

Equivalent 
(exchange rate) 

  Contract Identification:    
Name of Procuring Entity:                     

Address of Procuring Entity:     

Matter in dispute:    
Party who initiated the dispute: 
Status of dispute:    

 

  Contract Identification: 

Name of Procuring 

Entity: Address of 

Procuring Entity: Matter 

in dispute: 
Party who initiated the 
dispute: Status of dispute: 

 



 

76  

5.4 FORM FIN – 3.1: 

 

Financial Situation and Performance 

 

Tender No    

Tenderer’s Name:      

Date:    

JV Member’s Name only if applicable                                                      

5.4.1. Financial Data 

 

Type of Financial 

information in  

(currency) 

Historic information for previous years, 

(Amount in Kenya Shillings,  

 Year 1 Year 2 Year 3 Year 4 Year 5 

Statement of Financial Position (Information from Balance Sheet) 

Total Assets (TA)      

Total Liabilities (TL)      

Total Equity/Net Worth (NW)      

Current Assets (CA)      

Current Liabilities (CL)      

Working Capital (WC)      

Information from Income Statement 

Total Revenue (TR)      

Profits Before Taxes (PBT)      

Cash Flow Information 

Cash Flow from Operating 
Activities 

     

*Refer to ITT 15 for the exchange rate 
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5.4.2 Sources of Finance 

 

Specify sources of finance to meet the cash flow requirements on works currently in progress and for 

future contract commitments. 

 

No. 
Source of finance Amount (Kenya Shilling 

only) 

1   

2   

3   

4   

5   

 

5.4.3 Financial documents 

 

The Tenderer and its parties shall provide copies of financial statements for two (2) years 2019 and 2020. The 

financial statements shall: 

(a) reflect the financial situation of the Tenderer or in case of JV member, and not an affiliated entity (such 

as parent company or group member). 

(b) be independently audited or certified in accordance with local legislation. 

(c) be complete, including all notes to the financial statements. 

(d) correspond to accounting periods already completed and audited. 

 Attached are copies of financial statements1 for the years 2019 and 2020 as required above; and complying with 

The requirements If the most recent set of financial statements is for a period earlier than 12 months 

from the date of Tender, the reason for this should be justified. 
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5.5 FORM FIN – 3.2: 

 

Average Annual Construction Turnover 

 

Tenderer’s Name:                                

Date:    

JV Member’s Name only if applicable                                                    

Tender No.:    

 Annual turnover data (construction only) 

Year Amount 
Currency 

Exchange rate Kenya Shilling 
equivalent 

[indicate year] [insert amount and 
indicate currency] 

  

    

    

    

    

Average 

Annual 
Constructio
n Turnover 
* 

   

 

* See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2. 
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5.6 FORM FIN – 3.3: 

 

Financial Resources 

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and 

other financial means, net of current commitments, available to meet the total construction cash flow 

demands of the subject contract or contracts as specified in Section III, Evaluation and Qualification Criteria 

 

Financial Resources 

No. 
Source of financing Amount (Kenya 

Shilling equivalent) 

1   

2   

3   

 4   

 

5.7 FORM FIN – 3.4: 

 

On-going Contracts or Commitments / Works in Progress 

Tenderers and each member to a JV should provide information on their current commitments on all 

contracts that have been awarded, or for which a letter of intent or acceptance has been received, or for 

contracts approaching completion, but for which an unqualified, full completion certificate has yet to be 

issued. 

Current Contract Commitments 

No. Name 

of 

Contra

ct 

Procuri

ng 

Entity’s 

Contact Address, 

Tel, 

Value of 

Outstanding 

Work 

[Current 
Kenya 
Shilling 
/month 
Equivalent] 

Estimat

ed 

Completi

on Date 

Average 

Monthly 

Invoicing Over 

Last Six Months 
[Kenya Shilling 
/month)] 

1      
2      
3      
4      
5      
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5.8 FORM EXP - 4. 1 

 

General Construction Experience 

 

Tenderer’s Name:                                

Date:    

JV Member’s Name only if applicable                                                   

Tender No.:    

Tender Name: 

………………………………………………

………………………………………………

……………………………………………… 

Page of pages 

 

Startin

g Year 

Endin

g Year 

Contract Identification Role of 

Tendere

r 

  Contract name:    
Brief Description of the Works performed by 

the Tenderer:   

……………………………………………

Amount of contract:     

……………………………………………

…………………………………………….. 
Name of Procuring Entity:      
…………………………………………………
…………………………………………………
…………………………………………………
…………………………………………………
Address:    

 

  Contract name:     

………………………………………………..

Brief Description of the Works performed by 

the Tenderer:    

…………………………………………………

………………………………………………..

Amount of contract:    

……………………………………………… 
Name of Procuring Entity:      
…………………………………………………
…………………………………………………
…………………………………………………
.Address:    

 

  Contract name:      

……………………………………………

……………………………………………                                               

Brief Description of the Works performed 

by the Tenderer:   

……………………………………………

……………………………………………

……………………………………………
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Amount of contract:    

……………………………………………

…………………………………………… 
Name of Procuring Entity:      
…………………………………………………
…………………………………………………
…………………………………………………
…………………………………………………
Address:    
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5.9 FORM EXP - 4.2(a) 

 

Specific Construction and Contract Management Experience 

 

Tenderer’s Name:                                

Date:    

JV Member’s Name                                                    

Tender No.:    

Tender Name: 

………………………………………………

………………………………………………

……………………………………………… 

 

Similar Contract No. Information 

Contract Identification  

Award date  

Completion date  

Role in Contract Prime 

Contractor  

Member 

in JV 

 

Managemen

t  Contractor 

 

Sub- 

contractor 

 
Total Contract Amount  Kenya Shilling 

If member in a JV or sub-
contractor, specify participation in 
total Contract Amount 

   

Procuring Entity's Name:  
Address: 
Telephone/fax 
number E-mail: 
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5.9 FORM EXP - 4.2 (a) (cont.) 
 

Specific Construction and Contract Management Experience (cont.) 

 

Similar Contract No. Information 

Description of the similarity in 
accordance with Sub-Factor 4.2(a) of 
Section III: 

 

1. Amount  

2. Physical size of required 
works Items 

 

3. Complexity  
4. Methods/Technology  
5. Construction rate for key 
activities 

 

6. Other Characteristics  
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5.10 FORM EXP - 4.2(b) 
 

Construction Experience in Key Activities 

 

Tenderer's Name:                                  

Date: _   _    _    _ _ 

Tenderer's JV Member  

Name: Sub- contractor's Name (as _per

  ITT 34): ITT No. and title     

    

 

All contractors for key activities must complete the information in this form as per ITT 34 and Section III, Evaluation 

and Qualification Criteria, Sub-Factor 4.2. 

 

1. Key Activity No One: _ 

 

 Information 

Contract Identification  

Award date  

Completion date  

Role in Contract Prime 

Contracto

r 

 

Member 

in JV 

 

Manageme

nt 

Contractor 

 

Sub-
contractor 

 

Total Contract Amount  Kenya Shilling 

Quantity (Volume, number or rate of 

production, as applicable) performed 

under the contract per year or part of the 

year 

Total quantity 

in the contract 
(i) 

Percentage 

participatio

n (ii) 

Actual 

Quantity 

Performe

d 
(i) x (ii) 

Year 1    

Year 2    

Year 3    

Year 4    

Procuring Entity’s Name:  

Address: 

Telephone/fax 

number E-mail: 

 

 

If applicable 
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 Information 

Description of the key activities in 

accordance with Sub-Factor 4.2(b) of 

Section III: 

 

  

  

  

  

  

 

 

2. Activity No. Two 

3. ………………… 
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OTHER FORMS 

 

6. FORM OF TENDER 

INSTRUCTIONS TO TENDERERS 

 

i) The Tenderer must prepare this Form of Tender on stationery with its letterhead clearly 
showing the Tenderer's complete name and business address. 

 

ii) All italicized text is to help Tenderer in preparing this form. 

 

iii) Tenderer must complete and sign CERTIFICATE OF INDEPENDENT TENDER 
DETERMINATION and the SELF DECLARATION OF THE TENDERER attached to this Form of 
Tender. 

 

iv) The Form of Tender shall include the following Forms duly completed and signed by the Tenderer. 

• Tenderer's Eligibility- Confidential Business Questionnaire 

• Certificate of Independent Tender Determination 

• Self-Declaration of the Tenderer 

 

Date of this Tender submission............................................ [insert date (as day, month and year) of Tender 

submission] 

 

Tender No ............................................................ [insert identification No.] 
Name and description of Tender ..................................................................................... …………………………… 
 
………………………………………………………………………………………………………………………… 
 
……………………………………………………………………………………………………. [Insert as per ITT) 

 

To: 

………………………………………………………………………………………………………………………… 

 

………………………………………………………………………………………………………………………… 

 

…………………………………………………………………………………………………………………………

[insert complete name of Procuring Entity] 

 

Dear Sirs, 

1.  In accordance with the Conditions of Contract, Specifications, Drawings and Bills of Quantities for the 

execution of the above named Works, we, the undersigned offer to construct and complete the Works 

and remedy any defects therein for the sum of Kenya Shillings [[Amount in figures] 

…………………………………………………………………………………………………………………….. 

Kenya Shillings [amount in words]  

…………………………………………………………………………………………………………………………… 

 

…………………………………………………………………………………………………………………………… 

 

………………………………………………………………………………………………………………………….. 
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2. We undertake, if our tender is accepted, to commence the Works as soon as is reasonably possible after 

the receipt of the Teachers Service Commission to commence, and to complete the whole of the Works 

comprised in the Contract within the time stated in the Special Conditions of Contract. 

 

3. We agree to adhere by this tender until 
………………………………………………………………………. [Insert date – refer to tender 
validity date and bid security], and it shall remain binding up on us and may be accepted at any time 
before that date. 

 

4. We understand that you are not bound to accept the lowest or any tender you may receive. 

 

5. We, the under signed, further declare that: 

 

i) No reservations: We have examined and have no reservations to the tender document, including 
Addenda issued in accordance with ITT 28; 

 

ii) Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance 
with ITT 3 and 4; 

 

iii) Tender - Securing Declaration: We have not been suspended nor declared ineligible by the 
Procuring Entity based on execution of a Tender-Securing or Proposal-Securing Declaration 
in the Procuring Entity's Country in accordance with ITT 19.8; 

 

3 This sum should be carried forward from the Summary of the Bills of Quantities. 
4 The percentage quoted above should not include provisional sums, and not 

more than two foreign currencies are allowed. 
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iv) Conformity: We offer to execute in conformity with the tendering documents and in accordance 
with the implementation and completion specified in the construction schedule, the following 
Works: 
………………………………………………………………………………………………………………… 
 
……………………………………………………………………………………………………………….. 
[insert a brief description of the Works]; 

 

v) Tender Price: The total price of our Tender, excluding any discounts offered in item 1 above is: 
……………………………………………………. [Insert one of the options below as appropriate] 

 

vi   Option 1, Total contract  price is: K s h s . … … … … … … … … … … … ……… … … . . i 
n f i g u r e s  K e n y a S h i l l i n g s 

… … … … … … … … … … … … … … … … … … … … … … … … … … … … … … … … … … … … 

… … … … … … … … … … … … … … … … … … … … … … … … … … … … … … … … … … … … 

… … … … … … … … … … … … … … … … … … … … … … … … … … … … … … … … … 
… … … . . i n w o r d s [insert the total price of the Tender in words and figures, indicating the 

various amounts and the respective currencies]; or 

 

vii) Discounts: The discounts offered and the methodology for their application are: 

 

viii) The discounts offered are .............................................................. [Specify in detail each discount offered.] 

 

ix) The exact method of calculations to determine the net price after application of discounts is shown below: 
………………………………………………….[Specify in detail the method that shall be used to apply the discounts]; 

 

x) Tender Validity Period: Our Tender shall be valid for the period specified for …………………….. 
days  from the date fixed for the Tender submission deadline specified in TDS 22.1 (as amended, 
if applicable), and it shall remain binding upon us and may be accepted at any time before the 
expiration of that period; 

 

xi) Performance Security: If our Tender is accepted, we commit to obtain a Performance Security of 10% 
in form of a bank guarantee of the total tender price from a recognized bank regulated by Central 
Bank of Kenya; 

 

xii) One Tender Per Tender: We are not submitting any other Tender(s) as an individual Tender, and we 
are not  participating in any other Tender(s) as a Joint Venture member or as a sub-contractor, and 
meet the requirements of ITT 3.4, other than alternative Tenders submitted in accordance with ITT 
13.3; 

 

xiii) Suspension and Debarment: We, along with any of our subcontractors, suppliers, Engineer, 
manufacturers, or service providers for any part of the contract, are not subject to, and not 
controlled by any entity or individual that is subject to, a temporary suspension or a debarment 
imposed by the Public Procurement Regulatory Authority or any other entity of the Government 
of Kenya, or any international organization. 

 

xiv) State-owned enterprise or institution: ................................. [select the appropriate option and delete 
the other] [We are not a state- owned enterprise or institution] [We are a state-owned enterprise 
or institution but meet the requirements of ITT3.8]; 
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xv) Commissions, gratuities, fees: We have paid, or will pay the following commissions, gratuities, or 
fees with respect to the tender process or execution of the Contract: [insert complete name of each 
Recipient, its full address, the reason for which each commission or gratuity was paid and the 
amount and currency of each such commission or gratuity]. 

 

Name of Recipient Address Reason Amount 

    

    

    

 

(If none has been paid or is to be paid, indicate “none.”) 

 

xvi) Binding Contract: We understand that this Tender, together with your written acceptance thereof 
included in your Letter of Acceptance, shall constitute a binding contract between us, until a 
formal contract is prepared and executed; 

 
         



 

90  

 

xvii) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost 
Tender, the Most Advantageous Tender or any other Tender that you may receive; 

 

xviii) Fraud and Corruption: We here by certify that we have taken steps to ensure that no person acting 
for us or on our behalf engages in any type of Fraud and Corruption; and 

 

xix) Collusive practices: We hereby certify and confirm that the tender is genuine, non-collusive and 
made with the intention of accepting the contract if awarded. To this effect we have signed the 
“Certificate of Independent Tender Determination” attached below. 

 

xx) We undertake to adhere by the Code of Ethics for Persons Participating in Public Procurement 
and Asset Disposal, copy available from (specify website) during the procurement process and 
the execution of any resulting contract. 

 

xxi) We, the Tenderer, have completed fully and signed the following Forms as part of our Tender: 

 

a) Tenderer's Eligibility; Confidential Business Questionnaire - to establish we are not in any conflict to 

interest. 

b) Certificate of Independent Tender Determination - to declare that we completed the tender without 

colluding with other tenderers. 

c) Self-Declaration of the Tenderer - to declare that we will, if awarded a contract, not engage in any form 

of fraud and corruption. 

d) Declaration and commitment to the Code of Ethics for Persons Participating in Public Procurement and 

Asset Disposal. 

Further, we confirm that we have read and understood the full content and scope of fraud and 
corruption  as informed in “Appendix 1 - Fraud and Corruption” attached to the Form of 
Tender. 

Name of the Tenderer: 

……………………………………………………………………………………………………………… 

[insert complete name of person signing the Tender] 

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: ** 

…………………………………………………………………………………………………… 
[insert complete name of person duly authorized to sign the Tender] 

Title of the person signing the 
Tender………………………………………………………………[insert complete title of the person 
signing the Tender] 

 
Signature of the person named above .................................... [insert signature of person whose 
name and capacity are shown above] 

 

Date signed:  …………………….] day of …………………..month, ……………….year 

Official Company Rubber Stamp ………………………………………………………… 

* In the case of the Tender submitted by joint venture specify the name of the Joint Venture as Tenderer. 
**Person signing the Tender shall have the power of attorney given by the Tenderer to be 
attached with the Tender. 
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(a) TENDERER'S ELIGIBILITY-CONFIDENTIAL BUSINESS QUESTIONNAIRE 

 

Instruction to Tenderer 

 
Tender is instructed to complete the particulars required in this Form, one form for each entity if Tender is a JV. 
Tenderer is further reminded that it is an offence to give false information on this Form. 

 

(a) Tenderer's details 

 

 ITEM DESCRIPTION 

1 Name of the Procuring Entity  

2 Reference Number of the Tender  

3 Date and Time of Tender Opening  

4 Name of the Tenderer  
5 Full Address and Contact 

Details of the Tenderer. 

1. Country: ……………………………… 

2. City: …………………………………. 

3. Location: …………………………….. 

4. Building: …………………………….. 

5. Floor: ………………………………… 

6. Postal Address: ……………………… 

7. Name and email of contact person. 

……………………………………………

………………………………………….. 

6 Current Trade License 
Registration  Number and 
Expiring date 

 

7 Name, country and full 

address (postal and physical 

addresses, 
email, and telephone number) 
of Registering Body/Agency 

 Name: ……………………………………….. 

 

 Country: ……………………………………… 

  

Full address: 

…………………………………………………

…………………………………………………

………………………………………………… 

 

Registering Body/Agency: 

…………………………………………………. 
8 Description of Nature of Business  
9 Maximum value of business which 

the Tenderer handles. 
 

10 State if Tenders Company is 

listed in stock exchange, give 

name and full address (postal and 

physical addresses, email, and 

telephone number) of 

state which stock exchange 
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General and Specific Details 

(b) Sole Proprietor, provide the following details. 

 

Name in full Age   
Nationality Country of Origin                                 
Citizenship     

 

(c) Partnership, provide the following details. 

 

 Names of Partners Nationality Citizenship % Shares owned 

1     
2     
3     

 

(d) Registered Company, provide the following details. 

 

I) Private or public Company    
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ii) State the nominal and issued capital of the Company   

 

Nominal Kenya Shillings (Equivalent)........................................................... 

Issued Kenya Shillings (Equivalent)............................................................... 

 

iii) Give details of Directors as follows. 

 

 Names of Director Nationality Citizenship % Shares owned 

1     
2     
3     

 

(e) DISCLOSURE OF INTEREST - Interest of the Firm in the Teachers Service Commission. 

 

i) Are there any person/persons in ......................... ……………………………..(Name of Procuring Entity) 
who has/have an interest or relationship in this firm? Yes/No……………………… 

 

If yes, provide details as follows. 

 

 Names of Person Designation in the 
Procuring Entity 

Interest or Relationship with 
Tenderer 

1    
2    
3    

 

(iii) Conflict of interest disclosure 

 Type of Conflict Disclosure 
YES OR 
NO 

If YES provide details of the 
relationship with Tenderer 

1 Tenderer is directly or indirectly 

controls, is controlled by or is 

under 
common control with 
another tenderer. 

  

2 Tenderer receives or has received 
any direct or indirect subsidy 
from another tenderer. 

  

3 Tenderer has the same legal 
representative as another 
tenderer 

  

4 Tender has a relationship with 

another tenderer, directly or 

through common third parties, 

that puts it in a position to 

influence the tender of another 

tenderer, or influence the 
decisions of the Procuring 
Entity regarding this tendering 
process. 
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5 Any of the Tenderer’s affiliates 
participated as a consultant in the 

preparation of the design or 
technical specifications of the 

works that are the subject of the 
tender. 

  

6 Tenderer would be providing 

goods, works, non-consulting 

services or consulting services 

during implementation of the 

contract specified in this Tender 

Document. 

  

7 Tenderer has a close business or 

family relationship with a 

professional staff of the 

Procuring 
Entity who are directly or 
indirectly involved in the 
preparation of the 
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 Type of Conflict Disclosure 
YES OR 
NO 

If YES provide details of the 
relationship with Tenderer 

 Tender document or specifications 
of the Contract, and/or the 
Tender evaluation process of 
such contract. 

  

8 Tenderer has a close business 

or family relationship with a 

professional staff of the 

Procuring Entity who would be 

involved in 
the implementation or 
supervision of the such 
Contract. 

  

9 Has the conflict stemming from 

such relationship stated in item 

7 and 8 above been resolved in 

a manner acceptable to the 

Procuring Entity throughout the 

tendering 
process and execution of 
the Contract. 

  

 

Certification 

 

On behalf of the Tenderer, I certify that the information given above is complete, current and accurate as at the date 
of submission. 

 

Full Name                                                                                                                                                         

Title or Designation   

 

 

(Signature) (Date) 

 

Company Rubber Stamp………………………………………………. 



 

96  

         a) CERTIFICATE OF INDEPENDENT TENDER DETERMINATION 

I, the undersigned, in submitting the accompanying Letter of Tender to the   

  [Name of Procuring Entity] for: 

  [Name and number of tender] in 

response to the request for tenders made by:  [Name of Tenderer] do 

hereby make the following statements that I certify to be true and complete in every respect: 

   I certify, on behalf of  ……………………...... 

[Name of Tenderer] that: 

 

1. I have read and I understand the contents of this Certificate; 

 

2. I understand that the Tender will be disqualified if this Certificate is found not to be true and 
complete in every respect; 

 

3. I am the authorized representative of the Tenderer with authority to sign this Certificate, and 
to submit the Tender on behalf of the Tenderer; 

 

4. For the purposes of this Certificate and the Tender, I understand that the word “competitor” shall 
include any individual or organization, other than the Tenderer, whether or not affiliated with the 
Tenderer, who: 

 

a) Has been requested to submit a Tender in response to this request for tenders; 
b) could potentially submit a tender in response to this request for tenders, based on their 

qualifications, abilities or experience; 

 

5. The Tenderer discloses that [check one of the following, as applicable]: 

 

a) The Tenderer has arrived at the Tender independently from, and without consultation, 
communication, agreement or arrangement with, any competitor; 

 

b) The Tenderer has entered into consultations, communications, agreements or arrangements with one 
or more competitors regarding this request for tenders, and the Tenderer discloses, in the attached 
document(s), complete details thereof, including the names of the competitors and the nature of, 
and reasons for, such consultations, communications, agreements or arrangements; 

 

6. In particular, without limiting the generality of paragraphs (5)(a) or(5)(b) above, there has 
been no consultation, communication, agreement or arrangement with any competitor 
regarding: 
a) prices; 
b) methods, factors or formulas used to calculate prices; 
c) the intention or decision to submit, or not to submit, a tender; or 
d) the submission of a tender which does not meet the specifications of the request for Tenders; 

except as specifically disclosed pursuant to paragraph (5)(b) above; 

 

7. In addition, there has been no consultation, communication, agreement or arrangement with any 
competitor regarding the quality, quantity, specifications or delivery particulars of the works or services 
to which this request for tenders relates, except as specifically authorized by the procuring authority or 
as specifically disclosed pursuant to paragraph (5)(b) above; 
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8. The terms of the Tender have not been, and will not be, knowingly disclosed by the Tenderer, directly or 
indirectly, to any competitor, prior to the date and time of the official tender opening, or of the awarding 
of the Contract, whichever comes first, unless otherwise required by law or as specifically disclosed 
pursuant to paragraph (5)(b) above. 

Name   

Title  

Signature …………………………………………………………………………………………………… 

 Date     

Official Company Rubber Stamp: …………………………………………………………………………. 

 

[Name, title and signature of authorized agent of Tenderer and Date] and must be stamp 
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(c) SELF- DECLARATION FORMS 

 

FORM SD1 

 

SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED IN THE 

MATTER OF THE PUBLIC PROCUREMENT AND ASSET DISPOSAL ACT 2015. 

 

I, ……………………………………., of Post Office Box …….………………………. being a resident 
of………………………………….. in the Republic of ……………………………. do hereby make a 
statement as follows: - 

 

1. THAT I am the Company Secretary/ Chief Executive/Managing Director/Principal Officer/Director of 
………....……………………………….. (insert name of the Company) who is a Bidder in respect of Tender 
No. 
………………….. for ……………………. (insert tender title/description) for ...................... (insert name 
of the Procuring entity) and duly authorized and competent to make this statement. 

 

2. THAT the aforesaid Bidder, its Directors and subcontractors have not been debarred from 
participating in procurement proceeding under Part IV of the Act. 

 

3. THAT what is deponed to here in above is true to the best of my knowledge, information and belief. 

 

 
…………………………………. ………………………………. ……………………

… 
(Title) 

 

Bidder’s  Official Stamp 

(Signature) (Date) 
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FORM SD2 

 

SELF DECLARATION THAT THE PERSON/TENDERER WILL NOT ENGAGE IN ANY 
CORRUPT OR FRAUDULENT PRACTICE. 

 

I, ……………………………………of P.O. Box ............................................. being a resident of 

………………………………….. in the Republic of .................. do hereby make a statement as follows: - 

 

1. THAT I am the Chief Executive/Managing Director/Principal Officer/Director of …….................................. 
(insert name of the Company) who is a Bidder in respect of Tender No ..................... …………………for 

…………………………………………………………………………………………………………………… 
(insert tender title/description) for
.................................................................................................... ………………………………………………….
(insert name of the Procuring entity) and duly authorized and competent to make this statement. 

 

2. THAT the aforesaid Bidder, its servants and/or agents/subcontractors will not engage in any corrupt or 

fraudulent practice and has not been requested to pay any inducement to any member of the Board, 

Management, Staff and/or employees and/or agents of 

……………………………………………………………………………………………………………

(insert name of the Procuring entity)……………………………………………………………………………… 

which is the procuring entity. 

 

3. THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any 
inducement to any member of the Board, Management, Staff
 and/or employees and/or agents of 
..............................................................................................................................................................…………… 

(name of the procuring entity). 
 

4. THAT the aforesaid Bidder will not engage /has not engaged in any corrosive practice with 
other bidders participating in the subject tender 

 

5. THAT what is deponed to here in above is true to the best of my knowledge information and belief. 

 

………………………………………… ………………………………
 ……..........……… (Title)  (Signature) 

 (Date) 

 

Bidder's Official Stamp 
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DECLARATION AND COMMITMENT TO THE CODE OF ETHICS 

 

I …………………………………. (person) on behalf of (Name of the Business/ Company/Firm) .............................. 

…………………………………………………….. declare that I have read and fully understood the 

contents of the Public Procurement & Asset Disposal Act, 2015, Regulations and the Code of Ethics for 

persons participating in Public Procurement and Asset Disposal and my responsibilities under the Code. 

 

I do here by commit to abide by the provisions of the Code of Ethics for persons participating in Public 

Procurement and Asset Disposal. 

 

Name of Authorized signatory............................................................................................................................... 

 

Sign……………................................................................................................................................................... 

Position................................................................................................................................................................. 

 

Office address................................................................... Telephone................................................................... 

 

E-mail………………………………………………........................................................................................... 

 

Name of the Firm/Company……………………………..................................................................................... 

 

Date………………………………………………………................................................................................... 

 

(Company Seal/ Rubber Stamp where applicable) 

 

Witness 

 

Name………………………………………………………................................................................................ 

 

Sign…………………………………………………………................................................................................ 

 

Date………………………………………………………………........................................................................ 
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(d) APPENDIX 1 - FRAUD AND CORRUPTION 

 

(Appendix 1 shall not be modified) 

 

1. Purpose 

 

1.1 The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's policies 
and procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and its Regulation, and 
any other Kenya's Acts or Regulations related to Fraud and Corruption, and similar offences, shall 
apply with respect to Public Procurement Processes and Contracts that are governed by the laws of 
Kenya. 

 

2. Requirements 

 

2.1 The Government of Kenya requires that all parties including Procuring Entities, Tenderers, 
(applicants/proposers), Consultants, Contractors and Suppliers; any Sub-contractors, Sub-consultants, 
Service providers or Suppliers; any Agents (whether declared or not); and any of their Personnel, 
involved and engaged in procurement under Kenya's Laws and Regulation, observe the highest 
standard of ethics during the procurement process, selection and contract execution of all contracts, 
and refrain from Fraud and Corruption and fully comply with Kenya's laws and Regulations as per 
paragraphs 1.1 above. 

 

2.2 Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 describes rules 
to be followed and actions to be taken in dealing with Corrupt, Coercive, Obstructive, Collusive or 
Fraudulent practices, and Conflicts of Interest in procurement including consequences for offences 
committed. A few of the provisions noted below highlight Kenya's policy of no tolerance for such 
practices and behavior: 

 

1) A person to whom this Act applies shall not be involved in any corrupt, coercive, obstructive, 
collusive or fraudulent practice; or conflicts of interest in any procurement or as set disposal 
proceeding; 

 

2) A person referred to under subsection (1) who contravenes the provisions of that sub-section 
commits an offence; 

 

3) Without limiting the generality of the subsection (1) and (2), the person shall be: - 

 

a) disqualified from entering into a contract for a procurement or asset disposal proceeding; or 

b) if a contract has already been entered into with the person, the contract shall be voidable; 

 

4) The voiding of a contract by the procuring entity under subsection (7) does not limit any legal 
remedy the procuring entity may have; 

 

5) An employee or agent of the procuring entity or a member of the Board or committee of the 
procuring entity who has a conflict of interest with respect to a procurement: - 

 

a) Shall not take part in the procurement proceedings; 

b) shall not, after a procurement contract has been entered in to, take part in any decision 
relating to the procurement or contract; and 
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c) shall not be a subcontract or for the tender to whom was awarded contract, or a member of 
the group of tenderers to whom the contract was awarded, but the subcontractor appointed 
shall meet all the requirements of this Act. 

 

6) An employee, agent or member described in subsection (1) who refrains from doing anything 
prohibited under that subsection, but for that subsection, would have been within his or her duties 
shall disclose the conflict of interest to the procuring entity; 

 

7) If a person contravenes subsection (1) with respect to a conflict of interest described in subsection 
(5)(a) and the contract is awarded to the person or his relative or to another person in whom one 
of them had a direct or indirect pecuniary interest, the contract shall be terminated and all costs 
incurred by the public entity shall be made good by the awarding officer. Etc. 

 

3. In compliance with Kenya's laws, regulations and policies mentioned above, the Procuring Entity: 
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a) Defines broadly, for the purposes of the above provisions, the terms set forth below as follows: 

 

i) “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of 
anything of value to influence improperly the actions of another party; 

ii) “fraudulent practice” is any act or omission, including is representation, that knowingly or 
recklessly misleads, or attempts to mislead, a party to obtain financial or other benefit or 
to avoid an obligation; 

iii) “collusive practice” is an arrangement between two or more parties designed to 
achieve an improper purpose, including to influence improperly the actions of 
another party; “coercive 
practice” is impairing or harming, or threatening to impair or harm, directly or indirectly, 
any party or the property of the party to influence improperly the actions of a party; 

iv) “obstructive practice” is: 

 

• Deliberately destroying, falsifying, altering, or concealing of evidence material to the 
investigation or making false statements to investigators in order to materially impede 
investigation by Public Procurement Regulatory Authority (PPRA) or any other 
appropriate authority appointed by Government of Kenya into allegations of a corrupt, 
fraudulent, coercive, or collusive practice; and/or threatening, harassing, or intimidating 
any party to prevent it from disclosing its knowledge of matters relevant to the 
investigation or from pursuing the investigation; or 

 

• acts intended to materially impede the exercise of the PPRA's or the appointed authority's 
inspection and audit rights provided for under paragraph 2.3 e. below. 

 

b) Defines more specifically, in accordance with the above procurement Act provisions set forth for 
fraudulent and collusive practices as follows: 

 

"fraudulent practice" includes a misrepresentation of fact in order to influence a procurement or 
disposal process or the exercise of a contract to the detriment of the procuring entity or the tenderer 
or the contractor, and includes collusive practices amongst tenderers prior to or after tender 
submission designed to establish tender prices at artificial non-competitive levels and to deprive 
the procuring entity of the benefits of free and open competition. 

 

c) Rejects a proposal for award
1 

of a contract if PPRA determines that the firm or individual 
recommended for award, any of its personnel, or its agents, or its sub-consultants, sub-contractors, 
service providers, suppliers and/ or their employees, has, directly or indirectly, engaged in corrupt, 
fraudulent, collusive, coercive, or obstructive practices in competing for the contract in question; 

 

d) Pursuant to the Kenya's above stated Acts and Regulations, may recommend to appropriate 
authority(ies) for sanctioning and debarment of a firm or individual, as applicable under the Acts 
and Regulations; 

 

e) Requires that a clause be included in Tender documents and Request for Proposal documents 
requiring(i) Tenderers (applicants/proposers), Consultants, Contractors, and Suppliers, and their 
Sub-contractors, Sub- consultants, Service providers, Suppliers, Agents personnel, permit the 

PPRA or any other appropriate authority appointed by Government of Kenya to inspect
2 

all 
accounts, records and other documents relating to the procurement process, selection and/or 
contract execution, and to have them audited by auditors appointed by the PPRA or any other 
appropriate authority appointed by Government of Kenya; and 
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f) Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along with their 
Applications/Tenders/Proposals a “Self-Declaration Form” as included in the procurement 
document declaring that they and all parties involved in the procurement process and contract 
execution have not engaged/will not engage in any corrupt or fraudulent practices. 

 

 

1For the avoidance of doubt, a party's in eligibility to be awarded a contract shall includee, without limitation, 

(i) applying for pre-qualification, expressing interest in a consultancy, and tendering, either directly or as a 

nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service 

provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material 

modification to any existing contract. 

2 Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding 
activities undertaken by the Investigating Authority or persons appointed by the Procuring Entity to address 
specific matters related to investigations/audits, suc has evaluating the veracity of an allegation of possible 
Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to: 
accessing and examining a firm's or individual's financial records and information, and making copies 
thereof as relevant; accessing and examining any other documents, data and information (whether in hard 
copy or electronic format) deemed relevant for the investigation/audit, and making copies there of as 
relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; 
and obtaining third party verification of information. 
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FORM OF TENDER SECURITY-[Option 1–Demand Bank Guarantee] 

 

Beneficiary:  

Request for Tenders No: 

 

Date:  

TENDER GUARANTEE No.:   

Guarantor:    

 

1. We have been informed that  (here in after called "the Applicant") has 
submitted or will submit to the Beneficiary its Tender (here in after called" the Tender") for the execution 
of                              under Request for Tenders No.
(“the ITT”).  

 

2. Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be 
supported by a Tender guarantee. 

 

3. At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary 
any sum or sums not exceeding in total an amount of ( ) upon receipt by us of the 
Beneficiary's complying demand, supported by the Beneficiary's statement, whether in the demand itself 
or a separate signed document accompanying or identifying the demand, stating that either the 
Applicant: 

 

(a) has withdrawn its Tender during the period of Tender validity set forth in the Applicant's Letter of 
Tender (“the Tender Validity Period”), or any extension thereto provided by the Applicant; or 

 

b) having been notified of the acceptance of its Tender by the Beneficiary during the Tender Validity Period 
or any extension there to provide by the Applicant, (i) has failed to execute the contract agreement, or 
(ii) has failed to furnish the Performance. 

 

4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of 
the contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant 
is not the successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification 
to the Applicant of the results of the Tendering process; or (ii) thirty days after the end of the Tender 
Validity Period. 

 

5. Consequently, any demand for payment under this guarantee must be received by us at the office 
indicated above on or before that date. 

 

[signature(s)] 

 

 

Note: All italicized text is for use in preparing this form and shall be deleted from the final 

product. 
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FORMAT OF TENDER SECURITY [Option 2–Insurance 

Guarantee] TENDER GUARANTEE No.:     

1. Whereas ………… [Name of the tenderer] (hereinafter called “the tenderer”) has submitted its tender dated 
……… [Date of submission of tender] for the ............. [Name and/or description of the tender] (hereinafter 
called “the Tender”) for the execution of under Request for Tenders No. (“the ITT”). 

 

2. KNOW ALL PEOPLE by these presents that WE ………………… of ....... [Name of Insurance Company] 

having our registered office at …………… (hereinafter called “the Guarantor”), are bound unto 

…………….. 

[Name of Procuring Entity] (hereinafter called “the Procuring Entity”) in the sum of ………………… 
(Currency and guarantee amount) for which payment well and truly to be made to the said Procuring Entity, 

the Guarantor binds itself, its successors and assigns, jointly and severally, firmly by these presents. 

 

Sealed with the Common Seal of the said Guarantor this day of 20 . 

 

 

3. NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if the Applicant: 

 

a) has withdrawn its Tender during the period of Tender validity set forth in the Principal's 

Letter of Tender (“the Tender Validity Period”), or any extension thereto provided by the 

Principal; or 

 

b) having been notified of the acceptance of its Tender by the Procuring Entity during the Tender 

Validity Period or any extension thereto provided by the Principal; (i) failed to execute the 

Contract agreement; or 

(ii) has failed to furnish the Performance Security, in accordance with the Instructions to 

tenderers (“ITT”) of the Procuring Entity's Tendering document. 

then the guarantee undertakes to immediately pay to the Procuring Entity up to the above amount upon 

receipt of the Procuring Entity's first written demand, without the Procuring Entity having to substantiate 

its demand, provided that in its demand the Procuring Entity shall state that the demand arises from the 

occurrence of any of the above events, specifying which event(s) has occurred. 

4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of the 

contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant is 

not the successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification to 

the Applicant of the results of the Tendering process; or (ii)twenty-eight days after the end  of the Tender 

Validity Period. 

5. Consequently, any demand for payment under this guarantee must be received by us at the office indicated 

above on or before that date. 

 

[Date ] [Signature of the 

Guarantor] [Witness]  [Seal] 

Note: All italicized text is for use in preparing this form and shall be deleted from the final 

product. 
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FORM OF TENDER - SECURING DECLARATION 

 

[The Bidder shall complete this Form in accordance with the instructions indicated] 

Date: ................................................ [insert date (as day, month and year) of Tender Submission] 

Tender No. ................................................ [insert number of tendering process] 

To: 

…………………………………………………………………………………………………………………………

[insert complete name of Purchaser] I/We, the undersigned, declare that: 

1. I/We understand that, according to your conditions, bids must be supported by a Tender-Securing Declaration. 

 
2. I/We accept that I/we will automatically be suspended from being eligible for tendering in any contract 

with the Purchaser for the period of time of [insert number of months or years] starting on [insert date], if 
we are in breach of our obligation(s) under the bid conditions, because we–(a) have withdrawn our tender 
during the period of tender validity specified by us in the Tendering Data Sheet; or (b) having been 
notified of the acceptance of our Bid by the Purchaser during the period of bid validity, (i) fail or refuse 
to execute the Contract, if required, or 
(ii) fail or refuse to furnish the Performance Security, in accordance with the instructions to tenders. 

 

3. I/We understand that this Tender Securing Declaration shall expire if we are not the successful 
Tenderer(s), upon the earlier of: 
a) Our receipt of a copy of your notification of the name of the successful Tenderer; or 
b) thirty days after the expiration of our Tender. 

 

4. I/We understand that if I am /we are/ in a Joint Venture, the Tender Securing Declaration must be in the 
name of the Joint Venture that submits the bid, and the Joint Venture has not been legally constituted at the 
time of bidding, the Tender Securing Declaration shall be in the names of all future partners as named 
in the letter of intent. 

 

Signed: .............................................................................................. Capacity/title (director or partner or 

 

sole proprietor, etc.) ……….…………........……. 

 

Name: ............................................................................................................... Duly authorized to sign the 

 

bid for and on behalf of: [insert complete name of Tenderer] 

 

Dated on …………………. day of ……………., ... [Insert date of signing] Seal or stamp 

 

Official Company Rubber Stamp: …………………………………………………….. 
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Appendix toTender 
 

Schedule of Currency requirements 
 

Summary of currencies of theTender for [insert name of Section of the Works] 

 

 

 

 

 

 

 

 

 
 

Name of currency Amounts payable 

Local currency:      

Foreign currency #1:   

Foreign currency #2:      

Foreign currency #3:      

Provisional sums expressed in local currency [To be entered by the Procuring Entity] 
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PART II - WORKS REQUIREMENTS 
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SECTION V - BILLS OF QUANTITIES 
 

See annexed document 

SECTION V – SPECIFICATIONS 

Specifications applicable are those by the Ministry of Public Works General Specifications dated March 1976 (together 

with any amendments issued thereof). The Contractor should obtain a copy from the Ministry of Public Works. No 

liability will be admitted nor claim allowed in respect of errors in Contractors tender arising from the lack of 

knowledge on the said specification. 

 

Goods, materials and workmanship meeting other authoritative standards and which promise to ensure equal or higher 

quality than the standards specified, will also be acceptable 
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SECTION VI - DRAWINGS 
 

SCHEDULE OF DRAWINGS  

 
NO. DESCRIPTION DRAWING NO. 

 ARCHITECTURAL DRAWINGS  

Site Plan A.01.1 

Ground Floor, First Floor Plan, Roof Plan A.01.2 

Building Section A.01.3 

Building Elevations, Door Schedule A.01.4 

Door Schedule 1 01 

Door Schedule 4 04 

Door Schedule 5 05 

Window Schedule 1 01 

Window Schedule 2 02 

Window Schedule 3 03 

STURACTURAL DRAWINGS 
 

Foundation Layout and Details, Base and Column Details 126/02 

First Floor Beam Layout and Details, Staircase Details 126/03 

Roof Layout and Truss Details 126/04 

Arch Details 126/13 

Septic Tank R.C Details 126/14 

Boundary Wall Details 126/12 

Civil Work Details 126/13 

Underground R.C Water Tank Details 126/12 

ELECTRICAL DRAWINGS 
 

Ground Floor Lighting and Fire Alarm Layout E-GF L&F 00 

First Floor Lighting and Fire Alarm Layout E-FF L&F 00 

Ground Floor Power, ICT, and Cable Raceway Layout E-GF P&I 00 

First Floor Power, ICT, and Cable Raceway Layout E-FF P&I 00 

Power Schematics 01 NI/2112/E-PS01 

Power Schematics 02 NI/2112/E-PS02 

Power Schematics 03 NI/2112/E-PS03 

 
MECHANICAL DRAWINGS 

 

Ground Floor Plumbing and Fire Fighting Layout M-PL01 

Ground Floor Plumbing and Fire Fighting Layout M-PL02 

First Floor Plumbing and Fire Fighting Layout M-PL03 

Roof Plumbing and Fire Fighting Layout M-PL04 

Site Plan Drainage Layout M-DR01 

Ground Floor Drainage Layout M-DR02 

First Floor Drainage Layout M-DR03 

Roof Drainage Layout M-DR04 

Ground Floor HVAC Layout M-HVAC1 

First Floor HVAC Layout M-HVAC2 

Roof HVAC Layout M-HVAC3 
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PART III - THE CONDITIONS OF 
CONTRACT AND CONTRACT 
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SECTION VI - GENERAL CONDITIONS OF CONTRACT (GCC) 

 

The Employer is: 

Teachers Service Commission 

TSC House, Kilimanjaro Avenue, Upper 

hill, Private Bag-00100, 

Nairobi. ddprocurement@tsc.go.ke 

The name of the Contract is 

Proposed Construction of Office Block for Teachers Service Commission (TSC) At Kilifi County 

 
The Project Manager is: 

Dama Sevices Ltd 

P.O. Box 9656-00100 

Nairobi. 

Tel.No. +254 020-2628155 

E-Mail: damaservices@gmail.com 

General Conditions of Contract 

1. GENERALPROVISIONS 
 

1.1 Definitions 
 

In this Contract, except where context otherwise requires, the following terms shall be interpreted as indicated below. 
Words indicating persons or parties include corporations and other legal entities, except where the context requires 
otherwise. 

 

“Accepted Contract Amount” means the amount accepted in the Letter of Acceptance for the execution and 
completion of the Works and the remedying of any defects. 

 

“Base Date” means a date 30 day prior to the submission of tenders. 
 

“Bill of Quantities” means the priced and completed Bill of Quantities forming part of the tender. 
 

“Completion Date” means the date of completion of the Works as certified by the Engineer. 
 

“Contract Price” means the price defined in the contract and thereafter as adjusted in accordance with the provisions 
of the Contract. 

 

“Contract” means the agreement entered into between the Procuring Entity and the Contractor as recorded in the 
Agreement Form and signed by the parties including all attachments and appendices thereto and all documents 
incorporated by reference therein to execute, complete, and maintain the Works. 

 

“Contractor's Documents” means the calculations, computer programs and other software, progress reports, 
drawings, manuals, models and other documents of a technical nature (if any) supplied by the Contractor under the 
Contract. 

 

“Contractor's Equipment” means all apparatus, machinery, vehicles and other things required for the execution and 
completion of the Works and the remedying of any defects. However, Contractor's Equipment excludes Temporary 
Works, Procuring Entity's Equipment (if any), Plant, Materials and any other things intended to form or forming part 
of the Permanent Works. 

mailto:ddprocurement@tsc.go.ke
mailto:damaservices@gmail.com


 

114  

 

“Contractor's Personnel” means the Contractor's Representative and all personnel whom the Contractor utilizes on 
Site, who may include the staff, labor and other employees of the Contractor and of each Subcontractor; and any other 
personnel assisting the Contractor in the execution of the Works. 

 

“Contractor's Representative” means the person named by the Contractor in the Contractor appointed from time 
to time by the Contractor who acts on behalf of the Contractor. 

 

“Contractor” means the person(s) named as contractor in the Form of Tender accepted by the Procuring Entity. 
 

“Cost” means expenditure reasonably incurred (or to be incurred) by the Contractor, whether on or off the Site, 
including overhead and similar charges, but does not include profit. 

 

“Day” means a calendar day and “year” means 365 days. 
 

“Dayworks” means Work inputs subject to payment on a time basis for labour and the associated materials and plant. 
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“Defect” means any part of the Works not completed in accordance with the Contract. 
 

“Defects Liability Certificate” means the certificate issued by Architect upon correction of defects by the Contractor. 
 

“Defects Liability Period” means the period named in the Special Conditions of Contract and calculated from the 
Completion Date, within which the contractor is liable for any defects that may develop in the handed over works. 

 

“Defects Notification Period” means the period for notifying defects in the Works or a Section (as the case may be) 
under Sub-Clause 11.1 [Completion of Outstanding Work and Remedying Defects], which extends over the days 
stated in the Special Conditions of Contract. 

 

“Drawings” means the drawings of the Works, as included in the Contract, and any additional and modified 
drawings issued by (or on behalf of) the Procuring Entity in accordance with the Contract. 

 

“Final Payment Certificate” means the payment certificate issued under Sub-Clause 14.13 [Issue of Final Payment 
Certificate]. 

 

“Final Statement” means the statement defined in Sub-Clause 14.11 [Application for Final Payment Certificate]. 
 

“Force Majeure” is defined in Clause19 [Force Majeure]. 
 

“Foreign Currency” means a currency of another country (not Kenya) in which part (or all) of the Contract Price is 
payable, but not the Local Currency. 

 

“Goods” means Contractor's Equipment, Materials, Plant and Temporary Works, or any of them as appropriate. 
 

“Interim Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and Payment], 
other than the Final Payment Certificate. 

 

“Laws” means all national legislation, statutes, ordinances, and regulations and by-laws of any legally constituted 
public authority. 

 

“Letter of Acceptance” means the letter of formal acceptance of a tender, signed by Procuring Entity, including any 
annexed memoranda comprising agreements between and signed by both Parties. 

 

“Local Currency” means the currency of Kenya. 
 

“Materials” means things of all kinds (other than Plant) intended to form or forming part of the Permanent Works, 
including the supply-only materials (if any) to be supplied by the Contractor under the Contract. 

 

“Notice of Dissatisfaction” means the notice given by either Party to the other under Sub-Clause 20.3 indicating its 
dissatisfaction and intention to commence arbitration. 

 

“Special Conditions of Contract” means the pages completed by the Procuring Entity entitled Special Conditions 
of Contract which constitute Part A of the Special Conditions. 

 

“Party” means the Procuring Entity or the Contractor, as the context requires. 
 

“Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and Payment]. 

“Performance Certificate” means the certificate issued under Sub-Clause 11.9 [Performance Certificate]. 

“Performance Security” means the security (or securities, if any) under Sub-Clause 4.2 [Performance Security]. 

“Permanent Works” means the permanent works to be executed by the Contractor under the Contract. 

“Plant” means the apparatus, machinery and other equipment intended to form or forming part of the Permanent 
Works, including vehicles purchased for the Procuring Entity and relating to the construction or operation of the 
Works. 

 

“Procuring Entity's Equipment” means the apparatus, machinery and vehicles (if any) made available by the 
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Procuring Entity for the use of the Contract or in the execution of the Works, as stated in the Specification; but does 
not include Plant which has not been taken over by the Procuring Entity. 

 

“Procuring Entity's Personnel” means the Engineer, the Engineer, the assistants and all other staff, labor and other 
employees of the Architect and of the Procuring Entity; and any other personnel notified to the Contractor, by the 
Procuring Entity or the Engineer, as Procuring Entity's Personnel. 

 

“Procuring Entity” means the Entity named in the Special Conditions of Contract. 
 

“Engineer” is the person named in the Appendix to Conditions of Contract (or any other competent person appointed 
by the Procuring Entity and notified to the Contractor, to act in replacement of the Engineer) who is responsible for 
supervising the execution of the Works and administering the Contract and shall be an “Architect” or a “Quantity 
Surveyor” registered under the Architects and Quantity Surveyors Act Cap 525 or an “Engineer” registered under 
Engineers Registration Act Cap 530. 

 

“Engineer” means the person appointed by the Procuring Entity to act as the Architect for the purposes of the 
Contract and named in the Special Conditions of Contract, or other person appointed from time to time by the 
Procuring Entity and notified to the Contractor 

 

“Provisional Sum” means a sum (if any) which is specified in the Contract as a provisional sum, for the execution 
of any part of the Works or for the supply of Plant, Materials or services under Sub-Clause 13.5 [Provisional Sums]. 

 

“Retention Money” means the accumulated retention moneys which the Procuring Entity retains under Sub-Clause 
14.3 [Application for Interim Payment Certificates] and pays under Sub-Clause 14.9 [Payment of Retention Money]. 

 

“Schedules” means the document(s) entitled schedules, completed by the Contractor and submitted with the Form of 
Tender, as included in the Contract. 

 

“Section” means a part of the Works specified in the Special Conditions of Contract as a Section (if any) 
 

“Site Investigation Reports” are those reports that may be included in the tendering documents which a ref actual 
and interpretative about the surface and sub-surface condition sat the Site. 

 

“Site” means the places where the Permanent Works are to be executed, including storage and working areas, and to 
which Plant and Materials are to be delivered, and any other places as may be specified in the Contract as forming 
part of the Site. 

 

“Specification” means the document entitled specification, as included in the Contract, and any additions and 
modifications to the specification in accordance with the Contract. Such document specifies the Works. 

 

“Start Date” or “Commencement Date”is the latest date when the Contractor shall commence execution of the 
Works. It does not necessarily coincide with the Site possession date(s). 

 

“Statement” means a statement submitted by the Contractor as part of an application, under Clause 14 [Contract 
Price and Payment], for a payment certificate. 

 

“Subcontractor” means any person named in the Contract as a subcontractor, or any person appointed as a 
subcontractor, for a part of the Works. 

 

“Taking-Over Certificate” means a certificate issued under Clause 10 [Procuring Entity's Taking Over]. 
 

“Temporary Works” means all temporary works of every kind (other than Contractor's Equipment) required on Site 
for the execution and completion of the Permanent Works and the remedying of any defects. 

 

“Temporary works” means works designed, constructed, installed, and removed by the Contractor which are needed 
for construction or installation of the Works. 

 

“Tender” means the Form of Tender and all other documents which the Contractor submitted with the Form of 
Tender, as included in the Contract. 

 

“Tests after Completion” means the tests (if any) which are specified in the Contract and which are carried out in 
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accordance with the Specification after the Works or a Section (as the case may be) are taken over by the Procuring 
Entity. 

 

“Tests on Completion” means the tests which are specified in the Contractor agreed by both Parties or instructed as 
a Variation, and which are carried out under Clause 9 [Tests on Completion] before the Works or a Section (as the 
case may be) are taken over by the Procuring Entity. 

 

“Time for Completion” means the time for completing the Works or a Section (as the case may be) as stated in the 
Special Conditions of Contract (with any extension calculated from the Commencement Date. 

 

“Unforeseeable” means not reasonably foreseeable by an experienced contractor by the Base Date. 
 

“Variation” means any change to the Works, which is instructed or approved as a variation under Clause 13 
[Variations and Adjustments]. 

 

“Works” means the items the Procuring Entity requires the Contractor to undertake as defined in the Appendix to 
Conditions of Contract. “Works” may also mean the Permanent Works and the Temporary Works, or either of them 
as appropriate. 

 

1.2 Interpretation 

In the Contract, except where the context requires otherwise: 
a) Words indicating one gender include all genders; 
b) words indicating the singular also include the plural and words indicating the plural also include the 

singular; 
c) provisions including the word “agree”, “agreed” or “agreement” require the agreement to be recorded in 

writing; 
d) “written” or “in writing” means hand-written, type-written, printed or electronically made, and resulting 

in a permanent record; and 
 

The marginal words and other headings shall not be taken into consideration in the interpretation of these 
Conditions. 

 

1.3 Communications 
1.3.1 Wherever these Conditions provide for the giving or issuing of approvals, certificates, consents, 

determinations, notices, requests and discharges, these communications shall be: 
a) In writing and delivered by hand (against receipt), sent by mail or courier, or transmitted using any of 

the agreed systems of electronic transmission as stated in the Special Conditions of Contract; and 
b) delivered, sent or transmitted to the address for the recipient's communications as stated in the Special 

Conditions of Contract. However: 
 

i) if the recipient gives notice of another address, communications shall thereafter be delivered 
accordingly; and 

ii) if the recipient has not stated otherwise when requesting an approval or consent, it may be sent to the 
address from which the request was issued. 

 

1.3.2 Approvals, certificates, consents and determinations shall not be unreasonably withheld or delayed. When a 
certificate is issued to a Party, the certifier shall send a copy to the other Party. When a notice is issued to a 
Party, by the other Party or the Engineer, a copy shall be sent to the Architect or the other Party, as the case 
may be. 

 

1.4 Law and Language 

1.4.1 The Contract shall be governed by the laws of Kenya. 
 

1.4.2 The ruling language of the Contract shall be English. 

 

1.5 Priority of Documents 
 

The documents forming the Contract are to be taken as mutually explanatory of one another. For the purposes of 
interpretation, the priority of the documents shall be in accordance with the following sequence: 
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a) The Contract Agreement, 
b) The Letter of Acceptance, 
c) The Special Conditions – Part A, 
d) the Special Conditions – Part B 
e) the General Conditions of Contract 
f) the Form of Tender, 
g) the Specifications and Bills of Quantities 

h) the Drawings, and 
i) the Schedules and any other documents forming part of the Contract. 

 

If an ambiguity or discrepancy is found in the documents, the Architect shall issue any necessary clarification or 
instruction. 

 

1.6 Contract Agreement 
 

The Parties shall enter into a Contract Agreement within 14 days after the Contractor receives the Contract 
Agreement, unless the Special Conditions establish otherwise. The Contract Agreement shall be based upon 
the form annexed to the Special Conditions. The costs of stamp duties and similar charges (if any) imposed by 
law in connection with entry into the Contract Agreement shall be borne by the Procuring Entity. 

 

1.7 Assignment 
 

The Contractor shall not assign the whole or any part of the Contract or any benefit or interest in or under the 
Contract. However, the contractor: 

 

a) May as sign the whole or any part with the prior consent of the Procuring Entity, and 
b) may, as security in favor of a bank or financial institution, assign its right to moneys due, or to become 

due, under the Contract. 

 

1.8 Care and Supply of Documents 
 

1.8.1 The Specifications and Drawings shall be in the custody and care of the Procuring Entity. Unless otherwise 
stated in the Contract, two copies of the Contract and of each subsequent Drawings and Bills of Quantities shall 
be supplied to the Contractor, who may make or request further copies at the cost of the Contractor. 

 

1.8.2 Each of the Contractor's Documents shall be in the custody and care of the Contractor, unless and until taken 
over by the Procuring Entity. Unless otherwise stated in the Contract, the Contractor shall supply to the 
Architect two copies of each of the Contractor's Documents. 

 

1.8.3 The Contractor shall keep, on the Site, a copy of the Contract, publications named in the Specification, the 
Contractor's Documents (if any), the Drawings and Variations and other communications given under the 
Contract. The Procuring Entity's Personnel shall have the right of access to all these documents at all reasonable 
times. 

 

1.8.4 If a Party becomes aware of an error or defect in a document which was prepared for use in executing the 
Works, the Party shall promptly give notice to the other Party of such error or defect. 

 

1.9 Timely provision of Drawings or Instructions 
 

1.9.1 The Contractor shall give notice to the Architect whenever the Works are likely to be delayed or disrupted if 
any necessary drawing or instruction is not issued to the Contractor within a particular time, which shall be 
reasonable. The notice shall include details of the necessary drawing or instruction, details of why and by when 
it should be issued, and the nature and amount of the delay or disruption likely to be suffered if it is late. 

 

1.9.2 If the Contractor suffers delay and/or incurs Cost as a result of a failure of the Architect to issue the notified 
drawing or instruction within a time which is reasonable and is specified in the notice with supporting details, 
the Contractor shall give a further notice to the Architect and shall be entitled subject to Sub-Clause 20.1 
[Contractor's Claims] to: 

 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 

[Extension of Time for Completion], and 
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b) payment of any other associated costs accrued, which shall be included in the Contract Price. 
 

1.9.3 After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

 

1.9.4 However, if and to the extent that the Architect failure was caused by any error or delay by the Contractor, 
including an error in, or delay in the submission of, any of the Contractor's Documents, the Contractor shall 
not be entitled to such extension of time, or costs accrued. 

 

1.10 Procuring Entity's Use of Contractor's Documents 
 

1.10.1 As agreed between the Parties, the Contractor shall retain the copyright and other intellectual property rights 
in the Contractor's Documents and other design documents made by (or on behalf of) the Contractor. 

 

1.10.2 The Contractor shall be deemed (by signing the Contract) to give to the Procuring Entity a non-terminable 
transferable non-exclusive royalty-free license to copy, use and communicate the Contractor's Documents, 
including making and using modifications of them. This license shall: 

 

a) apply throughout the actual or intended working life (whichever is longer) of the relevant parts of the 
Works, 

b) entitle any person in proper possession of the relevant part of the Works to copy, use and communicate 
the Contractor's Documents for the purposes of completing, operating, maintaining, altering, adjusting, 
repairing and demolishing the Works, and 

c) in the case of Contractor's Documents which are in the form of computer programs and other software, 
permit their use on any computer on the Site and other places as envisaged by the Contract, including 
replacements of any computers supplied by the Contractor. 

 

1.10.3 The Contractor's Documents and other design documents made by (or on behalf of) the Contractor shall not, 
without the Contractor's consent, be used, copied or communicated to a third party by (or on behalf of) the 
Procuring Entity for purposes other than those permitted under Sub-Clause 1.10.2. 

 

1.11 Contractor's Use of Procuring Entity's Documents 
 

As agreed between the Parties, the Procuring Entity shall retain the copyright and other intellectual property 
rights in the Specification, the Drawings and other documents made by (or on behalf of) the Procuring Entity. 
The Contractor may, at his cost, copy, use, and obtain communication of these documents for the purposes 
of the Contract. They shall not, without the Procuring Entity's consent, be copied, used or communicated to 
a third party by the Contractor, except as necessary for the purposes of the Contract. 

 

1.12 Confidential Details 
 

1.12.1 The Contractor's and the Procuring Entity's Personnel shall ensure confidentiality at all times. The 
confidentiality shall survive termination or completion of the contract. They shall disclose all such 
confidential and other information as may be reasonably required in order to verify compliance with the 
Contract and allow its proper implementation. 

 

1.12.2 The Contractor's and the Procuring Entity's Personnel shall also treat the details of the Contract as private 
and confidential, except to the extent necessary to carry out their respective obligations under the Contract or 
to comply with applicable Laws. Each of them shall not publish or disclose any particulars of the Works 
prepared by the other Party without the previous agreement of the other Party. However, the Contractor shall 
be permitted to disclose any publicly available information, or information otherwise required to establish 
his qualifications to compete for other projects. 

 

1.13 Compliance with Laws 
 

The Contractor shall, in performing the Contract, comply with applicable Laws. Unless otherwise stated in 
the Special Conditions of Contract: 

a) The Procuring Entity shall have obtained (or shall obtain) the planning, zoning, building permit or 
similar permission for the Permanent Works, and any other permissions described in the Specifications 
as having been (or to be) obtained by the Procuring Entity; and the Procuring Entity shall indemnify 
and hold the Contractor harmless against and from the consequences of any failure to do so; and 
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b) the Contractor shall give all notices, pay all taxes, duties and fees, and obtain all permits, licenses and 
approvals, as required by the Laws in relation to the execution and completion of the Works and the 
remedying of any defects; and the Contractor shall indemnify and hold the Procuring Entity harmless 
against and from the consequences of any failure to do so, unless the Contractor is impeded to 
accomplish these actions and shows evidence of its diligence. 

 

1.14 Joint and Several Liability 
 

If the Contractor constitutes (under applicable Laws) a joint venture, consortium or other unincorporated 
grouping of two or more persons: 

 

a) These persons shall be deemed to be jointly and severally liable to the Procuring Entity for the 
performance of the Contract; 

b) these persons shall notify the Procuring Entity of their leader who shall have authority to bind the 
Contractor and each of these persons; and 

c) the Contractor shall not alter its composition or legal status without the prior consent of the Procuring 
Entity. 

 

1.15 Inspections and Audit by the Procuring Entity 
 

Pursuant to paragraph 2.2(e). of Appendix B to the General Conditions, the Contractor shall permit and shall 
cause its subcontractors and sub-consultants to permit, the Public Procurement Regulatory Authority, 
Procuring Entity and/or persons appointed or designated by the Government of Kenya to inspect the Site 
and/or the accounts and records relating to the procurement process, selection and/or contract execution, and 
to have such accounts and records audited by auditors appointed by the Procuring Entity if requested by the 
Procuring Entity. The Contractor's and its Subcontractors' and sub-consultants' attention is drawn to Sub- 
Clause 15.6 (Fraud and Corruption) which provides, inter alia, that acts intended to materially impede the 
exercise of the Procuring Entity's inspection and audit rights constitute a prohibited practice subject to contract 
termination (as well as to a determination of in eligibility pursuant to the Procuring Entity's prevailing 
sanctions procedures). 

 

2. THE PROCURING ENTITY 
 

2.1 Right of Access to the Site 
 

2.1.1 The Procuring Entity shall give the Contractor right of access to, and possession of, all parts of the Site within 
the time (or times) stated in the Special Conditions of Contract. The right and possession may not be 
exclusive to the Contractor. If, under the Contract, the Procuring Entity is required to give (to the Contractor) 
possession of any foundation, structure, plant or means of access, the Procuring Entity shall do so in the time 
and manner stated in the Specification. However, the Procuring Entity may withhold any such right or 
possession until the Performance Security has been received. 

 

2.1.2 If no such time is stated in the Special Conditions of Contract, the Procuring Entity shall give the Contractor 
right of access to, and possession of, the Site within such times as required to enable the Contractor to proceed 
without disruption in accordance with the programme submitted under Sub-Clause 8.3 [Programme]. 

 

2.1.3 If the Contractor suffers delay and/or incurs Cost as a result of a failure by the Procuring Entity to give any 
such right or possession within such time, the Contractor shall give notice to the Architect and shall be entitled 
subject to Sub-Clause 20.1 [Contractor's Claims] to: 
a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 

[Extension of Time for Completion], and 

b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 
 

2.1.4 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] 
to agree or determine these matters. 

 

2.1.5 However, if and to the extent that the Procuring Entity's failure was caused by any error or delay by the 
Contractor, including an error in, or delay in the submission of, any of the Contractor's Documents, the 
Contractor shall not be entitled to such extension of time, Cost or profit. 
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2.2 Permits, Licenses or Approvals 
 

2.2.1 The Procuring Entity shall provide, at the request of the Contractor, such reasonable assistance as to allow 
the Contractor to obtain properly: 

 

a) Copies of the Laws of Kenya which are relevant to the Contract but are not readily available, and 

b) any permits, licenses or approvals required by the Laws of Kenya: 
 

i) which the Contractor is required to obtain under Sub-Clause 1.13 [Compliance with Laws], 
ii) for the delivery of Goods, including clearance through customs, and 

iii) for the export of Contractor's Equipment when it is removed from the Site. 
 

2.3 Procuring Entity's Personnel 
 

The Procuring Entity shall be responsible for ensuring that the Procuring Entity's Personnel and the 
Procuring Entity's other contractors on the Site: 

 

a) co-operate with the Contractor's efforts under Sub-Clause 4.6 [Co-operation], and 
 

b) take actions similar to those which the Contractor is required to take under sub-paragraphs (a), (b) and 
(c) of Sub-Clause 4.8 [Safety Procedures] and under Sub-Clause 4.18 [Protection of the Environment]. 

 

2.4 Procuring Entity's Financial Arrangements 
 

The Procuring Entity shall make and maintain all necessary financial arrangements which will enable the 
Procuring Entity to pay the Contract Price punctually (as estimated at that time) in accordance with Clause14 
[Contract Price and Payment]. 

 

3. THE ENGINEER 
 

3.1 Architect Duties and Authority 
 

3.1.1 The Procuring Entity shall appoint the Architect who shall carry out the duties as signed to him in the Contract. 
The Architect staff shall include suitably qualified Assistants and other professionals who are competent to 
carry out these duties. The Architect Name and Address shall be provided in the Special Conditions of 

Contract. 
 

3.1.2 The Architect shall have no authority to amend the Contract. 
 

3.1.3 The Architect May exercise the authority attributable to the Architect as specified in or necessarily to be 
implied from the Contract. If the Architect is required to obtain the approval of the Procuring Entity before 
exercising a specified authority, the requirements shall be as stated in the Special Conditions of Contract. 
The Procuring Entity shall promptly inform the Contractor of any change to the authority attributed to the 
Engineer. 

 

3.1.4 However, whenever the Architect exercises a specified authority for which the Procuring Entity's approval is 
required, then (for the purposes of the Contract) the contractor shall require the Architect to provide evidence 
of such approval before complying with the instruction. 

 

3.1.5 Except as otherwise stated in these Conditions: 

 
a) Whenever carrying out duties or exercising authority, specified in or implied by the Contract, the 

Architect shall be deemed to act for the Procuring Entity; 

b) the Architect has no authority to relieve either Party of any duties, obligations or responsibilities under 
the Contract; 

c) any approval, check, certificate, consent, examination, inspection, instruction, notice, proposal, request, 
test, or similar act by the Architect (including absence of disapproval) shall not relieve the Contractor 
from any responsibility he has under the Contract, including responsibility for errors, omissions, 
discrepancies and non-compliances; and 

d) any act by the Architect in response to a Contractor's request shall be notified in writing to the 
Contractor within 14 days of receipt. 
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3.1.6 The following provisions shall apply: 
 

The Architect shall obtain the specific approval of the Procuring Entity before taking action under the- 
following Sub-Clauses of these Conditions: 

 

a) Sub-Clause 4.12: agreeing or determining an extension of time and/or additional cost. 

b) Sub-Clause 13.1: instructing a Variation, except; 

i) In an emergency situation as determined by the Engineer, or 

ii) If such a Variation would increase the Accepted Contract Amount by less than the percentage 
specified in the Special Conditions of Contract. 

c) Sub-Clause 13.3: Approving a proposal for Variation submitted by the Contractor in accordance with 
Sub Clause 13.1 or 13.2. 

d) Sub-Clause13.4: Specifying the amount payable in each of the applicable three currencies. 
 

3.1.7 Notwithstanding the obligation, as set out above, to obtain approval, if, in the opinion of the Engineer, an 
emergency occurs affecting the safety of life or of the Works or of adjoining property, he may, without 
relieving the Contractor of any of his duties and responsibility under the Contract, instruct the Contractor to 
execute all such work or to do all such things as may, in the opinion of the Engineer, be necessary to abate or 
reduce the risk. The Contractor shall forth with comply, despite the absence of approval of the Procuring 
Entity, with any such instruction of the Engineer. The Architect shall determine an addition to the Contract 
Price, in respect of such instruction, in accordance with Clause 13 and shall notify the Contractor accordingly, 
with a copy to the Procuring Entity. 

 

3.2 Delegation by the Engineer 
 

3.2.1 The Architect may from time to time assign duties and delegate authority to assistants and may also revoke 
such assignment or delegation. These assistants may include a resident Engineer, and/or independent 
inspectors appointed to inspect and/ or test items of Plant and/or Materials. The assignment, delegation or 
revocation shall be in writing and shall not take effect until copies have been received by both Parties. 
However, unless otherwise agreed by both Parties, the Architect shall not delegate the authority to determine 
any matter in accordance with Sub-Clause 3.5 [Determinations]. 

 

3.2.2 Each assistant, to whom duties have been assigned or authority has been delegated, shall only be authorized 
to issue instructions to the Contractor to the extent defined by the delegation. Any approval, check, certificate, 
consent, examination, inspection, instruction, notice, proposal, request, test, or similar act by an assistant, in 
accordance with the delegation, shall have the same effect as though the act had been an act of the Engineer. 
However: 

 

a) Any failure to disapprove any work, Plant or Materials shall not constitute approval, and shall 
therefore not prejudice the right of the Architect to reject the work, Plant or Materials; 

b) If the Contractor questions any determination or instruction of an assistant, the Contractor may refer 
the matter to the Engineer, who shall promptly confirm, reverse or vary the determination or 
instruction. 

 

3.3 Instructions of the Engineer 
 

3.3.1 The Architect may issue to the Contractor (at any time) instructions and additional or modified Drawings 
which may be necessary for the execution of the Works and the remedying of any defects, all in accordance 
with the Contract. The Contractor shall only take instructions from the Engineer, or from an assistant to whom 
the appropriate authority has been delegated under Clause 3.2.1. 

 

3.3.2 The Contractor shall comply with the instructions given by the Architect or delegated assistant, on any matter 
related to the Contract. Whenever practicable, their instructions shall be given in writing. If the Architect or 
a delegated assistant: 

 
a) Gives an oral instruction, 

b) receives a written confirmation of the instruction, from (or on behalf of) the Contractor, within two 
working days after giving the instruction, and 
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c) does not reply by issuing a written rejection and/or instruction within two working days after receiving 
the confirmation, 

 

Then the confirmation shall constitute the written instruction of the Architect or delegated assistant (as the 
case may be). 

 

3.4 Replacement of the Engineer 
 

If the Procuring Entity intends to replace the Engineer, the Procuring Entity shall, in not less than 21 days 
before the intended date of replacement, give notice to the Contractor of the name, address and relevant 
experience of the intended person to replace the Engineer. 

 

3.5 Determinations 
 

3.5.1 Whenever these Conditions provide that the Architect shall proceed in accordance with this Sub-Clause3.5 to 
agree or determine any matter, the Architect shall consult with each Party in an endeavor to reach agreement. 
If agreement is not achieved, the Architect shall make a fair determination in accordance with the Contract, 
taking due regard of all relevant circumstances. 

 

3.5.1 The Architect shall give notice to both Parties of each agree mentor determination, with supporting particulars, 
within 30 days from the receipt of the corresponding claim or request except when otherwise specified. Each 
Party shall give effect to each agreement or determination unless and until revised under Clause 20 [Claims, 
Disputes and Arbitration]. 

 

4. THE CONTRACTOR 
 

4.1 Contractor's General Obligations 

4.1.1 The Contractor shall design (to the extent specified in the Contract), execute and complete the Works in 
accordance with the Contract and with the Architect instructions, ands hall remedy any defects in the Works. 

4.1.2 The Contractor shall provide the Plant and Contractor's Documents specified in the Contract, and all 
Contractor's Personnel, Goods, consumables and other things and services, whether of a temporary or 
permanent nature, required in and for this design, execution, completion and remedying of defects. 

4.1.3 All equipment, material, and services to be incorporated in or required for the Works shall have their origin 
in any eligible source country. 

4.1.4 The Contractor shall be responsible for the adequacy, stability and safety of all Site operations and of all 
methods of construction. Except to the extent specified in the Contract, the Contractor (i) shall be responsible 
for all Contractor's Documents, Temporary Works, and such design of each item of Plant and Materials as is 
required for the item to be in accordance with the Contract, and (ii) shall not otherwise be responsible for the 
design or specification of the Permanent Works. 

4.1.5 The Contractor shall, whenever required by the Engineer, submit details of the arrangements and methods 
which the Contractor proposes to adopt for the execution of the Works. No significant alteration to these 
arrangements and methods shall be made without this having previously been notified to the Engineer. 

4.1.6 If the Contract specifies that the Contractor shall design any part of the Permanent Works, then unless 
otherwise stated in the Special Conditions: 

 

a) The Contractor shall submit to the Architect the Contractor's Documents for this part in accordance with 
the procedures specified in the Contract; 

b) these Contractor's Documents shall be in accordance with the Specification and Drawings, shall be 
written in the language for communications defined in Sub-Clause 1.4 [Law and Language], and shall 
include additional information required by the Architect to add to the Drawings for co-ordination of each 
Party's designs; 

c) the Contractor shall be responsible for this part and it shall, when the Works are completed, befit for 
such purposes for which the part is intended as are specified in the Contract; and 

d) prior to the commencement of the Tests on Completion, the Contractor shall submit to the Architect the 
“as-built” documents and, if applicable, operation and maintenance manuals in accordance with the 
Specification and in sufficient detail for the Procuring Entity to operate, maintain, dismantle, reassemble, 
adjust and repair this part of the Works. Such part shall not be considered to be completed for the 
purposes of taking-over under Sub-Clause 10.1 [Taking Over of the Works and Sections] until these 
documents and manuals have been submitted to the Engineer. 
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4.2 Performance Security 

4.2.1 The Contractor shall obtain (at his cost) a Performance Security for proper performance, in the amount stated 
in the Special Conditions of Contract and denominated in the currency (ies) of the Contract or in a freely 
convertible currency acceptable to the Procuring Entity. If an amount is not stated in the Special Conditions 
of Contract, this Sub-Clause shall not apply. 

 

4.2.2 The Contractor shall deliver the Performance Security to the Procuring Entity within 30 days after receiving 
the Notification of Award and shall send a copy to the Engineer. The Performance Security shall be issued by 
a reputable bank selected by the Contractor and shall be in the form annexed to the Special Conditions, as 
stipulated by the Procuring Entity in the Special Conditions of Contract, or in another form approved by the 
Procuring Entity. 

 

4.2.3 The Contractor shall ensure that the Performance Security is valid and enforceable until the Contractor has 
executed and completed the Works and remedied any defects. If the terms of the Performance Security specify 
its expiry date, and the Contractor has not become entitled to receive the Performance Certificate by the date 
30 days prior to the expiry date, the Contractor shall extend the validity of the Performance Security until the 
Works have been completed and any defects have been remedied. 

 

4.2.4 The Procuring Entity shall not make a claim under the Performance Security, except for amounts to which the 
Procuring Entity is entitled under the Contract. 

 

4.2.5 The Procuring Entity shall indemnify and hold the Contractor harmless against and from all damages, losses 
and expenses (including legal fees and expenses) resulting from a claim under the Performance Security to 
the extent to which the Procuring Entity was not entitled to make the claim. 

 

4.2.6 The Procuring Entity shall return the Performance Security to the Contractor within 14 days after receiving a 
copy of the Taking-Over Certificate. 

 

4.2.7 Without limitation to the provisions of the rest of this Sub-Clause, whenever the Architect determines an 
addition or a reduction to the Contract Price as a result of a change in cost and/ or legislation, or as a result of 
a Variation, amounting to more than 25 percent of the portion of the Contract Price payable in a specific 
currency, the Contractor shall at the Architect request promptly increase, or may decrease, as the case may 
be, the value of the Performance Security in that currency by an equal percentage. 

 

4.3 Contractor's Representative 
 

4.3.1 The Contractor shall appoint the Contractor's Representative and shall give him all authority necessary to act 
on the Contractor's behalf under the Contract. The Contractor's Representative's Name and Address shall be 
provided in the Special Conditions of Contract. 

4.3.2 Unless the Contractor's Representative is named in the Contract, the Contractor shall, prior to the 
Commencement Date, submit to the Architect for consent the name and particulars of the person the 
Contractor proposes to appoint as Contractor's Representative. If consent is withheld or subsequently revoked 
in terms of Sub-Clause 6.9 [Contractor's Personnel], or if the appointed person fails to act as Contractor's 
Representative, the Contractor shall similarly submit the name and particulars of another suitable person for 
such appointment. 

4.3.3 The Contractor shall not, without the prior consent of the Engineer, revoke the appointment of the Contractor's 
Representative or appoint are placement. 

4.3.4 The whole time of the Contractor's Representative shall be given to directing the Contractor's performance of 
the Contract. If the Contractor's Representative is to be temporarily absent from the Site during the execution 
of the Works, a suitable replacement person shall be appointed, subject to the Architect prior consent, and the 
Architect shall be notified accordingly. 

4.3.5 The Contractor's Representative shall, on behalf of the Contractor, receive instructions under Sub-Clause 3.3 
[Instructions of the Engineer]. 

 

4.3.6 The Contractor's Representative may delegate any powers, functions and authority to any competent person, 
and may at any time revoke the delegation. Any delegation or revocation shall not take effect until the 
Architect has received prior notice signed by the Contractor's Representative, naming the person and 
specifying the powers, functions and authority being delegated or revoked. 

 

4.3.7 The Contractor's Representative shall be fluent in the language for communications defined in Sub-Clause1.4 
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[Law and Language]. If the Contractor's Representative's delegates are not fluent in the said language, the 
Contractor shall make competent interpreter available during all working hours in a number deemed sufficient 
by the Engineer. 

 

4.4 Sub-contractors 
 

4.4.1 The Contractor shall not subcontract the whole of the Works. The contractor may however subcontract the 
works as provided in Clause 34.2. 

 

4.4.2 The Contractor shall be responsible for the acts or defaults of any Subcontractor, his agents or employees, as 
if they were the acts or defaults of the Contractor. Unless otherwise stated in the Special Conditions: 
a) The Contractor shall not be required to obtain consent to suppliers solely of Materials, or to a 

subcontract for which the Subcontractor is named in the Contract; 
b) The prior consent of the Procuring Entity shall be obtained to other proposed Subcontractors; 
c) the Contractor shall give the Procuring Entity not less than 14 days' notice of the intended date of the 

commencement of each Subcontractor's work, and of the commencement of such work on the Site; 
and 

d) each subcontract shall include provisions which would entitle the Procuring Entity to require the 
subcontract to be assigned to the Procuring Entity under Sub-Clause 4.5 [Assignment of Benefit of 
Subcontract] (if or when applicable) or in the event of termination under Sub-Clause 15.2 [Termination 
by Procuring Entity]. 

 

4.4.3 The Contractor shall ensure that the requirements imposed on the Contractor by Sub-Clause 1.12 [Confidential 
Details] apply equally to each Subcontractor. 

 

4.4.4 Where practicable, the Contractor shall give fair and reasonable opportunity for contractors from Kenya to be 
appointed as Subcontractors. 

 

4.5 Assignment of Benefit of Subcontract 
 

If a Subcontractor's obligations extend beyond the expiry date of the relevant Defects Notification Period and 
the Engineer, prior to this date, instructs the Contractor to assign the benefit of such obligations to the 
Procuring Entity, then the Contractor shall do so. Unless otherwise stated in the assignment, the Contractor 
shall have no liability to the Procuring Entity for the work carried out by the Subcontractor after the assignment 
takes effect. 

 

4.6 Co-operation 
 

4.6.1 The Contractor shall, as specified in the Contract or as instructed by the Engineer, allow appropriate 
opportunities for carrying out work to: 

a) The Procuring Entity's Personnel, 

b) Any other contractors employed by the Procuring Entity, and 

c) The personnel of any legally constituted public authorities, who may be employed in the execution on 
or near the Site of any work not included in the Contract. 

 

4.6.2 Any such instruction shall constitute a Variation if and to the extent that it causes the Contractor to suffer 
delays and/or to incur Unforeseeable Cost. Services for these personnel and other contractors may include the 
use of Contractor's Equipment, Temporary Works or access arrangements which are the responsibility of the 
Contractor. 

 

4.6.3 If, under the Contract, the Procuring Entity is required to give to the Contractor possession of any foundation, 
structure, plant or means of access in accordance with Contractor's Documents, the Contractor shall submit 
such documents to the Architect in the time and manner stated in the Specification. 

 

4.7 Setting Out of the Works 
 

4.7.1 The Contractor shall set out the Works in relation to original points, lines and levels of reference specified in 
the Contractor notified by the Engineer. The Contractor shall be responsible for the correct positioning of all 
parts of the Works, and shall rectify any error in the positions, levels, dimensions or alignment of the Works. 

 

4.7.2 The Procuring Entity shall be responsible for any errors in these specified or notified items of reference, but 
the Contractor shall use reasonable efforts to verify their accuracy before they are used. 
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4.73 If the Contractor suffers delay and/or incurs Cost from executing work which was necessitated by an error in 
these items of reference, and an experienced contractor could not reasonably have discovered such error and 
avoided this delay and/ or Cost, the Contractor shall give notice to the Architect and shall be entitled subject 
to Sub-Clause 20.1 [Contractor's Claims] to: 

 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) payment of any such costs accrued, which shall be included in the Contract Price. 
 

4.7.4 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to 
agree or determine (i) whether and (if so) to what extent the error could not reasonably have been discovered, 
and (ii) the matters described in sub-paragraphs (a) and (b) above related to this. 

 

4.8 Safety Procedures 
 

The Contractor shall: 

a) Comply with all applicable safety regulations, 

b) Take care for the safety of all persons entitled to be on the Site, 
c) Use reasonable efforts to keep the Site and Works clear of unnecessary obstruction so as to avoid 

danger to these persons, 
d) provide fencing, lighting, guarding and watching of the Works until completion and taking over under 

Clause 10 [Procuring Entity's Taking Over], and 
e) provide any Temporary Works (including roadways, footways, guards and fences) which may be 

necessary, because of the execution of the Works, for the use and protection of the public and of owners 
and occupiers of adjacent land. 

 

4.9 Quality Assurance 
 

4.9.1 The Contractor shall institute a quality assurance system to demonstrate compliance with the requirements of 
the Contract. The system shall be in accordance with the details stated in the Contract. The Architect shall be 
entitled to audit any aspect of the system. 

 

4.9.2 Details of all procedures and compliance documents shall be submitted to the Architect for information before 
each design and execution stage is commenced. When any document of a technical nature is issued to the 
Engineer, evidence of the prior approval by the Contractor itself shall be apparent on the document itself. 

 

Compliance with the quality assurance system shall not relieve the Contractor of any of his duties, 
obligations or responsibilities under the Contract. 

 

4.10 Site Data 
 

4.10.1 The Procuring Entity shall have made available to the Contractor for his information, prior to the Base Date, 
all relevant data in the Procuring Entity's possession on sub-surface and hydrological conditions at the Site, 
including environmental aspects. The Procuring Entity shall similarly make available to the Contractor all 
such data which come into the Procuring Entity's possession after the Base Date. The Contractor shall be 
responsible for interpreting all such data. 

 

4.10.2 To the extent which was practicable (taking account of cost and time), the Contractor shall be deemed to have 
obtained all necessary information as to risks, contingencies and other circumstances which may influence or 
affect the Tender or Works. To the same extent, the Contractor shall be deemed to have inspected and 
examined the Site, its surroundings, the above data and other available information, and to have been satisfied 
before submitting the Tender as to all relevant matters, including (without limitation): 

 

a) The form and nature of the Site, including sub-surface conditions, 

b) the hydrological and climatic conditions, 

c) the extent and nature of the work and Goods necessary for the execution and completion of the Works 
and the remedying of any defects, 

d) the Laws, procedures and labour practices of Kenya, and 

e) the Contractor's requirements for access, accommodation, facilities, personnel, power, transport, water 
and other services. 
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4.11 Sufficiency of the Accepted Contract Amount 

 
4.11.1 The Contractor shall be deemed to: 

a) Have satisfied itself as to the correctness and sufficiency of the Accepted Contract Amount, and 

b) have based the Accepted Contract Amount on the data, interpretations, necessary information, 
inspections, examinations and satisfaction as to all relevant matters referred to in Sub-Clause 4.10 [Site 
Data]. 

 
4.11.2 Unless otherwise stated in the Contract, the Accepted Contract Amount covers all the Contractor's obligations 

under the Contract (including those under Provisional Sums, if any) and all things necessary for the proper 
execution and completion of the Works and the remedying of any defects. 

 

4.12 Unforeseeable Physical Conditions 

 
4.12.1 In this Sub-Clause, “physical conditions” means natural physical conditions and man-made and other physical 

obstructions and pollutants, which the Contractor encounters at the Site when executing the Works, including 
sub-surface and hydrological conditions but excluding climatic conditions. 

 
4.12.2 If the Contractor encounters adverse physical conditions which he considers to have been Unforeseeable, the 

Contractor shall give notice to the Architect as soon as practicable. 

 
4.12.3 This notice shall describe the physical conditions, so that they can be inspected by the Architect and shall set 

out the reasons why the Contractor considers them to be Unforeseeable. The Contractor shall continue 
executing the Works, using such proper and reasonable measures as are appropriate for the physical 
conditions, and shall comply with any instructions which the Architect may give. If an instruction constitutes 
a Variation, Clause 13 [Variations and Adjustments] shall apply. 

 
4.12.4 If and to the extent that the Contractor encounters physical conditions which are Unforeseeable, gives such a 

notice, and suffers delay and/or incurs Cost due to these conditions, the Contractor shall be entitled subject to 
notice under Sub-Clause 20.1 [Contractor's Claims] to: 

 
a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 

[Extension of Time for Completion], and 

b) payment of any such Cost, which shall be included in the Contract Price. 

 
4.12.5 Upon receiving such notice and inspecting and/or investigating these physical conditions, the Architect shall 

proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine (i) whether and (if so) to 
what extent these physical conditions were Unforeseeable, and (ii) the matters described in sub-paragraphs 
(a) and (b) above related to this extent. 

 
4.12.6 However, before additional Cost is finally agreed or determined under sub-paragraph (ii), the Architect may 

also review whether other physical conditions in similar parts of the Works (if any) were more favorable than 
could reasonably have been foreseen when the Contractor submitted the Tender. If and to the extent that these 
more favorable conditions were encountered, the Architect may proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine the reductions in Cost which were due to these conditions, which may 
be included (as deductions) in the Contract Price and Payment Certificates. However, the net effect of all 
adjustments under sub-paragraph (b) and all these reductions, for all the physical conditions encountered in 
similar parts of the Works, shall not result in a net reduction in the Contract Price. 

 
4.12.7 The Architect shall take account of any evidence of the physical conditions foreseen by the Contract or when 

submitting the Tender, which shall be made available by the Contractor, but shall not be bound by the 
Contractor's interpretation of any such evidence. 

 

4.13 Rights of Way and Facilities 
 

Unless otherwise specified in the Contract the Procuring Entity shall provide effective access to and possession 
of the Site including special and/or temporary rights-of-way which are necessary for the Works. The 
Contractor shall obtain, at his risk and cost, any additional rights of way or facilities outside the Site 
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which he may require for the purposes of the Works. 

 

4.14 Avoidance of Interference 

 
4.14.1 The Contractor shall not interfere unnecessarily or improperly with: 

a) The convenience of the public, or 

b) The access to and use and occupation of all roads and foot paths, irrespective of whether they are 
public or in the possession of the Procuring Entity or of others. 

 
4.14.2 The Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages, losses 

and expenses (including legal fees and expenses) resulting from any such unnecessary or improper 
interference. 

 

4.15 Access Route 

 
4.15.1 The Contractor shall be deemed to have been satisfied as to the suitability and availability of access routes to 

the Site at Base Date. The Contractor shall use reasonable efforts to prevent any road or bridge from being 
damaged by the Contractor's traffic or by the Contractor's Personnel. These efforts shall include the proper 
use of appropriate vehicles and routes. 

 
4.15.2 Except as otherwise stated in these Conditions: 

a) The Contractor shall (as between the Parties) be responsible for any maintenance which may be 
required for his use of access routes; 

b) the Contractor shall provide all necessary signs or directions along access routes, and shall obtain any 
permission which may be required from the relevant authorities for his use of routes, signs and 
directions; 

c) the Procuring Entity shall not be responsible for any claims which may arise from the use or otherwise 
of any access route; 

d) the Procuring Entity does not guarantee the suitability or a availability of particular access routes; and 

e) Costs due to non-suitability or non-availability, for the use required by the Contractor, of access 
routes shall be borne by the Contractor. 

 

4.16 Transport of Goods 

 

Unless otherwise stated in the Special Conditions: 

a) the Contractor shall give the Architect not less than 21 days' notice of the date on which any Plant or a 
major item of other Goods will be delivered to the Site; 

b) the Contractor shall be responsible for packing, loading, transporting, receiving, unloading, storing 
and protecting all Goods and other things required for the Works; and 

c) the Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages, 
losses and expenses (including legal fees and expenses) resulting from the transport of Goods and shall 
negotiate and pay all claims arising from their transport. 

 

4.17 Contractor's Equipment 
 

The Contractor shall be responsible for all Contractor's Equipment. When brought on to the Site, Contractor's 
Equipment shall be deemed to be exclusively intended for the execution of the Works. The Contractor shall 
not remove from the Site any major items of Contractor's Equipment without the consent of the Engineer. 
However, consent shall not be required for vehicles transporting Goods or Contractor's Personnel off Site. 

 

4.18 Protection of the Environment 

 
4.18.1 The contractor shall comply with the applicable environmental laws, regulations and policies. 

 
4.18.2 The Contractor shall take all reasonable steps to protect the environment (both on and off the Site) and to limit 

damage and nuisance to people and property resulting from pollution, noise and other results of his operations. 
 

4.18.3 The Contractors hall ensure that emissions, surfaced is charges and effluent from the Contractor's activities 
shall not exceed the values stated in the Specification or prescribed by applicable Laws. 
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4.19 Electricity, Water and Gas 

 
4.19.1 The Contractor shall, except as stated below, be responsible for the provision of all power, water and other 

services he may require for his construction activities and to the extent defined in the Specifications, for the 
tests. 

 
4.19.2 The Contractor shall be entitled to use for the purposes of the Works such supplies of electricity, water, gas 

and other services as may be available on the Site and of which details and prices are given in the 
Specifications. The Contractor shall, at his risk and cost, provide any apparatus necessary for his use of these 
services and for measuring the quantities consumed. 

 

4.19.3 The quantities consumed and the amounts due (at these prices) for such services shall be agreed or determined 
by the Architect in accordance with Sub-Clause 2.5 [Procuring Entity's Claims] and Sub-Clause 3.5 
[Determinations]. The Contractor shall pay these amounts to the Procuring Entity. 

 

4.20 Procuring Entity's Equipment and Free-Issue Materials 

 
4.20.1 The Procuring Entity shall make the Procuring Entity's Equipment (if any) available for the use of the 

Contractor in the execution of the Works in accordance with the details, arrangements and prices stated in the 
Specification. Unless otherwise stated in the Specification: 

a) The Procuring Entity shall be responsible for the Procuring Entity's Equipment, except that 

b) the Contractor shall be responsible for each item of Procuring Entity's Equipment whilst any of the 
Contractor's Personnel is operating it, driving it, directing it or in possession or control of it. 

 
4.20.1 The appropriate quantities and the amounts due (at such stated prices) for the use of Procuring Entity's 

Equipment shall be agreed or determined by the Architect in accordance with Sub-Clause 2.5 [Procuring 
Entity's Claims] and Sub-Clause3.5 [Determinations]. The Contractor shall pay these amounts to the 
Procuring Entity. 

 
4.20.2 The Procuring Entity shall supply, free of charge, the “free-issue materials” (if any) in accordance with the 

details stated in the Specification. The Procuring Entity shall, at his risk and cost, provide these materials at 
the time and place specified in the Contract. The Contractor shall then visually inspect them and shall promptly 
give notice to the Architect of any shortage, defect or default in these materials. Unless otherwise agreed by 
both Parties, the Procuring Entity shall immediately rectify the notified shortage, defector default. 

 
4.20.3 After this visual inspection, the free-issue materials shall come under the care, custody and control of the 

Contractor. The Contractor's obligations of inspection, care, custody and control shall not relieve the Procuring 
Entity of liability for any shortage, defect or default not apparent from a visual inspection. 

 

4.21 Progress Reports 

 
4.21.1 Unless otherwise stated in the Special Conditions, monthly progress reports shall be prepared by the 

Contractor and submitted to the Architect in six copies. The first report shall cover the period up to the 
end of the first calendar month following the Commencement Date. Reports shall be submitted monthly 
thereafter, each within 7 days after the last day of the period to which it relates. 

 
4.21.2 Reporting shall continue until the Contractor has completed all work which is known to be outstanding 

at the completion date stated in the Taking-Over Certificate for the Works. Each report shall include: 

 
a) charts and detailed descriptions of progress, including each stage of design (if any), Contractor's 

Documents, procurement, manufacture, delivery to Site, construction, erection and testing; and 
including these stages for work by each nominated Subcontractor (as defined in Clause 5 
[Nominated Subcontractors]), 

b) photographs showing the status of manufacture and of progress on the Site; 

c) for the manufacture of each main item of Plant and Materials, the name of the manufacturer, 
manufacture location, percentage progress, and the actual or expected dates of: 

i) commencement of manufacture, 

ii) Contractor's inspections, 

iii) tests, and 
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iv) shipment and arrival at the Site; 

d) the details described in Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment]; 

e) copies of quality assurance documents, test results and certificates of Materials; 

f) list of notices given under Sub-Clause 2.5 [Procuring Entity's Claims] and notices given under 
Sub- Clause 20.1 [Contractor's Claims]; 

g) safety statistics, including details of any hazardous incidents and activities relating to 
environmental aspects and public relations; and 

h) comparison so factual and planned progress, with details of any events or circumstances which 
may jeopardize the completion in accordance with the Contract, and the measures being (or to be) 
adopted to overcome delays. 

 

4.22 Security of the Site 

 
Unless otherwise stated in the Special Conditions: 

a) The Contractor shall be responsible for keeping unauthorized persons off the Site, and 

b) authorized persons shall be limited to the Contractor's Personnel and the Procuring Entity's 
Personnel; and to any other personnel notified to the Contractor, by the Procuring Entity or the 
Engineer, as authorized personnel of the Procuring Entity's other contractors on the Site. 

 

4.23 Contractor's Operations on Site 

 
4.23.1 The Contractor shall confine his operations to the Site, and to any additional areas which may be obtained 

by the Contractor and agreed by the Architect as additional working areas. The Contractor shalltake all 
necessary precautions to keep Contractor's Equipment and Contractor's Personnel within the Site and 
these additional areas, and to keep them off adjacent land. 

 
4.23.2 During the execution of the Works, the Contractor shall keep the Site free from all unnecessary 

obstruction and shall store or dispose of any Contractor's Equipment or surplus materials. The Contractor 
shall clear away and remove from the Site any wreckage, rubbish and Temporary Works which are no 
longer required. 

 

4.23.3 Upon the issue of a Taking-Over Certificate, the Contractor shall clear away and remove, from that part 
of the Site and Works to which the Taking-Over Certificate refers, all Contractor's Equipment, surplus 
material, wreckage, rubbish and Temporary Works. The Contractor shall leave that part of the Site and 
the Works in a clean and safe condition. However, the Contractor may retain on Site, during the Defects 
Notification Period, such Goods as are required for the Contractor to fulfil obligations under the Contract. 

4.24 Fossils 

 
4.24.1 All fossils, coins, articles of value or antiquity, and structures and other remains or items of geological or 

archaeological interest found on the Site shall be placed under the care and authority of the Procuring Entity. 
The Contractor shall take reasonable precautions to prevent Contractor's Personnel or other persons from 
removing or damaging any of these findings. 

 
4.24.2 The Contractor shall, upon discovery of any such finding, promptly give notice to the Engineer, who shall 

issue instructions for dealing with it. If the Contractor suffers delay and/or incurs Cost from complying with 
the instructions, the Contractor shall give a further notice to the Architect and shall be entitled subject to Sub- 
Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) payment of any such Cost, which shall be included in the Contract Price. 
After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

 

5. Nominated Subcontractors 
 

5.1 Definition of “nominated Subcontractor” 

In this Contract, “nominated Subcontractor” means a Subcontractor: 

a) Who is nominated by the Procuring Entity, or 

b) Contractor has nominated as a Subcontractor subject to Sub-Clause 5.2 [Objection to Notification]. 
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5.2 Objection to Nomination 

 
The Contractor shall not be under any obligation to employ a nominated Subcontractor against whom the 
Contractor raises reasonable objection by notice to the Procuring Entity as soon as practicable, with supporting 
particulars. An objection shall be deemed reasonable if it arises from (among other things) any of the following 
matters, unless the Procuring Entity agrees in writing to indemnify the Contractor against and from the 
consequences of the matter: 

a) there are reasons to believe that the Subcontractor does not have sufficient competence, resources or 
financial strength; 

b) the nominated Subcontractor does not accept to indemnify the Contractor against and from any 
negligence or misuse of Goods by the nominated Subcontractor, his agents and employees; or 

c) the nominated Subcontractor does not accept to enter into a subcontract which specifies that, for the 
subcontracted work (including design, if any), the nominated Subcontractor shall: 

i) undertake to the Contractor such obligations and liabilities as will enable the Contractor to 
discharge his obligations and liabilities under the Contract; 

ii) indemnify the Contractor against and from all obligations and liabilities arising under or in 
connection with the Contract and from the consequences of any failure by the Subcontractor to 
perform these obligations or to fulfil these liabilities, and 

iii) be paid only if and when the Contractor has received from the Procuring Entity payments for sums 
due under the Subcontract referred to under Sub-Clause 5.3 [Payment to nominated 
Subcontractors]. 

 

5.3 Payments to nominated Subcontractors 
The Contractor shall pay to the nominated Subcontractor the amounts shown on the nominated Subcontractor's 
invoices approved by the Contractor which the Architect certifies to be due in accordance with the subcontract. 
These amounts plus other charges shall be included in the Contract Price in accordance with sub-paragraph (b) 
of Sub-Clause 13.5 [Provisional Sums], except as stated in Sub-Clause 5.4 [Evidence of Payments]. 

 

5.4 Evidence of Payments 

 
5.4.1 Before issuing a Payment Certificate which includes an amount payable to a nominated Subcontractor, the 

Architect may request the Contractor to supply reasonable evidence that the nominated Subcontractor has 
received all amounts due in accordance with previous Payment Certificates, less applicable deductions for 
retention or otherwise. Unless the Contractor: 

 

(a) Submits this reasonable evidence to the Engineer, or 
(b) i) Satisfies the Architect in writing that the Contractor is reasonably entitled to withhold or refuse to 

pay these amounts, and 
ii) Submits to the Architect reasonable evidence that the nominated Subcontractor has been notified of 

the Contractor's entitlement, then the Procuring Entity may (at his sole discretion) pay, directto the 
nominated Subcontractor, part or all of such amounts previously certified (less applicable 
deductions) as are due to the nominated Subcontractor and for which the Contractor has failed to 
submit the evidence described in sub-paragraphs (a) or (b) above.The Contractor shall then repay, 
to the Procuring Entity, the amount which the nominated Subcontractor was directly paid by the 
Procuring Entity. 

 
6. Staff and Labor 

 

6.1 Engagement of Staff and Labor 

Except as otherwise stated in the Specification, the Contractor shall make arrangements for the engagement 
of all staff and labor, local or otherwise, and for their payment, feeding, transport, and, when appropriate, 
housing. The Contractor is encouraged, to the extent practicable and reasonable, to employ staff and labor 
with appropriate qualifications and experience from sources within Kenya. 

 

6.2 Rates of Wages and Conditions of Labor 
 

6.2.1 The Contractor shall pay rates of wages, and observe conditions of labor, which are not lower than those 
established for the trade or industry where the work is carried out. If no established rates or conditions are 
applicable, the Contractor shall pay rates of wages and observe conditions which are not lower than the general 
level of wages and conditions observed locally by Procuring Entity's whose trade or industry is similar 
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to that of the Contractor. 
 

6.2.2 The Contractor shall inform the Contractor's Personnel about their liability to pay personal income taxes in 
Kenya in respect of such of their salaries, wages, allowances and any benefits as are subject to tax under the 
Laws of Kenya for the time being in force, and the Contractor shall perform such duties in regard to such 
deductions there of as may be imposed on him by such Laws. 

 

6.3 Persons in the Service of Procuring Entity 
 

The Contractor shall not recruit, or attempt to recruit, staff and labour from amongst the Procuring Entity's 
Personnel. 

 

6.4 Labor Laws 
 

The Contractor shall comply with all the relevant labour Laws applicable to the Contractor's Personnel, 
including Laws relating to their employment, employment of children, health, safety, welfare, immigration 
and emigration, and shall allow them all their legal rights. The Contractor shall require his employees to obey 
all applicable Laws, including those concerning safety at work. 

 

6.5 Working Hours 
 

No work shall be carried out on the Site on locally recognized days of rest, or outside the normal working 
hours stated in the Special Conditions of Contract, unless: 

a) Otherwise stated in the Contract, 
b) The Architect gives consent, or 
c) The work is unavoidable, or necessary for the protection of life or property or for the safety of the Works,in 

which case the Contractor shall immediately advise the Engineer, provided that work done outside the 
normal working hours shall be considered and paid for as overtime. 

 

6.6 Facilities for Staff and Labor 
 

Except as otherwise stated in the Specification, the Contractor shall provide and maintain all necessary 
accommodation and welfare facilities on site for the Contractor's Personnel. The Contractor shall also provide 
facilities for the Procuring Entity's Personnel as stated in the Specifications. The Contractor shall not permit 
any of the Contractor's Personnel to maintain any temporary or permanent living quarters within the structures 
forming part of the Permanent Works. 

 

6.7 Health and Safety 
 

6.7.1 The Contractor shall at all times take all reasonable precautions to maintain the health and safety of the 
Contractor's Personnel. In collaboration with local health authorities, the Contractor shall ensure that medical 
staff, first aid facilities, sick bay and ambulance service are available at all times at the Site and at any 
accommodation for Contractor's and Procuring Entity's Personnel, and that suitable arrangements are made 
for all necessary welfare and hygiene requirements and for the prevention of epidemics. 

 

6.7.2 The Contractor shall appoint an accident prevention officer at the Site, responsible for maintaining safety and 
protection against accidents. This person shall be qualified for this responsibility and shall have the authority 
to issue instructions and take protective measures to prevent accidents. Throughout the execution of the Works, 
the Contractor shall provide whatever is required by this person to exercise this responsibility and authority. 

 

6.7.3 The Contractor shall send, to the Engineer, details of any accident as soon as practicable after its occurrence. 
The Contractor shall maintain records and make reports concerning health, safety and welfare of persons, and 
damage to property, as the Architect may reasonably require. 

 

6.7.4 The Contractor shall conduct an awareness programme on HIV and other sexually transmitted diseases via an 
approved service provider and shall undertake such other measures taken to reduce the risk of the transfer of 
these diseases between and among the Contractor's Personnel and the local community, to promote early 
diagnosis and to assist affected individuals. 

 

6.8 Contractor's Superintendence 
 

6.8.1 Throughout the execution of the Works, and as long thereafter as is necessary to fulfil the Contractor's 
obligations, the Contractor shall provide all necessary superintendence to plan, arrange, direct, manage, 
inspect and test the work. 



 

133  

 

6.8.2 Superintendence shall be given by a sufficient number of persons having adequate knowledge of the language 
for communications (defined in Sub-Clause 1.4 [Law and Language]) and of the operations to be carried out 
(including the methods and techniques required, the hazards likely to be encountered and methods of 
preventing accidents), for the satisfactory and safe execution of the Works. 

 

6.9 Contractor's Personnel 
 

6.9.1 The Contractor's Personnel shall be appropriately qualified, skilled and experienced in their respective trades 
or occupations. The Contractors Key personnel shall be named in the Special Conditions of Contract. The 
Architect may require the Contractor to remove (or cause to be removed) any person employed on the Site or 
Works, including the Contractor's Representative if applicable, who: 

a) Persists in any misconduct or lack of care, 

b) Carries out duties in competently or negligently, 

c) fails to conform with any provisions of the Contract, 

d) persists in any conduct which is prejudicial to safety, health, or the protection of the environment, or 

e) based on reasonable evidence, is determined to have engaged in Fraud and Corruption during the 
execution of the Works. 

 

6.9.2 If appropriate, the Contractor shall then appoint (or cause to be appointed) a suitable replacement person. 

 

6.10 Records of Contractor's Personnel and Equipment 
 

The Contractor shall submit, to the Engineer, details showing the number of each class of Contractor's 
Personnel and of each type of Contractor's Equipment on the Site. Details shall be submitted each calendar 
month, in a form approved by the Engineer, until the Contractor has completed all work which is known to be 
outstanding at the completion date stated in the Taking-Over Certificate for the Works. 

 

6.11 Disorderly Conduct 
 

The Contractor shall at all times take all reasonable precautions to prevent any unlawful, riotous or disorderly 
conduct by or amongst the Contractor's Personnel, and to preserve peace and protection of persons and 
property on and near the Site. 

6.12 Foreign Personnel 
 

6.12.1 The Contractor shall not employ foreign personnel unless the contractor demonstrates that there are no 
Kenyans with the required skills. 

 

6.12.2 The Contractor shall be responsible for the return of any foreign personnel to the place where they were 
recruited or to their domicile. In the event of the death in Kenya of any of these personnel or members of their 
families, the Contractor shall similarly be responsible for making the appropriate arrangements for their return 
or burial. 

 

6.13 Supply of Water 
 

The Contractor shall, having regard to local conditions, provide on the Site an adequate supply of drinking 
and other water for the use of the Contractor's Personnel. 

 

6.14 Measures against Insect and Pest Nuisance 
 

The Contractor shall a tall times take the necessary precautions to protect the Contractor's Personnel employed 
on the Site from insect and pest nuisance, and to reduce the danger to their health. The Contractor shall comply 
with all the regulations of the local health authorities, including use of appropriate insecticide. 

 

6.15 Alcoholic Liquor or Drugs 
 

The Contractor shall not, otherwise than in accordance with the Laws of Kenya, onsite, import, sell, give, 
barter or otherwise dispose of any alcoholic liquor or drugs, or permit or allow importation, sale, gift, barter 
or disposal thereof by Contractor's Personnel. 

 

6.16 Prohibition of Forced or Compulsory Labour 
 

The Contractor shall not employ forced labor, which consists of any work or service, not voluntarily 
performed, that is exacted from an individual under threat of force or penalty, and includes any kind of 
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involuntary or compulsory labor, such as indentured labor, bonded labor or similar labor-contracting 
arrangements. 

 

6.17 Prohibition of Harmful Child Labor 
 

The Contractor shall not employ children in a manner that is economically exploitative, or is likely to be 
hazardous, or to interfere with, the child's education, or to be harmful to the child's health or physical, mental, 
spiritual, moral, or social development. Where the relevant labour laws of Kenya have provisions for 
employment of minors, the Contractor shall follow those laws applicable to the Contractor. Children below 
the age of 18 years shall not be employed in dangerous work. 

 

6.18 Employment Records of Workers 
 

The Contractor shall keep complete and accurate records of the employment of labour at the Site. The records 
shall include the names, ages, genders, hours worked and wages paid to all workers. These records shall be 
summarized on a monthly basis and submitted to the Engineer. These records shall be included in the details 
to be submitted by the Contractor under Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment]. 

 

6.19 Workers' Organizations 
 

The Contractor shall comply with the relevant labor laws that recognize workers' rights to form and to join 
workers' organizations of their choosing without interference. 

 

6.20 Non-Discrimination and Equal Opportunity 
 

The Contractor shall base the labour employment on the principle of equal opportunity and fair treatment and 
shall not discriminate with respect to aspects of the employment relationship, including recruitment and hiring, 
compensation (including wages and benefits), working conditions and terms of employment, access totraining, 
promotion, termination of employ mentor retirement, and discipline. 

 

7. Plant, Materials and Workmanship 
 

7.1 Manner of Execution 
 

The Contractor shall carry out the manufacture/assemble of plant, the production and manufacture of 
Materials, and all other execution of the Works: 

a) In the manner (if any) specified in the Contract, 

b) in a proper workman like and careful manner, in accordance with recognized good practice, and 

c) with properly equipped facilities and non-hazardous Materials, except as otherwise specified in the 
Contract. 

7.2 Samples 
 

The Contractor shall submit the following samples of Materials, and relevant information, to the Architect 
for consent prior to using the Material sin or for the Works: 

a) manufacturer's standard samples of Materials and samples specified in the Contract, all at the 
Contractor's cost, and 

b) additional samples instructed by the Architect as a Variation. 
 

Each sample shall be labeled as to origin and intended use in the Works. 

 

7.3 Inspection 
 

7.3.1 The Procuring Entity's Personnel shall at all reasonable times: 

a) Have full access to all parts of the Site and to all places from which natural Materials are being 
obtained, and 

b) during production, manufacture and construction (at the Site and elsewhere), be entitled to examine, 
inspect, measure and test the materials and workmanship, and to check the progress of manufacture of 
Plant and production and manufacture of Materials. 

 

7.3.2 The Contractor shall give the Procuring Entity's Personnel full opportunity to carry out these activities, 
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including providing access, facilities, permissions and safety equipment. No such activity shall relieve the 
Contractor from any obligation or responsibility. 

 

7.3.3 The Contractor shall give notice to the Architect whenever any work is ready and before it is covered up, put 
out of sight, or packaged for storage or transport. The Architect shall then either carry out the examination, 
inspection, measurement or testing without unreasonable delay, or promptly give notice to the Contractor that 
the Architect does not require to do so. If the Contractor fails to give the notice, he shall, if and when required 
by the Engineer, uncover the work and there after reinstate and make good, all at the Contractor's cost. 

 

7.4 Testing 

7.4.1 This Sub-Clause shall apply to all tests specified in the Contract. 

 

7.4.2 Except as otherwise specified in the Contract, the Contractor shall provide all apparatus, assistance, documents 
and other information, electricity, equipment, fuel, consumables, instruments, labor, materials, and suitably 
qualified and experienced staff, as are necessary to carry out the specified tests efficiently. The Contractor 
shall agree, with the Engineer, the time and place for the specified testing of any Plant, Materials and other 
parts of the Works. 

 

7.4.3 The Architect may, under Clause 13 [Variations and Adjustments], vary the location or details of specified 
tests, or instruct the Contractor to carry out additional tests. If these varied or additional tests show that the 
tested Plant, Materials or workmanship is not in accordance with the Contract, the cost of carrying out this 
Variation shall be borne by the Contractor, notwithstanding other provisions of the Contract. 

 

7.4.4 The Architect shall give the Contractor not less than 24 hours' notice of the Architect intention to attend the 
tests. If the Architect does not attend at the time and place agreed, the Contractor may proceed with the tests, 
unless otherwise instructed by the Engineer, and the tests shall then be deemed to have been made in the 
Architect presence. 

7.4.5 If the Contractor suffers delay and/ or incurs Cost from complying with these instructions or as a result of a 
delay for which the Procuring Entity is responsible, the Contractor shall give notice to the Architect and shall 
be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 
 

7.4.6 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] 
to agree or determine these matters. 

 

7.4.7 The Contractor shall promptly forward to the Architect duly certified reports of the tests. When the specified 
tests have been passed, the Architect shall endorse the Contractor's test certificate, or issue a certificate to him, 
to that effect. If the Architect has not attended the tests, he shall be deemed to have accepted the readingsas 
accurate. 

 

7.5 Rejection 
 

7.5.1 If, as a result of an examination, inspection, measurement or testing, any Plant, Materials or workmanship is 
found to be defective or otherwise not in accordance with the Contract, the Architect may reject the Plant, 
Materials or workmanship by giving notice to the Contractor, with reasons. The Contractor shall then promptly 
make good the defect and ensure that the rejected item complies with the Contract. 

 

7.5.2 If the Architect requires this Plant, Materials or workmanship to be retested, the tests shall be repeated under 
the same terms and conditions. If the rejection and retesting cause the Procuring Entity to incur additional 
costs, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay these costs to the 
Procuring Entity. 

 

7.6 Remedial Work 

7.6.1 Notwithstanding any previous test or certification, the Architect may instruct the Contractor to: 

a) Remove from the Site and replace any Plant or Materials which is not in accordance with the Contract, 
b) remove and re-execute any other work which is not in accordance with the Contract, and 
c) execute any work which is urgently required for the safety of the Works, whether because of an 

accident, unforeseen able event or otherwise. 
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7.6.2 The Contractor shall comply with the instruction within a reasonable time, which shall be the time (if any) 
specified in the instruction, or immediately if urgency is specified under sub-paragraph (c). 

 

7.6.3 If the Contractor fails to comply with the instruction, the Procuring Entity shall be entitled to employ and pay 
other persons to carry out the work. Except to the extent that the Contractor would have been entitled to 
payment for the work, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay to the 
Procuring Entity all costs arising from this failure. 

 

7.6.4 If the contractor repeatedly delivers defective work, the Procuring Entity may consider termination in 
accordance with Clause 15. 

 

7.7 Ownership of Plant and Materials 
 

Except as otherwise provided in the Contract, each item of Plant and Materials shall become the property of the 
Procuring Entity at whichever is the earlier of the following times, free from liens and other encumbrances: 

a) When it is incorporated in the Works; 

b) when the Contractor is paid the corresponding value of the Plant and Materials under Sub-Clause 8.10 
[Payment for Plant and Materials in Event of Suspension]. 

 

7.8 Royalties 
 

Unless otherwise stated in the Specification, the Contractor shall pay all royalties, rents and other payments for: 

a) Natural materials obtained from outside the Site, and 

b) The disposal of material from demolitions and excavations and of other surplus material (whether 
natural or man-made), except to the extent that disposal are as within the Site are specified in the 
Contract. 

 

8. Commencement, Delays and Suspension 
 

8.1 Commencement of Works 
 

8.1.1 Except as otherwise specified in the Special Conditions of Contract, the Commencement Date shall be the date 
at which the following precedent condition shave all been fulfilled and the Architect notification recording the 
agreement of both Parties on such fulfilment and instructing to commence the Work is receivedby the 
Contractor: 

a) Signature of the Contract Agreement by both Parties, and if required, approval of the Contract by 
relevant authorities of Kenya; 

b) except if otherwise specified in the Special Conditions of Contract, effective access to and possession of 
the Site given to the Contractor together with such permission(s) under (a) of Sub-Clause 1.13 
[Compliance with Laws] as required for the commencement of the Works. 

c) Receipt by the Contractor of the Advance Payment under Sub-Clause 14.2 [Advance Payment] provided 
that the corresponding bank guarantee has been delivered by the Contractor. 

 

8.1.2 If the said Architect instruction is not received by the Contractor within 180 days from his receipt of the Letter 
of Acceptance, the Contractor shall be entitled to terminate the Contract under Sub-Clause1 6.2 [Termination 
by Contractor]. 

 

8.1.3 The Contractor shall commence the execution of the Works as soon as is reasonably practicable after the 
Commencement Date and shall then proceed with the Works with due expedition and without delay. 

 

8.2 Time for Completion 
 

The Contractor shall complete the whole of the Works, and each Section (if any), within the Time for 
Completion for the Works or Section (as the case may be), including: 

a) Achieving the passing of the Tests on Completion, and 

b) completing all work which is stated in the Contract as being required for the Works or Section to be 
considered to be completed for the purposes of taking-over under Sub-Clause 10.1 [Taking Over of the 
Works and Sections]. 

 

8.3 Programme 

8.3.1 The Contractor shall submit a detailed time programme to the Architect within1 4 days after receiving the 
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notice under Sub-Clause 8.1 [Commencement of Works]. The Contractor shall also submit a revised 
programme whenever the previous programme is inconsistent with actual progress or with the Contractor's 
obligations. Each programme shall include: 

a) The order in which the Contractor intends to carry out the Works, including the anticipated timing of 
each stage of design (if any), Contractor's Documents, procurement, manufacture of Plant, delivery to 
Site, construction, erection and testing, 

b) each of these stages for work by each nominated Subcontractor (as defined in Clause 5 [Nominated 
Subcontractors]), 

c) the sequence and timing of inspections and tests specified in the Contract, and 

d) a supporting report which includes: 

i) a general description of the methods which the Contractor intends to adopt, and of the major 
stages, in the execution of the Works, and 

ii) details showing the Contractor's reasonable estimate of the number of each class of Contractor's 
Personnel and of each type of Contractor's Equipment, required on the Site for each major stage. 

 

8.3.2 Unless the Engineer, within 14 days after receiving a programme, gives notice to the Contractor stating the 
extent to which it does not comply with the Contract, the Contractor shall proceed in accordance with the 
programme, subject to his other obligations under the Contract. The Procuring Entity's Personnel shall be 
entitled to rely upon the programme when planning their activities. 

 

8.3.3 The Contractor shall promptly give notice to the Architect of specific probable future events or circumstances 
which may adversely affect the work, increase the Contract Price or delay the execution of the Works. 

 
8.3.4 If, at any time, the Architect gives notice to the Contractor that a programme fails (to the extent stated) to 

comply with the Contractor to be consistent with actual progress and the Contractor's stated intentions, the 
Contractor shall submit a revised programme to the Architect in accordance with this Sub-Clause. 

 
 

8.4 Extension of Time for Completion 
 

8.4.1 The Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to an extension of the Time 
for Completion if and to the extent that completion for the purposes of Sub-Clause 10.1 [Taking Over of the 
Works and Sections] is or will be delayed by any of the following causes: 

a) a Variation (unless an adjustment to the Time for Completion has been agreed under Sub-Clause 13.3 
[Variation Procedure]) or other substantial change in the quantity of an item of work included in the 
Contract, 

b) a cause of delay giving an entitlement to extension of time under a Sub-Clause of these Conditions, 

c) exceptionally adverse climatic conditions, 

d) Unforeseeable shortages in the availability of personnel or Goods caused by epidemic or 
governmental actions, or 

e) any delay, impediment or prevention caused by or attributable to the Procuring Entity, the Procuring 
Entity's Personnel, or the Procuring Entity's other contractors. 

 

8.4.2 If the Contractor considers itself to be entitled to an extension of the Time for Completion, the Contractor 
shall give notice to the Architect in accordance with Sub-Clause 20.1 [Contractor's Claims]. When determining 
each extension of time under Sub-Clause 20.1, the Architect shall review previous determinations and may 
increase, but shall not decrease, the total extension of time. 

 

8.5 Delays Caused by Authorities 

If the following conditions apply, namely: 

a) The Contractor has diligently followed the procedures laid down by the relevant legally constituted 
public authorities in Kenya, 

b) These authorities delay or disrupt the Contractor's work, and 

c) the delay or disruption was Unforeseeable, then this delay or disruption will be considered as a cause 
of delay under sub-paragraph (b) of Sub-Clause 8.4 [Extension of Time for Completion]. 
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8.6 Rate of Progress 

8.6.1 If, at any time: 

a) Actual progress is too slow to complete within the Time for Completion, and/or 

b) Progress has fallen (or will fall) behind the current programme under Sub-Clause 8.3 [Programme], other 
than as a result of a cause listed in Sub-Clause 8.4 [Extension of Time for Completion], then the Architect 
may instruct the Contractor to submit, under Sub-Clause 8.3 [Programme], a revised programme and 
supporting report describing the revised methods which the Contractor proposes to adopt in order to 
expedite progress and complete within the Time for Completion. 

 

8.6.2 Unless the Architect notifies otherwise, the Contractor shall adopt these revised methods, which may require 
increases in the working hours and/or in the numbers of Contractor's Personnel and/or Goods, at the risk and 
cost of the Contractor. If these revised methods cause the Procuring Entity to incur additional costs, the 
Contractor shall subject to notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay these costs to the 
Procuring Entity, in addition to delay damages (if any) under Sub-Clause 8.7 below. 

 

8.6.3 Additional costs of revised methods including acceleration measures, instructed by the Architect to reduce 
delays resulting from causes listed under Sub-Clause 8.4 [Extension of Time for Completion] shall be paid by 
the Procuring Entity, without generating, however, any other additional payment benefit to the Contractor. 

 

8.7 Delay Damages 
 

8.7.1 If the Contractor fails to comply with Sub-Clause 8.2 [Time for Completion], the Contractor shall subject to 
notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay delay damages to the Procuring Entity for this 
default. These delay damages shall be the sum stated in the Special Conditions of Contract, which shall be 
paid for everyday which shall elapse between the relevant Time for Completion and the date stated in the 
taking-Over Certificate. However, the total amount due under this Sub-Clause shall not exceed the maximum 
amount of delay damages (if any) stated in the Special Conditions of Contract. 

 

8.7.2 These delay damages shall be the only damages due from the Contractor for such default, other than in the 
event of termination under Sub-Clause 15.2 [Termination by Procuring Entity] prior to completion of the 
Works. These damages shall not relieve the Contractor from his obligation to complete the Works, or from 
any other duties, obligations or responsibilities which he may have under the Contract. 

 

8.8 Suspension of Work 
 

8.8.1 The Architect may at any time instruct the Contractor to suspend progress of part or all of the Works. During 
such suspension, the Contractor shall protect, store and secure such part or the Works against any deterioration, 
loss or damage. 

 

8.8.2 The Architect may also notify the cause for the suspension. If and to the extent that the cause is notified and 
is the responsibility of the Contractor, the following Sub-Clauses 8.9, 8.10 and 8.11 shall not apply. 

 

8.9 Consequences of Suspension 
 

8.9.1 If the Contractor suffers delay and/or incurs Cost from complying with the Architect instructions under Sub- 
Clause 8.8 [Suspension of Work] and/or from resuming the work, the Contractor shall give notice to the 
Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) Payment of any such Cost, which shall be included in the Contract Price. 
 

8.9.2 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause3.5 [Determinations] to 
agree or determine these matters. 

 

8.9.3 The Contractor shall not be entitled to an extension of time for, or to payment of the Cost incurred in, making 
good the consequences of the Contractor's faulty design, workmanship or materials, or of the Contractor's 
failure to protect, store or secure in accordance with Sub-Clause 8.8 [Suspension of Work]. 

 

8.10 Payment for Plant and Materials in Event of Suspension 

The Contractor shall be entitled to payment of the value (as at the date of suspension) of Plant and/ or 
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Materials which have not been delivered to Site, if: 

a) The work on Plant or delivery of Plant and/ or Materials has been suspended for more than 30 days, and 

b) the Contractor has marked the Plant and/or Materials as the Procuring Entity's property in accordance 
with the Architect instructions. 

 

8.11 Prolonged Suspension 
 

If the suspension under Sub-Clause 8.8 [Suspension of Work] has continued for more than 84 days, the 
Contractor may request the Architect permission to proceed. If the Architect does not give permission within 
30 days after being requested to do so, the Contractor may, by giving notice to the Engineer, treat the 
suspension as an omission under Clause 13 [Variations and Adjustments] of the affected part of the Works. If 
the suspension affects the whole of the Works, the Contractor may give notice of termination under Sub- 
Clause 16.2 [Termination by Contractor]. 

 

8.12 Resumption of Work 
 

After the permission or instruction to proceed is given, the Contractor and the Architect shall jointly examine 
the Works and the Plant and Materials affected by the suspension. The Contractor shall make good any 
deterioration or defect in or loss of the Works or Plant or Materials, which has occurred during the suspension 
after receiving from the Architect an instruction to this effect under Clause 13 [Variations and Adjustments]. 

 

9. Tests on Completion 
 

9.1 Contractor's Obligations 
 

9.1.1 The Contractor shall carry out the Tests on Completion in accordance with this Clause and Sub-Clause 7.4 
[Testing], after providing the documents in accordance with sub-paragraph (d) of Sub-Clause 4.1 [Contractor's 
General Obligations]. 

 

9.1.2 The Contractor shall give to the Architect not less than 21 days' notice of the date after which the Contractor 
will be ready to carry out each of the Tests on Completion. Unless otherwise agreed, Tests on Completion 
shall be carried out within 14 days after this date, on such day or days as the Architect shall instruct. 

 

9.1.3 In considering the results of the Tests on Completion, the Architect shall make allowances for the effect of 
any use of the Works by the Procuring Entity on the performance or other characteristics of the Works. As 
soon as the Works, or a Section, have passed any Tests on Completion, the Contractor shall submit a certified 
report of the results of these Tests to the Engineer. 

 

9.2 Delayed Tests 
 

9.2.1 If the Tests on Completion are being unduly delayed by the Procuring Entity, Sub-Clause 7.4 [Testing] (fifth 
paragraph) and/ or Sub-Clause 10.3 [Interference with Tests on Completion] shall be applicable. 

 

9.2.2 If the Tests on Completion are being unduly delayed by the Contractor, the Architect may by notice require 
the Contractor to carry out the Tests within 21 days after receiving the notice. The Contractor shall carry out 
the Tests on such day or days within that period as the Contractor may fix and of which he shall give notice to 
the Engineer. 

 

9.2.3 If the Contractor fails to carry out the Tests on Completion within the period of 21 days, the Procuring Entity's 
Personnel may proceed with the Test sat the risk and cost of the Contractor. The Tests on Completion shall 
then be deemed to have been carried out in the presence of the Contractor and the results of the Tests shall be 
accepted as accurate. 

 

9.3 Retesting of related works 
 

If the Works, or a Section, fail to pass the Tests on Completion, Sub-Clause 7.5 [Rejection] shall apply, and 
the Architect or the Contractor may require the failed Tests, and Tests on Completion on any related work, to 
be repeated under the same terms and conditions. 

 

9.4 Failure to Pass Tests on Completion 
 

9.4.1 If the Works, or a Section, fail to pass the Tests on Completion repeated under Sub-Clause 9.3 [Retesting], the 
Architect shall be entitled to: 
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a) Order further repetition of Tests on Completion under Sub-Clause 9.3; or 

b) if the failure deprives the Procuring Entity of substantially the whole benefit of the Works or Section, 
reject the Works or Section (as the case may be), in which event the Procuring Entity shall have the same 
remedies as are provided in sub-paragraph (c) of Sub-Clause1 1.4 [Failure to Remedy Defects]. 

 

10. Procuring Entity's Taking Over 
 

10.1 Taking Over of the Works and Sections 
 

10.1.1 Except as stated in Sub-Clause 9.4 [Failure to Pass Tests on Completion], the Works shall be taken over by 
the Procuring Entity when (i) the Works have been completed in accordance with the Contract, including the 
matters described in Sub-Clause 8.2 [Time for Completion] and except as allowed in sub-paragraph (a) below, 
and (ii) a Taking-Over Certificate for the Works has been issued, or is deemed to have been issued in 
accordance with this Sub-Clause. 

 

10.1.2 The Contractor may apply by notice to the Architect for a Taking-Over Certificate not earlier than 14 days 
before the Works will, in the Contractor's opinion, be complete and ready for taking over. If the Works are 
divided into Sections, the Contract or may similarly apply for a Taking-Over Certificate for each Section. 

 

10.1.3 The Architect shall, within 30 days after receiving the Contractor's application: 
a) Issue the Taking-Over Certificate to the Contract or, stating the date on which the Works or Section were 

completed in accordance with the Contract, except for any minor outstanding work and defects which 
will not substantially affect the use of the Works or Section for their intended purpose (either until or 
whilst this work is completed and these defects are remedied); or 

b) reject the application, giving reasons and specifying the work required to be done by the Contractor to 
enable the Taking-Over Certificate to be issued. The Contractor shall then complete this work before 
issuing a further notice under this Sub-Clause. 

 

10.1.4 If the Architect fails either to issue the Taking-Over Certificate or to reject the Contractor's application within 
the period of 30 days, and if the Works or Section (as the case may be) are substantially in accordance with 
the Contract, the Taking-Over Certificate shall be deemed to have been issued on the last day of that period. 

 

10.2 Taking Over of Parts of the Works 
 

10.2.1 The Architect may, at the sole discretion of the Procuring Entity, issue a Taking-Over Certificate for any part 
of the Permanent Works. 

 

10.2.2 The Procuring Entity shall not use any part of the Works (other than as a temporary measure which is either 
specified in the Contract or agreed by both Parties) unless and until the Architect has issued a Taking-Over 
Certificate for this part. However, if the Procuring Entity does use any part of the Works before the Taking- 
Over Certificate is issued: 

a) The part which is used shall be deemed to have been taken over as from the date on which it is used, 

b) the Contractor shall cease to be liable for the care of such part as from this date, when responsibility 
shall pass to the Procuring Entity, and 

c) if requested by the Contractor, the Architect shall issue a Taking-Over Certificate for this part. 
 

10.2.3 After the Architect has issued a Taking-Over Certificate for a part of the Works, the Contractor shall be given 
the earliest opportunity to take such steps as may be necessary to carry out any outstanding Tests on 
Completion. The Contractor shall carry out these Tests on Completion as soon as practicable before the expiry 
date of the relevant Defects Notification Period. 

 

10.2.4 If the Contractor incurs Cost as a result of the Procuring Entity taking over and/or using a part of the Works, 
other than such use as is specified in the Contractor agreed by the Contractor, the Contractor shall (i) give 
notice to the Architect and (ii) be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to payment of any 
such accrued costs, which shall be included in the Contract Price. After receiving this notice, the Architect 
shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine this accrued cost. 

 

10.2.5 If a Taking-Over Certificate has been issued for a part of the Works (other than a Section), the delay damages 
thereafter for completion of the remainder of the Works shall be reduced. Similarly, the delay damages for the 
remainder of the Section (if any) in which this part is included shall also be reduced. For any period of delay 
after the date stated in this Taking-Over Certificate, the proportional reduction in these delay damages shall be 
calculated as the proportion which the value of the part so certified bears to the value of the Works or Section (as 
the case may be) as a whole. The Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] 
to agree or determine these proportions. The provisions of this paragraph shall only apply 
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to the daily rate of delay damages under Sub-Clause 8.7 [Delay Damages] and shall not affect the maximum 
amount of these damages. 

 

10.3 Interference with Tests on Completion 
 

10.3.1 If the Contractor is prevented, for more than 14 days, from carrying out the Tests on Completion by a cause 
for which the Procuring Entity is responsible, the Procuring Entity shall be deemed to have taken over the 
Works or Section (as the case may be) on the date when the Tests on Completion would otherwise have been 
completed. 

 

10.3.2 The Architect shall then issue a Taking-Over Certificate accordingly, and the Contractor shall carry out the 
Tests on Completion as soon as practicable, before the expiry date of the Defects Notification Period. The 
Architect shall require the Tests on Completion to be carried out by giving 14 days' notice and in accordance 
with the relevant provisions of the Contract. 

 

10.3.3 If the Contractor suffers delay and/or incurs Cost as a result of this delay in carrying out the Tests on 
Completion, the Contractor shall give notice to the Architect and shall be entitled subject to Sub-Clause 20.1 
[Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) payment of any such accrued costs, which shall be included in the Contract Price. 

 
10.3.4 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] 

to agree or determine these matters. 
 

10.4 Surfaces Requiring Reinstatement 
 

Except as otherwise stated in a Taking-Over Certificate, a certificate for a Section or part of the Works shall 
not be deemed to certify completion of any ground or other surfaces requiring reinstatement. 

 

11. Defects Liability 
 

11.1 Completion of Outstanding Work and Remedying Defects 
 

11.1.1 In order that the Works and Contractor's Documents, and each Section, shall be in the condition required by 
the Contract (fair wear and tear excepted) by the expiry date of the relevant Defects Notification Period or as 
soon as practicable thereafter, the Contractor shall: 

a) complete any work which is outstanding on the date stated in a Taking-Over Certificate, within such 
reasonable time as is instructed by the Engineer, and 

b) execute all work required to remedy defects or damage, as may be notified by (or on behalf of) the 
Procuring Entity on or before the expiry date of the Defects Notification Period for the Works or Section 
(as the case may be). 

 

11.1.2 If a defect appears or damage occurs, the Contractor shall be notified accordingly by the Engineer. 

 

11.2 Cost of Remedying Defects 
 

11.2.1 All work referred to in sub-paragraph (b) of Sub-Clause 11.1 [Completion of Outstanding Work and 
Remedying Defects] shall be executed at the risk and cost of the Contractor, if and to the extent that the work 
is attributable to: 

a) Any design for which the Contractor is responsible, 

b) Plant, Materials or workmanship not being in accordance with the Contract, or 

c) Failure by the Contractor to comply with any other obligation. 

 

11.2.2 If and to the extent that such work is attributable to any other cause, the Contractor shall be notified promptly 
by (or on behalf of) the Procuring Entity, and Sub-Clause 13.3 [Variation Procedure] shall apply. 

 

11.3 Extension of Defects Notification Period 
 

11.3.1 The Procuring Entity shall be entitled subject to Sub-Clause 2.5 [Procuring Entity's Claims] to an extension 
of the Defects Notification Period for the Works or a Section if and to the extent that the Works, Section or a 
major item of Plant (as the case may be, and after taking over) cannot be used for the purposes for which they 
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are intended by reason of a defect or by reason of damage attributable to the Contractor. However, a Defects 
Notification Period shall not be extended by more than two years. 

 

11.3.2 If delivery and/ or erection of Plant and/ or Materials was suspended under Sub-Clause 8.8 [Suspension of 
Work] or Sub-Clause 16.1 [Contractor's Entitlement to Suspend Work], the Contractor's obligations under this 
Clause shall not apply to any defects or damage occurring more than two years after the Defects Notification 
Period for the Plant and/ or Materials would otherwise have expired. 

 

11.4 Failure to Remedy Defects 
 

11.4.1 If the Contractor fails to remedy any defect or damage within a reasonable time, a date may be fixed by the 
Engineer, on or by which the defect or damage is to be remedied. The Contractor shall be given reasonable 
notice of this date. 

11.4.2 If the Contractor fails to remedy the defect or damage by this notified date and this remedial work was to be 
executed at the cost of the Contractor under Sub-Clause 11.2[ Cost of Remedying Defects], the Procuring 
Entity may (at his option): 

(a) Carry out the work itself or by others, in a reasonable manner and at the Contractor's cost, but the 
Contractor shall have no responsibility for this work; and the Contractor shall subject to Sub-Clause 
2.5 [Procuring Entity's Claims] pay to the Procuring Entity the costs reasonably incurred by the 
Procuring Entity in remedying the defect or damage; 

(b) Require the Architect to agree or determine a reasonable reduction in the Contract Price in accordance 

with Sub-Clause 3.5 [Determinations]; or 

(c) if the defect or damage deprives the Procuring Entity of substantially the whole benefit of the Works or 
any major part of the Works, terminate the Contract as a whole, or in respect of such major part which 
cannot be put to the intended use. Without prejudice to any other rights, under the Contractor otherwise, 
the Procuring Entity shall then be entitled to recover all sums paid for the Works or for such part (as the 
case may be), plus financing costs and the cost of dismantling the same, clearing the Site and returning 
Plant and Materials to the Contractor. 

 

11.5 Removal of Defective Work 
 

If the defector damage cannot be remedied expeditiously on the Site and the Procuring Entity gives consent, 
the Contractor may remove from the Site for the purposes of repair such items of Plant as are defective or 
damaged. This consent may require the Contractor to increase the amount of the Performance Security by the 
full replacement cost of these items, or to provide other appropriate security. 

 

11.6 Further Tests 
 

11.6.1 If the work of remedying of any defector damage may affect the performance of the Works, the Architect may 
require the repetition of any of the tests described in the Contract. The requirement shall be made by notice 
within 14 days after the defect or damage is remedied. 

 

11.6.2 These tests shall be carried out in accordance with the terms applicable to the previous tests, except that they 
shall be carried out at the risk and cost of the Party liable, under Sub-Clause 11.2 [Cost of Remedying Defects], 
for the cost of the remedial work. 

 

11.7 Right of Access 
 

Until the Completion Certificate has been issued, the Contractor shall have such right of access to the Works 
as is reasonably required in order to comply with this Clause, except as may be inconsistent with the Procuring 
Entity's reasonable security restrictions. 

 

11.8 Contractor to Search 
 

The Contractor shall, if required by the Engineer, search for the cause of any defect on parts of the works that 
have already accepted, under the direction of the Engineer. Unless the defect is to be remedied at the cost of 
the Contractor under Sub-Clause 11.2 [Cost of Remedying Defects], the Cost of the search plus profit shall be 
agreed or determined by the Architect in accordance with Sub-Clause 3.5 [Determinations] and shall be 
included in the Contract Price. 

 

11.9 Completion Certificate 
 

11.9.1 Performance of the Contractor's obligations shall not be considered to have been completed until the Architect 
has issued the Completion Certificate to the Contractor, stating the date on which the Contractor completed 
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his obligations under the Contract. 
 

11.9.2 The Architect shall issue the Completion Certificate within 30days after the latest of the expiry dates of the 
Defects Liability Period, or as soon thereafter as the Contractor has supplied all the Contractor's Documents 
and completed and tested all the Works, including remedying any defects. A copy of the Completion 
Certificate shall be issued to the Procuring Entity. 

 

11.9.3 Only the Completion Certificate shall be deemed to constitute acceptance of the Works. 

 

11.10 Unfulfilled Obligations 
 

After the Completion Certificate has been issued, each Party shall remain liable for the fulfilment of any 
obligation which remains unperformed at that time. For the purposes of determining the nature and extent of 
unperformed obligations, the Contract shall be deemed to remain in force. 

 

11.11 Clearance of Site 
 

11.11.1 Upon receiving the Completion Certificate, the Contractor shall remove any remaining Contractor's 
Equipment, surplus material, wreckage, rubbish and Temporary Works from the Site. 

 

11.11.2 If all these items have not been removed within 30 days after receipt by the Contractor of the Completion 
Certificate, the Procuring Entity may sell or otherwise dispose of any remaining items. The Procuring Entity 
shall be entitled to be paid the costs incurred in connection with, or attributable to, such sale or disposal and 
restoring the Site. 

 

11.11.3 Any balance of the moneys from the sale shall be paid to the Contractor. If these moneys are less than the 
Procuring Entity's costs, the Contractor shall pay the outstanding balance to the Procuring Entity. 

 

12. Measurement and Devaluation 
 

12.1 Works to be Measured 
 

12.1.1 The Works shall be measured, and valued for payment, in accordance with this Clause. The Contractor shall 
show in each application under Sub-Clauses 14.3 [Application for Interim Payment Certificates], 14.10 
[Statement on Completion] and 14.11 [Application for Final Payment Certificate] the quantities and other 
particulars detailing the amounts which he considers to be entitled under the Contract. 

 

12.1.2 Whenever the Architect requires any part of the Works to be measured, reasonable notice shall be given to 
the Contractor's Representative, who shall: 
a) promptly either attend or send another qualified representative to assist the Architect in making the 

measurement, and 

b) supply any particulars requested by the Engineer. 
 

12.1.3 If the Contractor fails to attend or send a representative, the measurement made by the Architect shall be 
accepted as accurate. 

 

12.1.4 Except as otherwise stated in the Contract, wherever any Permanent Works are to be measured from records, 
these shall be prepared by the Engineer. The Contractor shall, as and when requested, attend to examine and 
agree the records with the Engineer, and shall sign the same when agreed. If the Contractor does not attend, 
the records shall be accepted as accurate. 

 

12.1.5 If the Contractor examines and disagrees the records, and/ or does not sign them as agreed, then the Contractor 
shall give notice to the Architect of the respects in which the records are asserted to be inaccurate. After 
receiving this notice, the Architect shall review the records and either confirm or vary them and certify the 
payment of the undisputed part. If the Contractor does not so give notice to the Architect within 14 days after 
being requested to examine the records, they shall be accepted as accurate. 

 

12.2 Method of Measurement 

Except as otherwise stated in the Contract: 
a) Measurement shall be made of the net actual quantity of each item of the Permanent Works, and 
b) the method of measurement shall be in accordance with the Bill of Quantities or other applicable 

Schedules. 
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12.3 Evaluation 
 

12.3.1 Except as otherwise stated in the Contract, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine the value of worked one by evaluating each item of work, applying 
the measurement agreed or determined in accordance with the above Sub-Clauses 12.1 and 12.2 and the 
appropriate rate or price for the item. 

 

12.3.2 For each item of work, the appropriate rate or price for the item shall be the rate or price specified for such 
item in the Contractor, if there is no such item, specified for similar work. 

 

12.3.3 Any item of work included in the Bill of Quantities for which no rate or price was specified shall be considered 
as included in other rates and prices in the Bill of Quantities and will not be paid for separately. 

 

12.3.4 However, for a new item of work, a new rate or price shall be appropriate for such item of work if: 

a) The work is instructed under Clause13 [Variations and Adjustments], 

b) no rate or price is specified in the Contract for this item, and 

c) no specified rate or price is appropriate because the item of work is not of similar character, or is not 
executed under similar conditions, as any item in the Contract. 

 

12.3.5 Each new rate or price shall be derived from any relevant rates or prices in the Contract. If no rates or prices 
are relevant for the new item of work, it shall be derived from the reasonable Cost of executing such work, 
prevailing market rates, together with profit, taking account of any other relevant matters. 

 

12.3.6 Until such time as an appropriate rate or price is agreed or determined, the Architect shall determine a 
provisional rate or price for the purposes of Interim Payment Certificates as soon as the concerned work 
commences. 

 

12.3.7 Where the contract price is different from the corrected tender price, in order to ensure the contractor is not 
paid less or more relative to the contract price (which would be the tender price), payment valuation certificates 
and variation orders on omissions and additions valued based on rates in the Bill of Quantities or schedule of 
rates in the Tender, will be adjusted by a plus or minus percentage. The percentage already worked out during 
tender evaluation is worked out as follows: (corrected tender price– tender price)/ tender price X 100. 

 

12.4 Omissions 

Whenever the omission of any work forms part (or all) of a Variation, the value of which has not been agreed, 
if: 

a) The Contractor will incur (or has incurred) cost which, if the work had not been omitted, would 
have been deemed to be covered by a sum forming part of the Accepted Contract Amount; 

b) The omission of the work will result (or has resulted) in this sum not forming part of the Contract Price; 

and 

c) this cost is not deemed to be included in the evaluation of any substituted work; then the Contractor shall 
give notice to the Architect accordingly, with supporting particulars. Upon receiving this notice, the 
Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine this 
cost, which shall be included in the Contract Price. 

 

13. Variations and Adjustments 
 

13.1 Right to Vary 
13.1.1 Variations may be initiated by the Architect at any time prior to issuing the Taking-Over Certificate for the 

Works, either by an instruction or by a request for the Contractor to submit a proposal. No Variation instructed 
by the Architect under this Clause shall in any way vitiate or in validate the Contract. 

 

13.1.2 The Contractor shall execute and be bound by each Variation, unless the Contractor promptly gives notice to 
the Architect stating (with supporting particulars) that (i) the Contractor cannot readily obtain the Goods 
required for the Variation, or (ii) such Variation triggers a substantial change in the sequence or progress of 
the Works. Upon receiving this notice, the Architect shall cancel, confirm or vary the instruction. 

 

13.1.3 Each Variation may include: 

a) changes to the quantities of any item of work included in the Contract (however, such changes do not 
necessarily constitute a Variation), 

b) changes to the quality and other characteristics of any item of work, 

c) changes to the levels, positions and/ or dimensions of any part of the Works, 
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d) omission of any work unless it is to be carried out by others, 

e) any additional work, Plant, Materials or services necessary for the Permanent Works, including any 
associated Tests on Completion, boreholes and other testing and exploratory work, or 

f) changes to the sequence or timing of the execution of the Works. 

 
13.1.4 The Contractor shall not make any alteration and/or modification of the Permanent Works, unless and until 

the Architect instructs after obtaining approval of the Procuring Entity. 
 

13.2. Variation Order Procedure 
 

13.2.1 Prior to any Variation Order under Sub-Clause 13.1.4 the Architect shall notify the Contractor of the nature 
and form of such variation. As soon as possible after having received such notice, the Contractor shall submit 
to the Engineer: 

a) A description of work, if any, to be performed and a programme for its execution, and 

b) the Contractor's proposals for any necessary modifications to the Programme according to Sub-Clause 

8.3 or to any of the Contractor's obligations under the Contract, and 

c) the Contractor's proposals for adjustment to the Contract Price. 
 

Following the receipt of the Contractor's submission the Architect shall, after due consultation with the 
Employer and the Contractor, decide as soon as possible whether or not the variation shall be carried out. If 
the Architect decides that the variation shall be carried out, he shall issue a Variation Order clearly identified 
as such in accordance with the Contractor's submission or as modified by agreement. 

 

If the Architect and the Contractor are unable to agree the adjustment of the Contract Price, the provisions of 
Sub-Clause 13.2.2 shall apply. 

 

13.2.2 Disagreement on Adjustment of the Contract Price 

If the Contractor and the Architecture unable to agree on the adjustment of the Contract Price, the adjustment 
shall be determined in accordance with the rates specified in the Bills of Quantities or Schedule of Daywork 
Prices. If the rates contained in the Bills of Quantities or Dayworks Prices are not directly applicable to the 
specific work in question, suitable rates shall be established by the Architect reflecting the level of pricing in 
the Dayworks Prices. Where rates are not contained in the said Prices, the amount shall be such as is in all the 
circumstances reasonable, reflecting a market price. Due account shall be taken of any over-or under- recovery 
of overheads by the Contractor in consequence of the variation. The Contractor shall also be entitled to be paid: 
a) The cost of any partial execution of the Works rendered useless by any such variation, 
b) The cost of making necessary alterations to Plant already manufactured or in the course of 

manufacture or of any work done that has to be altered in consequence of such a variation, 
c) any additional costs incurred by the Contractor by the disruption of the progress of the Works as 

detailed in the Programme, and 
d) the net effect of the Contractor's finance costs, including interest, caused by the variation. 

 
The Architect shall on this basis determine the rates or prices to enable on-account payment to be included in 
certificates of payment. 

 

13.2.3 Contractor to Proceed 
 

On receipt of a Variation Order, the Contractor shall forth with proceed to carry out the variation and be bound 
to these Conditions in so doing as if such variation was stated in the Contract. The work shall not be delayed 
pending the granting of an extension of the Time for Completion or an adjustment to the Contract Price under 
Sub-Clause31.3. 

 

13.3 Value Engineering 
 

13.3.1 The Contractor may, at any time, submit to the Architect written proposal which (in the Contractor's opinion) 
will, if adopted, (i) accelerate completion, (ii) reduce the cost to the Procuring Entity of executing, maintaining 
or operating the Works, (iii) improve the efficiency or value to the Procuring Entity of the completed Works, 
or 

(iv) otherwise be of benefit to the Procuring Entity. 
 

13.3.2 The proposal shall be prepared at the cost of the Contractor and shall include the items listed in Sub-Clause 

13.3 [Variation Procedure]. 
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13.2.3 If a proposal, which is approved by the Engineer, includes a change in the design of part of the Permanent 
Works, then unless otherwise agreed by both Parties: 

a) The Contractor shall design this part, 

b) sub-paragraphs (a) to (d) of Sub-Clause 4.1 [Contractor's General Obligations] shall apply, and 
c) if this change results in a reduction in the contract value of this part, the Architect shall proceed in 

accordance with Sub-Clause 3.5 [Determinations] to agree or determine a fee, which shall be included 
in the Contract Price. This fee shall behalf (50%) of the difference between the following amounts: 
i) such reduction in contract value, resulting from the change, excluding adjustments under Sub-Clause 

13.8 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for Changes in 
Cost], and 

ii) the reduction (if any) in the value to the Procuring Entity of the varied works, taking account of 
any improvement in quality, anticipated life or operational efficiencies. 

 

13.3.4 However, if the amount established in item 13.2.3 (c) (i) is less than amount established in item 13.2.3 (c (ii), 
there shall not be a fee. However, if the if the amount established in item 13.2.3 (c) (i) is more than amount 
established in item 13.2.3 (c (ii), it shall result in a price variation to the Procuring Entity. 

 

               13.4 Variation Procedure for Value Engineering proposal 
 

13.4.1 If the Architect requests a proposal, prior to instructing a Variation, the Contractor shall respond in writing as 
soon as practicable, either by giving reasons why he cannot comply (if this is the case) or by submitting: 
a) A description of the proposed work to be performed and a programme for its execution, 
b) the Contractor's proposal for any necessary modifications to the programme according to Sub-Clause 

8.3 [Programme] and to the Time for Completion, and 

c) the Contractor's proposal for evaluation of the Variation. 
 

13.4.2 The Architect shall, as soon as practicable after receiving such proposal (under Sub-Clause 13.2 [Value Project 
Engineering] or otherwise), respond with approval, disapproval or comments. The Contractor shall not delay 
any work whilst awaiting a response. 

 

13.4.3 Each instruction to execute a Variation, with any requirements for the recording of Costs, shall be issued by 
the Architect to the Contractor, who shall acknowledge receipt. 

 

13.4.4 Each Variation shall be evaluated in accordance with Clause 12 [Measurement and Evaluation], unless the 
Architect instructs or approves otherwise in accordance with this Clause. 

 

13.5 Payment in Applicable Currencies 
 

If the Contract provides for payment of the Contract Price in more than one currency, then whenever an 
adjustment is agreed, approved or determined as stated above, the amount payable in each of the applicable 
currencies shall be specified. For this purpose, reference shall be made to the actual or expected currency 
proportions of the Cost of the varied work, and to the proportions of various currencies specified for payment 
of the Contract Price. 

 

            13.6     Provisional Sums 
 

13.6.1 Each Provisional Sum shall only be used, in whole or in part, in accordance with the Architect instructions, 
and the Contract Price shall be adjusted accordingly. The total sum paid to the Contractor shall include only 
such amounts, for the work, supplies or services to which the Provisional Sum relates, as the Architect shall 
have instructed. For each Provisional Sum, the Architect May instruct: 

a) Work to be executed (including Plant, Materials or services to be supplied) by the Contractor and 
valued under Sub-Clause 13.3 [Variation Procedure]; and/or 

b) Plant, Materials or services to be purchased by the Contractor, from a nominated Subcontractor (as 
defined in Clause 5 [Nominated Subcontractors]) or otherwise; and for which there shall be included in 
the Contract Price: 

i) The actual amounts paid (or due to be paid) by the Contractor, and 

ii) a sum for overhead charges and profit, calculated as a percentage of these actual amounts by applying 
the relevant percentage rate (if any) stated in the appropriate Schedule. If there is no such rate, the 
percentage rate stated in the Special Conditions of Contract shall be applied. 

 

13.6.2 The Contractor shall, when required by the Engineer, produce quotations, invoices, vouchers and accounts or 
receipts in substantiation. 
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13.6 Dayworks 
 

13.7.1 For work of a minor or incidental nature, the Architect may instruct that a Variation shall be executed on a 
daywork basis. The work shall then be valued in accordance with the Daywork Schedule included in the 
Contract, and the following procedure shall apply. If a Daywork Schedule is not included in the Contract, this 
Sub-Clause shall not apply. 

 

13.7.2 Before ordering Goods for the work, the Contractor shall submit quotations to the Engineer. When applying 
for payment, the Contractor shall submit invoices, vouchers and accounts or receipts for any Goods. 

 

13.7.3 Except for any items for which the Daywork Schedule specifies that payment is not due, the Contractor shall 
deliver each day to the Architect accurate statements induplicate which shall include the following details of 
the resources used in executing the previous day's work: 
a) The names, occupations and time of Contractor's Personnel, 
b) the identification, type and time of Contractor's Equipment and Temporary Works, and 

c) the quantities and types of Plant and Materials used. 
 

13.7.4 One copy of each statement will, if correct, or when agreed, be signed by the Architect and returned to the 
Contractor. The Contractor shall then submit priced statements of these resources to the Engineer, prior to 
their inclusion in the next Statement under Sub-Clause 14.3 [Application for Interim Payment Certificates]. 

 

   13.8  Adjustments for Changes in Legislation 
 

13.8.1 The Contract Price shall be adjusted to take account of any increase or decrease in Cost resulting from a change 
in the Laws of Kenya (including the introduction of new Laws and the repeal or modification of existing Laws) 
or in the judicial or official governmental interpretation of such Laws, made after the Base Date, which affect 
the Contractor in the performance of obligations under the Contract. 

 

13.8.2 If the Contractor suffers (or will suffer) delay and/or incurs (or will incur) additional Cost as a result of these 
changes in the Laws or in such interpretations, made after the Base Date, the Contractor shall give notice to 
the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 
a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 

[Extension of Time for Completion], and 

b) payment of any such Cost, which shall be included in the Contract Price. 
 

13.8.3 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to 
agree or determine these matters. 

 

13.8.4 Notwithstanding the foregoing, the Contractor shall not be entitled to an extension of time if the relevant delay 
has already been taken into account in the determination of a previous extension of time and such Cost shall 
not be separately paid if the same shall already have been taken into account in the indexing of any inputs to 
the table of adjustment data in accordance with the provisions of Sub-Clause 13.8 [Adjustments for Changes 
in Cost]. 

 

           13.9           Adjustments for Changes in Cost 
 

13.9.1 In this Sub-Clause, “table of adjustment data” means the completed table of adjustment data for local and 
foreign currencies included in the Schedules. If there is no such table of adjustment data, this Sub-Clause shall 
not apply. 

 

13.9.2 If this Sub-Clause applies, the amounts payable to the Contractor shall be adjusted for rises or falls in the cost 
of labor, Goods and other inputs to the Works, by the addition or deduction of the amounts determined by the 
formulae prescribed in this Sub-Clause. To the extent that full compensation for any rise or fall in Costs is not 
covered by the provisions of this or other Clauses, the Accepted Contract Amount shall be deemed to have 
included a mounts to cover the contingency of other rises and falls in costs. 

 

13.9.3 The adjustment to be applied to the amount otherwise payable to the Contractor, as valued in accordance with 
the appropriate Schedule and certified in Payment Certificates, shall be determined from formulae for each of 
the currencies in which the Contract Price is payable. No adjustment is to be applied to work valued on the 
basis of Cost or current prices. The formulae shall be of the following general type: 
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13.9.4 The cost indices or reference prices stated in the table of adjustment data shall be used. If their source is in 
doubt, it shall be determined by the Engineer. Forth is purpose, reference shall be made to the values of the 
indices at stated dates (quoted in the fourth and fifth columns respectively of the table) for the purposes of 
clarification of the source; although these dates (and thus these values) may not correspond to the base cost 
indices. 

 

13.9.5 In cases where the “currency of index” is not the relevant currency of payment, each index shall be converted 
into the relevant currency of payment at the selling rate, established by the Central Bank of Kenya, of this 
relevant currency on the above date for which the index is required to be applicable. 

 

13.9.6 Until such time as each current cost index is available, the Architect shall determine a provisional index for 
the issue of Interim Payment Certificates. When a current cost index is available, the adjustment shall be 
recalculated accordingly. 

 

13.9.7 If the Contractor fails to complete the Works within the Time for Completion, adjustment of prices there after 
shall be made using either (i) each index or price applicable on the date 49 days prior to the expiry of the Time 
for Completion of the Works, or (ii) the current index or price, whichever is more favorable to the Procuring 
Entity. 

 

13.9.8 The weightings (coefficients) for each of the factors of cost stated in the table(s) of adjustment data shall only 
be adjusted if they have been rendered unreasonable, unbalanced or in applicable, as a result of Variations. 

 

14. CONTRACT PRICE AND PAYMENT 
 

14.1 The Contract Price 

14.1.1 Unless otherwise stated in the Special Conditions: 

a) The value of the payment certificate shall be agreed or determined under Sub-Clause 12.3 [Evaluation] 
and be subject to adjustments in accordance with the Contract; 

b) the Contractor shall pay all taxes, duties and fees required to be paid by him under the Contract, and the 
Contract Price shall not be adjusted for any of these costs except as stated in Sub-Clause 13.7 
[Adjustments for Changes in Legislation]; 

c) any quantities which may be set out in the Bill of Quantities or other Schedule are estimated quantities 
and are not to be taken as the actual and correct quantities: 

Price Adjustment Formula 
 

Prices shall be adjusted for fluctuations in the cost of inputs only if provided for in the SCC. If 
so provided, the amounts certified in each payment certificate, before deducting for Advance 
Payment, shall be adjusted by applying the respective price adjustment factor to the payment 
amounts due in each currency. A separate formula of the type specified below applies: 

 

P = A + B Im/Io 
where: 

P is the adjustment factor for the portion of the Contract Price payable. 
A and B a recoefficients specified in the SCC, representing then on adjustable and 

adjustable portions, respectively, of the Contract Price payable and 
I m is the index prevailing at the end of the month being invoiced and Ioc is the index 

prevailing 30 days before Bid opening for inputs payable. 
 

NOTE: The sum of the two coefficients A and B should be 1 (one) in the formula for each 
currency. Normally, both coefficients shall be the same in the formulae for all 
currencies, since coefficient A, for the non adjustable portion of the payments, is a very 
approximate figure (usually 0.15) to take account of fixed cost elements or other 
nonadjustable components. The sum of the adjustments for each currency are added to 
the Contract Price. 
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i) of the Works which the Contractor is required to execute, or 

ii) for the purposes of Clause12 [Measurement and Evaluation]; and 

 

d) the Contractor shall submit to the Engineer, within 30 days after the Commencement Date, a proposed 
breakdown of each lump sum price in the Schedules. The Architect may take account of the break down 
when preparing Payment Certificates but shall not be bound by it. 

 

14.1.2 Notwithstanding the provisions of subparagraph (b), Contractor's Equipment, including essential spare parts 
there for, imported by the Contractor for the sole purpose of executing the Contract shall not be exempt from 
the payment of import duties and taxes upon importation. 

 

14.2 Advance Payment 

 
14.2.1 The Procuring Entity shall make an advance payment, as an interest-free loan for mobilization and cash flow 

support, when the Contractor submits a guarantee in accordance with this Clause. The total advance payment, 
the number and timing of instalments (if more than one), and the applicable currencies and proportions, shall 
be as stated in the Special Conditions of Contract. 

 
14.2.2 Unless and until the Procuring Entity receives this guarantee, or if the total advance payment is not stated in 

the Special Conditions of Contract, this Sub-Clause shall not apply. 

 
14.2.3 The Architect shall deliver to the Procuring Entity and to the Contractor an Interim Payment Certificate for 

the advance payment or its first instalment after receiving a Statement (under Sub-Clause 14.3 [Application 
for Interim Payment Certificates]) and after the Procuring Entity receives (i) the Performance Security in 
accordance with Sub-Clause 4.2 [Performance Security] and (ii) a guarantee in amounts and currencies equal 
to the a dvance payment. This guarantee shall be issued by a reputable bank or financial institutions elected 
by the Contractor and shall be in the form annexed to the Special Conditions or in another form approved by 
the Procuring Entity. 

 
14.2.4 The Contractor shall ensure that the guarantee is valid and enforceable until the advance payment has been 

repaid, but its amount shall be progressively reduced by the amount repaid by the Contractor as indicated in 
the Payment Certificates. If the terms of the guarantee specify its expiry date, and the advance payment has 
not been repaid by the date 30 days prior to the expiry date, the Contractor shall extend the validity of the 
guarantee until the advance payment has been repaid. 

 
14.2.5 Unless stated otherwise in the Special Conditions of Contract, the advance payment shall be repaid through 

percentage deductions from the interim payments determined by the Architect in accordance with Sub-Clause 

14.6 [Issue of Interim Payment Certificates], as follows: 

a) Deductions shall commence in the next interim Payment Certificate following that in which the total of 
all certified interim payments (excluding the advance payment and deductions and repayments of 
retention) exceeds 30 percent (30%) of the Accepted Contract Amount Less Provisional Sums; and 

b) deductions shall be made at the amortization rate stated in the Special Conditions of Contract of the 
amount of each Interim Payment Certificate (excluding the advance payment and deductions for its 
repayments as well as deductions for retention money) in the currencies and proportions of the advance 
payment until such time as the advance payment has been repaid; provided that the advance payment 
shall be completely repaid prior to the time when 90 percent (90%) of the Accepted Contract Amount 
less Provisional Sums has been certified for payment. 

 
14.2.6 If the advance payment has not been repaid prior to the issue of the Taking-Over Certificate for the Works or 

prior to termination under Clause 15 [Termination by Procuring Entity], Clause 16 [Suspension and 
Termination by Contractor] or Clause 19 [Force Majeure] (as the case may be), the whole of the balance then 
outstanding shall immediately become due and in case of termination under Clause 15 [Termination by 
Procuring Entity], except for Sub-Clause 14.2.7 [Procuring Entity's Entitlement to Termination for 
Convenience], payable by the Contractor to the Procuring Entity. 

 

14.3 Application for Interim Payment Certificates 

 
14.3.1 The Contractor shall submit a Statement (in number of copies indicated in the Special Conditions of 

Contract) to the Architect after the end of each month, in a form approved by the Engineer, showing in detail 
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the amounts to which the Contractor considers itself to be entitled, together with supporting documents which 
shall include their port on the progress during this month in accordance with Sub-Clause4.21 [Progress 
Reports]. 

 
14.3.2 The Statement shall include the following items, as applicable, which shall be expressed in the various 

currencies in which the Contract Price is payable, in the sequence listed: 

a) the estimated contract value of the Works executed and the Contractor's Documents produced up to the 
end of the month (including Variations but excluding items described in sub-paragraphs (b) to (g) 
below); 

b) any amounts to be added and deducted for changes in legislation and changes in cost, in accordance with 
Sub-Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for 
Changes in Cost]; 

c) any amount to be deducted for retention, calculated by applying the percentage of retention stated in the 
Special Conditions of Contract to the total of the above amounts, until the amount so retained by the 
Procuring Entity reaches the limit of Retention Money (if any) stated in the Special Conditions of 
Contract; 

d) any amounts to be added for the advance payment and (if more than one instalment) and to be deducted 
for its repayments in accordance with Sub-Clause 14.2 [Advance Payment]; 

e) any amounts to be added and deducted for Plant and Materials in accordance with Sub-Clause 14.5 [Plant 
and Materials intended for the Works]; 

f) any other additions or deductions which may have become due under the Contractor otherwise, including 
those under Clause 20 [Claims, Disputes and Arbitration]; and 

g) the deduction of amounts certified in all previous Payment Certificates. 

 

14.4 Schedule of Payments 

 
14.4.1 If the Contract includes a schedule of payments specifying the instalments in which the Contract Price will be 

paid, then unless otherwise stated in this schedule: 

a) The instalments quoted in this schedule of payments shall be the estimated contract values for the 
purposes of sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment Certificates]; 

b) Sub-Clause 14.5 [Plant and Materials intended for the Works] shall not apply; and 

c) If these instalments are not defined by reference to the actual progress achieved in executing the Works, 
and if actual progress is found to be less or more than that on which this schedule of payments was based, 
then the Architect may proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or 
determine revised instalments, which shall take account of the extent to which progress is less or more 
than that on which the instalments were previously based. 

 
14.4.2 If the Contract does not include a schedule of payments, the Contractor shall submit non-binding estimates of 

the payments which he expects to become due during each quarterly period. The first estimate shall be 
submitted within 42 days after the Commencement Date. Revised estimates shall be submitted at quarterly 
intervals, until the Taking-Over Certificate has been issued for the Works. 

 

14.5 Plant and Materials intended for the Works 

 
14.5.1 If this Sub-Clause applies, Interim Payment Certificates shall include, under sub-paragraph (e) of Sub-Clause 

14.3, (i) an amount for Plant and Materials which have been sent to the Site for incorporation in the Permanent 
Works, and (ii) a reduction when the contract value of such Plant and Materials is included as part of the 
Permanent Worksunder sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment Certificates]. 

 
14.5.2 If the lists referred to in sub-paragraphs (b)(i) or (c)(i) below are not included in the Schedules, this Sub- 

Clause shall not apply. 

14.5.3 The Architect shall determine and certify each addition if the following conditions are satisfied: 

a) The Contractor has: 
i) kept satisfactory records (including the orders, receipts, Costs and use of Plant and Materials) 

which are available for inspection, and 
(ii)  submitted statement of the Cost of acquiring and delivering the Plant and Materials to the Site, 

supported by satisfactory evidence; 

and either: 
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b) the relevant Plant and Materials: 

i) are those listed in the Schedules for payment when shipped, 

ii) have been shipped to Kenya, en-route to the Site, in accordance with the Contract; and 

iii) are described in a clean shipped bill of lading or other evidence of shipment, which has been 
submitted to the Architect together with evidence of payment of freight and insurance, any other 
documents reasonably required, and a bank guarantee in a form and issued by an entity approved 
by the Procuring Entity in amounts and currencies equal to the amount due under this Sub-Clause: 
this guarantee may be in a similar form to the form referred to in Sub-Clause14.2 [Advance 
Payment] and shall be valid until the Plant and Materials are properly stored on Site and protected 
against loss, damage or deterioration; or 

c) the relevant Plant and Materials: 

i) are those listed in the Schedules for payment when delivered to the Site, and 

ii) have been delivered to and are properly stored on the Site, are protected against loss, damage or 
deterioration and appear to be in accordance with the Contract. 

 
14.5.4 The additional amount to be certified shall be the equivalent of eighty percent (80%) of the Architect 

determination of the cost of the Plant and Materials (including delivery to Site), taking account of the 
documents mentioned in this Sub-Clause and of the contract value of the Plant and Materials. 

 
14.5.5 The currencies for this additional amount shall be the same as those in which payment will become due when 

the contract value is included under sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment 
Certificates]. At that time, the Payment Certificate shall include the applicable reduction which shall be 
equivalent to, and in the same currencies and proportions as, this additional amount for the relevant Plant and 
Materials. 

 

14.6 Issue of Interim Payment Certificates 

 
14.6.1 No amount will be certified or paid until the Procuring Entity has received and approved the Performance 

Security. Thereafter, the Architect shall, within 30 days after receiving a Statement and supporting documents, 
deliver to the Procuring Entity and to the Contractor an Interim Payment Certificate which shall state the 
amount which the Architect fairly determines to be due, with all supporting particulars for any reduction or 
withholding made by the Architect on the Statement if any. 

 
14.6.2 However, prior to issuing the Taking-Over Certificate for the Works, the Architect shall not be bound to issue 

an Interim Payment Certificate in an amount which would (after retention and other deductions) be less than 
the minimum amount of Interim Payment Certificates (if any) stated in the Special Conditions of Contract. 
In this event, the Architect shall give notice to the Contractor accordingly. 

 
14.6.3 An Interim Payment Certificate shall not be withheld for any other reason, although: 

a) if anything supplied or work done by the Contractor is not in accordance with the Contract, the cost of 
rectification or replacement may be withheld until rectification or replacement has been completed; 
and/or 

b) if the Contractor was or is failing to perform any work or obligation in accordance with the Contract, 
and had been so notified by the Engineer, the value of this work or obligation may be withheld until the 
work or obligation has been performed. 

 
4.6.4 The Architect may in any Payment Certificate make any correction or modification that should properly be made 

to any previous Payment Certificate. A Payment Certificate shall not be deemed to indicate the Architect 
acceptance, approval, consent or satisfaction. 

14.7 Payment 

 
14.7.1 The Procuring Entity shall pay to the Contractor: 

a) The advance payment shall be paid within 60 days after signing of the contract by both parties or within 
60 days after receiving the documents in accordance with Sub-Clause 4.2 [Performance Security] and 
Sub- Clause 14.2 [Advance Payment], whichever is later; 

b) The amount certified in each Interim Payment Certificate within 60 days after the Architect Issues 
Interim Payment Certificate; and 

c) the amount certified in the Final Payment Certificate within 60 days after the Procuring Entity Issues 
Interim Payment Certificate; or after determination of any disputed amount shown in the Final Statement 
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in accordance with Sub-Clause 16.2 [Termination by Contractor]. 

 
14.7.2 Payment of the amount due in each currency shall be made into the bank account, nominated by the 

Contractor, in the payment country (forth is currency) specified in the Contract. 
 

14.8 Delayed Payment 

 
14.8.1 If the Contractor does not receive payment in accordance with Sub-Clause 14.7 [Payment], the Contractor 

shall be entitled to receive financing charges (simple interest) monthly on the amount unpaid during the period 
of delay. This period shall be deemed to commence on the date for payment specified in Sub-Clause 14.7 
[Payment], irrespective (in the case of its sub-paragraph (b) of the date on which any Interim Payment 
Certificate is issued. 

 
14.8.2 These financing charges shall be calculated at the annual rate of three percentage points above the mean rate 

of the Central Bank in Kenya of the currency of payment, or if not available, the interbank offered rate, and 
shall be paid in such currency. 

 
14.8.3 The Contractor shall be entitled to this payment without formal notice and certification, and without prejudice 

to any other right or remedy. 
 

14.9 Payment of Retention Money 

 
14.9.1 When the Taking-Over Certificate has been issued for the Works, the first half of the Retention Money shall 

be certified by the Architect for payment to the Contractor. If a Taking-Over Certificate is issued for a Section 
or part of the Works, a proportion of the Retention Money shall be certified and paid. This proportion shall 
behalf (50%) of the proportion calculated by dividing the estimated contract value of the Section or part, by 
the estimated final Contract Price. 

 
14.9.2 Promptly after the latest of the expiry dates of the Defects Liability Periods, the outstanding balance of the 

Retention Money shall be certified by the Architect for payment to the Contractor. If a Taking-Over Certificate 
was issued for a Section, a proportion of the second half of the Retention Money shall be certified and paid 
promptly after the expiry date of the Defects Notification Period for the Section. This proportion shall behalf 
(50%) of the proportion calculated by dividing the estimated contract value of the Section by the estimated 
final Contract Price. 

 
14.9.3 However, if any work remains to be executed under Clause 11 [Defects Liability], the Architects hall be 

entitled to withhold certification of the estimated cost of this work until it has been executed. 

 
14.9.4 When calculating these proportions, no account shall be taken of any adjustments under Sub-Clause 13.7 

[Adjustments for Changes in Legislation] and Sub-Clause13.8 [Adjustments for Changes in Cost]. 
 

14.9.5 Unless otherwise stated in the Special Conditions, when the Taking-Over Certificate has been issued for the 
Works and the first half of the Retention Money has been certified for payment by the Engineer, the Contractor 
shall be entitled to substitute a Retention Money Security guarantee, in the form annexed to the Special 
Conditions or in another form approved by the Procuring Entity and issued by a reputable bank or financial 
institution selected by the Contractor, for the second half of the Retention Money. 

 

14.9.6 The Procuring Entity shall return the Retention Money Security guarantee to the Contractor within 14 days 
after receiving a copy of the Completion Certificate. 

 

14.10 Statement at Completion 

 
14.10.1 Within 84 days after receiving the Taking-Over Certificate for the Works, the Contractor shall submit to the 

Architect three copies of a Statement at completion with supporting documents, in accordance with Sub- 
Clause 14.3 [Application for Interim Payment Certificates], showing: 

a) the value of all work done in accordance with the Contract up to the date stated in the Taking-Over 
Certificate for the Works, 

b) any further sums which the Contractor considers to be due, and 
c) an estimate of any other amounts which the Contractor considers will become due to him under the 

Contract. Estimated amounts shall be shown separately in this Statement at completion. 
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14.10.2 The Architect shall then certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment Certificates]. 

 

14.11 Application for Final Payment Certificate 

 
14.11.1 Within 60 days after receiving the Completion Certificate, the Contractor shall submit, to the Engineer, six 

copies of a draft final statement with supporting documents showing in detail in a form approved by the 
Engineer: 

a) The value of all work done in accordance with the Contract, and 

b) Any further sums which the Contractor considers to be due to him under the Contractor otherwise. 

 
14.11.2 If the Architect disagrees with or cannot verify any part of the draft final statement, the Contractor shall 

submit such further information as the Architect may reasonably require within 30 days from receipt of said 
draft and shall make such changes in the draft as may be agreed between them. The Contractor shall then 
prepare and submit to the Architect the final statement as agreed. This agreed statement is referred to in these 
Conditions as the “Final Statement”. 

 
14.11.3 However, if, following discussions between the Architect and the Contractor and any changes to the draft 

final statement which are agreed, it becomes evident that a dispute exists, the Architect shall deliver to the 
Procuring Entity (with a copy to the Contractor) an Interim Payment Certificate for the agreed parts of the 
draft final statement. Thereafter, if the dispute is finally resolved under Sub-Clause 20.4 [Obtaining Dispute 
Board's Decision] or Sub-Clause 20.5 [Amicable Settlement], the Contractor shall then prepare and submit 
to the Procuring Entity (with a copy to the Engineer) a Final Statement. 

 

14.12 Discharge 
 

When submitting the Final Statement, the Contractor shall submit a discharge which confirms that the total 
of the Final Statement represents full and final settlement of all moneys due to the Contractor under or in 
connection with the Contract. This discharge may state that it becomes effective when the Contractor has 
received the Performance Security and the outstanding balance of this total, in which event the discharge 
shall be effective on such date. 

 

14.13 Issue of Final Payment Certificate 

 
14.13.1 Within 30days after receiving the Final Statement and discharge in accordance with Sub-Clause 14.11 

[Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Architect shall deliver, to 
the Procuring Entity and to the Contractor, the Final Payment Certificate which shall state: 

a) The amount which he fairly determines is finally due, and 
b) After giving credit to the Procuring Entity for all amounts previously paid by the Procuring Entity and 

for all sums to which the Procuring Entity is entitled, the balance (if any) due from the Procuring Entity 
to the Contractor or from the Contractor to the Procuring Entity, as the case may be. 

 
14.13.2 If the Contractor has not applied for a Final Payment Certificate in accordance with Sub-Clause 14.11 

[Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Architect shall request the 
Contractor to do so. If the Contractor fails to submit an application within a period of 30 days, the Architect 
shall issue the Final Payment Certificate for such amount as he fairly determines to be due. 

 

14.14 Cessation of Procuring Entity's Liability 

 
14.14.1 The Procuring Entity shall not be liable to the Contractor for any matter or thing under or in connection with 

the Contract or execution of the Works, except to the extent that the Contractor shall have included an amount 
expressly for it: 

a) in the Final Statement and also, 
b) (except for matters or things arising after the issue of the Taking-Over Certificate for the Works) in the 

Statement at completion described in Sub-Clause 14.10 [Statement at Completion]. 

 
14.14.2 However, this Sub-Clause shall not limit the Procuring Entity's liability under his in demnification obligations, 

or the Procuring Entity's liability in any case of fraud, deliberate default or reckless misconduct by the 
Procuring Entity. 
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14.15 Currencies of Payment 

 
The Contract Price shall be paid in the currency or currencies named in the Schedule of Payment 
Currencies. If more than one currency is so named, payments shall be made as follows: 

a) If the Accepted Contract Amount was expressed in Local Currency only: 

i) the proportions or amounts of the Local and Foreign Currencies, and the fixed rates of exchange to 
be used for calculating the payments, shall be as stated in the Schedule of Payment Currencies, 
except as otherwise agreed by both Parties; 

ii) payments and deductions under Sub-Clause 13.5 [Provisional Sums] and Sub-Clause 13.7 
[Adjustments for Changes in Legislation] shall be made in the applicable currencies and 
proportions; and 

iii) other payments and deductions under sub-paragraphs (a) to (d) of Sub-Clause 14.3 [Application for 
Interim Payment Certificates] shall be made in the currencies and proportions specified in sub- 
paragraph (a) (i) above; 

b) payment of the damages specified in the Special Conditions of Contract, shall be made in the 
currencies and proportions specified in the Schedule of Payment Currencies; 

c) other payments to the Procuring Entity by the Contractor shall be made in the currency in which the 
sum was expended by the Procuring Entity, or in such currency as may be agreed by both Parties; 

d) if any amount payable by the Contractor to the Procuring Entity in a particular currency exceeds the sum 
payable by the Procuring Entity to the Contractor in that currency, the Procuring Entity may recover the 
balance of this amount from the sums otherwise payable to the Contractor in other currencies; and 

e) if no rates of exchange are stated in the Schedule of Payment Currencies, they shall be those prevailing 
on the Base Date and determined by the Central Bank of Kenya. 

 
15. TERMINATION BY PROCURING ENTITY 

 

15.1 Notice to correct any defects or failures 
 

If the Contractor fails to carry out any obligation under the Contract, the Architect may by notice require 
the Contractor to make good the failure and to remedy it within 30 days. 

 

15.2 Termination by Procuring Entity 
 

15.2.1 The Procuring Entity shall be entitled to terminate the Contract if the Contractor breaches the contract 
based on following circumstances which shall include but not limited to: 

a) fails to comply with Sub-Clause 4.2 [Performance Security] or with a notice under Sub-Clause 15.1 
[Notice to Correct], 

b) abandons the Works or otherwise plainly demonstrates the intention not to continue performance of 
his obligations under the Contract, 

c) without reasonable excuse fails: 

i) to proceed with the Works in accordance with Clause 8 [Commencement, Delays and 
Suspension], or 

ii) to comply with a notice issued under Sub-Clause 7.5 [Rejection] or Sub-Clause 7.6 [Remedial 
Work], within 30 days after receiving it, 

d) subcontracts the major part or whole of the Works or assigns the Contract without the consent of the 
Procuring Entity, 

e) becomes bankrupt or insolvent, goes into liquidation, has a receiving or administration order made 
against him, compounds with his creditors, or carries on business under a receiver, trustee or manager 
for the benefit of his creditors, or if any act is done or event occurs which (under applicable Laws) has 
a similar effect to any of these acts or events, or 

f) gives or offers to give (directly or indirectly) to any person any bribe, gift, gratuity, commission or 
other thing of value, as an induce mentor reward: 

i) for doing or for bearing to do any action in relation to the Contract, or 

ii) for showing or for bearing to show favor or disfavor to any person in relation to the Contract, or 

iii) if any of the Contractor's Personnel, agents or Subcontractors gives or offers to give (directly or 
indirectly) to any person any such induce mentor reward as is described in this sub-paragraph (f). 

However, lawful inducements and rewards to Contractor's Personnel shall not entitle termination, or 

g) If the contract or repeatedly fails to remedy delivers defective work, 
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h) based on reasonable evidence, has engaged in Fraud and Corruption as defined in paragraph 2.2 of the 
Appendix B to these General Conditions, in competing for or in executing the Contract. 

 

15.2.2 In any of these events or circumstances, the Procuring Entity may, upon giving 14 days' notice to the 
Contractor, terminate the Contract and expel the Contractor from the Site. However, in the case of sub- 
paragraph (e) or (f) or (g) or (h), the Procuring Entity may by notice terminate the Contract immediately. 

 

15.2.3 The Procuring Entity's election to terminate the Contract shall not prejudice any other rights of the Procuring 
Entity, under the Contractor otherwise. 

 

15.2.4 The Contractor shall then leave the Site and deliver any required Goods, all Contractor's Documents, and 
other design documents made by or for him, to the Engineer. However, the Contractor shall use his best 
efforts to comply immediately with any reasonable instructions included in the notice (i) for the assignment 
of any subcontract, and (ii) for the protection of life or property or for the safety of the Works. 

 

15.2.5 After termination, the Procuring Entity may complete the Works and/ or arrange for any other entities to do 
so. The Procuring Entity and these entities may then use any Goods, Contractor's Documents and other design 
documents made by or on behalf of the Contractor. 

 

15.2.6 The Procuring Entity shall then give notice that the Contractor's Equipment and Temporary Works will be 
released to the Contractor at or near the Site. The Contractor shall promptly arrange their removal, at the risk 
and cost of the Contractor. However, if by this time the Contractor has failed to make a payment due to the 
Procuring Entity, these items may be sold by the Procuring Entity in order to recover this payment. Any 
balance of the proceeds shall then be paid to the Contractor. 

 

15.3 Valuation at Date of Termination  
 

As soon as practicable after a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] 
has taken effect, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or 
determine the value of the Works, Goods and Contractor's Documents, and any other sums due to the 
Contractor for work executed in accordance with the Contract. 

 

15.4 Payment after Termination 
 

After a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] has taken effect, the 
Procuring Entity may: 
a) Proceed in accordance with Sub-Clause 2.5 [Procuring Entity's Claims], 
b) withhold further payments to the Contractor until the costs of execution, completion and remedying of 

any defects, damages for delay in completion (if any), and all other costs incurred by the Procuring 
Entity, have been established, and/ or 

 

c) recover from the Contractor any losses and damages incurred by the Procuring Entity and any extra costs 
of completing the Works, after allowing for any sum due to the Contractor under Sub-Clause 15.3 
[Valuation at Date of Termination]. After recovering any such losses, damages and extra costs, the 
Procuring Entity shall pay any balance to the Contractor. 

 

15.5 Procuring Entity's Entitlement to Termination for Convenience 
 

The Procuring Entity shall be entitled to terminate the Contract, at any time at the Procuring Entity's 
convenience, by giving notice of such termination to the Contractor. The termination shall take effect 30 days 
after the later of the dates on which the Contractor receives this notice or the Procuring Entity returns the 
Performance Security. The Procuring Entity shall not terminate the Contract under this Sub-Clause in order 
to execute the Works itself or to arrange for the Works to be executed by another contractor or to avoid a 
termination of the Contract by the Contractor under Clause 16.2 [Termination by Contractor]. After this 
termination, the Contractor shall proceed in accordance with Sub-Clause 16.3 [Cessation of Work and 
Removal of Contractor's Equipment] and shall be paid in accordance with Sub-Clause 16.4 [Payment on 
Termination]. 

 

15.6 Fraud and Corruption 

The Contractor shall ensure compliance with the Kenya Government's Anti-Corruption Laws and its 
prevailing sanctions. 



156 

 

 

 

15.7 Corrupt gifts and payments of commission 

15.7.1 The Contractor shall not; 

a) Offer or give or agree to give to any person in the service of the Procuring Entity any gift or consideration 
of any kind as an inducement or reward for doing or for bearing to door for having done or for borne to 
do any act in relation to the obtaining or execution of this or any other Contract for the Procuring Entity 
or for showing or for bearing to show favor or disfavor to any person in relation to this or any other 
contract for the Procuring Entity. 

b) Enter into this or any other contract with the Procuring Entity in connection with which commission has 
been paid or agreed to be paid by him or on his behalf or to his knowledge, unless before the Contract 
is made particulars of any such commission and of the terms and conditions of any agreement for the 
payment there of have been disclosed in writing to the Procuring Entity. 

 

15.7.2 Any breach of this Condition by the Contractor or by anyone employed by him or acting on his behalf 
(whether with or without the knowledge of the Contractor) shall be an offence under the provisions of the 
Public Procurement and Asset Disposal Act (2015) and the Anti-Corruption and Economic Crimes Act (2003) 
of the Laws of Kenya. 

 

16. SUSPENSION AND TERMINATION BY CONTRACTOR 
 

16.1 Contractor's Entitlement to Suspend Work 
 

16.1.1 If the Architect fails to certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment Certificates] or 
Sub-Clause 14.7 [Payment],or not receiving instructions that would enable the contractor to proceed with the 
works in accordance with the program, the Contractor may, after giving not less than 30 days' notice to the 
Procuring Entity, suspend work (or reduce the rate of work) unless and until the Contractor has received the 
Payment Certificate, reasonable evidence or payment, as the case may be and as described in the notice. 

 

16.1.2 The Contractor's action shall not prejudice his entitlements to financing charges under Sub-Clause 14.8 
[Delayed Payment] and to termination under Sub-Clause 16.2 [Termination by Contractor]. 

 

16.1.3 If the Contractor subsequently receives such Payment Certificate, evidence or payment (as described in the 
relevant Sub-Clause and in the above notice) before giving a notice of termination, the Contractor shall 
resume normal working as soon as is reasonably practicable. 

 

16.1.4 If the Contractor suffers delay and/or incurs Cost as a result of suspending work (or reducing the rate of work) 
in accordance with this Sub-Clause, the Contractor shall give notice to the Architect and shall be entitled 
subject to Sub-Clause 20.1 [Contractor's Claims] to: 

 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 
 

16.2 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] 
to agree or determine these matters. 

 

16.3 Termination by Contractor 

16.3.1 The Contractor shall be entitled to terminate the Contract if: 

a) the Architect fails, within 60 days after receiving a Statement and supporting documents, to issue the 
relevant Payment Certificate, 

b) the Contractor does not receive the amount due under an Interim Payment Certificate within 90 days 
after the expiry of the time stated in Sub-Clause1 4.7 [Payment] within which payment is to be made 
(except for deductions in accordance with Sub-Clause 2.5 [Procuring Entity's Claims]), 

c) the Procuring Entity substantially fails to perform his obligations under the Contract in such manner as 
to materially and adversely affect the economic balance of the Contract and/or the ability of the 
Contractor to perform the Contract, 

d) a prolonged suspension affects the whole of the Works as described in Sub-Clause 8.11 [Prolonged 
Suspension], or 

e) the Procuring Entity becomes bankrupt or insolvent, goes into liquidation, has a receiving or 
administration order made against him, compounds with his creditors, or carries on business under a 
receiver, trustee or manager for the benefit of his creditors, or if any act is done or event occurs which 
(under applicable Laws) has a similar effect to any of these acts or events. 
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f) the Contractor does not receive the Architect instruction recording the agreement of both Parties on the 
fulfilment of the conditions for the Commencement of Works under Sub-Clause 8.1 [Commencement of 
Works]. 

 

16.3.2 In any of these events or circumstances, the Contractor may, upon giving 14 days' notice to the Procuring 
Entity, terminate the Contract. However, in the case of sub-paragraph (f) or (g), the Contractor may by notice 
terminate the Contract immediately. 

 

16.3.3 The Contractor's election to terminate the Contract shall not prejudice any other rights of the Contractor, 
under the Contractor otherwise. 

 

16.4 Cessation of Work and Removal of Contractor's Equipment 
 

After a notice of termination under Sub-Clause 15.5 [Procuring Entity's Entitlement to Termination for 
Convenience], Sub-Clause 16.2 [Termination by Contractor] or Sub-Clause 19.6 [Optional Termination, 
Payment and Release] has taken effect, the Contractor shall promptly: 
a) cease all further work, except for such work as may have been instructed by the Architect for the 

protection of life or property or for the safety of the Works, 
b) hand over Contractor's Documents, Plant, Materials and other work, for which the Contractor has 

received payment, and 

c) remove all other Goods from the Site, except as necessary for safety, and leave the Site. 
 

16.5 Payment on Termination 
 

After a notice of termination under Sub-Clause 16.2 [Termination by Contractor] has taken effect, the 
Procuring Entity shall promptly: 

a) Return the Performance Security to the Contractor, 

b) pay the Contractor in accordance with Sub-Clause 19.6 [Optional Termination, Payment and Release], 
and 

c) pay to the Contractor the amount of any loss or damage sustained by the Contractor as a result of this 
termination. 

 

17. RISK AND RESPONSIBILITY 
 

17.1 Indemnities 
 

17.1.1 The Contractor shall indemnify and hold harmless the Procuring Entity, the Procuring Entity's Personnel, and 
their respective agents, against and from all claims, damages, losses and expenses (including legal fees and 
expenses) in respect of: 

a) Bodily injury, sickness, disease or death, of any person what so ever arising outo for in the course of or 
by reason of the Contractor's design (if any), the execution and completion of the Works and the 
remedying of any defects, unless attributable to any negligence, willful actor breach of the Contract by 
the Procuring Entity, the Procuring Entity's Personnel, or any of their respective agents, and 

b) damage to or loss of any property, real or personal (other than the Works), to the extent that such damage 
or loss arises out of or in the course of or by reason of the Contractor's design (if any), the execution and 
completion of the Works and the remedying of any defects, unless and to the extent that any such damage 
or loss is attributable to any negligence, willful act or breach of the Contract by the Procuring Entity, the 
Procuring Entity's Personnel, their respective agents, or anyone directly or indirectly employed by any 
of them. 

 

17.1.2 The Procuring Entity shall indemnify and hold harmless the Contractor, the Contractor's Personnel, and their 
respective agents, against and from all claims, damages, losses and expenses (including legal fees and 
expenses) in respect of (1) bodily injury, sickness, disease or death, which is attributable to any negligence, 
willful act or breach of the Contract by the Procuring Entity, the Procuring Entity's Personnel, or any of their 
respective agents, and (2) the matters for which liability may be excluded from insurance cover, as described 
in sub-paragraphs (d)(i), (ii) and (iii) of Sub-Clause 18.3 [Insurance Against Injury to Persons and Damage 
to Property], unless and to the extent that any such damage or loss is attributable to any negligence, willful 
actor breach of the Contract by the contractor, the contractor's Personnel, their respective agents, or anyone 
directly or indirectly employed by any of them. 

 

17.2 Contractor's Care of the Works 
 

17.2.1 The Contractor shall take full responsibility for the care of the Works and Goods from the Commencement 
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Date until the Taking-Over Certificate is issued (or is deemed to be issued under Sub-Clause 10.1 [Taking 
Over of the Works and Sections]) for the Works, when responsibility for the care of the Works shall pass to 
the Procuring Entity. If a Taking-Over Certificate is issued (or is so deemed to be issued) for any Section or 
part of the Works, responsibility for the care of the Section or part shall then pass to the Procuring Entity. 

 

17.2.2 After responsibility has accordingly passed to the Procuring Entity, the Contractor shall take responsibility 
for the care of any work which is outstanding on the date stated in a Taking-Over Certificate, until this 
outstanding work has been completed. 

 

17.2.3 If any loss or damage happens to the Works, Goods or Contractor's Documents during the period when the 
Contract or is responsible for their care, fromanycause not listed in Sub-Clause 17.3 [Procuring Entity's Risks], 
the Contractor shall rectify the loss or damage at the Contractor's risk and cost, so that the Works, Goods and 
Contractor's Documents conform with the Contract. 

 

17.2.4 The Contractor shall be liable for any loss or damage caused by any actions performed by the Contractor after 
a Taking-Over Certificate has been issued. The Contractor shall also be liable for any loss or damage which 
occurs after a Taking-Over Certificate has been issued and which arose from a previous event for which the 
Contractor was liable. 

 

17.3 Procuring Entity's Risks 
 

The risks referred to in Sub-Clause 17.4 [Consequences of Procuring Entity's Risks] below, in so far as they 
directly affect the execution of the Works in Kenya, are: 

a) War hostilities (whether war be declared or not), 

b) rebellion, riot, commotion or disorder, terrorism, sabotage by persons other than the Contractor's 
Personnel, 

c) explosive materials, ionizing gradiation or contamination by radio-activity, except as may be 
attributable to the Contractor's use of such explosives, radiation or radio-activity, 

d) pressure waves caused by aircraft or other aerial devices traveling at sonic or supersonic speeds, 
 

e) use or occupation by the Procuring Entity of any part of the Permanent Works, except as may be 
specified in the Contract, 

f) design of any part of the Works by the Procuring Entity's Personnel or by others for whom the 
Procuring Entity is responsible, and 

g) any operation of the forces of nature which is Unforeseeable or against which an experienced 
contractor could not reasonably have been expected to have taken adequate preventive precautions. 

 

17.4 Consequences of Procuring Entity's Risks 
 

17.4.1 If and to the extent that any of the risks listed in Sub-Clause 17.3 above results in loss or damage to the 
Works, Goods or Contractor's Documents, the Contractor shall promptly give notice to the Architect and 
shall rectify this loss or damage to the extent required by the Engineer. 

 

17.4.2 If the Contractor suffers delay and/ or incurs Cost from rectifying this loss or damage, the Contractor shall 
give a further notice to the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] 
to: 

 

(a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 [Extension 
of Time for Completion], and 

(b) Payment of any such Cost, which shall be included in the Contract Price. In the case of sub-paragraphs (e)and 
(g) of Sub-Clause 17.3 [Procuring Entity's Risks], Accrued Costs shall be payable. 

 

17.4.3 After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

 

17.5 Intellectual and Industrial Property Rights 
 

17.5.1 In this Sub-Clause, “infringement” shall refer to an infringement (or alleged infringement) of any patent, 
registered design, copyright, trade mark, trade name, trade secret or other intellectual or industrial property 
right relating to the Works; and “claim” shall refer to a claim (or proceedings pursuing a claim) alleging an 
infringement. 

 

17.5.2 Whenever a Party does not give notice to the other Party of any claim within 30 days of receiving the claim, 
the first Party shall be deemed to have waived any right to indemnity under this Sub-Clause. 
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17.5.3 The Procuring Entity shall indemnify and hold the Contractor harmless against and from any claim alleging 
an infringement which is or was: 
a) An un avoidable result of the Contractor's compliance with the Contract, or 
b) A result of any Works being used by the Procuring Entity: 

i) for a purpose other than that indicated by, or reasonably to be inferred from, the Contract, or 
ii) in conjunction with anything not supplied by the Contractor, unless such use was disclosed to the 

Contractor prior to the Base Date or is stated in the Contract. 
 

17.5.4 The Contractor shall indemnify and hold the Procuring Entity harmless again stand from any other claim 
which arises out of or in relation to (i) the manufacture, use, sale or import of any Goods, or (ii) any design 
for which the Contractor is responsible. 

 

17.5.5 If a Party is entitled to be indemnified under this Sub-Clause, the indemnifying Party may (at its cost) conduct 
negotiations for the settlement of the claim, and any litigation or arbitration which may arise from it. The 
other Party shall, at the request and cost of the indemnifying Party, assist in contesting the claim. This other 
Party (and its Personnel) shall not make any admission which might be prejudicial to the indemnifying Party, 
unless the indemnifying Party failed to take over the conduct of any negotiations, litigation or arbitration upon 
being requested to do so by such other Party. 

 

17.5.6 For operation and maintenance of any plan to equipment installed, the contractor shall grant a non-exclusive 
and non-transferable license to the Procuring Entity under the patent, utility models ,or other intellectual rights 
owned by the contractor or a third party from whom the contract or has received the rights to grant sub- licenses 
and shall also grant to the Procuring Entity a non-exclusive and non-transferable rights (withoutthe rights to 
sub-license) to use the knowhow and other technical information disclosed to the contract or under the 
contract. Nothing contained here-in shall be construed as transferring ownership of any patent, utility model, 
trademark, design, copy right, know-how or other intellectual rights from the contractor or anyother third 
party to the Procuring Entity. 

 

17.6 Limitation of Liability 
 

17.6.1 Neither Party shall be liable to the other Party for loss of use of any Works, loss of profit, loss of any contractor 
for any in director consequential loss or damage which may be suffered by the other Party in connection with 
the Contract, other than as specifically provided in Sub-Clause 8.7 [Delay Damages]; Sub-Clause 11.2 [Cost 
of Remedying Defects]; Sub-Clause 15.4 [Payment after Termination]; Sub-Clause 16.4 [Payment on 
Termination]; Sub-Clause 17.1 [Indemnities]; Sub-Clause 17.4(b) [Consequences of Procuring Entity's 
Risks] and Sub-Clause 17.5 [Intellectual and Industrial Property Rights]. 

 

17.6.2 The total liability of the Contractor to the Procuring Entity, under or in connection with the Contract other 
than under Sub-Clause 4.19 [Electricity, Water and Gas], Sub-Clause 4.20 [Procuring Entity's Equipment and 
Free- Issue Materials], Sub-Clause 17.1 [Indemnities] and Sub-Clause 17.5 [Intellectual and Industrial 
Property Rights], shall not exceed the sum resulting from the application of a multiplier (less or greater than 
one) to the Accepted Contract Amount, as stated in the Special Conditions of Contract, or (if such multiplier 
or other sum is not so stated) the Accepted Contract Amount. 

 

17.6.3 This Sub-Clause shall not limit liability in any case of fraud, deliberate default or reckless misconduct by the 
defaulting Party. 

 

17.7 Use of Procuring Entity's Accommodation/Facilities 
 

17.7.1 The Contractor shall take full responsibility for the care of the Procuring Entity provided accommodation and 
facilities, if any, as detailed in the Specification, from the respective dates of hand-over to the Contractoruntil 
cessation of occupation (where hand-over or cessation of occupation may take place after the date statedin the 
Taking-Over Certificate for the Works). 

 

17.7.2 If any loss or damage happens to any of the above items while the Contractor is responsible for their care 
arising from any cause whatsoever other than those for which the Procuring Entity is liable, the Contractor 
shall, at his own cost, rectify the loss or damage to the satisfaction of the Engineer. 

 

18. INSURANCE 
 

18.1 General Requirements for Insurances 
 

18.1.1 In this Clause, “insuring Party” means, for each type of insurance, the Party responsible for effecting and 
maintaining the insurance specified in the relevant Sub-Clause. 
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18.1.2 Wherever the Contractor is the insuring Party, each insurance shall be effected with insurers and in terms 
approved by the Procuring Entity. These terms shall be consistent with any terms agreed by both Parties 
before the date of the Letter of Acceptance. This agreement of terms shall take precedence over the provisions 
of this Clause. 

 

18.1.3 Wherever the Procuring Entity is the insuring Party, each insurance shall be effected with insurers and in 
terms acceptable to the Contractor. These terms shall be consistent with any terms agreed by both Parties 
before the date of the Letter of Acceptance. This agreement of terms shall take precedence over the provisions 
of this Clause. 

 

18.1.4 If a policy is required to indemnify joint insured, the cover shall apply separately to each insured as though 
a separate policy had been issued for each of the joint insured. If a policy indemnifies additional joint insured, 
namely in addition to the insured specified in this Clause, (i) the Contractor shall act under the policy on 
behalf of these additional joint insured except that the Procuring Entity shall act for Procuring Entity's 
Personnel, (ii) additional joint insured shall not be entitled to receive payments directly from the insurer or to 
have any other direct dealings with the insurer, and (iii) the insuring Party shall require all additional joint 
insured to comply with the conditions stipulated in the policy. 

 

18.1.5 Each policy insuring against loss or damage shall provide for payments to be made in the currencies required 
to rectify the loss or damage. Payments received from insurers shall be used for the rectification of the loss 
or damage. 

18.1.6 The relevant insuring Party shall, within the respective periods stated in the Special Conditions of Contract 

(calculated from the Commencement Date), submit to the other Party: 

 
a) Evidence that the insurances described in this Clause have been affected, and 
b) copies of the policies for the insurances described in Sub-Clause 18.2 [Insurance for Works and 

Contractor's Equipment] and Sub-Clause 18.3 [Insurance against Injury to Persons and Damage to 
Property]. 

 

18.1.7 When each premium is paid, the insuring Party shall submit evidence of payment to the other Party. Whenever 
evidence or policies are submitted, the insuring Party shall also give notice to the Engineer. 

 

18.1.8 Each Party shall comply with the conditions stipulated in each of the insurance policies. The insuring Party 
shall keep the insurers informed of any relevant changes to the execution of the Works and ensure that 
insurance is maintained in accordance with this Clause. 

 

18.1.9 Neither Party shall make any material alteration to the terms of any insurance without the prior approval of 
the other Party. If an insurer makes (or at tempts to make) any alteration, the Party first notified by the insurer 
shall promptly give notice to the other Party. 

 

18.1.10 If the insuring Party fails to effect and keep in force any of the insurances it is required to effect and maintain 
under the Contractor fails to provide satisfactory evidence and copies of policies in accordance with this Sub- 
Clause, the other Party may (at its option and without prejudice to any other right or remedy) effect insurance 
for the relevant coverage and pay the premiums due. The insuring Party shall pay the amount of these 
premiums to the other Party, and the Contract Price shall be adjusted accordingly. 

 

18.1.11 Nothing in this Clause limits the obligations, liabilities or responsibilities of the Contractor or the Procuring 
Entity, under the other terms of the Contractor otherwise. Any amounts not insured or not recovered from the 
insurers shall be borne by the Contractor and/or the Procuring Entity. 

 

18.1.12 Procuring Entity in accordance with these obligations, liabilities or responsibilities. However, if the insuring 
Party fails to effect and keep in force an insurance which is available and which it is required to effect and 
maintain under the Contract, and the other Party neither approves the omission nor effects insurance for the 
coverage relevant to this default, any moneys which should have been recoverable under this insurance shall 
be paid by the insuring Party. 

 

18.1.13 Payments by one Party to the other Party shall be subject to Sub-Clause 2.5 [Procuring Entity's Claims] or 
Sub- Clause 20.1 [Contractor's Claims], as applicable. 

 

18.1.14 The Contractor shall be entitled to place all insurance relating to the Contract (including, but not limited to 
the insurance referred to Clause 18) with insurers from any eligible source country. 
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18.2 Insurance for Works and Contractor's Equipment 
 

18.2.1 The insuring Party shall insure the Works, Plant, Material sand Contractor's Documents for not less than the 
full reinstatement cost including the costs of demolition, removal of debris and professional fees and profit. 
This insurance shall be effective from the date by which the evidence is to be submitted under sub-paragraph 
(a) of Sub-Clause 18.1 [General Requirements for Insurances], until the date of issue of the Taking-Over 
Certificate for the Works. 

 

18.2.2 The insuring Party shall maintain this insurance to provide cover until the date of issue of the Performance 
Certificate, for loss or damage for which the Contractor is liable arising from a cause occurring prior to the 
issue of the Taking-Over Certificate, and for loss or damage caused by the Contractor in the course of any 
other operations (including those under Clause 11 [Defects Liability]). 

 

18.2.3 The insuring Party shall insure the Contractor's Equipment for not less than the full replacement value, 
including delivery to Site. For each item of Contractor's Equipment, the insurance shall be effective while it 
is being transported to the Site and until it is no longer required as Contractor's Equipment. 

 

18.2.4 Unless otherwise stated in the Special Conditions, insurances under this Sub-Clause: 

a) Shall be effected and maintained by the Contractor as insuring Party, 

b) shall be in the joint names of the Parties, who shall be jointly entitled to receive payments from the 
insurers, payments being held or allocated to the Party actually bearing the costs of rectifying the loss 
or damage, 

c) shall cover all loss and damage from any cause not listed in Sub-Clause 17.3 [Procuring Entity's Risks], 

d) shall also cover, to the extent specifically required in the tendering documents of the Contract, loss or 
damage to a part of the Works which is attributable to the use or occupation by the Procuring Entity of 
another part of the Works, and loss or damage from the risks listed in sub-paragraphs (c), (g) and (h)of 
Sub-Clause 17.3 [Procuring Entity's Risks], excluding (in each case) risks which are not insurable at 
commercially reasonable terms, with deductibles per occurrence of not more than the amount stated in 
the Special Conditions of Contract (if an amount is not so stated, this sub-paragraph (d) shall not apply), 
and 

e) may however exclude loss of, damage to, and reinstatement of: 

i) a part of the Works which is in a defective condition due to a defect in its design, materials or 
workmanship (but cover shall include any other parts which are lost or damaged as a direct result 
of this defective condition and not as described in sub-paragraph (ii) below), 

ii) apart of the Works which is lost or damaged in order to reinstate any other part of the Works if 
this other part is in a defective condition due to a defect in its design, materials or workmanship, 

iii) apart of the Works which has been taken over by the Procuring Entity, except to the extent that 
the Contractor is liable for the loss or damage, and 

iv) Goods while they are not in Kenya, subject to Sub-Clause 14.5 [Plant and Materials intended for 
the Works]. 

 

18.2.5 If, more than one year after the Base Date, the cover described in sub-paragraph (d) above ceases to be 
available at commercially reasonable terms, the Contractor shall (as insuring Party) give notice to the 
Procuring Entity, with supporting particulars. The Procuring Entity shall then (i) be entitled subject to Sub- 
Clause 2.5 [Procuring Entity's Claims] to payment of an amount equivalent to such commercially reasonable 
terms as the Contractor should have expected to have paid for such cover, and (ii) be deemed, unless he 
obtains the cover at commercially reasonable terms, to have approved the omission under Sub-Clause 18.1 
[General Requirements for Insurances]. 

 

18.3 Insurance against Injury to Persons and Damage to Property 
 

18.3.1 The insuring Party shall insure against each Party's liability for any loss, damage, death or bodily injury which 
may occur to any physical property (except things insured under Sub-Clause 18.2 [Insurance for Worksand 
Contractor's Equipment]) or to any person (except persons insured under Sub-Clause 18.4 [Insurance for 
Contractor's Personnel]), which may arise out of the Contractor's performance of the Contract and occurring 
before the issue of the Performance Certificate. 

 

18.3.2 This insurance shall be for a limit per occurrence of not less than the amount stated in the Special Conditions 
of Contract, with no limit on the number of occurrences. If an amount is not stated in the Special Conditions 
of Contract, this Sub-Clause shall not apply. 

 

18.3.3 Unless otherwise stated in the Special Conditions, the insurances specified in this Sub-Clause: 

a) Shall be effected and maintained by the Contractor as insuring Party, 
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b) shall be in the joint names of the Parties, 

c) shall be extended to cover liability for all loss and damage to the Procuring Entity's property (except 
things insured under Sub-Clause 18.2) arising out of the Contractor's performance of the Contract, and 

d) may however exclude liability to the extent that it arises from: 

i) the Procuring Entity's right to have the Permanent Works executed on, over, under, in or 

ii) through any land, and to occupy this land for the Permanent Works, 

iii) damage which is an unavoidable result of the Contractor's obligations to execute the 

iv) Works and remedy any defects, and 

v) a cause listed in Sub-Clause 17.3 [Procuring Entity's Risks], except to the extent that cover is 
available at commercially reasonable terms. 

18.4 Insurance for Contractor's Personnel 
 

18.4.1 The Contractor shall effect and maintain insurance against liability for claims, damages, losses and expenses 
(including legal fees and expenses) arising from injury, sickness, disease or death of any person employed by 
the Contractor or any other of the Contractor's Personnel. 

 

18.4.2 The insurance shall cover the Procuring Entity and the Architect against liability for claims, damages, losses 
and expenses (including legal fees and expenses) arising from injury, sickness, disease or death of any person 
employed by the Contractor or any other of the Contractor's Personnel, except that this insurance may exclude 
losses and claims to the extent that they arise from any act or neglect of the Procuring Entity or of the 
Procuring Entity's Personnel. 

 

18.4.3 The insurance shall be maintained in full force and effect during the whole time that these personnel are 
assisting in the execution of the Works. For a Subcontractor's employees, the insurance may be effected by 
the Subcontractor, but the Contractor shall be responsible for compliance with this Clause. 

19. FORCE MAJEURE 
 

19.1 Definition of Force Majeure 

19.1.1 In this Clause, “Force Majeure” means an exceptional event or circumstance: 

a) Which is beyond a Party's control, 

b) Which such Party could not reasonably have provided against before entering into the Contract, 

c) which, having arisen, such Party could not reasonably have avoided or overcome, and 

d) which is not substantially attributable to the other Party. 
 

19.1.2 Force Majeure may include, but is not limited to, exceptional events or circumstances of the kind listed below, 
so long as conditions (a) to (d) above are satisfied: 
a) war, hostilities (whether war be declared or not), invasion, act of foreign enemies, 
b) rebellion, terrorism, sabotage by persons other than the Contractor's Personnel, revolution, 

insurrection, military or usurped power, or civil war, 
c) riot, commotion, disorder, strike or lockout by persons other than the Contractor's Personnel, 
d) munitions of war, explosive materials, ionizing radiation or contamination by radio-activity, except as 

may be attributable to the Contractor's use of such munitions, explosives, radiation or radio-activity, 
and 

e) natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity. 

19.2 Notice of Force Majeure 

19.2.1 If a Party is or will be prevented from performing its substantial obligations under the Contract by Force 
Majeure, then it shall give notice to the other Party of the event or circumstances constituting the Force 
Majeure and shall specify the obligations, the performance of which is or will be prevented. The notice shall 
be given within 14 days after the Party became aware, or should have become aware, of the relevant event or 
circumstance constituting Force Majeure. 

19.2.2 The Party shall, having given notice, be excused performance of its obligations for so long as such Force 
Majeure prevents it from performing them. 

19.2.3 Notwithstanding any other provision of this Clause, Force Majeure shall not apply to obligations of either 
Party to make payments to the other Party under the Contract. 

19.3 Duty to Minimize Delay 

Each Party shall at all times use all reasonable endeavors to minimize any delay in the performance of the 
Contract as a result of Force Majeure. A Party shall give notice to the other Party when it ceases to be affected 
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by the Force Majeure. 

19.4 Consequences of Force Majeure 
 

19.4.1 If the Contractor is prevented from performing his substantial obligations under the Contract by Force 
Majeure of which notice has been given under Sub-Clause 19.2 [Notice of Force Majeure], and suffers delay 
and/ or incurs Cost by reason of such Force Majeure, the Contractor shall be entitled subject to Sub-Clause 
20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) if the event or circumstance is of the kind described in sub-paragraphs (i) to (iv) of Sub-Clause 19.1 
[Definition of Force Majeure] and, in sub-paragraphs (ii) to (iv), occurs in Kenya, payment of any such 
Cost, including the costs of rectifying or replacing the Works and/or Goods damaged or destroyed by 
Force Majeure, to the extent they are not indemnified through the insurance policy referred to in Sub- 
Clause18.2 [Insurance for Works and Contractor's Equipment]. 

 

19.4.2 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

 

19.5 Force Majeure Affecting Subcontractor 
 

If any Subcontractor is entitled under any contract or agreement relating to the Works to relief from force 
majeure on terms additional to or broader than those specified in this Clause, such additional or broader force 
majeure events or circumstances shall not excuse the Contractor's non-performance or entitle him to relief 
under this Clause. 

 

19.6 Optional Termination, Payment and Release 
 

19.6.1 If the execution of substantially all the Works in progress is prevented for a continuous period of 84 days by 
reason of Force Majeure of which notice has been given under Sub-Clause 19.2 [Notice of Force Majeure], 
or for multiple periods which total more than 140 days due to the same notified Force Majeure, then either 
Party may give to the other Party a notice of termination of the Contract. In this event, the termination shall 
take effect 7 days after the notice is given, and the Contractor shall proceed in accordance with Sub-Clause 
16.3 [Cessation of Work and Removal of Contractor's Equipment]. 

 

19.6.2 Upon such termination, the Architect shall determine the value of the work done and issue a Payment 
Certificate which shall include: 

a) theamountspayableforanyworkcarriedoutforwhichapriceisstatedintheContract; 

b) the Cost of Plant and Materials ordered for the Works which have been delivered to the Contractor, or 
of which the Contractor is liable to accept delivery: this Plant and Materials shall become the property 
of (and be at the risk of) the Procuring Entity when paid for by the Procuring Entity, and the Contractor 
shall place the same at the Procuring Entity's disposal; 

c) other Cost or liabilities which in the circumstances were reasonably and necessarily incurred by the 
Contractor in the expectation of completing the Works; 

d) the Cost of removal of Temporary Works and Contractor's Equipment from the Site and the return of 
these items to the Contractor's works in his country (or to any other destination at no greater cost); and 

e) the Cost of repatriation of the Contractor's staff and lab or employed wholly in connection with the 
Works at the date of termination. 

 

19.7 Release from Performance 
 

Notwithstanding any other provision of this Clause, if any event or circumstance outside the control of the 
Parties (including, but not limited to, Force Majeure) arises which makes it impossible or unlawful for either 
or both Parties to fulfil its or their contractual obligations or which, under the law governing the Contract, 
entitles the Parties to be released from further performance of the Contract, then upon notice by either Party 
to the other Party of such event or circumstance: 

a) The Parties shall be discharged from further performance, without prejudice to the rights of either Party 
in respect of any previous breach of the Contract, and 

b) The sum payable by the Procuring Entity to the Contractor shall be the same as would have been payable 
under Sub-Clause 19.6 [Optional Termination, Payment and Release] if the Contract had been 
terminated under Sub-Clause 19.6. 
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20. SETTLEMENT OF CLAIMS AND DISPUTES 
 

20.1 Contractor's Claims 
 

20.1.1 If the Contractor considers itself to be entitled to any extension of the Time for Completion and/or any 
additional payment, under any Clause of these Conditions or otherwise in connection with the Contract, the 
Contractor shall give Notice to the Engineer, describing the event or circumstance giving rise to the claim. 
The notice shall be given as soon as practicable, and not later than 30 days after the Contractor became aware, 
or should have become aware, of the event or circumstance. 

 

20.1.2 If the Contractor fails to give notice of a claim within such period of 30 days, the Time for Completion shall 
not be extended, the Contractor shall not be entitled to additional payment, and the Procuring Entity shall be 
discharged from all liability in connection with the claim. Otherwise, the following provisions of this Sub- 
Clause shall apply. 

 

20.1.3 The Contractor shall also submit any other notices which are required by the Contract, and supporting 
particulars for the claim, all as relevant to such event or circumstance. 

 

20.1.4 The Contractor shall keep such contemporary records as may be necessary to substantiate any claim, either 
on the Site or at another location acceptable to the Engineer. Without admitting the Procuring Entity's liability, 
the Architect may, after receiving any notice under this Sub-Clause, monitor the record-keeping and/ or 
instruct the Contractor to keep further contemporary records. The Contractor shall permit the Architect to 
inspect all these records and shall (if instructed) submit copies to the Engineer. 

 

20.1.5 Within 42days after the Contractor became aware (or should have become aware) of the event or circumstance 
giving rise to the claim, or within such other period as may be proposed by the Contractor and approved by 
the Engineer, the Contractor shall send to the Architect fully detailed claim which includes full supporting 
particulars of the basis of the claim and of the extension of time and/ or additional payment claimed. If the 
event or circumstance giving rise to the claim has a continuing effect: 

a) This fully detailed claim shall be considered as interim; 

b) The Contractor shall send further interim claims at monthly intervals, giving the accumulated delay and/ 
or amount claimed, and such further particulars as the Architect may reasonably require; and 

c) The Contractor shall send a final claim within 30 days after the end of the effects resulting from the 
event or circumstance, or within such other period as may be proposed by the Contractor and approved 
by the Engineer. 

 

20.1.6 Within 42 days after receiving a Notice of a claim or any further particulars supporting a previous claim, or 
within such other period as may be proposed by the Architect and approved by the Contractor, the Architect 
shall respond with approval, or with disapproval and detailed comments. He may also request any necessary 
further particulars but shall nevertheless give his response on the principles of the claim within the above 
defined time period. 

 

20.1.7 Within the above defined period of 42 days, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine (i) the extension (if any) of the Time for Completion (before or after 
its expiry) in accordance with Sub-Clause 8.4 [Extension of Time for Completion], and/or (ii) the additional 
payment (if any) to which the Contractor is entitled under the Contract. 

 

20.1.8 Each Payment Certificate shall include such additional payment for any claim as has been reasonably 
substantiated as due under the relevant provision of the Contract. Unless and until the particulars supplied are 
sufficient to substantiate the whole of the claim, the Contractor shall only be entitled to payment for such part 
of the claim as he has been able to substantiate. 

 

20.1.9 If the Architect does not respond within the time frame defined in this Clause, either Party may consider that 
the claim is rejected by the Architect and any of the Parties may refer the dispute for amicable settlement in 
accordance with Clause 20.3. 

 

20.1.10 The requirements of this Sub-Clause are in addition to those of any other Sub-Clause which may apply to a 
claim. If the Contractor fails to comply with this or another Sub-Clause in relation to any claim, any extension 
of time and/ or additional payment shall take account of the extent (if any) to which the failure has prevented 
or prejudiced proper investigation of the claim, unless the claim is excluded under the second paragraph of 
this Sub-Clause 20.3. 
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20.2 Procuring Entity's Claims 
 

20.2.1 If the Procuring Entity considers itself to be entitled to any payment under any Clause of these Conditions or 
otherwise in connection with the Contract, and/or to any extension of the Defects Notification Period, the 
Procuring Entity or the Architect shall give notice and particulars to the Contractor. However, notice is not 
required for payments due under Sub-Clause 4.19 [Electricity, Water and Gas], under Sub-Clause 4.20 
[Procuring Entity's Equipment and Free-Issue Materials], or for other services requested by the Contractor. 

 

20.2.2 The notice shall be given as soon as practicable and no longer than 30 days after the Procuring Entity became 
aware, or should have become aware, of the event or circumstances giving rise to the claim. A notice relating 
to any extension of the Defects Notification Period shall be given before the expiry of such period. 

 

20.2.3 The particulars shall specify the Clause or other basis of the claim and shall include substantiation of the 
amount and/or extension to which the Procuring Entity considers itself to be entitled in connection with the 
Contract. The Architect shall then proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or 
determine (i) the amount (if any) which the Procuring Entity is entitled to be paid by the Contractor, and/ or 
(ii) the extension (if any) of the Defects Notification Period in accordance with Sub-Clause 11.3 [Extension 
of Defects Notification Period]. 

 

20.2.4 This amount may be included as a deduction in the Contract Price and Payment Certificates. The Procuring 
Entity shall only be entitled to set off against or make any deduction from an amount certified in a Payment 
Certificate, or to otherwise claim against the Contractor, in accordance with this Sub-Clause. 

 

20.3 Amicable Settlement 
 

Where a notice of a claim has been given, both Parties shall attempt to settle the dispute amicably before the 
commencement of arbitration. However, unless both Parties agree otherwise, the Party giving a notice of a 
claim in accordance with Sub-Clause 20.1 above should move to commence arbitration after 60 days from 
the day on which a notice of a claim was given, even if no attempt at an amicable settlement has been made. 

 

20.4 Matters that may be referred to arbitration 
 

Notwithstanding anything stated herein the following matters may be referred to arbitration before the 
practical completion of the Works or abandonment of the Works or termination of the Contract by either 
party: 

a) Whether or not the issue of an instruction by the Architect is empowered by these Conditions. 

b) Whether or not a certificate has been improperly withheld or is not in accordance with these Conditions. 
c) Any dispute arising in respect risks arising from matters referred to in Clause 17.3 and Clause 19. 
e) All other matters shall only be referred to arbitration after the completion or alleged completion of the 

Works or termination or alleged termination of the Contract, unless the Procuring Entity and the 
Contractor agree otherwise in writing. 

 

20.5 Arbitration 
 

20.5.1 Any claim or dispute between the Parties arising out of or in connection with the Contract not settled amicably 
in accordance with Sub-Clause 20.3 shall be finally settled by arbitration. 

 

20.5.2 No arbitration proceedings shall be commenced on any claim or dispute where notice of a claim or dispute 
has not been given by the applying party within ninety days of the occurrence or discovery of the matter or 
issue giving rise to the dispute. 

 

20.5.3 Notwithstanding the issue of a notice as stated above, the arbitration of such a claim or dispute shall not 
commence unless an attempt has in the first instance been made by the parties to settle such claim or dispute 
amicably with or without the assistance of third parties. Proof of such attempt shall be required. 

 

20.5.4 The Arbitrator shall, without prejudice to the generality of his powers, have powers to direct such 
measurements, computations, tests or valuations as may in his opinion be desirable in order to determine the 
rights of the parties and assess and a ward any sums which ought to have been the subject of or included in 
any certificate. 
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20.5.5 The Arbitrator shall, without prejudice to the generality of his powers, have powers to open up, review and 
revise any certificate, opinion, decision, requirement or notice and to determine all matters in dispute which 
shall be submitted to him in the same manner as if no such certificate, opinion, decision require mentor notice 
had been given. 

 

20.5.6 The arbitrators shall have full power to open up, review and revise any certificate, determination, instruction, 
opinion or valuation of the Engineer, relevant to the dispute. Nothing shall disqualify representatives of the 
Parties and the Architect from being called as a witness and giving evidence before the arbitrators on any 
matter whatsoever relevant to the dispute. 

 

20.5.7 Neither Party shall be limited in the proceedings before the arbitrators to the evidence, or to the reasons for 
dissatisfaction given in its Notice of Dissatisfaction. 

 

20.5.7 Arbitration may be commenced prior to or after completion of the Works. The obligations of the Parties, and 
the Architect shall not be altered by reason of any arbitration being conducted during the progress of the 
Works. 

 

20.5.8 The terms of the remuneration of each or all the members of Arbitration shall be mutually agreed upon by the 
Parties when agreeing the terms of appointment. Each Party shall be responsible for paying one-half of this 
remuneration. 

 

20.6 Arbitration with National Contractors 
 

20.6.1 If the Contract is with national contractors, arbitration proceedings will be conducted in accordance with the 
Arbitration Laws of Kenya. In case of any claim or dispute, such claim or dispute shall be notified in writing 
by either party to the other with a request to submit it to arbitration and to concur in the appointment of an 
Arbitrator within thirty days of the notice. The dispute shall be referred to the arbitration and final decision 
of a person to be agreed between the parties. Failing agreement to concur in the appointment of an Arbitrator, 
the Arbitrator shall be appointed, on the request of the applying party, by the Chairman or Vice Chairman of 
any of the following professional institutions; 
i) Architectural Association of Kenya 
ii) Institute of Quantity Surveyors of Kenya 
iii) Association of Consulting Engineers of Kenya 

iv) Chartered Institute of Arbitrators (Kenya Branch) 
v) Institution of Engineers of Kenya 

 

20.6.2 The institution written to first by the aggrieved party shall take precedence over all other institutions. 

 

20.7 Arbitration with Foreign Contractors 
 

20.7.1 Arbitration with foreign contractors shall be conducted in accordance with the arbitration rules of the United 
Nations Commission on International Trade Law (UNCITRAL); or with proceedings administered by the 
International Chamber of Commerce (ICC) and conducted under the ICC Rules of Arbitration; by one or 
more arbitrators appointed in accordance with said arbitration rules. 

 

20.7.2 The place of arbitration shall be a location specified in the SCC; and the arbitration shall be conducted in the 
language for communications defined in Sub-Clause1.4 [Law and Language]. 

 

20.8 Alternative Arbitration Proceedings 
 

Alternatively, the Parties may refer the matter to the Nairobi Centre for International Arbitration (NCIA) 
which offers a neutral venue for the conduct of national and international arbitration with commitment to 
providing institutional support to the arbitral process. 

 

20.9 Failure to Comply with Arbitrator's Decision 

20.9.1 The award of such Arbitrator shall be final and binding up on the parties. 
 

20.9.2 In the even that a Party fails to comply with a final and binding Arbitrator's decision, then the other Party 
may, without prejudice to any other rights it may have, refer the matter to a competent court of law. 
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20.10 Contract operations to continue 

Notwithstanding any reference to arbitration herein, 
 

1.1.1 the parties shall continue to perform their respective obligations under the Contract unless they 
otherwise agree; and 

 

1.1.2 the Procuring Entity shall pay the Contractor any monies due the Contractor. 
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Section VIII - Special Conditions of Contract 

The following Special Conditions shall supplement the GCC. Whenever there is a conflict, the provisions 
here in shall prevail over those in the GCC. 

Sub- 
Claus
e No 

Conditions Contract Data 

1.0 Procuring 
Entity’s 
name and 
address 

Teachers Service Commission 

TSC House, Kilimanjaro Avenue, Upper hill, 

Private Bag-00100, Nairobi 

 

ceo@tsc.go.ke or ddprocurement@tsc.go.ke 

1.1 Name and 
Reference 
No. of the 
Contract 

Proposed Construction of Office Blocks for 
Teachers Service Commission 
(TSC) in Kilifi County – Kilifi Town  

3.1.1 Engineers – 
Project 
Manager 
Name and 
address 

Dama Services Ltd P.O.Box 

9656-00100 

Nairobi, Kenya. 

Tel. No. 020 2628155 

Email: damaservices@gmail.com 

1.1 Contract Duration Sixty (60) Calendar Weeks 

from the date   of contract 

Commencement 
1.3 Defect 

Notific
ation 
Period 

Twenty Four (24) Calendar 

weeks from the date of defect 

notification letter/notice 

1.1.6 Communications All communications shall be transmitted 

through hand delivery, sent by mail or courier 

as follows: 

a) All payment certificates shall be addressed to the 

Project Manager with a copy to the Commission 

Secretary; 

b) All approvals of the samples and tests shall be 

addressed to the Project Manager; 

c) Requests for approvals for variations or 

amendments shall be addressed to Commission 

Secretary with a copy to the Project Manager. 

Approvals, certificates, consents and determinations shall not 

be unreasonably withheld or delayed more than 10 working 

days. When a payment certificate is issued to the Teachers 

Service Commission, the Project Manager shall send a copy to 

the Commission within five (5) working days. When a notice 

is issued to Teachers Service Commission, by the other Party 

or the Engineer, a copy shall be sent to the Architect or the other 

Party, within five (5) working days. 

1.5 Priorit
y of 
Docu
ments 

The documents forming the Contract are to be taken 
as mutually explanatory of one another. For the 
purposes of interpretation, the priority; 

a) The Contract Agreement, 

b) The Notification of Award 
c) The Letter of Acceptance, 
d) The Special Conditions – Part A, 

mailto:ceo@tsc.go.ke
mailto:ddprocurement@tsc.go.ke
mailto:damaservices@gmail.com
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e) the Special Conditions – Part B 
f) the General Conditions of Contract 
g) the Form of Tender, 
h) The Priced Bills of Quantities, (Schedule of 

Activities) 
i) the Specifications and Bills of Quantities 
j) the Drawings, and 

k) the Schedules and any other documents 
forming part of the Contract. 

 

If an ambiguity or discrepancy is found in the BQ, Drawings 
and Design, the Architect shall issue any necessary 
clarification or instruction. 

 
1.6 Contr

act 
Agree
ment 

The Teachers Service Commission shall enter into a 
Contract Agreement with successful bidder within 
14 days after the Notification of Award. The 
Contract Agreement shall be based on the provisions 
of the tender document and any other relevant 
document annexed to the Special Conditions. Entity 

1.7 Assignment The Contractor shall not assign the whole or any part of the 
Contract or any benefit or interest in or under the Contract. 
However, the contractor: 
a) May assign part of the work listed 
under special works to its domestic sub- 
contractors with prior consent from the 
Teachers Service Commission and 
 
b) shall not assign any benefit or interest under 
the contract as a security in favor of a bank or 
financial institution, assign its right to moneys 
due, or to become due, under the Contract. 

1.8 Care and Supply of 
Documents 

 
1.8.1 The Specifications and Drawings shall be in the 

custody and care of the Teachers Service 
Commission. One copy of the Contract and of each 
subsequent Drawings and Bills of Quantities shall be 
supplied to the Contractor, who may make or 
request further copies at his/her cost. 

 

1.8.2 The Contractor's Documents shall be in his/her 
custody until taken over by the Teachers Service 
Commission.  
 

1.8.3 The Contractor shall keep, on the Site, a copy of the 
Contract, publications named in the Specification, 
the Contractor's bid document, the Drawings and 
other communications given under the Contract. 
The Teachers Service Commission's Personnel shall 
have the right of access to all these documents at all 
reasonable times. 

 

1.8.4 If a Party becomes aware of an error or defect in a 
document which was prepared for use in executing 
the Works, the Party shall promptly give notice to 
the other Party of such error or defect. 
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2.1 Right of Access to the Site The Teachers Service Commission shall give the 
Contractor right of access to, and possession of, all 
parts of the Site within 10 working days after signing 
the contract. 

However, the Teachers Service Commission may 
withhold any such right or possession until the 
Performance Security has been received. 

 
3.1 Architect Duties and 

Authority 

The Teachers Service 

Commission has 

appointed 

Dama Services Ltd 

P.O. Box 9656- 

00100 

Nairobi, Kenya. 

The Architect shall carry out the duties as signed 

to him in the Contract. 

3.1.2 Contract 
Amendment 

The Architect shall have no authority to amend the 
Contract until or unless the authority is granted by 
the Teachers Service Commission in accordance to 
the provisions of the PPADA, 2015 

 
3.1.3 

 

Approval of 
Architect 
Authority 

The Architect shall be required to obtain the approval of  the 
Commission before exercising a specified authority. The 
requirements shall be discussed during site meetings, be 
escalated to the Contract Implementation Team (CIT). The 
CIT shall seek approval from the Commission Secretary 
through the Head of Procurement 

               3.1.6 The following provisions shall 

apply 
The Architect shall obtain the specific 
approval of the Procuring Entity before taking 
action under the- following Sub-Clauses of 
these Conditions: 
 

a) Sub-Clause 4.12: agreeing or determining an 

extension of time and/or additional cost. 

b) Sub-Clause 13.1: instructing a Variation, except; 

 In an emergency situation as determined by the 

Engineer, or 

 If such a Variation would increase the Accepted 

Contract Amount by less than the percentage 

specified in 25% of Contract sum. 

a) Sub-Clause 13.3: Approving 
a proposal for Variation 
submitted by the Contractor 
in accordance with Sub 
Clause 13.1 or 13.2. 

b) Sub-Clause13.4: Specifying the amount 

payable in each of the applicable three 

currencies. 
4.2.1 

 

Performance 
Security 

 
 

The Performance Security shall be 10% of the contract 
sum in form of Bank Guaranty from a reputable bank in 
Kenya regulated by CBK denominated in               Kenyan SHS 

4.3.1 

 

Contractor's Representative The Contractor's Representative's:  

Name  

Address: 

Insert the Name and Address of the Representative 
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6.5 

 

Normal Working 
Hours 

 

0800 to 1700 hours 
 

8.1 
Commencement 
Date 

Within 10 working days from the 
date of signing of the contract 

8.7.1 

 

Delay Damages 

 

These delay damages shall be calculated at 0.01% 

of the contract price per day. 

8.7.1 
Maximum Delay 
Damage 

10% of the Contract Sum 

13.6.(b)(i) 
Provisional Sum 

 As provided in the tender document under bills of quantities 

13.9 Adjustments for 
Changes in Cost 

Not Applicable 

 

14.2.1 

 

Advance 
Payment 
 

The Teachers Service Commission may give 
advance payment to the contractor at a rate of 
20% of the contract sum after the Contractor’s 
submission of a bank guarantee of the same 
amount from a reputable bank regulated by 
CBK. 

14.2.5 
Repayment amortization rate 
of advance payment 

Proportionate to the valuation amount 
 

14.3.1 

 

Application for 
Interim Payment 

 

The Contractor shall submit a Statement for 
payment in four (4) copies to the Architect at the 
end of each month in a form approved by the 
Engineer, showing 
in detail the amounts to which the Contractor 
considers itself to be entitled, together with 
supporting documents which shall include the 
report on the progress of the current month in 
accordance with Sub-Clause4.21 [Progress 
Reports]. 

14.3.2(c) 
Percentage of 
Retention 

 

10% of gross Valuation amount 

 

14.3.2(c) 

 

Limit of 
Retention money 
 

5% of the accepted contract amount 

 

14.5.3(b)(i) 

 

Plant and Materials 

 

Not Applicable 

14.6.2 
Minimum Amount of Interim 
Payment Certificates 

Not Applicable 

14.8 Publishing source of 
commercial interest rates for 
financial charges in case of 
delayed payment 

Central Bank of Kenya Published Interest Rates. 

16.9 Key Personnel Insert the name and address of the two representatives 

17.6.2 Maximum total liability of the 
Contractor to the Procuring 
Entity 

Full value of the Accepted Contract Amount 

18.1.6 Periods for submission of 
insurance: 

a. evidence of insurance. 

b. relevant policies 

 
 

14 days 
14 days 
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18.2.4 (d) Maximum amount of 
deductibles for insurance of 
the Procuring Entity's risks 

1. The minimum cover for insurance of the Works 

and  of Plant and Materials in 

respect of the Contractor’s faulty works is; 

Contractor’s All Risk Policy 
 

2. The minimum cover for loss or damage to 

Equipment is Full Value of the 

Equipment. 
 

3. The minimum for insurance of other property is 

Full Value of the Property. 
 

4. The minimum cover for personal injury or 

death insurance 
 

 For the Contractor’s employees is; As per 

the laws applicable in Kenya 

18.3.2 Minimum amount of third- 
party insurance 

As per the laws applicable in Kenya 

20.7.2 The place of arbitration Nairobi-Kenya 
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SECTION IX - CONTRACT FORMS 

 
 

FORM No. 1 - NOTIFICATION OF INTENTION TO AWARD 

FORM NO. 2 – REQUEST FOR REVIEW 

FORM No. 3-LETTEROF AWARD 
 

FORM No. 4 - CONTRACT AGREEMENT 

FORM No. 5 - PERFORMANCE SECURITY [Option 1 - Unconditional Demand Bank Guarantee] 

FORM No. 6- PERFORMANCE SECURITY [Option 2– Performance Bond] 

FORM No. 7 - ADVANCE PAYMENT SECURITY 

FORM No. 8 - RETENTION MONEY SECURITY 
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FORM No 1: NOTIFICATION OF INTENTION TOAWARD OF CONTRACT 
 

This Notification of Award shall be sent to each Tenderer that submitted a Tender and was not successful. Send this 
Notification to the Tenderer's Authorized Representative named in the Tender Information Form on the format 
below. 

 

FORMAT 

1. For the attention of Tenderer's Authorized Representative 

i) Name: [insert Authorized Representative's name] 

ii) Address: [insert Authorized Representative's Address] 

iii) Telephone: [insert Authorized Representative's telephone/fax numbers] 

iv) Email Address: [insert Authorized Representative's email address] 
 

[IMPORTANT: insert the date that this Notification is transmitted to Tenderers. The Notification must be sent 
to all Tenderers simultaneously. This means on the same date and as close to the same time as possible.] 

 

2. Date of transmission: [email] on [date] (local time) 
 

This Notification is sent by (Name and designation)    
 

3. Notification of Award 

i) Procuring Entity: [insert the name of the Procuring Entity] 

ii) Project: [insert name of project] 

iii) Contract title: [insert the name of the contract] 

iv) ITT No: [insert ITT reference number from Procurement Plan] 
 

This Notification of Intention to Award (Notification) notifies you of our decision to award the above contract. 
The transmission of this Notification begins the Standstill Period. During the Standstill Period, you may: 

 

4. Request a debriefing in relation to the evaluation of your tender by submitting a Procurement-related 
Complaint in relation to the decision to award the contracts. 

 

a) The successful tenderers 
 

i) Name of successful Tender   
 

 
ii) Address of the successful Tender    

iii) Contract price of the successful Tender Kenya Shillings:                                                                                    

(in words ) 

b) The reasons for your tender being unsuccessful are as follows: 
 

c) Other Tenderers 

 

Names of all Tenderers that submitted a Tender. If the Tender's price was evaluated include the evaluated price as 
well as the Tender price as read out. 
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S/No Name of Tender Tender Price 
as read out 

Tender’s evaluated 
price (Note a) 

One Reason Why Not Evaluated 

1     

2     

3     

4     

5     

     

(Note a) State NE if not evaluated 

 
5. How to request a debriefing? 

 

a) DEADLINE: The dead line to request a debriefing expires at midnight on [insert date] (local time). 
 

b) You may request a debriefing in relation to the results of the evaluation of your Tender. If you decide to 
request a debriefing your written request must be made within three (5) Business Days of receipt of this 
Notification of Intention to Award. 

 

c) Provide the contract name, reference number, name of the Tenderer, contact details; and address the request 
for debriefing as follows: 

i) Attention: [insert full name of person, if applicable] 

ii) Title/position: [insert title/position] 

iii) Agency: [insert name of Procuring Entity] 

iv) Email address: [insert email address] 

 

d) If your request for a debriefing is received within the 3 Days deadline, we will provide the debriefing within 
five (3) Business Days of receipt of your request. If we are unable to provide the debriefing within this 
period, the Standstill Period shall be extended by five (3) Days after the date that the debriefing is provided. 
If this happens, we will notify you and confirm the date that the extended Standstill Period will end. 

 

e) The debriefing may be in writing, by phone, video conference call or in person. We shall promptly advise 
you in writing how the debriefing will take place and confirm the date and time. 

 

f) If the deadline to request a debriefing has expired, you may still request a debriefing. In this case, we will 
provide the debriefing as soon as practicable, and normally no later than fifteen (15) Days from the date of 
publication of the Contract Award Notice. 

 

6. How to make a complaint? 
 

a) Period: Procurement-related Complaint challenging the decision to award shall be submitted by midnight, 
[insert date] (local time). 

 

b) Provide the contract name, reference number, name of the Tenderer, contact details; and address the 
Procurement-related Complaint as follows: 

i) Attention: [insert full name of person, if applicable] 

ii) Title/position: [insert title/ position] 

iii) Agency: [insert name of Procuring Entity] 

iv) Email address: [insert email address] 
 

c) At this point in the procurement process, you may submit a Procurement-related Complaint challenging the 
decision to award the contract. You do not need to have requested, or received, a debriefing before making 
this complaint. Your complaint must be submitted within the Standstill Period and received by us before the 
Standstill Period ends. 

 

d) Further information: For more information refer to the Public Procurement and Disposals Act 2015 and its 
Regulations available from the Website www.ppra.go.ke. 

http://www.ppra.go.ke/
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You should read these documents before preparing and submitting your complaint. 
 

e) There are four essential requirements: 

i) You must be an 'interested party'. In this case, that means a Tenderer who submitted a Tender in this 
tendering process and is the recipient of a Notification of Intention to Award. 

ii) The complaint can only challenge the decision to award the contract. 

iii) You must submit the complaint within the period stated above. 

iv) You must include, in your complaint, all of the information required to support your complaint. 

 

7. Standstill Period 
 

i) DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time). 

ii) The Standstill Period lasts ten (14) Days after the date of transmission of this Notification of Intention to 
Award. 

iii) The Standstill Period may be extended as stated in paragraph Section 5(d) above. 
 

If you have any questions regarding this Notification please do not hesitate to contact 
us. On behalf of the Procuring Entity: 

 

Signature:   
 

Name:   
 

Title/position:   
 
 

Telephone:   
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FORM NO. 2- REQUEST FOR REVIEW 

 

FORM FOR REVIEW (r.203(1)) 

 

 
PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD 

APPLICATION NO……………. OF……….….20……... 

BETWEEN 

…………………………...……………………… APPLICANT AND 

…………………………………RESPONDENT (Procuring Entity) 

 

 
Request for review of the decision of the…………… (Name of the Procuring Entity of ..................... dated the…day of 

………….20……….in the matter of Tender No………..…of …………..20….. for .......... (Tender description). 

REQUEST FOR REVIEW 

I/We……………………………, the above named Applicant(s), of address: Physical address……………. P. O. Box No…………. 

Tel. No……. Email .................... , hereby request the Public Procurement Administrative Review Board to review the whole/part of 

the above mentioned decision on the following grounds, namely: 

1. 

2. 

By this memorandum, the Applicant requests the Board for an order/orders that: 

1. 

2. 

SIGNED ………………. (Applicant) Dated on……………. day of ……………/…20…… 

 
FOR OFFICIAL USE ONLY Lodged with the Secretary Public Procurement Administrative Review Board on ................ day of 
………....20….……… 

SIGNED 

Board Secretary 
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FORM NO 3: LETTER OF AWARD 

letterhead paper of the Procuring Entity] 

[date] 

 
To: [name and address of the Contractor] 

 

This is to notify you that your Tender dated [date] for execution of the [name of the Contract and identification 
number, as given in the Contract Data] for the Accepted Contract Amount [amoun tin numbers and words] [name of 
currency], as corrected and modified in accordance with the Instructions to Tenderers, is here by accepted by 
............................ (name of Procuring Entity). 

 

You are requested to furnish the Performance Security within in accordance with the Conditions of Contract, using, 
for that purpose, one of the Performance Security Forms included in Section VI, Contract Forms, of the Tender 
Document. 

 

Authorized Signature: ........................................................................................................................ 
 

Name and Title of Signatory: .............................................................................................................. 
 

Name of Procuring Entity: .................................................................................................................. 
 

Attachment: Contract Agreement: ..................................................................................................... 
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FORM NO 4: CONTRACT AGREEMENT 
 

THIS AGREEMENT made the day of…………………………. 20……………., between………………………. 

…………………………………………...of ..................................................................... (hereinafter “the Procuring 

Entity”), of the one part, and of (hereinafter 
“the Contractor”), of the other part: 

 

WHEREAS the Procuring Entity desires that the Works known as should be 
executed by the Contractor, and has accepted a Tender by the Contractor for the execution and completion of these 
Works and the remedying of any defects there in, 

 

The Procuring Entity and the Contractor agree as follows: 
 

1. In this Agreement words and expressions shall have the same meanings as are respectively assigned to them in 
the Contract documents referred to. 

 

2. The following documents shall be deemed to form and be read and construed as part of this Agreement. This 
Agreement shall prevail over all other Contract documents. 

 

a) The Notification of Award 

b) the Form of Tender 

c) the addenda Nos (if any) 

d) the Special Conditions of Contract 

e) the General Conditions of Contract; 

f) the Specifications 

g) the Drawings; and 

h) the completed Schedules and any other documents forming part of the contract. 
 

3. In consideration of the payments to be made by the Procuring Entity to the Contractor as specified in this 
Agreement, the Contractor here by covenants with the Procuring Entity to execute the Works and to remedy 
defects therein in conformity in all respects with the provisions of the Contract. 

 

4. The Procuring Entity here by covenants to pay the Contractor in consideration of the execution and completion 
of the Works and the remedying of defects there in, the Contract Price or such other sum as may become payable 
under the provisions of the Contract at the times and in the manner prescribed by the Contract. 

 

INWITNESS where of the parties here to have caused this Agreement to be executed in accordance with the 
Laws of Kenya on the day, month and year specified above. 

 

Signed and sealed by (for the Procuring Entity) 
 

 

 

Signed and sealed by (for the Contractor). 



 

180  

 

FORM NO. 5 - PERFORMANCE SECURITY 

 
[Option 1 - Unconditional Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary: [insert name and Address of Procuring Entity] 

Date:   [Insert date of issue] 
 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 
1. We have been informed that   (hereinafter called "the 

Contractor") has entered into Contract No.  dated  with (name of 

Procuring Entity) (the Procuring Entity as the Beneficiary), for the execution of 

  (hereinafter called "the Contract"). 
 

2. Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee is required. 
 

3. At the request of the Contractor, we as Guarantor, here by irrevocably undertake to pay the Beneficiary any sum 

or sums not exceeding in total an amount of (in words ),
1 
such sum being payable in the types and 

proportions of currencies in which the Contract Price is payable, upon receipt by us of the Beneficiary's 

complying demand supported by the Beneficiary's statement, whether in the demand itself or in a separate signed 

document accompanying or identifying the demand, stating that the Applicant is in breach of its obligation(s) 

under the Contract, without the Beneficiary needing to prove or to show grounds for your demand or the sum 

specified therein. 

4. This guarantee shall expire, no later than the………………...Day of…………,2 ....... 
2
, and any demand for 

payment under it must be received by us at the office indicated above on or before that date. 
 

5. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one 

year], in response to the Beneficiary's written request for such extension, such request to be presented to the 

Guarantor before the expiry of the guarantee.” ....................................................................... 

 

[Name of Authorized Official, signature(s) and seals/stamps] 

 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final 

product. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

1
The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified in the Letter of Acceptance, less provisional sums, if 

any, and denominated either in the currency of the Contract or a freely convertible currency acceptable to the Beneficiary. 
2
Insert the date twenty-eight days after the expected completion date as described in GC Clause 11.9. The Procuring Entity should note that in the event of an 

extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such request 
must be in writing and must be made prior to the expiration date established in the guarantee. 
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FORM No. 6- PERFORMANCE SECURITY:  
 

[Option 2– Performance Bond] Shall not be applicable as indicated in the Notes below; 
 

[Note: Procuring Entities are advised to use Performance Security – Un conditional Demand Bank Guarantee 
instead of Performance Bond due to difficulties involved in calling Bond holder to action] 

 
[Guarantor letterhead or SWIFT identifier code] 

Beneficiary: [insert name and Address of Procuring 

Entity] Date:    

  [Insert date of issue] 

PERFORMANCE BOND No.:   

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 
1. By this Bond as Principal (hereinafter called “the Contractor”) and 

   ] as Surety (hereinafter called 
“the Surety”) are held and firmly bound un to] as Obligee (hereinafter called “the Procuring Entity”) in the amount 
of for the payment of which sum well and truly to be made in the 
types and proportions of currencies in which the Contract Price is payable, the Contractor and the Surety bind 
themselves, their heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these 
presents. 

 
2. WHEREAS the Contractor has entered into a written Agreement with the Procuring Entitydated the day 

of ,20 , for in accordance with the documents, plans, 
specifications, and amendments there to, which to the extent here in provided for, are by reference made part here 
of and are here in after referred to as the Contract. 

 
3. NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall promptly and faithfully 

perform the said Contract (including any amendments thereto), then this obligation shall be null and void; 
otherwise, it shall remain in full force and effect. Whenever the Contractor shall be, and declared by the Procuring 
Entity to be, in default under the Contract, the Procuring Entity having performed the Procuring Entity's 
obligations there under, the Surety may promptly remedy the default, or shall promptly: 

a) Complete the Contract in accordance with its terms and conditions; or 

b) Obtain a tender or tenders from qualified tenderers for submission to the Procuring Entity for completing the 
Contract in accordance with its terms and conditions, and upon determination by the Procuring Entity and 
the Surety of the lowest responsive Tenderers, arrange for a Contract between such Tenderer, and Procuring 
Entity and make available as work progresses (even though there should be a default or a succession of 
defaults under the Contract or Contracts of completion arranged under this paragraph) sufficient funds to pay 
the cost of completion less the Balance of the Contract Price; but not exceeding, including other costs and 
damages for which the Surety may be liable hereunder, the amount set forth in the first paragraph hereof.The 
term “Balance of the Contract Price,” as used in this paragraph, shall mean the total amount payable by 
Procuring Entity to Contractor under the Contract, less the amount properly paid by Procuring Entity to 
Contractor; or 

c) Pay the Procuring Entity the amount required by Procuring Entity to complete the Contract in accordance 
with its terms and conditions up to a total not exceeding the amount of this Bond. 

 

4. The Surety shall not be liable for a greater sum than the specified penalty of this Bond. 
 

5. Any suit under this Bond must be instituted before the expiration of one year from the date of the issuing of the 
Taking-Over Certificate. No right of action shall accrue on this Bond to or for the use of any person or corporation 
other than the Procuring Entity named here in or the heirs, executors, administrators, successors, and assigns of 
the Procuring Entity. 

 

6. In testimony whereof, the Contractor has here unto set his hand and affixed his seal, and the Surety has caused 
these presents to be sealed with his corporate seal duly at tested by the signature of his legal representative, this 
day of 20 . 
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SIGNED ON on behalf of   
 

 

By in the capacity of   
 

 

In the presence of   
 

 

 

SIGNED ON on behalf of   
 

 

By in the capacity of   
 

 

In the presence of   
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FORM NO. 7 - ADVANCE PAYMENT SECURITY 

[Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary: [Insert name and Address of Procuring Entity] 

Date: [Insert date of issue] 

ADVANCEPAYMENTGUARANTEE No.: [Insert guarantee reference number] 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 
1. We have been informed that  (hereinafter called “the Contractor”) has entered into Contract 

No. dated with the Beneficiary, for the execution of   
(hereinafter called" the Contract"). 

 

2. Furthermore, we understand that, according to the conditions of the Contract, an advance payment in the sum 

  (in words ) is to be made against an advance payment guarantee. 
 

3. At the request of the Contractor, we as Guarantor, here by irrevocably undertake to pay the Beneficiary any sum 
or sums not exceeding in total an amount of (in words )

1 
upon 

receipt by us of the Beneficiary's complying demand supported by the Beneficiary's statement, whether in the 
demand itself or in a separate signed document accompanying or identifying the demand, stating either that the 
Applicant: 

a) Has used the advance payment for purposes other than the costs of mobilization in respect of the Works; or 

b) Has failed to repay the advance payment in accordance with the Contract conditions, specifying the 
amount which the Applicant has failed to repay. 

 

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from 
the Beneficiary's bank stating that the advance payment referred to above has been credited to the Contractor on 
its account number at . 

 

5. The maximum amount of this guarantee shall be progressively reduced by the amount of the advance payment 
repaid by the Contractor as specified in copies of interim statements or payment certificates which shall be 
presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of the interim payment 
certificate indicating that ninety (90) percent of the Accepted Contract Amount, less provisional sums, has been 
certified for payment, or on the day of ,2 ,

2 
whichever is earlier. 

Consequently, any demand for payment under this guarantee must be received by us at this office on or before 
that date. 

 

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one year], 
in response to the Beneficiary's written request for such extension, such request to be presented to the Guarantor 
before the expiry of the guarantee. 

 

 

 

[Name of Authorized Official, signature(s) and seals/stamps] 
 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the 
final product. 

 

 

 

 

 

 
 

 
1
The Guarantor shall insert an amount representing the amount of the advance payment and denominated either in the currency of the advance paymen tas 

specified in the Contract. 
2
Insert the expected expiration date of the Time for Completion. The Procuring Entity should note that in the event of an extension of the time for completion of 

the Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such request must be in writing and must be made 
prior to the expiration date established in the guarantee. 
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FORM NO. 8 – RETENTION MONEY SECURITY 
 

[Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary: [Insert name and Address of Procuring Entity] 

Date: [Insert date of issue] 

Advance payment guarantee no. [Insert guarantee reference number] 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 
1. We have been informed that [insert name of Contractor, which in the case of a joint venture 

shall be the name of the joint venture] (hereinafter called "the Contractor") has entered into Contract No. 
  [insert reference number of the contract] dated with the Beneficiary, for the 
execution of  [insert name of contract and brief description of Works] (hereinafter 
called "the Contract"). 

 

2. Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains moneys up 
to the limit set forth in the Contract (“the Retention Money”), and that when the Taking-Over Certificate has been 
issued under the Contract and the first half of the Retention Money has been certified for payment, and payment 
of [insert the second half of the Retention Money] is to be made against a Retention Moneyguarantee. 

 

3. At the request of the Contractor, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum 
or sums not exceeding in total an amount of [insert amount in figures] _ ([insert amount in 
words ])

1 
upon receipt by us of the Beneficiary's complying demands up ported by 

the Beneficiary's statement, whether in the demand itself or in a separate signed document accompanying or 
identifying the demand, stating that the Contractor is in breach of its obligation(s) under the Contract, without your 
needing to prove or showgrounds for your demand or the sum specified there in. 

 

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from 
the Beneficiary's bank stating that the second half of the Retention Money as referred to above has been credited 
to the Contractor on its account number at [insert name and addressof Applicant's 
bank]. 

 

5. This guarantee shall expire no later than the....................Day of...................2. ......... 
2
, and any demand for payment 

under it must be received by us at the office indicated above on or before that date. 
 

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one year], 
in response to the Beneficiary's written request for such extension, such request to be presented to the Guarantor 
before the expiry of the guarantee. 

 
 

[Name of Authorized Official, signature(s) and seals/stamps] 

 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final 
product. 
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2
Insert a date that is twenty-eight days after the expiry of retention period after the actual completion date of the contract. The Procuring Entity should note that 

in the event of an extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from the 
Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee. 

 

 

 

FORM NO. 9 BENEFICIAL OWNERSHIP DISCLOSURE FORM 
 

 
 

Tender Reference No.:  [insert identification no] 

Name of the Assignment: [insert name of the assignment] to: 

  [insert complete name of Procuring Entity] 

 

In response to your notification of award dated [insert date of notification of award] to furnish 
additional information on beneficial ownership: [select one option as applicable and delete the 
options that are not applicable] 

 

I) We here by provide the following beneficial ownership information. 

 

Details of beneficial ownership 

 
Identity of Beneficial 

Owner 

Directly or 

indirectly holding 

25% or more of the 

shares 

(Yes / No) 

Directly or indirectly 

holding 25 % or more 

of the Voting Rights 

(Yes / No) 

Directly or indirectly having the right 

to appoint a majority of the board of 

the directors or an equivalent 

governing body of the Tenderer 

(Yes / No) 

[include full name 

(last, middle, first), 

nationality, country of 
residence] 

   

 

OR 
 

ii) We declare that there is no Beneficial Owner meeting one or more of the following conditions: directly or 
indirectly holding 25% or more of the shares. Directly or indirectly holding 25% or more of the voting 
rights. Directly or indirectly having the right to appoint a majority of the board of directors or equivalent 
governing body of the Tenderer. 

OR 

We declare that we are unable to identify any Beneficial Owner meeting one or more of the following conditions. [If this 

option is selected, the Tenderer shall provide explanation on why it is unable to identify any Beneficial Owner] 

INSTRUCTIONS TO TENDERERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE FORM 
 

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful tenderer. In case of 
joint venture, the tenderer must submit a separate Form for each member. The beneficial ownership information 
to be submitted in this Form shall be current as of the date of its submission. 

 

For the purposes of this Form, a Beneficial Owner of a Tenderer is any natural person who ultimately owns or 
controls the Tenderer by meeting one or more of the following conditions: 

 

• Directly or indirectly holding 25% or more of the shares. 
• Directly or in directly holding 25% or more of the voting rights. 
• Directly or indirectly having the right to appoint a majority of the board of directors orequivalent 

governing body of the Tenderer. 
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Directly or indirectly holding 25% or more of the shares. Directly or indirectly holding25% or more of the voting 

rights. 

 

Directly or indirectly having the right to appoint a majority of the board of directors or equivalent governing body 

of the Tenderer]” 

Name of the Tenderer ........................ *[insert complete name of the Tenderer]   
 

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: ** [insert complete name of person 
duly authorized to sign the Tender] 

 

Title of the person signing the Tender ......................... [insert complete title of the person signing the Tender] 
 

Signature of the person named above .......................... [insert signature of person whose name and capacity are shown 

above] 
 

Date signed ....................... [insert date of signing] day of ........................ [Insert month], [insert year] 
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PART NO. 2 
 

PARTICULAR PRELIMINARIES 
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PARTICULAR PRELIMINARIES 
 

 

ITEM 
 

DESCRIPTION 

 

 
 

A 

 
 

B 

 

PRICING ITEMS FOR PRELIMINARIES 
Prices shall be inserted against items of ‘preliminaries’ in the tenderer’s priced Bill of Quantities. The 

Contractor is advised to read and understand all preliminaries. Preliminary items not priced shall be deemed to 

have been included in the rates of items in the Bill of Quantities. 

 

DESCRIPTION OF THE WORKS 

The works to be carried out under this contract comprise construction of a 2 – Storey Office Block with all associated 

specialized services installations and external works. The total approximate built- up area is as follows: - 

01. Office Block – 596 S.M. 

02. Guard House – 13 S.M  

TOTAL 609 S.M 

The building structure is in reinforced concrete foundation, reinforced concrete frame, masonry walling 

and a pitched roof with timber truss members. 

Windows are generally aluminium framed infilled with clear and/or obscure glass. Doors are Aluminium 

glass doors externally & semi-solid core flush doors internally. 

 
Wall finishes are generally plastered and painted in common areas. Ceramic wall tiles to internal wet areas. 

Ceiling finishes are plastered and painted slab soffits, Gypsum ceiling to the top floor. 

The external works include storm water drainage, foul water drainage, underground water tank,Septic Tank, 

soak pit, Boundary Wall, paving to parking and other landscaping works. 

 
The Services Installations include General Electrical Works, Structured Cabling, Plumbing, Fire Fighting 

Installations, Air Conditioning & Mechanical Ventilation Systems 

 

 
. 

 Carried to Collection KSHS  
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ITEM 
 

DESCRIPTION 

 

 

A 

 
 
 
 
 

B 

C 

 
 
 
 
 

 
D 

 
 
 
 
 

 
E 

 
 
 
 

 
F 

 

MEASUREMENTS 
In the event of discrepancy between the Bill of Quantities and the actual works, the site measurements  

shall generally take precedence. However, such discrepancies between any Contract documents shall 

immediately be reported to the Project Manager in accordance with Clause 22 of the Conditions of Contract. The 

discrepancies shall then be treated as a variation and be dealt with in accordance with Clause 22 of the said Conditions. 

LOCATION OF THE SITE 

The site is located within Kilifi Town off Hospital Road. 

 
CLEARING AWAY 

The Contractor shall remove all temporary works, rubbish, debris and surplus materials from the site as they 

accumulate, upon completion of the works, remove, clear away all plants, equipment, rubbish, unused 

materials, stains and leave in a clean tidy state to the satisfaction of the Project Manager. 

The whole of the works shall be delivered up clean, complete, and perfect condition in every respect to the 

satisfaction of the Project Manager. 

 
CLAIMS 

It shall be a condition of this Contract that upon it becoming reasonably apparent to the Contractor thathe has incurred losses 

and/or expenses due to any of the Contract Conditions, or by any other reason whatsoever, he shall present such claim 

or intent to claim notice to the Project Manager within the Contract period. No claim shall be entertained upon 

the expiry of the said Contract period. 

 
PAYMENTS 

Payment will be done on monthly basis by the Project Manager on application by the Contactor. All payments 

shall be made by Client Department upon certification by the Project Manager. Subcontractors shall be paid 

through the Main Contractor. The Main Contractor must confirm that they have paid sub-contractors to be eligible for 

subsequent certificates. 

 
PREVENTION OF ACCIDENTS, DAMAGE OR LOSS 

The Contractor is notified that the works are to be carried out on a fairly busy, high security conscious site where the 

Client is going on with other normal activities. He/she is therefore instructed to take reasonable care in the 

execution of the works so as to prevent accidents, damage or loss and disruption of normal activities being carried 

out by the Client. The Contractor shall allow in his rates any expenses he deems necessary by taking such care within 

the site. 

 Carried to Collection KSHS. 
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ITEM 
 

DESCRIPTION 

 

 

A 

 
 
 

B 

 
 
 

C 

 
 
 

D 

 
 
 
 
 
 
 
 

 
E 

 
 
 

F 

 

WORKING CONDITIONS 
The Contractor shall allow in his rates for any interference that he may encounter in the course of execution of 

the works. 

 

SIGN BOARD. 

Allow for providing, erecting, maintaining throughout the Contract period and clearing afterwards a sign board as 

designed and approved by the Project Manager. 

 
 

LABOUR CAMPS 
The Contractor shall NOT be allowed to house his labourers on site. Allow also for transporting workersto and from site 

during the Contract Period as may be necessary. 

 
 

PROJECT MANAGER’S SITE OFFICE 
Allow for maintaining throughout the project period temporary site office size 8x10m long comprising 50x100mm 

cypress timber structure, flat roof covered with 30gauge corrugated iron sheets, 32gauge corrugated iron sheet cladded walls, 

100mm thick floor well compacted and finished smooth with cement and sand (1:3) screed, timber doors, windows 

and all necessary office furniture (15no. arm chairs, table, calendar, visitors and site instruction books). The Contractor 

shall also allow for the Project Manager use desktop computer complete with email connecting devices as well as provision 

for scratch cards and payment for email or internet connectivity expenses, stationery for the duration of the contract. 

 
 

PRICING NOTES 
The tenderer shall include for all cost in executing the whole of the works, including transport, replacing damaged 

items, fixing, all to comply with the said Conditions of Contract. 

 
 

FLUCTUATIONS 
This is a fixed price contract and no fluctuations are allowed. 

 Carried to Collection KSHS 
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ITEM 
 

DESCRIPTION 

 

 

A 

 
 
 
 

B 

 
 
 
 

C 

 
 
 
 
 

 
D 

 
 
 
 

 
E 

 

SECURITY OF THE WORKS 

The Contractor shall allow for providing adequate security for the works and workers during the Contract. No claim 

will be entertained for lack of enough security in this respect. 

 
URGENCY OF THE WORKS 

The Contractor should note that these works are very urgent and must be completed within the agreed contract period. 

 
PAYMENT FOR MATERIALS ON SITE 

All materials for incorporation in the works must be in the site stores before they are considered for payment, 

unless specifically exempted by the Project Manager. This is to include materials of the Main Contractor, Nominated Sub-

Contractors and Nominated Suppliers. 

 
EXISTING SERVICES 

Prior to the commencement of any work, the Contractor is to ascertain from the relevant authority  the exact position, depth 

and level of all existing services in the and he/she shall make whatever provisions that may be required by the  authority for 

support, maintenance and protection of such services. 

 
PHASED IMPLEMENTATION AND SECTIONAL COMPLETION 

 

The Client based on various factors may consider sectional completion or phased implementation of the works. The 

Contractor will be instructed by the Project Manager to abide by such directions to suit the requirements of the 

Employer. 

 

Tenderers are also notified that no contractual claims or increase in prices will be allowed due to any Phased 

implementation of the works 

 

The last of the contract works are however to be completed within the overall Contract Completion Period. 
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ITEM 
 

DESCRIPTION 

 

 

A 

 
 
 
 
 
 

 
B 

 
 
 
 
 
 
 
 
 

 
C 

 
 
 
 

 
D 

 

PERFORMANCE BOND 

A performance bond in the form of unconditional bank guarantee required is 10% of the bid price. On award of 

contract, no payment on account for the works executed will be made to the Contractor until he has 

submitted the Performance Bond to the Project Manager duly signed, sealed and stamped from an approved 

bank. 

 
TENDER DOCUMENT 

Tender documents are listed in the Instruction to Tenderers and all documents in connection therewith, as 

specified above must be delivered in the addressed envelope which should be properly sealed and 

deposited at the offices as specified in the letter accompanying these documents. 

Tenders will be opened at the time specified in the letter accompanying these documents. Tenders 

delivered or received later than the above time will not be opened. 

 
VALUE ADDED TAX 

The Contractor’s attention is drawn to the Legal Notice in the Finance Act part 3 Section 21(b) operative 

from 1st September, 1993 which requires payment of VAT on all contracts. The Contractor must 

therefore include V.A.T in their rates. 

 
FORM OF CONTRACT 

The form of Contract shall be as stipulated in the Republic of Kenya’s Standard Tender Document for 

Procurement of Building Works and Associated Civil Engineering Works (2021 Edition) included under 

this Proposal. The Conditions of Contract are also included herein (General Conditions of Contract 

& Special Conditions of Contract) Particulars of insertionto be made in the Appendix to the 

Contract Agreement will be found in Part No.5 Section IV OTHER FORMS. 
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ITEM 
 

DESCRIPTION 
 

  

COLLECTION 

Brought Forward from Page 1 

Brought Forward from Page 2 

Brought Forward from Page 3 

Brought Forward from Page 4 

Brought Forward from Page 5 

  

TOTAL FOR PART NO. 2 CARRIED TO MAIN SUMMARY KSHS 

 



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

PART NO. 3 
 

GENERAL PRELIMINARIES 
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ITEM DESCRIPTION KSHS CTS 
 GENERAL PRELIMINARIES   

A PRICING OF ITEMS OF PRELIMINARIES AND PREAMBLES 
Prices shall be inserted against items of preliminaries in the Contractor's priced Bills ofQuantities 

and Specifications. 

The Contractor shall be deemed to have included in his prices or rates for various items in the 

Bills of Quantities of Specifications for all costs involved in complying with all the requirementsfor the 

proper execution of the whole of the works in the Contract. 

  

 
B 

Throughout these bills, units of measurement and terms are abbreviated and shall be interpreted as follows 

 
CM Shall mean cubic metre 

 
SM Shall mean square metre 

 
LM Shall mean linear metre 

 

MM Shall mean millimeter 
 

KG Shall mean kilogram 
 

NO Shall mean numbers 

PRS Shall mean pairs 

 

BS Shall mean the British Specification published by the British 

Standard Institution , 2 Park Street, London W.I England 

DITTO Shall mean the whole of the preceding description except as 

qualified in the description in which it occurs. 

M.S Shall mean measured separately 

a.b.d Shall mean as above described. 

  

 Carried to Collection 
KSHS 
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ITEM DESCRIPTION KSHS CTS 

A EXCEPTION TO THE STANDARD METHOD OF MEASUREMENT 

Attendance; 

Clause B19(a) of the Standard Method of Measurement is deleted and the following Clause is substituted:- 

Attendance on nominated Sub-Contractors shall be given as an item in each case and shall be deemed to 

include: allowing use of standing scaffolding, mesh rooms, sanitary accommodation and welfare facilities; 

provision of special scaffolding where necessary, providing space for office accommodation, and for storage 

of plant and materials; providing light and water for the works; clearing away rubbish; unloading checking 

providing electric power and removing and replacing duct covers, pipe chasings and the like necessary for 

the execution and testing of Sub-Contractor's work and being responsible for the accuracy of the same. 

Fix Only; 

"Fix Only" Shall mean take delivery on site where necessary, distribute to position, hoist and fix only. 

  

B THE EMPLOYER 

The term "Employer" and “Client” wherever used in the Contract Document shall besynonymous. 

  

C PROJECT MANAGER 

The term "PM" wherever used in this Bills of Quantities shall be deemed to imply the Project Manager as 

defined in Conditions of Contract or such person or persons as may be duly authorized to represent  

him on behalf of the Employer. The Project Manager shall be deemed to mean Messrs. Dama Services Ltd. of 

P.O. Box 9656-00100, NAIROBI, 

Tel. Nos. +254 020-2628155 or +254-722 299466 

Email: damaservices@gmail.com 

  

D ARCHITECT 

The term Architect shall be deemed to mean Messrs. Dama Services Ltd. of P.O. Box 9656-00100, 

NAIROBI, 

Tel. Nos. +254 020-2628155 or +254-722 299466 

Email: damaservices@gmail.com 

  

E QUANTITY SURVEYOR 

The term "Quantity Surveyor" shall be deemed to mean the firm of Messrs Integra ConsultingLimited of 

address P.O. Box 27974-00100 Nairobi. 

Tel: 020-2713061. 

Email: info@integraconsulting.co.ke  

  

 Carried to Collection KSHS   
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TEM DESCRIPTION KSHS CTS 

A SERVICES ENGINEER 

The term "Services Engineer (Electrical and Mechanical)" shall be deemed to mean Messrs.Norkun 

Intakes Ltd P.O Box. 605 - 00100, Nairobi. 

Tel. No. +254 729 381 360 I +254 736 230 287 

Email: info@norkun.com 

  

 
B 

 
STRUCTURAL & CIVIL ENGINEER 

The term "Structural & Civil Engineer" shall be deemed to mean the Firm of Messrs. InticomConsulting 

Ltd, P.O Box 14105 -00100, NAIROBI, Tel. No. +245 722343406 

Email: inticomltd@gmai.com 
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ITEM DESCRIPTION KSHS CTS 

 

A 
 

PLANT, TOOLS AND VEHICLES 

Allow for providing all scaffolding, plants, tools and vehicles required for the works except in so far as 

may be stated otherwise herein and except for such items specifically and only required for use of 

nominated Sub-Contractors as described herein. No timber used for scaffolding, formwork, or 

temporary works of any kind should be afterwards in the permanent works. 

  

B TRANSPORT 

Allow for transport of workmen, materials, etc. to and from the site at such hours and by such routes as 

may be permitted by competent Authorities in liaison with the PROJECT 

MANAGER. 

  

C MATERIALS AND WORKMANSHIP 

All materials and workmanship used in the execution of the works shall be of the best quality and 

description unless otherwise stated. The Contractor shall order all materials to be obtained from 

overseas immediately after the contract is signed and shall also order for materials to be obtained from 

local sources as early as necessary to ensure that they are onsite when required for use in the works. 

The Bills of Quantities shall not be used for the purposes of ordering materials. 

  

D SIGN FOR MATERIALS SUPPLIED 

The Contractor shall be required to sign receipts for all articles and materials supplied by the Project 

Manager at the time of taking delivery thereof, as having received them in good orderand condition, 

and will thereafter be responsible for any such loss or damage and for replacement of such any loss 

with articles and/or materials which shall be supplied by the Project Manager at the current market 

prices including Customs Duty and VAT, all at the Contractors own cost and expenses, to the 

satisfaction of the PROJECT MANAGER. 

  

 
E 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
STORAGE OF MATERIALS 

 
The Contractor shall provide at his own risk and cost where directed on the site weather prooflock-up 

sheds and make good damaged or disturbed surfaces upon completion to the satisfaction of the 

PROJECT MANAGER. NOMINATED SUB-CONTRACTORS are to be made liable for the cost of 

any storage accommodation provided specifically for their use. 
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ITEM DESCRIPTION KSHS CTS 

A SAMPLES 
The Contractor shall furnish at his own cost any samples of materials or workmanship including concrete 

test cubes required for the works that may be called for by the PROJECT MANAGER for his approval. The 

PROJECT MANAGER may reject any materials or workmanship in his opinion not to the approved sample. The 

PROJECT MANAGER shall arrange for testing of such materials as he/she may at his/her discretion 

deem desirable, but the testing shall bemade at the expense of the Contractor and not at the expense of the 

PROJECT MANAGER.The Contractor shall pay for the testing in accordance with the current scale of 

testing charges laid down by Ministry of Public Works 

The procedure for submitting samples of materials for testing and the method of marking for 

identification shall be laid down by the PROJECT MANAGER. The Contractor shall allow in his tender 

for such samples and tests except for those in connection with nominated 

subcontractor's work. 

  

 

B 
 

GOVERNMENT ACT REGARDING WORK PEOPLE ETC. 
 

Allow for complying with Government Acts, order and Regulations in connection with the 

employment of Labor and other matters related to the execution of the works. In particular, the Contractor’s 

attention is drawn to the provisions of the Factory Act of 1950 and the tenderer must include for all costs 

arising or resulting from compliance with any Act Order or Regulation relating to insurance, pensions, and holidays 

for work people or so the safety and welfare ofthe work people. The Contractor must make himself fully 

acquainted with current Acts and Regulations including police regulations regarding movements, 

housing, security and control of labor, labor camps, passes for transport etc. It is important that the Contractor 

before tendering obtain information regarding all such regulations and/or restrictions which may affect 

the 

organization of the works, supply and control of labor etc: and allow accordingly in his tender. No claim 

shall be entertained for lack of knowledge in this respect. 

  

 

C 
 

SECURITY OF WORKS, ETC. 

The Contractor shall be entirely responsible for the security of the works, materials, plant, personnel 

etc, both his own and subcontractor's and must provide all necessary watching, lighting and precautions 

necessary to ensure security against theft, loss or damage and the protection of the public. 

  

 

D 
PROTECTIVE CLOTHING 

The Contractor shall provide all protective or any other special clothing or equipment for his employees 

that may be necessary. 

The contractor is notified that in certain areas the workers will be required to put on specialprotective 

wear on the head, nose, ears, eyes, body and feet. 

These shall include, inter-alia, safety helmets, gloves, goggles, earmuffs, safety overalls, etc., according to 

the type of work. The Contractor shall ensure that safety helmets are worn by all staff at all times. 

The Contractor shall allow for providing clean lab coat, reflector jacket safety boots and helmets  to the 

Client's representatives and Consultants whenever they visit the site. Allow fora minimum twelve 

people. 
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ITEM DESCRIPTION KSHS CTS 

A HEALTH AND SAFETY 
The Contractor shall comply at all times with the requirements of the Occupational Safety andHealth 

Act (OSHA) 2007 and ensure that the safety of his work people and authorised visitorsto the Site is 

protected at all times. In particular there shall be proper provision of planked footways and guard-rails 

to scaffolding, etc., protection against falling materials and tools and the Site shall be tidy and clear of 

debris. The Contractor shall appoint a safety officer as required by OSHA and notify the Directorate of 

Safety and Health Inspector of his name. The safety Officer shall be on Site at all times and all 

directions given by the PROJECT MANAGER to the Safety Officer shall be deemed to be Project 

Manager's Instructions, and shall be complied with promptly without additional cost to the contract. 

The PROJECT MANAGER shall be empowered to suspend work on the Site should he 

considers these conditions are not being observed, and no claim arising from suchsuspension 

will be allowed. 

  

B PUBLIC AND PRIVATE ROADS 

Maintain as required throughout the execution of the works and make good any damage to Public or Private  roads 

arising from or subsequent upon the execution of the works to the satisfaction of the local and other 

competent authority and the Project Manager. 

  

C EXISTING PROPERTY 

The Contractor shall take every precaution to avoid damage to existing property including roads,  

cables, drains and other services and he will be held responsible for and shall make good all such damages  arising 

from the execution of this Contract at his own expense at his own cost to the satisfaction of the Project 

Manager. 

  

D VISIT THE SITE AND EXAMINE DRAWINGS 

The Contractor is advised to examine the drawings and visit the site location of which is described in the 

Particular Preliminaries hereof in liaison with PROJECT MANAGER. He shallbe deemed to have 

acquainted him/ herself therewith as to its nature, position, means of access or any other matter which may affect 

his tender. No claim arising from his failure to comply with 

this advice shall be entertained. 

  

 
E 

 
ACCESS TO SITE AND TEMPORARY ROADS 

Means of accessing the site shall be agreed with the PROJECT MANAGER prior to commencement 

of the works and the Contractor must allow for building any necessary temporary access road for the 

transport of materials, plant and workmen as may be requiredfor the complete execution of the works  

including the provision of temporary culverts, crossings or any other means of accessing the site. Upon 

completing the works, the Contractor shall remove temporary access roads, temporary culverts etc; and make good, 

reinstate all works and surfaces disturbed to the satisfaction of the PROJECT MANAGER. 

  

 
F 

 
AREA TO BE OCCUPIED BY THE CONTRACTOR 

The area of the site which may be occupied by the Contractor for site office, storage and forthe purpose 

of erecting workshops etc; shall be defined on site by the PROJECT MANAGER. 

  

  

Carried to Collection KSHS 
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ITEM DESCRIPTION KSHS CTS 

 

A 
 

OFFICE FOR THE PROJECT MANAGER 

The Contractor shall erect and maintain where directed on site and afterwards dismantle thesite office of the 

type noted in Particular Preliminaries, complete with furniture. He shall also provide strong metal trunk  complete 

with strong hasp and staple fastening and two keys. He shall provide and maintain a lock-up type water or bucket 

closet for the sole use of the PROJECT MANAGER including connections to the drain where applicable in 

conformity with Public Health Authorities and shall provide services of a cleaner and pay all conservancy charges 

and keep both office and closet in a clean and sanitary condition from commencement to  completion of the works 

and thereafter dismantle and make good disturbed surfaces. The office and the closet shallbe erected before the 

contractor is permitted to commence the works. The Contractor shall make available on site as and when required by 

the PROJECT MANAGERa modern and accurate level together with leveling staff, ranging rods and 50 metre 

metallic or 

linen tape measure. 

  

 

B 
 

WATER AND ELECTRICITY SUPPLY 

The Contractor shall provide at his own risk all necessary water, electric light and power required for use 

in the works. The Contractor must make his own arrangement for connectionto the nearest suitable water 

mains available and for metering the water used. He must also provide temporary water tank and meters as 

required at his own cost and clear away when no longer required and make good on completion to the entire 

satisfaction of the PROJECT MANAGER. The Contractor shall pay all charges in connection herewith. No 

guarantee is given or implied that sufficient water will be available from mains and the Contractor must make his 

own arrangement for augmenting this supply at his own cost. 

  

C SANITATION 

The sanitation of the works shall be arranged and maintained by the Contractor to the 

satisfaction of the PROJECT MANAGER. 

  

 

D 
 

ACCIDENTS 

 
The Contractor shall endeavor to ensure that no accident occurs at any of his sites by Adopting best 

practices and the mitigation measures spelt out in the Environmental and Social Management Plan. One 

accident will be considered "one too many". However, should any 

accident or incident occur at any one time, the Contractor shall forthwith report the same to the Project 

Manager in writing, spelling out clearly the circumstances under which it occurred and await further 

instructions from the Project Manager. He shall forthwith report the accident tothe Police and The 

Directorate of Occupational Safety and Health and cooperate with them to ensure thorough and conclusive 

investigations. All these shall be at his own cost and indemnify the affected party. 

  

 Carried to Collection KSHS   
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ITEM DESCRIPTION KSHS CTS 

A PRIME COST OR PC SUMS 

The term "Prime Cost or PC Sum" whenever used in these Bills of Quantities shall be expendedupon the 

authority of the Project Manager. 

  

B PROGRESS CHART 

The Contractor shall provide within two weeks of Possession of Site and in Agreement with the PROJECT 

MANAGER a Progress Chart for the whole of the works including the works of Nominated 

Subcontractors; one copy to be handed to the PROJECT MANAGER and a further copy to be retained on 

site. Progress to be recorded and chart to be amended as necessary as the work proceeds. 

  

C ADJUSTMENT OF PC SUMS 

In the final account, all P.C Sums shall be deducted and the amount properly expended upon the PROJECT 

MANAGER'S order in respect of each of them added to the Contract Sum. The Contractor shall produce to 

the PROJECT MANAGER such quotations, invoices or bills, properly receipted as may be necessary 

to show the actual details of the sums paid by theContractor. Items of profit upon P.C Sums shall be 

adjusted in the final account pro-rata to the amount paid. Items of attendance (as previously described) 

following P.C Sums shall be adjusted to the physical extent of the work executed (not pro-rata to the amount 

paid) and shall apply even though the Contractors Priced Bills shows a percentage in the rate column in respect 

of them. 

 
Should the Contractor be permitted to tender and his tender be accepted of any work for whicha P.C Sum 

is included in the Bills of Quantities, profit and attendance will be allowed as it would be if the work were executed 

by a Nominated Sub-contractor. 

  

 Carried to Collection KSHS   
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ITEM DESCRIPTION KSHS CTS 

A ADJUSTMENT OF PROVISIONAL SUMS 

In the final account all Provisional Sums shall be deducted and the amount properly executed in respect of 

them upon the PROJECT MANAGER's order added to the Contract Sum. Such works shall be valued as 

described for Variations in Condition No.22 of the Conditions of Contract, but the value of such work 

or articles for the work to be supplied by a NominatedSubcontractor, the value of such work or article to be 

supplied by a Nominated Supplier, the value of such work or article shall be treated as a 

P.C Sum and profit and attendance comparable to that contained in the priced Bills of Quantities for  

similar items added. 

  

B NOMINATED SUB-CONTRACTORS 

When any work is ordered by the PROJECT MANAGER to be executed by nominated Sub- contractors, 

the Main Contractor shall enter into a Sub-contract as described in Condition No.7of the Conditions of 

Contract and shall thereafter be responsible for such sub-contractors in every respect. Unless otherwise 

described, the Contractor is to provide for such Sub- contractors any or all the facilities in these 

Preliminaries. They should price for these with the nominated Subcontract Contractor's work concerned in the 

P.C Sums under the description "Add for Attendance". 

  

C DIRECT CONTRACTS 

Notwithstanding the foregoing conditions, the Employer reserves the right to place a "Direct Contract" for any 

goods or services required in the works which are covered by a P.C Sum in the Bills of Quantities and to pay for 

the same direct. In any such instances, profit relative tothe 

P.C Sum the priced Bills of Quantities will be adjusted as described for P.C Sums and allowed. 

  

D ATTENDANCE UPON OTHER TRADESMEN ETC. 

The Contractor shall allow for the attendance of trade upon trade and shall afford any tradesmen or  

any other persons employed for the execution of any work not included in this Contract every facility for  

carrying out the work and for use in his ordinary scaffolding. The Contractor, however, shall perform 

such carting away for and making good after the work of such tradesmen or persons as may be ordered by the 

PROJECT MANAGER and the work will be measured and paid for to the extent executed at rates provided in 

these bills. 

  

 Carried to Collection KSHS   
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ITEM DESCRIPTION KSHS CTS 

A INSURANCE 

The Contractor shall insure as required and as outlined in the Appendix to the Conditions of Contract. No 

payment on account in respect of the works shall be made to the Contractor unless he/she has satisfied the 

PROJECT MANAGER either by production of an Insurance Policy certificate that the foregoing 

Insurance Clauses have been complied within all respects. Thereafter the PROJECT MANAGER shall from 

time to time ascertain that premiums are duly paid up by the Contractor who shall if called upon to do so, 

produce receipted premium renewals for the PROJECT MANAGER's inspection. 

  

B PROVISIONAL WORK 

All work described as "Provisional" in these Bills of Quantities is subject to re-measurement in order to 

ascertain the actual quantity executed for which payment will be made. All "Provisional" and other work liable 

to adjustment under this Contract be left uncovered for a reasonable period of time to enable all 

measurements needed to be taken by the PROJECT MANAGER. Immediately the work is ready for 

measuring, the Contractor shall give notice to the PROJECT MANAGER. If the Contractor makes default in 

these respects he/she shall if the PROJECT MANAGER so directs uncover the work to enable all 

measurements to be taken afterwards reinstate at his own expense. 

  

C ALTERATION TO BILLS, PRICING ETC. 

Any unauthorized alteration or qualification made to the text of the Bills of Quantities may cause the Tender to 

be disqualified and in any case be ignored. The Contractor shall be deemed to have made allowance in his/her prices 

generally to cover any items against which no price has been inserted in the Priced Bills of Quantities. 

All items of measured work shall be priced indetail and the Tenders containing Lump Sums to cover trades or 

groups of work must be brokendownto show the prices of each item before they will be accepted. 

  

D BLASTING OPERATIONS 

Blasting shall only be allowed with the express permission of the PROJECT MANAGER in writing. All 

blasting operations shall be carried out at the Contractor's sole risk and cost in accordance with any 

Government regulations in force for the time being and any special regulations laid down by the 

PROJECT MANAGER governing the use and storage of explosives. 

  

  
Carried to Collection KSHS 
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ITEM 

 
DESCRIPTION 

 
KSHS 

 
CTS 

A MATERIALS ARISING FROM EXCAVATIONS 

Materials of any kind obtained from excavations shall be the property of the Client. Unless the PROJECT 

MANAGER directs otherwise such materials shall be dealt with as provided in the Contract. Such materials shall 

only be used in the works, in substitution for materials which the Contractor will otherwise have had to 

supply with the written permission of the PROJECT MANAGER. Should such permission be given, the 

Contractor shall make due allowance for materials so used at a price to be agreed. 

  

B PROTECTION OF THE WORKS 

Provide protection of the whole of the works contained in the Bills of Quantities, including casing, 

casing up, covering or such other means as may be necessary to avoid damage to the satisfaction of the 

PROJECT MANAGER and remove such protection when no longer required and make good any damage 

which nevertheless have been done at completion free of cost to the to Government. 

  

C REMOVAL OF RUBBISH ETC. 

Removal of rubbish and debris from the buildings and site as it accumulates and at thecompletion 

of the works and remove all plant, scaffolding and unused materials at completion. 

  

D WORKS TO BE DELIVERED UP CLEAN 

Clean and flush all gutters, rainwater and waste pipes, manholes and drains, wash (except where such 

treatment might cause damage) and clean all floors, sanitary fittings, glass inside and outside and any other parts of 

the works and remove all marks, blemishes, stains and defects from joinery, fittings and decorated surfaces 

generally, polish door furniture and bright parts of metal work and leave the whole of the buildings water tight, 

clean, perfect and fit foroccupation to the approval of the PROJECT MANAGER. 

  

 Carried to Collection 

KSHS 
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ITEM DESCRIPTION KSHS CTS 

A GENERAL SPECIFICATION. 

For the full description of materials and workmanship, method of execution of the works and notes for pricing, the 

Contractor is referred to Ministry of Public Works and Housing General Specification dated 1976 or 

any subsequent revision thereof, and which shall be allowed for in all respects unless it conflicts with the 

General Preliminaries, Trade Preambles or other itemsin these Bills of Quantities. 

  

B TRAINING LEVY 

The Contractor's attention is drawn to legal notice No. 237 of October, 1971 which requires payment by 

Contractor of a Training levy at the rate of 1/4% of the Contract Sum on all Contracts of more than  

Kshs. 500,000.00 in value. 

  

C MATERIALS ON SITE 

All materials for incorporation into the works must be stored on or adjacent to the site before payment is 

effected unless specifically exempted by the PROJECT MANAGER. This includes the materials of the Main  

Contractor, Nominated Subcontractors and Nominated Suppliers. 

  

D HOARDING 

The Contractor shall enclose the site of the works under construction with a hoarding 2400mm high 

consisting of iron sheets on 100x50mm timber posts firmly secured at 1800mm centres with two 75x50mm timber 

rails. The Contractor is in addition required to take precautions necessary for the safe custody of the works, 

materials, plant, public and Employer's property on the site. 

  

E CONTRACTOR'S SUPERINTENDENCE/ SITE AGENT   

The Contractor shall constantly keep on the works a literate English and Kiswahili speaking Agent 

Representative, competent and experienced in the kind of work involved who shall give his whole experience 

in the kind of work involved and shall give his whole time to thesuperintendence of the works. 

Such Agent or Representative shall receive on behalf of the Contractor all directions and instructions from the 

PROJECT MANAGER and such directions shall 

be deemed to have been given to the Contractor in accordance with the Conditions of Contract. 

 
F 

COMPLIANCE TO ENVIRONMENTAL AND SOCIAL MANAGEMENT PLAN (ESMP) 

APPROVED BY NEMA 

The Contractor shall at his own cost fully comply with the Environmental and Social 

Management Plan as per the NEMA License. He shall ensure that all mitigation measures spelt out in the 

plan are strictly and fully adhered to. Failure to adhere to any of the terms spelt outin the plan may lead to 

suspension of the works by the Project Manager with all associated costs being borne by the 

Contractor. 

 
The ESMP for this project shall provide all the details of project activities, impacts, mitigation 

measures, time schedules, costs, responsibilities and commitments proposed to minimize 

environmental impacts. 

  

 Carried to Collection KSHS   
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ITEM DESCRIPTION KSHS CTS 

A ADHERENCE TO COVID-19 PREVENTION PROTOCOLS 

The contractor shall at his own cost put in place Covid-19 prevention protocols and clearly elaborate 

them in a Covid-19 Action Plan all in compliance with the Standards for Management of Construction Sites and 

Welfare of Workers and the community by The National Construction Authority as clearly spelt out in the 

Ministry of Health Guidelines i.e. screening, hand washpoints, mask wearing, social distance 

enforcement, controlled movement, communication principles etc. 

  

 Carried to Collection KSHS   
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ITEM 

 
DESCRIPTION 

 

  

 
COLLECTION 

Brought Forward from Page 1 

Brought Forward from Page 2 

Brought Forward from Page 3 

Brought Forward from Page 4 

Brought Forward from Page 5 

Brought Forward from Page 6 
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OFFICE BLOCK 
 
 



4/1 OFFICE BLOCK 

 

 

PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

DEMOLITIONS 

  
Qty Unit Rate KSHS CTS 

  
DEMOLITIONS & REMOVALS (ALL PROVISIONAL) 

    

  

(NOTE: Site visit is highly recomended since there will be 

no acceptance of review of cost due to lack of knowledge 

of any information while quoting in this section; 

Contractors to allow for providing support of existing 

structures not to be demolished; maintaining for the 

duration of the construction period; Adapting to allow 

progress of new works to the satisfaction of the Structural 

Engineers and Architect; All salvaged material to remain as 

property of the client.) 

 

 
EXISTING FOUNDATIONS 

 

 
 
 

 
a 

Existing foundations; comprising natural (Coral) stone 

walling, Reinforced concrete Columns, Column bases, Strip 

footing and Slab; grub up all foundations; Hand over 

redeemed material to the employer and cart away resulting 

debri from site; 

 
 
 

 
Item 

 
STORAGE BUILDING 

 

 
 
 

 
b 

Storage Building; comprising Iron sheet walling with timber 

framing, timber roof trusses and Iron sheet roof covering; 

demolition down to ground floor level; grub up all 

foundations; Hand over redeemed material to the employer 

and cart away resulting debri from site; 

 
 
 

 
Item 

 WATER TOWER  

 
 
 
 
 

 
c 

Water Tower; comprising Reinforced Concrete Columns, 

Column bases and Suspended slab with plastic tank placed 

on the suspended slab; Hoist the tank down, carefully 

remove the plumbing installations, demolish the tower down 

to ground floor level; grub up all foundations; Hand over 

redeemed material to the employer and cart away resulting 

debri from site; 

 
 
 
 
 

 
Item 

 
HOARDING 

 

 
 

 
d 

Hoarding; comprising Iron sheets with timber framing; 

demolition down to ground floor level; Hand over redeemed 

material to the employer and cart away resulting debri from 

site; 

 
 

 
Item 

 
EXISTING STRUCTURE 

 

 
 

 
e 

Existing structure; comprising natural stone or block walling; 

demolition down to ground floor level; grub up all 

foundations; Hand over redeemed material to the employer 

and cart away resulting debri from site; 

 
 

 
Item 

To Collection KSHS 
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PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

DEMOLITIONS 

  
Qty Unit Rate KSHS CTS 

 DEMOLITIONS & REMOVALS (ALL PROVISIONAL) 

…Continued 

    

 
ABLUTION BLOCK 

 

 
 
 
 
 
 

a 

Single storey Ablution block; comprising natural stone or 

block walling, Iron sheet roof covering on timber trusses; 

demolition down to ground floor level part of the structure 

extending into the site; grub up all foundations; Carefully 

remove plumbing and drainage installations; Hand over 

redeemed material to the employer and cart away resulting 

debri from site; 

 
 
 
 
 
 
Item 

 
BUILDING MATERIALS 

 

 
 

b 

Removal of Building materials; Collection, loading and 

carting away of building materials including Natural stone 

and ballast to a new location as specified by the employer 

 
 

Item 

To Collection KSHS 
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PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

DEMOLITIONS 

  
Qty Unit Rate KSHS CTS 

 
Collection 

    

 
Total from Page 1 

 
Total from Page 2 

To Summary KSHS 
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PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
 

SUBSTRUCTURE (ALL PROVISIONAL) 

  
Qty Unit Rate KSHS CTS 

 
D20 EXCAVATING AND FILLING; 

    

 
SITE PREPARATION; 

  

 
Clearing site vegetation, grubbing up roots and filling up voids 

left with selected excavated material; 

  

 
 

a 

Bushes, shrubs, undergrowth, hedges or the like; including 

small trees not exceeding 600mm girth and cart away from 

site; 

 
 

409 

 
 
m2 

 
REMOVAL OF TREES 

  

 
Cutting down trees, uprooting and removing stumps; loading 

and cutting away to local authorities approval; 

  

b Exceeding 600mm but not exceeding 900 mm girth; 1 No. 

 
EXCAVATING 

  

 
Topsoil for preservation; 

  

 
c 

Excavate 200 mm average depth starting from existing 

ground level; 

 
409 

 
m2 

 
Excavations for column bases; 

  

d Not exceeding 1.5 m deep starting from stripped level; 159 m3 

 
e 

Over 1.5 m deep but Not exceeding 3.0m from stripped 

level; 

 
144 

 
m3 

 
Excavation for strip foundation footing; 

  

f Not exceeding 1.5 m deep starting from stripped level; 202 m3 

 
g 

Over 1.5 m deep but Not exceeding 3.0m from stripped 

level; 

 
168 

 
m3 

 
Extra over excavation irrespective of depth for 

breaking out; 

  

h Soft rock; 81 m3 

i Hard rock; 121 m3 

 
DISPOSAL 

  

 
Excavated material; 

  

j Remove from site to contractor's tip for disposal 191 m3 

 
FILLING TO EXCAVATIONS 

  

 

 
k 

Selected excavated material to make up levels well 

compacted in layers not exceeding 225mm to approval of 

the Structural Engineer; 

 

 
482 

 

 
m3 

To Collection KSHS 
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PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
 

SUBSTRUCTURE (ALL PROVISIONAL) 

  
Qty Unit Rate KSHS CTS 

  
D20 EXCAVATING AND FILLING Continued ....... ; 

    

 
APPROVED HARDCORE 

  

 
 

a 

 

Over 300 mm thick; well compacted in layers of 150mm 

maximum thickness to approval of the Structural Engineer; 

 
 

233 

 
 

m3 

 
QUARRY DUST BLINDING 

  

 
Blinding on surfaces of hardcore fill; 

  

b 50 mm thick; 336 m2 

 
HERBICIDES / INSECTICIDES 

  

 
Applying to surfaces 

  

 

 
c 

Apply anti-termite treatment; "Termidor" or equal 

and approved in accordance with manufacturers' 

printed specifications and ten years guarantee; 

 

 
336 

 

 
m2 

 
SURFACE TREATMENTS 

  

 
Planking and Strutting 

  

 

d 

Labour and materials; to uphold the sides of 

excavations; generally 

  

Item 

 
Disposal of Water 

  

 
e 

Labour and materials; Keeping excavations free 

from general water 

  
Item 

 
E05 IN SITU CONCRETE CONSTRUCTION 

GENERALLY 

  

 
50 mm thick mass concrete 1:3:6 foundation blinding; 

  

 
To column bases; 

  

f Generally; 106 m2 

 
To strip foundation footings; 

  

g Generally; 135 m2 

To Collection KSHS 
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PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
 

SUBSTRUCTURE (ALL PROVISIONAL) 

  
Qty Unit Rate KSHS CTS 

 E05 IN SITU CONCRETE CONSTRUCTION 

GENERALLY Continued…..; 

    

 
Vibrated Reinforced Concrete; Class 25 (20mm agg); mix 

1:1.5:3; 

  

 
Column Bases; 

  

a Generally; 33 m3 

 
Strip foundation footings; 

  

b Generally; 27 m3 

 
Ground Beams; 

  

c Generally; 16 m3 

 
Columns; 

  

d Generally; 9 m3 

 
Steps; 

  

e Generally; 1 m3 

 
Floor bed; 

  

f 150 mm thick; 329 m2 

 
Ramp; 

  

g 150 mm thick; 8 m2 

 
E20 FORMWORK FOR IN SITU CONCRETE 

  

 
SAWN FORMWORK 

  

 
Sides of Strip Foundation Footings; 

  

h Over 300 mm wide; 90 m2 

 
Sides of Column bases; 

  

i Over 300 mm wide; 87 m2 

To Collection KSHS 
 

 



4/7 OFFICE BLOCK 

 

 

PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
 

SUBSTRUCTURE (ALL PROVISIONAL) 

  
Qty Unit Rate KSHS CTS 

  
E20 FORMWORK FOR IN SITU CONCRETE 

    

 
SAWN FORMWORK 

  

 
Sides of Columns; 

  

a Over 300 mm wide; 149 m2 

 
Sides of Ground Beams; 

  

b Over 300 mm wide; 157 m2 

 
Sides of Steps; 

  

c Over 300 mm wide; 1 m2 

 
Edges of Floor Bed; 

  

d Over 75 mm but not exceeding 150 mm girth; 103 m 

 
Edges of Ramp; 

  

e Over 75 mm but not exceeding 150 mm girth; 15 m 

 
Edges of Risers; 

  

f Over 75 mm but not exceeding 150 mm girth; 11 m 

 
E30 REINFORCEMENT FOR IN SITU CONCRETE 

  

 
REINFORCEMENT 

  

  
Fabric reinforcement to BS 4483; A 142 mesh weight 2.22kgs 

per square metre (measured net - no allowance made for 

laps); including bends, tying wire, distance blocks and 

spacers; 

  

g Generally; 336 m2 

 
Bars; Round ribbed bars; cold worked to KS 573: 2014, 

including bends, hooks tying wire, distance blocks and 

spacers all in position as necessary; 

  

 
Deformed Bars 

  

h 8 mm Diameter; 2907 Kg 

i 10 mm Diameter; 5087 Kg 

j 12 mm Diameter; 4361 Kg 

k 16 mm Diameter; 2180 Kg 

To Collection KSHS 
 

 



4/8 OFFICE BLOCK 

 

 

PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
 

SUBSTRUCTURE (ALL PROVISIONAL) 

  
Qty Unit Rate KSHS CTS 

  
F20 NATURAL STONE WALLING 

    

 Natural quarry stone work rough chissel dressed; jointed in 

cement sand mortar (1:3) 

  

 
Walls 

  

a 200 mm thick 639 m2 

 F30 ACCESSORIES AND SUNDRY ITEMS FOR BRICK, 

BLOCK AND STONE WALLING 

  

 
DAMP PROOF COURSES 

  

 
On surfaces 

  

b 200 mm wide; 109 m 

c 150 mm wide; 78 m 

d 100 mm wide; 16 m 

 
Polythene based damp proof Membrane 1000 gauge; 

  

 
On surfaces 

  

e Over 300 mm wide 336 m2 

 
M10 SAND CEMENT /RENDERING 

  

 
20 mm thick Cement and sand (1:3) rendering; 

finishing trowelled smooth 

  

 
Walls 

  

f Over 300 wide 57 m2 

 
M12 TROWELLED BITUMEN 

  

 
Lightweight bituminous insulating paint; 

  

 
Walls 

  

g Over 300 wide; external 57 m2 

To Collection KSHS 
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PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
 

SUBSTRUCTURE (ALL PROVISIONAL) 

  
Qty Unit Rate KSHS CTS 

 
Collection 

    

 

Total from Page 4 

 
Total from Page 5 

 
Total from Page 6 

 
Total from Page 7 

 
Total from Page 8 

To Summary KSHS 
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0 

OFFICE BLOCK 

 

 

PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

FRAME 

  
Qty Unit Rate KSHS CTS 

 
E05 IN SITU CONCRETE CONSTRUCTION 

GENERALLY 

    

 Vibrated Reinforced Concrete; Class 25 (20mm agg); mix 

1:1.5:3; 

  

 
Columns; 

  

a Generally; 22 m3 

 
Ring Beams; 

  

b Generally; 17 m3 

 
Beams; 

  

c Generally; 31 m3 

 
Suspended Slab; 

  

d 150 mm thick: 267 m2 

 
Arches; 

  

e 200 mm thick 33 m2 

 
E20 FORMWORK FOR IN SITU CONCRETE 

  

 SAWN FORMWORK   

 
Sides and soffits of ring beams; 

  

f Over 300 mm wide; 211 m2 

 
Sides and soffits of beams; 

  

g Over 300 mm wide; 384 m2 

 
Sides of columns; 

  

h Over 300 mm wide; 339 m2 

 
Soffits of suspended slabs; 

  

i Over 300 mm wide; 267 m2 

 
Sides of Arches; 

  

j Over 300 mm wide; 67 m2 

 
Soffits of Arches; Curved to various radii; 

  

k Over 300 mm wide; 5 m2 

To Collection KSHS 
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PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

FRAME 

  
Qty Unit Rate KSHS CTS 

  

E20 FORMWORK FOR IN SITU CONCRETE…Continued 
    

 
SAWN FORMWORK 

  

  
Soffits of Arches; Curved to various radii; Requiring Strutting 

over 5.0m but not exceeding 6.5m from existing ground level; 

  

a Over 300 mm wide; 7 m2 

 
Edges of suspended slabs; 

  

b Over 150mm but not exceeding 225 mm wide; 147 m 

 
E30 REINFORCEMENT FOR IN SITU CONCRETE 

  

 
REINFORCEMENT 

  

 Bars; Round Ribbed Bars; cold worked; KS 573: 2014, 

including bends, hooks tying wire, distance blocks and 

spacers all in position as necessary; 

  

 Deformed Bars;   

c 8 mm Diameter; 3858 Kg 

d 10 mm Diameter; 6752 Kg 

e 12 mm Diameter; 5788 Kg 

f 16 mm Diameter; 2894 Kg 

To Collection KSHS 
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PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

FRAME 

  
Qty Unit Rate KSHS CTS 

 
Collection 

    

 

Total from Page 10 

 
Total from Page 11 

To Summary KSHS 
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PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

ROOF 

  
Qty Unit Rate KSHS CTS 

 
G10 STRUCTURAL TIMBER FRAMING 

    

 The following in seasoned pressure impregnated 

cypress second grade or equal and approved 

softwood timber members; erected to height not 

exceeding 12000 mm above ground floor level; 

  

 
The following in 1 No. Trusses Type T1 

  

a 150 x 50 mm; Rafters; 6 m 

b 150 x 50 mm; Ceiling Joists; 4 m 

c 100 x 50 mm; Struts & Ties; 3 m 

d 100 x 50 mm; King Post; 1 m 

 
The following in 1 No. Truss Type T2 

  

e 150 x 50 mm; Rafters; 3 m 

f 150 x 50 mm; Ceiling Joists; 2 m 

g 100 x 50 mm; Struts & Ties; 2 m 

h 100 x 50 mm; King Post; 1 m 

 
The following in 6 No. Truss Type T3 

  

i 150 x 50 mm; Rafters; 27 m 

j 150 x 50 mm; Ceiling Joists; 20 m 

k 100 x 50 mm; Struts & Ties; 13 m 

l 100 x 50 mm; King Post; 6 m 

 
The following in 1 No. Truss Type T4 

  

m 150 x 50 mm; Top members; 6 m 

n 150 x 50 mm; Ceiling Joists; 4 m 

o 100 x 50 mm; Struts & Ties; 6 m 

 
The following in 1 No. Truss Type T5 

  

p 150 x 50 mm; Rafters; 12 m 

q 150 x 50 mm; Ceiling Joists; 9 m 

r 100 x 50 mm; Struts & Ties; 12 m 

s 100 x 50 mm; King Post; 2 m 

 
The following in 1 No. Truss Type T6 

  

t 150 x 50 mm; Rafters; 8 m 

u 150 x 50 mm; Ceiling Joists; 7 m 

v 100 x 50 mm; Struts & Ties; 9 m 

w 100 x 50 mm; King Post; 2 m 

To Collection KSHS 
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PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

ROOF 

  
Qty Unit Rate KSHS CTS 

  
G10 STRUCTURAL TIMBER FRAMING Continued…; 

    

 
The following in 1 No. Truss Type T7 

  

a 150 x 50 mm; Rafters; 6 m 

b 150 x 50 mm; Ceiling Joists; 5 m 

c 100 x 50 mm; Struts & Ties; 6 m 

d 100 x 50 mm; King Post; 2 m 

 
The following in 1 No. Truss Type T8 

  

e 150 x 50 mm; Rafters; 10 m 

f 150 x 50 mm; Ceiling Joists; 9 m 

g 100 x 50 mm; Struts & Ties; 12 m 

h 100 x 50 mm; King Post; 2 m 

 
The following in 1 No. Truss Type T9 

  

i 150 x 50 mm; Top members; 8 m 

j 150 x 50 mm; Ceiling Joists; 5 m 

k 100 x 50 mm; Struts & Ties; 10 m 

 
The following in 2 No. Truss Type T10 

  

l 150 x 50 mm; Rafters; 14 m 

m 150 x 50 mm; Ceiling Joists; 11 m 

n 100 x 50 mm; Struts & Ties; 14 m 

o 100 x 50 mm; King Post; 5 m 

  

The following in 2 No. Truss Type T11 
  

p 150 x 50 mm; Rafters; 18 m 

q 150 x 50 mm; Ceiling Joists; 16 m 

r 100 x 50 mm; Struts & Ties; 27 m 

s 100 x 50 mm; King Post; 5 m 

  
The following in 1 No. Trusses Type T12 

  

t 150 x 50 mm; Top members; 10 m 

u 150 x 50 mm; Ceiling Joists; 6 m 

v 100 x 50 mm; Struts & Ties; 9 m 

w 100 x 50 mm; King Post; 3 m 

To Collection KSHS 
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PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

ROOF 

  Qty Unit Rate KSHS CTS 

 
G10 STRUCTURAL TIMBER FRAMING Continued…; 

    

 
The following in 1 No. Trusses Type T13 

  

a 150 x 50 mm; Top members; 12 m 

b 150 x 50 mm; Ceiling Joists; 9 m 

c 100 x 50 mm; Struts & Ties; 13 m 

d 100 x 50 mm; King Post; 3 m 

 
The following in 4 No. Trusses Type T14 

  

e 150 x 50 mm; Rafters; 53 m 

f 150 x 50 mm; Ceiling Joists; 44 m 

g 100 x 50 mm; Struts & Ties; 57 m 

h 100 x 50 mm; King Post; 10 m 

 
The following in 4 No. Trusses Type T15 

  

i 150 x 50 mm; Rafters; 57 m 

j 150 x 50 mm; Ceiling Joists; 44 m 

k 100 x 50 mm; Struts & Ties; 57 m 

l 100 x 50 mm; King Post; 10 m 

 
The following in 1 No. Trusses Type T16 

  

m 150 x 50 mm; Rafters; 8 m 

n 150 x 50 mm; Ceiling Joists; 5 m 

o 100 x 50 mm; Struts & Ties; 4 m 

p 100 x 50 mm; King Post; 1 m 

 
The following in 2 No. Trusses Type T17 

  

q 150 x 50 mm; Rafters; 11 m 

r 150 x 50 mm; Ceiling Joists; 8 m 

s 100 x 50 mm; Struts & Ties; 9 m 

t 100 x 50 mm; King Post; 3 m 

 
The following in 1 No. Trusses Type T18 

  

u 150 x 50 mm; Rafters; 4 m 

v 150 x 50 mm; Ceiling Joists; 3 m 

w 100 x 50 mm; Struts & Ties; 2 m 

x 100 x 50 mm; King Post; 1 m 

 
To Collection KSHS 
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PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

ROOF 

  Qty Unit Rate KSHS CTS 

 
G10 STRUCTURAL TIMBER FRAMING Continued…; 

    

 
The following in 1 No. Trusses Type T19 

  

a 150 x 50 mm; Rafters; 4 m 

b 150 x 50 mm; Ceiling Joists; 3 m 

c 100 x 50 mm; Struts & Ties; 2 m 

d 100 x 50 mm; King Post; 1 m 

 The following in 2 No. Trusses Type T20   

e 150 x 50 mm; Rafters; 11 m 

f 150 x 50 mm; Ceiling Joists; 9 m 

g 100 x 50 mm; Struts & Ties; 9 m 

h 100 x 50 mm; King Post; 3 m 

 
The following in 1 No. Trusses Type T21 

  

i 150 x 50 mm; Rafters; 9 m 

j 150 x 50 mm; Ceiling Joists; 6 m 

k 100 x 50 mm; Struts & Ties; 5 m 

l 100 x 50 mm; King Post; 1 m 

 
The following in 2 No. Trusses Type T22 

  

m 150 x 50 mm; Rafters; 12 m 

n 150 x 50 mm; Ceiling Joists; 9 m 

o 100 x 50 mm; Struts & Ties; 10 m 

p 100 x 50 mm; King Post; 3 m 

 The following in 1 No. Trusses Type T23   

q 150 x 50 mm; Rafters; 4 m 

r 150 x 50 mm; Ceiling Joists; 3 m 

s 100 x 50 mm; Struts & Ties; 2 m 

t 100 x 50 mm; King Post; 1 m 

 
The following in 1 No. Trusses Type T24 

  

u 150 x 50 mm; Rafters; 8 m 

v 150 x 50 mm; Ceiling Joists; 4 m 

w 100 x 50 mm; Struts & Ties; 9 m 

x 100 x 50 mm; King Post; 3 m 

To Collection KSHS  
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PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

ROOF 

  
Qty Unit Rate KSHS CTS 

 
G10 STRUCTURAL TIMBER FRAMING Continued…; 

    

 
The following in 10 No. Trusses Type T25 

  

a 150 x 50 mm; Rafters; 11 m 

b 150 x 50 mm; Ceiling Joists; 10 m 

c 100 x 50 mm; King Post; 4 m 

 
end of Trusses 

  

d 100 x 50 mm; Common and jack Rafters; 89 m 

 
 

 
e 

150 x 50 mm Wall Plate secured with and including 

12mm diameter mild steel j-bolts including mortise 

in concrete grouted in cement and sand (1:3) 

mortar 

 
 

 
341 

 
 

 
m 

f 150 x 50 mm; Valleys rafters; 68 m 

g 150 x 50 mm; Hip rafters; 9 m 

h 150 x 50 mm; Ridge board; 48 m 

 
K20 BOARD LININGS 

  

 Chamfered wrought cypress in fascia and barge boards 

with splayed heading joints; 

  

i Size 300 x 25 mm fixed to ends of rafters; 139 m 

 Tongue and Groove boarding   

 

j 

Size 20 x 100 mm wide tongue and groove timber boarding; 

fixed onto and including 50 x 25 mm battens; to eaves; 

 

133 

 

m2 

 
PLASTIC PROFILES 

  

 Supply and fix approved uPVC rainwater system with solvent 

welded seal ring or dry joints to manufacturer's printed 

instructions; 

  

k Heavy gauge; 150mm diameter grey down pipe; 253 m 

 Gutters;   

 
l 

Half round; 150 mm diameter; joint brackets in the running 

length; fixing with support brackets; 

 
139 

 
m 

To Collection KSHS 
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PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 

    
ROOF 

  
Qty Unit Rate KSHS CTS 

  
PLASTIC PROFILES Continued… 

    

 Supply and fix approved uPVC rainwater system with 

solvent welded seal ring or dry joints to 

manufacturer's printed instructions; 

  

a Exra Over for Gutters for Swan neck; 150mm diameter 37 No. 

b Ditto Shoe; 150mm diameter 37 No. 

 
H70 MALLEABLE METAL SHEET PREBONDED COVERINGS 

  

  
Supply and fix stone coated metal roofing tiles as 'Decra' or 

equal and approved roof covering; of approved colour and 

size, including edging trim, firmly secured with galvanised 

steel screws or nails with end and side laps; fixed onto and 

including 50 x50 mm timber battensat 600 mm c/c; with all 

necessary curvatures, hoisting, placing and connections; 

  

  
Coverings; fixing every tile on every fourth course with two 38 

mm galvanised nails or screws; to 75 mm laps; 

  

c Sloping not exceeding 30 degrees from horizontal; 642 m2 

d 350 mm Ridge cap to match 48 m 

e 350 mm Hip cap to match 95 m 

f 350 mm Valleys to match ; (GI plain sheet) 68 m 

 M60 PAINTING/CLEAR FINISHING   

 
Touch up primer; prepare and apply three coats 

gloss oil paint on timber surfaces as described in :- 

  

 
General surfaces of fascia / barge board; 

  

g Over 200 wide but not exceeding 300 mm wide; externally; 139 m 

 
Prepare surfaces: apply three coats polyurethane clear 

lacquer or other equal approved: on timber surfaces: to 

  

 
General surfaces 

  

h Over 300 mm wide; 133 m2 

To Collection KSHS  
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ROOF 

  
Qty Unit Rate KSHS CTS 

 
Collection 

    

 

Total from Page 13 

 
Total from Page 14 

 
Total from Page 15 

 
Total from Page 16 

 
Total from Page 17 

 
Total from Page 18 

To Summary KSHS 
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PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

STAIRS 

  
Qty Unit Rate KSHS CTS 

 
E05 IN SITU CONCRETE CONSTRUCTION 

GENERALLY 

    

 
Reinforced concrete; class 25; mix 1:1.5:3; 

  

 
Staircases 

  

a Generally 2 m3 

 
Landings; 

  

b 150 mm Thick landing; 3 m2 

 
Ramp; 

  

c 200 mm Thick; 41 m2 

 
E20 FORMWORK FOR IN SITU CONCRETE 

  

 
SAWN FORMWORK 

  

 
Soffits of landings 

  

d Over 300 mm wide; 3 m2 

 
Sloping soffits of stairs; 

  

e Over 300 mm wide; 9 m2 

 
Sloping soffits of Ramps; 

  

f Over 300 mm wide; 41 m2 

 
Open edge of strings; 

  

g Over 300 mm wide; including cutting to profile; 4 m2 

 
Edges of landing; 

  

h Over 75 mm wide but not exceeding 150 mm high 10 m 

 
Edges of risers; 

  

i Over 75 mm wide but not exceeding 150 mm high 27 m 

 
Edges of ramp; 

  

j Over 150 mm wide but not exceeding 200 mm high 58 m2 

 
E30 REINFORCEMENT FOR IN SITU CONCRETE 

  

 Bars; high yield steel; cold worked; KS 573: 2014, 

including bends, hooks tying wire, distance blocks and 

spacers all in position as necessary; 

  

 
Deformed Bars; 

  

k 10 mm Diameter; 660 Kg 

l 12 mm Diameter; 990 Kg 

To Collection KSHS 
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PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

STAIRS 

  
Qty Unit Rate KSHS CTS 

  
L30 STAIRS /WALKWAYS /BALUSTRADES 

    

  
Stainless steel balustrading; comprising of 50 mm 

diameter x 3 mm thick stainless steel handrail welded onto 

25 mm diameter Stainless steel solid rod welded onto 38 

mm diameter x 2 mm Stainless steel CHS baluster fixed on 

the steps at 1000 mm centres; 20 mm diameter Stainless 

steel bars welded onto the balusters at 150 mm centres 

vetically; all welded, grounded smooth and fixed specialist 

fabricator's details and shop drawings and to architect's 

approval 

  

 
Staircases; 

  

a 900 mm high; 49 m 

 
Stainless steel Handrail; Comprising 50 mm diameter x 3 

mm thick Stainless steel handrail welded onto 20 mm solid 

stainless steel pin welded onto 75 mm diameter x 10 mm 

thick plate plugged and screwed into the wall with four 

bolts; all welded, ground smooth and fixed to specialist 

fabricator's details and shop drawings and to architect's 

approval 

  

 Staircases;   

b Fixed 900 mm high from floor; 42 m 

  
 
M10 SAND CEMENT /CONCRETE SCREEDS /FLOORING 

  

 
32 mm thick cement and sand (1:4) flooring; wood 

floated receive ceramic floor tiles (m.s) 

  

 
Landing Floors; 

  

c Over 300 mm wide; 3 m2 

 
Ramp; 

  

d Over 300 mm wide; 41 m2 

 
Treads 

  

e 250 mm wide 27 m 

 
Risers 

  

f 150 mm high 27 m 

 
Skirtings 

  

g 100 mm high 44 m 

To Collection KSHS 
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STAIRS 

  
Qty Unit Rate KSHS CTS 

  
M20 PLASTERED /RENDERED 

    

 
Plaster cement and sand 1:3; work to concrete or 

blockwork; 

  

 
12 mm thick in two coats; 

  

a Over 300 mm; sloping soffits of staircase; 9 m2 

b Over 300 mm; soffits of landings; 3 m2 

c Over 300 mm; soffits of Ramp; 41 m2 

d Over 300 mm wide; sides of staircase; 4 m2 

e 200 mm wide; sides of Ramp; 48 m 

 
M40 TILING 

  

 
NOTE: 

  

 Tenderer to Add for taking delivery and fixing on 

the P.C. Rate provided for fixing of tiles; 

  

 Approved non-slip Ceramic tiles - P.C. Rate of Kshs. 1,000 

per square metre including fixing on cement sand screed 

backing (m.s); 

  

f Landings; over 300 mm wide 3 m2 

g Ramp; over 300 mm wide 41 m2 

h 100 mm high; skirtings; 44 m 

i 250 mm wide; treads; 27 m 

j 150 mm high; Risers; 27 m 

 
M60 PAINTING/CLEAR FINISHING 

  

 
PAINTING 

  

 Prepare by skimming plastered surface; apply one undercoat; 

two coats Premium Quality Silk Vinyl paint to Crown paints or 

equal and approved; 

  

 
k 

Over 300 girth; to smooth plastered surfaces; 

internally; soffits of staircase 

 
9 

 
m2 

 
l 

Over 300 girth; to smooth plastered surfaces; 

internally; soffits of landing 

 
3 

 
m2 

 
m 

Over 300 girth; to smooth plastered surfaces; 

internally; soffits of ramp; 

 
41 

 
m2 

n Over 300 mm wide; Sides of staircase 4 m2 

 
o 

Over 100 mm but not exceeding 200 mm wide; Sides of 

Ramp; 
 

48 

 
m 

To Collection KSHS 
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Collection 

    

Total from Page 20 

 
Total from Page 21 

 
Total from Page 22 

To Summary KSHS 
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Qty Unit Rate KSHS CTS 

  
F21 NATURAL STONE / MASONRY WALLING 

    

 
Approved Natural stone (Coral Stone); squared; machine 

cut or fine chisel dressed; bedding and jointed in cement 

sand mortar (1:4); 

  

 
External walling; 

  

a 200 mm thick; 559 m2 

 
Internal walling; 

  

b 200 mm thick; 53 m2 

c 150 mm thick; 457 m2 

d 100 mm thick 87 m2 

  
Approved Fibre reinforced precast concrete vent blocks; 

squared; bedded and jointed in cement:sand mortar; 

  

 

e 150 mm thick; 
 

19 
 

m2 

  
F31 PRECAST CONCRETE SILLS/ LINTELS/ COPINGS/ 

FEATURES 

  

 
PRECAST CONCRETE 

  

 
Copings 

  

 
 

 
f 

275 x 75 mm thick precast concrete class 20/20 coping, 

splayed top, weathered and twice throated; finished fair on 

exposed surfaces bedded straight on fibre reinforced 

precast concrete vent block walling; 

 
 

 
22 

 
 

 
m 

To Collection KSHS 
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Qty Unit Rate KSHS CTS 

 
Collection 

    

 

Total from Page 24 

To Summary KSHS 
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F31 PRECAST CONCRETE CILLS 
    

 
Approved pre-cast concrete cill: bedded and 

jointed in cement sand (1:3) mortar: pointed in 

matching coloured cement; 

  

 
Cills; 

  

 
a 

265 x 50 mm thick cill; once weathered and 

throated; reinforced as necessary for handling 

 
113 

 
m 

 
G20 CARPENTRY/TIMBER FRAMING 

  

 WROT HARDWOOD: PRIME GRADE;   

 
b 

 
150 x 25 mm Window board; plugged; 

 
121 

 
m 

c 25 mm Quadrant beading 121 m 

 
WROUGHT IRON 

  

 
Curtain rods; 

  

 
Supply and fix 25mm diameter, 3mm thick hollow wrought 

iron curtain rod complete set including wrought iron rod 

mounting and support brackets fixed onto walls with metal 

lugs; decorative finials to scpecifications; painted to 

architect's approval 

  

d Curtain rods; 136 m 

 
L10 WINDOWS 

  

 
ALUMINIUM WINDOWS & CURTAIN WALL; 

  

 Supply and fix powder coated Aluminum Window; 

standard hollow or angle sections; frames mitred 

at corners including reinforcing cleats and all 

necessary ironmongery; 

  

 
Complete with 6 mm thick One- Way glass; fixing with 

aluminium screws; plugging or fixing to concrete, blockwork or 

stone work; sealing with mastic: oiling and adjusting on 

completion; all to referenced Architect's drawings; 

  

 
e 

Window overall size 3,300 x 2,100 mm high; Sliding 

casement window; Ref. W01 

 
2 

 
No. 

 
f 

Window overall size 3,000 x 2,100 mm high; Sliding 

casement window; Ref. W02 

 
1 

 
No. 

 
g 

Window overall size 4,500 x 2,100 mm high; Sliding 

casement window; Ref. W03 

 
3 

 
No. 

 
h 

Window overall size 4,000 x 2,100 mm high; Sliding 

casement window; Ref. W04 
 

1 

 
No. 

To Collection KSHS 
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WINDOWS 

  
Qty Unit Rate KSHS CTS 

  

ALUMINIUM WINDOWS & CURTAIN WALL; Continued… 
    

 Supply and fix powder coated Aluminum Window; 

standard hollow or angle sections; frames mitred at 

corners including reinforcing cleats and all necessary 

ironmongery; 

  

 
a 

Window overall size 1,600 x 2,100 mm high; Side hung 

casement window; Ref. W05 

 
3 

 
No 

 
b 

Window overall size 2,900 x 2,100 mm high; Side hung 

casement window; Ref. W06 
 

2 

 
No 

 
c 

Window overall size 2,600 x 2,100 mm high; Sliding 

casement window; Ref. W07 

 
2 

 
No 

 
d 

Window overall size 3,350 x 2,100 mm high; Sliding 

casement window; Ref. W08 
 

3 

 
No 

 
e 

Window overall size 1,000 x 2,100 mm high; Top hung 

casement window; Ref. W09 
 

7 

 
No 

 
f 

Window overall size 3,250 x 2,100 mm high; Sliding 

casement window; Ref. W10 

 
3 

 
No 

 
g 

Window overall size 4,400 x 2,100 mm high; Sliding 

casement window; Ref. W11 

 
2 

 
No 

 
h 

Window overall size 1,800 x 1,200 mm high; Top hung 

casement window; Ref. W15 
 

2 

 
No 

 
i 

Window overall size 1,800 x 1,200 mm high; Top hung 

casement window; Ref. W16 
 

2 

 
No 

 
j 

Window overall size 850 x 1,200 mm high; Top hung 

casement window; Ref. W17 
 

2 

 
No 

 
k 

Window overall size 1,175 x 1,200 mm high; Top hung 

casement window; Ref. W18 
 

6 

 
No 

 
l 

Window overall size 1,580 x 1,200 mm high; Sliding 

casement window; Ref. W20 

 
4 

 
No 

 
m 

Window overall size 4,120 x 2,100 mm high; Sliding 

casement window; Ref. W21 
 

1 

 
No 

To Collection KSHS 
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L10 SCREENS / FACADE / CURTAIN WALL 
    

  
Supply and fix Anodised Aluminium or Equal and 

approved; 50mm thick curtain walls with a 6mm One- Way 

glass; 100 x 50 x 2.5mm thick Anodised Aluminium RHS 

horizontal and vertical frame members mitred at corners 

including reinforcing cleats, endcaps, silicone, 

supporting brackets, coner cleats with press, vertical, 

central and horizontal Mullion gaskets, adjustment parts 

and all necessary ironmongery; window openings 

including fly screen planes and accesories; fixing with 

(DIN ISO 7049 -A2) 4.8 x 25 stainless steel screws and 

M10 x 75 stud anchor cast in concrete with 100x50x3mm 

steel plates and fastened with nuts and washers; 

plugging or fixing to concrete, block work, 

steel/aluminium members or stone work; with all 

necessary steel accesories and structures including 

galvanizing and painting of all elements, supports and 

brackets; and exposed concrete and steel elements to 

match anodised aluminium sections; to the approval of 

the Project Manager. 

  

 
a 

Aluminium profile Curtain wall size 3,250 x 5,250 mm high; 

Including top hung sashes; Ref. W12 

 
1 

 
No. 

 
b 

Aluminium profile Curtain wall size 1,850 x 5,250 mm high; 

Including top hung sashes; Ref. W13 

 
1 

 
No. 

 
c 

Aluminium profile Curtain wall size 2,800 x 5,250 mm high; 

Including top hung sashes; Ref. W14 

 
1 

 
No. 

 
M60 PAINTING/CLEAR FINISHING 

  

 
PAINTING WOOD 

  

 Prepare and apply one coat of aluminium wood primer on 

timber surfaces in contact with concrete or masonry 

surfaces; 

  

 
Painting Wood; 

  

d Surfaces over 100 but not exceeding 200 mm girth 121 m 

 Prepare surfaces: apply three coats polyurethane varnish 

on wood: to surfaces; 

  

 
Varnishing wood; 

  

e Surfaces over 100 but not exceeding 200 mm girth: 121 m 

 
M60 PAINTING/CLEAR FINISHING 

  

 
PAINTING METAL 

  

 
Prepare and apply one under coat; two coats oil paint 

full gloss finish; to cown paint or equal and approved; 

  

f Surfaces not exceeding 100 mm girth: Curtain Rods 136 m 

To Collection KSHS 
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Collection 

    

 

Total from Page 26 

Total from Page 27 

Total from Page 28 

To Summary KSHS 
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L20 DOORS /SHUTTERS /HATCHES 

    

 
ALUMINIUM DOORS; 

  

 
Supply and fix 75 x 50 mm powder coated aluminium 

frame door complete with 8 mm thick clear glass; including 

reinforcing cleats and all necessary ironmongery including 6 

No Brass hinges as "union"or equivalent, 2 lever mortice locks 

and 2 No door stops,matching fixed handle set set for passive 

door; fixing with steel screws; plugging or fixing to 

concrete,block work or stone work; sealing with mastic; oiling 

and adjusting on completion; to referenced Architect's 

drawings 

  

 
 

a 

Double leaf door overall size 4100 x 2700mm high; 

complete with double sidelights to architect's drawings; Ref 

D04 

 
 

1 

 
 

No. 

 

 
b 

Double leaf; Sliding door; overall size 3,350 x 2,700 mm 

high; complete with double sidelights to architect's drawings; 

Ref. D08 

 

 
1 

 

 
No. 

 

 
c 

Double leaf; Sliding door; overall size 3,000 x 2,700 mm 

high; complete with double sidelights to architect's drawings; 

Ref. D011 

 

 
1 

 

 
No. 

 

 
d 

Double leaf; Sliding door; overall size 4,500 x 2,700 mm 

high; complete with double sidelights to architect's drawings; 

Ref. D012 

 

 
1 

 

 
No. 

 

 
e 

Double leaf; Sliding door; overall size 3,750 x 2,700 mm 

high; complete with double sidelights to architect's drawings; 

Ref. D013 

 

 
1 

 

 
No. 

 

 
f 

Double leaf; Sliding door; overall size 4,000 x 2,700 mm 

high; complete with double sidelights to architect's drawings; 

Ref. D014 

 

 
1 

 

 
No. 

To Collection KSHS 
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L20 DOORS /SHUTTERS /HATCHES…Continued 
    

 
FIRE RESISTANT DOORS; 

  

  

Supply and fix side hung self-closing Fire resistant doors Two 

hours (2 Hours) fire rated steel door as 'Assa Abloy Prometal 

Steel Door' or equal and approved with vision panel; decoral 

oak finish, with fire test certificate, two unsoldered 0.7 thick 

galvanized steel plates assembled, filled with high density 

rockwool and plasterboard; biometric access control to detail; 

all automatic operators to be connected to building 

management system; 3 height hinges, panic lock, panic bolt, 

push bar all escape hardware; stainless steel kick plate 

ironmongery and accessories; oiling and adjusting on 

completion ; to referenced architect's details 

  

 

a 

Double leaf door; in two equal leaves overall size 1500 x 

2700 mm high; door to architects' drawings D05 

 

2 

 

No. 

 

b 

Double leaf door; in two equal leaves overall size 1200 x 

2700 mm high; door to architects' drawings D05-1 

 

1 

 

No. 

 
FLUSH DOORS; 

  

 
Supply and fix 50 mm Thick flush door: Semi-solid core; 

mahogany veneer facing to both sides: mahogany lipped 

edges to BS 459; to Architect's details; 

  

 
 

c 

 

Single leaf, single swing door overall size 800 x 

2,100 mm high; to Architects' drawings;Ref. D01 

 
 

6 

 
 

No. 

 

 
d 

Single leaf, single swing door overall size 900 x 

2,700 mm high; complete with 600mm fanlight in 4 mm thick 

clear sheet glass to Architects' drawings;Ref. D02 

 

 
14 

 

 
No. 

 

 
e 

Single leaf, single swing door overall size 1100 x 

2,700 mm high; complete with 600mm fanlight in 4 mm thick 

clear sheet glass to Architects' drawings;Ref. D03 

 

 
1 

 

 
No. 

 
 

 
f 

Single leaf, single swing door overall size 900 x 

2,700 mm high; complete with 400 x 800mm high vision 

panel and 600mm fanlight in 4 mm thick clear sheet glass 

to Architects' drawings;Ref. D06 

 
 

 
12 

 
 

 
No. 

 
PANELLED/ WROT MAHOGANY; 

  

  

Panelled doors; comprising of 75 x 50 mm top rail and stiles ; 

75 x 50 mm bottom rail and intermediate rails with two labours 

each; four open panels for 6 mm thick clear sheet glass m/s; 

15 x 15 mm glazing beads; all to Achitect's approval; 

  

 
g 

Double leaf, single swing door overall size 900 x 

1800 mm high; to Architects' drawings;Ref. D10/1 

 
2 

 
No. 

 
To Collection KSHS 
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LOUVRED DOORS 

    

 
Louvered doors; comprising of 75 x 50 mm top rail and stiles ; 

75 x 50 mm bottom rail with two labours each; Two open 

panels Infilled with 45 degres angled fixed louvers; all to 

Achitect's approval; 

  

 
 

a 

 

Double leaf, double swing door; in equal leaves; overall size 

600 x 1800 mm high; complete with 45 degrees angled fixed 

louvres on each leaf: to Architects' drawings D10 

 
 

6 

 
 

No 

 
STEEL CASEMENT DOORS 

  

 
Supply and fix mild steel panelled door comprising 50 x 50 x2 

mm thick SHS frame all round and transome, 50 x 25 x 1.5 

mm stiles, top, intermediate and bottom rails; ends welded 

and angles cut, mitred and welded;including 300 mm 

permanent ventilation with 45 degrees fixed steel louvers; 

door infilled with 40 x 20 x 1mm thick RHS; all welding ground 

smooth; including 3 lever metal casement lock as 'Assa 

Abloy' or equivalent complete with aluminium satin finsh 

handle and all other necessary ironmongery; all to Architect's 

drawings 

  

 
b 

Door Overall size 900 x 2700 mm high; to Architects' 

drawings;Ref. D09 

 
1 

 
No 

 
PRIME GRADE STAINED; MAHOGANY 

  

 Door frames;   

c 200 x 50 mm thick; 240 m 

 Architrave;   

d 45 x 25 mm thick; 240 m 

 
Quadrant; 

  

e 25 mm quadrant; 240 m 

 
Transomes 

  

f 200 x 50 mm thick; 25 m 

  

L40 GENERAL GLAZING 

  

 4mm thick clear sheet glass and glazing to timber as 

described in:- 

  

 
To woodwork with 15 x 15 mm glazing beads; 

  

g In panes over 0.5 but not exceeding 1.0 square meters; 18 m2 

h Ditto but 6mm thick clear sheet glass; 4 m2 

To Collection KSHS 
 

 



4/33 OFFICE BLOCK 

 

 

PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

DOORS 

  
Qty Unit Rate KSHS CTS 

  
M60 PAINTING/CLEAR FINISHING 

    

 
Prepare and apply one coat of aluminium wood 

primer on timber surfaces in contact with concrete or 

masonry; 

  

 
General surfaces 

  

a 
Over 100 but not exceeding 200 mm girth; Frame 240 m 

b  

Not exceeding 100 mm girth; Architrave 
 

240 
 

m 

c  

Not exceeding 100 mm girth; Quadrant 
 

240 
 

m 

 
Prepare surfaces: apply three coats polyurethane 

clear lacquer or other equal approved: on timber 

surfaces: to 

  

 
General surfaces 

  

d Over 100 mm but not exceeding 200 mm girth;Frame; 240 m 

 
e 

Over 100 mm but not exceeding 200 mm girth; Transomes; 

both sides measured; 

 
50 

 
m 

f Not exceeding 100 mm girth; Architrave 240 m 

g Not exceeding 100 mm girth; Quadrant 240 m 

h Doors; Over 300 mm girth; both sides measured; 172 m2 

  
Prepare and apply one under coat; two coats oil paint full 

gloss finish; as crown paint or equal and approved; 

  

 
General Surfaces; 

  

 

i Over 300 mm girth; Mild steel doors; Both sides measured; 
 

5 
 

m2 

To Collection KSHS 
 

 



4/34 OFFICE BLOCK 

 

 

PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

DOORS 

  
Qty Unit Rate KSHS CTS 

  
P21 IRONMONGERY 

    

  

NOTE: This section caters for FLUSH AND PANEL DOORS 

ONLY. Therefore all bidders MUST factor in their cost of all 

ironmongery and any other accessories as may be required in 

their rates of all other doors 

  

 Supply and Fix the following as per Union 

Catalogue or other equal and approved; to soft 

wood, hardwood or the like; fixing with screws; 

  

 
Hinges; 

  

a 100 mm brass, heavy duty 2 ball bearing hinges; 74 Pairs 

 
Mortice Locks; 

  

 
b 

Two lever mortice lock single turn as 'Eurostar' complete 

with one pair of aluminium satin finish handles 

 
41 

 
No 

c 400 x 100 mm push plates 9 No. 

d 200 x 50 mm pull handles 9 No. 

e Medium duty door closer 27 No. 

f Door stops; rubber; fitted onto wall or floor 38 mm 49 No. 

g 800 x 200 mm Kick plates 12 No 

h 900 x 200 mm Kick plates 28 No 

i 1100 x 200 mm Kick plates 2 No 

j Indicator lock as union or equivalent 7 No 

k Male/ Female/ Disabled toilet signs 5 No. 

l Coat Hooks 7 No. 

To Collection KSHS 
 

 



4/35 OFFICE BLOCK 

 

 

PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

DOORS 

  
Qty Unit Rate KSHS CTS 

 
Collection 

    

 

Total from Page 30 

Total from Page 31 

Total from Page 32 

Total from Page 33 

Total from Page 34 

To Summary KSHS 
 

 



4/36 OFFICE BLOCK 

 

 

PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

WALL FINISHES 

  
Qty Unit Rate KSHS CTS 

  
M10 SAND CEMENT /CONCRETE SCREEDS 

/FLOORING 

    

 
CEMENT AND SAND 

  

 
15 mm thick backing screed; wood floated to receive 

Ceramic wall tiles; (m/s) to concrete or blockwork 

base generally; 

  

a Over 300 mm wide; 363 m2 

b 100 mm wide 134 m 

 
M20 PLASTERED /RENDERED 

  

 
Render; 9 mm first coat of cement and sand 1:6; 3 

mm second coat of cement sand and lime putty 

(1:10); steel trowelled smooth; 

  

 
External surfaces; 

  

c Walls; over 300 mm wide; 559 m2 

d Beams; Over 300 mm wide; 86 m2 

e Columns; Over 300 mm wide; 106 m2 

f Arches; Over 300 mm wide; 79 m2 

 
Plaster; 9 mm first coat of cement and sand 1:6; 3 

mm second coat of cement sand and lime putty 

(1:10); steel trowelled smooth; 

  

 
12 mm thick in 2 No coats work; to concrete or 

blockwork base (m/s); generally to internal surfaces; 

  

g Walls; over 300 mm wide; 1391 m2 

h Beams; Over 300 mm wide; 400 m2 

i Columns; Over 300 mm wide; 79 m2 

To Collection KSHS 
 

 



4/37 OFFICE BLOCK 

 

 

PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

WALL FINISHES 

  
Qty Unit Rate KSHS CTS 

  

M40 STONE /CONCRETE /QUARRY /CERAMIC 

TILING/MOSAIC 

    

 
NOTE: 

  

 
Tenderer to Add for taking delivery and fixing on 

the P.C. Rate provided for fixing of tiles; 

  

 
Approved size ceramic wall tiles - P.C. Rate of Kshs. 1,000 

per square metre including fixing on cement sand screed 

backing (m.s); 

  

 
a 

Approved size; butt joints straight both ways; to cement and 

sand base (m/s); Over 300 mm wide;; 

 
363 

 
m2 

b 100 x 6 mm thick; Ceramic Border; 134 m 

 
M60 PAINTING/CLEAR FINISHING 

  

 
PAINTING PLASTER 

  

 
Prepare by skimming plastered surface; apply one 

undercoat; two coats Premium Quality Silk Vinly paint to 

Crown paints or equal and approved; 

  

 
Steel trowelled plastered surfaces; 

  

c Walls; over 300 mm wide; 1391 m2 

d Beams; Over 300 mm wide; 400 m2 

e Columns; Over 300 mm wide; 79 m2 

 
PAINTING RENDER 

  

 
Prepare and apply one undercoat; finishing coat of 

premium external quality paint to crown paints or equal and 

approved; 

  

 
To Steel trowelled plastered surfaces; 

  

f Walls; over 300 mm wide; 559 m2 

 

g 
 

Beams; Over 300 mm wide; 
 

86 
 

m2 

 

h 
 

Columns; Over 300 mm wide; 
 

106 
 

m2 

 

i 
 

Arches; Over 300 mm wide; 
 

79 
 

m3 

To Collection KSHS 
 

 



4/38 OFFICE BLOCK 

 

 

PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

WALL FINISHES 

  
Qty Unit Rate KSHS CTS 

 
Collection 

    

 

Total from Page 36 

 
Total from Page 37 

To Summary KSHS 
 

 



4/39 OFFICE BLOCK 

 

 

PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

FLOOR FINISHES 

  
Qty Unit Rate KSHS CTS 

  

M10 SAND CEMENT /CONCRETE SCREEDS 
    

 CEMENT AND SAND   

 
32 mm thick backing; wood floated to receive Non-slip 

ceramic tiles (m/s) to concrete or block work base generally; 

  

a Over 300 mm wide; 63 m2 

 
32 mm thick backing; wood floated to receive polished 

ceramic tiles (m/s) to concrete or block work base generally; 

  

b Over 300 mm wide; 254 m2 

c 100 mm high skirting; 304 m 

 
32 mm thick backing; wood floated to receive granito tiles 

(m/s) to concrete or block work base generally; 

  

d Over 300 mm wide; 162 m2 

e 100 mm high skirting; 139 m 

 32 mm thick backing; wood floated to receive carpet roll 

(m/s) to concrete or block work base generally; 

  

f Over 300 mm wide; 44 m2 

g 100 mm high skirting; 47 m 

 M40 STONE /CONCRETE /QUARRY /CERAMIC 

TILING/MOSAIC 

  

 Tenderer to Add for taking delivery and fixing on 

the P.C. Rate provided for fixing of tiles; 

  

 
Approved non-slip ceramic tiles - P.C. Rate of Kshs.1,000, per 

square metre including fixing on cement sand screed backing 

(m.s); 

  

 

 
f 

300 x 300 x 8 mm thick approved size; butt joints straight 

both ways; to cement and sand base (m/s); over 300 mm 

wide; 

 

 
63 

 

 
m2 

 Approved Size Polished Ceramic tiles - P.C. Rate of 

Kshs.1,000 per square metre including fixing on cement sand 

screed backing (m.s); 

  

 

g 

Approved size; butt joints straight both ways; to cement and 

sand base (m/s); over 300 mm wide; 

 

254 

 

m2 

h 100 mm high Skirting; 304 m 

To Collection KSHS 
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PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

FLOOR FINISHES 

  
Qty Unit Rate KSHS CTS 

 M40 STONE /CONCRETE /QUARRY /CERAMIC 

TILING/MOSAIC…Continued 

    

 Tenderer to Add for taking delivery and fixing on 

the P.C. Rate provided for fixing of tiles; 

  

 
Approved Size Porcelain tiles - P.C. Rate of Kshs.1,500 per 

square metre including fixing on cement sand screed backing 

(m.s); 

  

 
a 

Approved size; butt joints straight both ways; to cement and 

sand base (m/s); over 300 mm wide; 

 
162 

 
m2 

b 100 mm high Skirting; 139 m 

 
Supply and install 12 mm thick carpet roll consisting of 

woolen/ polyester carpet pile with backing fitted with underlay 

to manufacturer's details including naplocks and all fitting 

accessories; 

  

c Over 300 mm wide; 44 m2 

d 100 mm high Mahogany Skirting; 47 m 

To Collection KSHS 
 

 



4/41 OFFICE BLOCK 

 

 

PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

FLOOR FINISHES 

  
Qty Unit Rate KSHS CTS 

 
Collection 

    

 

Total from Page 39 

 
Total from Page 40 

To Summary KSHS 
 

 



4/42 OFFICE BLOCK 

 

 

PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

CEILING FINISHES 

  
Qty Unit Rate KSHS CTS 

  
K10 CEILINGS 

    

  
12 mm thick Gypsum profiled Ceilings 

or equal and approved ceiling cover; tapered 

edge wallboard; joints taped and filled; firmly 

secured with and including fixing to steel or aluminium 

studwork brandering support system with rounded, smooth 

compound sanded edges, edge trims, plastered, joints 

taped and filled finished to receive direct decoration; allow 

for provision of ressesed mouldings / bulk heads on 

gypsum ceiling to allow for indirect lighting to detail; all in 

accordance with Architect's drawings; 

  

 
Gypsum board profiled Ceilings; 

  

a Over 300 wide; 276 m2 

b 100 mm wide moulded cornice; 354 m 

 
M20 PLASTERED /RENDERED 

  

 Plaster; 9 mm first coat of cement and sand 1:6; 3 

mm second coat of cement sand and lime putty 

(1:10); steel trowelled smooth; 

  

 
12mm thick 2 No. coats work; to concrete or blockwork base 

(m/s) generally to internal surfaces 

  

c Ceilings; over 300 mm wide; 267 m2 

 
M60 PAINTING/CLEAR FINISHING 

  

 
PAINTING PLASTER 

  

 
Prepare by skimming plastered surface; apply one 

undercoat; two coats Premium Quality Silk Vinly paint to 

Crown paints or equal and approved; 

  

d Plastered Ceiling Surfaces; over 300 mm wide; 267 m2 

e Gypsum Ceilng; Over 300 mm wide; 276 m2 

f Moulded Cornice; not exceeding 100mm wide; 354 m 

To Collection KSHS 
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PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

CEILING FINISHES 

  
Qty Unit Rate KSHS CTS 

 
Collection 

    

 

Total from Page 42 

To Summary KSHS 
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PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 

  
Qty Unit Rate KSHS CTS 

 
Summary 

    

 
DEMOLITIONS Page 3 

 
SUBSTRUCTURES Page 9 

 
FRAME Page 12 

 
ROOF Page 19 

 
STAIRS Page 23 

 
WALLS Page 25 

 
WINDOWS Page 29 

 
DOORS Page 35 

 
WALL FINISHES Page 38 

 
FLOOR FINISHES Page 41 

 
CEILING FINISHES Page 43 

Total for Bill KSHS 
 



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

PART NO. 5 

EXTERNAL WORKS 



5/1 EXTERNAL WORKS 

 

 

 

PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
 

SUBSTRUCTURE (ALL PROVISIONAL) 

  
 
 

GATE HOUSE 

Qty Unit Rate KSHS CTS 

     

 
D20 EXCAVATING AND FILLING; 

  

 
SITE PREPARATION; 

  

 
Clearing site vegetation, grubbing up roots and filling up voids left with 

selected excavated material; 

  

 

a 

Bushes, shrubs, undergrowth, hedges or the like; including small trees 

not exceeding 600mm girth and cart away from site; 

 

16 

 

m2 

 
EXCAVATING 

  

 
Topsoil for preservation; 

  

 

b 

 

Excavate 200 mm average depth starting from existing ground level; 
 

16 
 

m2 

 
Excavation for strip foundation footing; 

  

c Not exceeding 1.5 m deep starting from stripped level; 15 m3 

 
Extra over excavation irrespective of depth for 

breaking out; 

  

d Soft rock; 3 m3 

e Hard rock; 2 m3 

 
DISPOSAL 

  

 
Excavated material; 

  

f Remove from site to contractor's tip for disposal 7 m3 

 
FILLING TO EXCAVATIONS 

  

 
 

g 

 

Selected excavated material to make up levels well compacted in 

layers not exceeding 225mm to approval of the Structural Engineer; 

 
 

8 

 
 

m3 

To Collection KSHS 
 

 



5/2 EXTERNAL WORKS 

 

 

PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
 

SUBSTRUCTURE (ALL PROVISIONAL) 

  
Qty Unit Rate 

 

  
D20 EXCAVATING AND FILLING Continued ....... ; 

    

 
APPROVED HARDCORE 

  

 
 

a 

 

300 mm thick; well compacted in layers of 150mm maximum thickness 

to approval of the Structural Engineer; 

 
 

13 

 
 

m2 

 
QUARRY DUST BLINDING 

  

 
Blinding on surfaces of hardcore fill; 

  

b 50 mm thick; 13 m2 

 
HERBICIDES / INSECTICIDES 

  

 
Applying to surfaces 

  

 

 
c 

Apply anti-termite treatment; "Termidor" or equal 

and approved in accordance with manufacturers' 

printed specifications and ten years guarantee; 

 

 
13 

 

 
m2 

 
SURFACE TREATMENTS 

  

 
Planking and Strutting 

  

 

d 

Labour and materials; to uphold the sides of 

excavations; generally 

  

Item 

 
Disposal of Water 

  

 
e 

Labour and materials; Keeping excavations free 

from general water 

  
Item 

 
E05 IN SITU CONCRETE CONSTRUCTION 

GENERALLY 

  

 
50 mm thick mass concrete 1:3:6 foundation blinding; 

  

 
To strip foundation footings; 

  

f Generally; 10 m2 

To Collection KSHS 
 

 



5/3 EXTERNAL WORKS 

 

 

PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
 

SUBSTRUCTURE (ALL PROVISIONAL) 

  
Qty Unit Rate KSHS CTS 

 E05 IN SITU CONCRETE CONSTRUCTION 

GENERALLY Continued…..; 

    

  
Vibrated Reinforced Concrete; Class 25 (20mm agg); mix 1:1.5:3; 

  

 
Strip foundation footings; 

  

a Generally; 2 m3 

 
Floor bed; 

  

b 150 mm thick; 13 m2 

 
E20 FORMWORK FOR IN SITU CONCRETE 

  

 
SAWN FORMWORK 

  

 
Sides of Strip Foundation Footings; 

  

c Over 300 mm wide; 7 m2 

 
Edges of Suspended slab 

  

d Over 75mm but not exceeding 150mm 15 m 

 
E30 REINFORCEMENT FOR IN SITU CONCRETE 

  

 
REINFORCEMENT 

  

  
Fabric reinforcement to BS 4483; reference A 142 mesh weight 2.22kgs 

per square metre (measured net - no allawance made for laps); including 

bends, tying wire, distance blocks and 

spacers; 

  

e Generally; 13 m2 

 
Bars; Round ribbed bars; cold worked to B.S. 4449 - 2005, including 

bends, hooks tying wire, distance blocks 

and spacers all in position as necessary; 

  

 
Deformed Bars 

  

f 8 mm Diameter; 55 Kg 

g 10 mm Diameter; 77 Kg 

h 12 mm Diameter; 88 Kg 

To Collection KSHS 
 

 



5/4 EXTERNAL WORKS 

 

 

PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
 

SUBSTRUCTURE (ALL PROVISIONAL) 

  
Qty Unit Rate KSHS CTS 

  
F20 NATURAL STONE WALLING 

    

 Natural quarry stone work rough chissel dressed; jointed in cement 

sand mortar (1:3) 

  

 
Walls 

  

a 200 mm thick 27 m2 

 F30 ACCESSORIES AND SUNDRY ITEMS FOR BRICK, 

BLOCK AND STONE WALLING 

  

 
DAMP PROOF COURSES 

  

 
Damp proof courses bedded in cement mortar 

  

 B.S 743; type A; Bitumen hessian base; 150 mm laps; no allowance 

made for laps 

  

b Horizontal; 200 mm wide; 17 m 

 
DAMP PROOF MEMBRANE 

  

 
Polythene; 1000 gauge; 150 mm laps; no allowance made for laps 

  

c Horizontal; Over 300 mm wide 13 m2 

 
M10 SAND CEMENT /RENDERING 

  

 
20 mm thick Cement and sand (1:3) rendering; 

finishing trowelled smooth 

  

 
Walls 

  

d Over 300 wide 7 m2 

 
M12 TROWELLED BITUMEN 

  

 
Lightweight bituminous insulating paint; 

  

 
Walls 

  

e Over 300 wide; external 7 m2 

To Collection KSHS 
 

 



5/5 EXTERNAL WORKS 

 

 

PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
 

SUBSTRUCTURE (ALL PROVISIONAL) 

  
Qty Unit Rate KSHS CTS 

 
Collection 

    

 

Total from Page 1 

 
Total from Page 2 

 
Total from Page 3 

 
Total from Page 4 

To Summary KSHS 
 

 



5/6 EXTERNAL WORKS 

 

 

PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

FRAME 

  
Qty Unit Rate KSHS CTS 

 
E05 IN SITU CONCRETE CONSTRUCTION 

GENERALLY 

    

  
Vibrated Reinforced Concrete; Class 25 (20mm agg); mix 1:1.5:3; 

  

 
Beams; 

  

a Generally; 1 m3 

 
E20 FORMWORK FOR IN SITU CONCRETE 

  

 
SAWN FORMWORK 

  

 
Sides and soffits of beams; 

  

b Over 300 mm wide; 13 m2 

 
E30 REINFORCEMENT FOR IN SITU CONCRETE 

  

 
REINFORCEMENT 

  

 Bars; Round Ribbed Bars; cold worked; B.S. 4449 - 2005, 

including bends, hooks tying wire, distance blocks 

and spacers all in position as necessary; 

  

 
Deformed Bars; 

  

c 8 mm Diameter; 40 Kg 

d 10 mm Diameter; 60 Kg 

e 12 mm Diameter; 20 Kg 

To Collection KSHS 
 

 



5/7 EXTERNAL WORKS 

 

 

PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

FRAME 

  
Qty Unit Rate KSHS CTS 

 
Collection 

    

 

Total from Page 6 

To Summary KSHS 
 

 



5/8 EXTERNAL WORKS 

 

 

PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

ROOF 

  
Qty Unit Rate KSHS CTS 

  

G10 STRUCTURAL TIMBER FRAMING 
    

  
The following in seasoned pressure impregnated cypress second 

grade or equal and approved softwood timber members; erected to 

height not exceeding 5000 mm above ground; 

  

 
a 

 
150 x 50 mm; Rafters; 

 
20 

 
m 

b 150 x 50 mm; Ceiling Joists; 14 m 

c 100 x 50 mm; King posts; 3 m 

d 100 x 50 mm; Struts and Ties; 11 m 

e 150 x 50 mm; Ridge board; 3 m 

 
 

f 

150 x 50 mm Wall Plate secured with and including 12mm diameter 

mild steel j-bolts including mortise in concrete grouted in cement and 

sand (1:3) mortar 

 
 

17 

 
 

m 

 K20 BOARD LININGS   

 Chamfered wrought cypress in fascia and barge boards with splayed 

heading joints; 

  

g Size 300 x 25 mm fixed to ends of rafters; 13 m 

 Tongue and Groove boarding   

 

h 

Size 20 x 100 mm wide tongue and groove timber boarding; fixed onto 

and including 50 x 25 mm battens; to eaves; 

 

8 

 

m2 

 PLASTIC PROFILES   

 
Supply and fix approved uPVC rainwater system with solvent welded seal 

ring or dry joints to manufacturer's printed instructions; 

  

i Heavy gauge; 150mm diameter grey down pipe; 6 m 

 Gutters;   

 
j 

Half round; 150 mm diameter; joint brackets in the running length; fixing 

with support brackets; 

 
7 

 
m 

  

Supply and fix approved uPVC rainwater system with solvent welded seal 

ring or dry joints to manufacturer's printed instructions; 

  

 

k 

 

Exra Over for Gutters for Swan neck; 150mm diameter 
 

2 

 

No. 

l Ditto Shoe; 150mm diameter 2 No. 

To Collection KSHS 
 

 



5/9 EXTERNAL WORKS 

 

 

 
PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 

    
ROOF 

  
Qty Unit Rate KSHS CTS 

  
H70 MALLEABLE METAL SHEET PREBONDED COVERINGS 

    

 
Supply and fix stone coated metal roofing tiles as 'Decra' or equal and 

approved roof covering; of approved colour and size, including edging 

trim, firmly secured with galvanised steel screws or nails with end and 

side laps; fixed onto and including 50 x50 mm timber battensat 600 

mm c/c; with all necessary curvatures, hoisting, placing and 

connections; 

  

 Coverings; fixing every tile on every fourth course with two 38 mm 

galvanised nails or screws; to 75 mm laps; 

  

a Sloping not exceeding 30 degrees from horizontal; 22 m2 

b 350 mm Ridge cap to match 3 m 

 M60 PAINTING/CLEAR FINISHING   

 
Touch up primer; prepare and apply three coats gloss oil paint on 

timber surfaces as described in :- 

  

 
General surfaces of fascia / barge board; 

  

c Over 200 wide but not exceeding 300 mm wide; externally; 13 m 

 
Prepare surfaces: apply three coats polyurethane clear lacquer or 

other equal approved: on timber surfaces: to 

  

 
General surfaces 

  

d Over 300 mm wide; 8 m2 

To Collection KSHS 
 

 



5/1

0 
EXTERNAL WORKS 

 

 

PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

ROOF 

  
Qty Unit Rate KSHS CTS 

 
Collection 

    

 

Total from Page 8 

 
Total from Page 9 

To Summary KSHS 
 

 



5/11 EXTERNAL WORKS 

 

 

PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

WALLS 

  
Qty Unit Rate KSHS CTS 

  
F21 NATURAL STONE / MASONRY WALLING 

    

  
Approved Natural stone (Coral Stone); squared; machine cut or fine 

chisel dressed; bedding and jointed in cement sand mortar (1:4); 

  

 
External walling; 

  

a 200 mm thick; 31 m2 

 
Internal walling; 

  

b 200 mm thick; 8 m2 

 
Gable walling; 

  

c 200 mm thick; 6 m2 

 
Fair Raking Cutting; 

  

d 200 mm wide; 11 m 

 
F31 Precast concrete sills/lintels/copings/features 

  

 
Copings 

  

 300 x 75 mm thick precast concrete class 20/20 

coping, splayed top; weathered and twice throated; 

finished fair on exposed surfaces bedded straight 

on masonry walls; 

  

e Sloping not exceeding 30 degrees from horizontal; 5 m 

To Collection KSHS 
 

 



5/12 EXTERNAL WORKS 

 

 

PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

WALLS 

  
Qty Unit Rate KSHS CTS 

 
Collection 

    

 

Total from Page 11 

To Summary KSHS 
 

 



5/13 EXTERNAL WORKS 

 

 

PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

WINDOWS 

  
Qty Unit Rate KSHS CTS 

  

F31 PRECAST CONCRETE CILLS 
    

  
Approved pre-cast concrete cill: bedded and jointed in cement sand 

(1:3) mortar: pointed in matching coloured cement; 

  

 
Cills; 

  

 

a 

265 x 50 mm thick cill; once weathered and 

throated; reinforced as necessary for handling 

 

5 

 

m 

 
G20 CARPENTRY/TIMBER FRAMING 

  

 WROT HARDWOOD: PRIME GRADE;   

 
b 

 
150 x 25 mm Window board; plugged; 

 
5 

 
m 

c 25 mm Quadrant beading 5 m 

 
L10 WINDOWS 

  

 
ALUMINIUM WINDOWS & CURTAIN WALL; 

  

  
Supply and fix powder coated Aluminum Window; standard hollow or 

angle sections; frames mitred at corners including reinforcing cleats 

and all necessary ironmongery; 

  

  

Complete with 6 mm thick One- Way glass; fixing with aluminium screws; 

plugging or fixing to concrete, blockwork or stone work; sealing with 

mastic: oiling and adjusting on completion; all to referenced Architect's 

drawings; 

  

 
d 

Window overall size 2,900 x 1,200 mm high; Sliding casement window; 

Angled corner window; 

 
1 

 
No. 

e Window overall size 1200 x 1,200 mm high; Sliding casement window; 1 No. 

 

f 
 

Window overall size 1000 x 600 mm high; Sliding casement window; 
 

1 
 

No. 

 
M60 PAINTING/CLEAR FINISHING 

  

 
PAINTING WOOD 

  

 
Prepare and apply one coat of aluminium wood primer on timber 

surfaces in contact with concrete or masonry surfaces; 

  

 
Painting Wood; 

  

g Surfaces over 100 but not exceeding 200 mm girth 5 m 

 
Prepare surfaces: apply three coats polyurethane varnish on wood: to 

surfaces; 

  

 
Varnishing wood; 

  

h Surfaces over 100 but not exceeding 200 mm girth: 5 m 

To Collection KSHS 
 

 



5/14 EXTERNAL WORKS 

 

 

PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

WINDOWS 

  
Qty Unit Rate KSHS CTS 

 
Collection 

    

 

Total from Page 13 

To Summary KSHS 
 

 



5/15 EXTERNAL WORKS 

 

 

PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

DOORS 

  
Qty Unit Rate KSHS CTS 

 
L20 DOORS /SHUTTERS /HATCHES 

    

 
ALUMINIUM DOORS; 

  

 
Supply and fix 75 x 50 mm powder coated aluminium 

frame door complete with 8 mm thick clear glass; including reinforcing 

cleats and all necessary ironmongery including 6 No Brass hinges as 

"union"or equivalent, 2 lever mortice locks and 2 No door stops,matching 

fixed handle set set for passive door; fixing with steel screws; plugging or 

fixing to concrete,block work or stone work; sealing with mastic; oiling and 

adjusting on completion; to referenced Architect's drawings 

  

 

a 

Single leaf; Single swing door; overall size 1,500 x 2,100 mm high; 

complete with sidelights to architect's drawings; 

 

1 

 

No 

  

FLUSH DOORS; 
  

 
Supply and fix 50 mm Thick flush door: Semi-solid core; mahogany 

veneer facing to both sides: mahogany lipped edges to BS 459; to 

Architect's details; 

  

 

b 

Single leaf, single swing door overall size 800 x 

2,100 mm high; to Architects' drawings;Ref. D01 

 

1 

 

No. 

  
PRIME GRADE STAINED; MAHOGANY 

  

 
Door frames; 

  

c 200 x 50 mm thick; 5 m 

 
Architrave; 

  

d 45 x 25 mm thick; 5 m 

 Quadrant;   

e 25 mm quadrant; 5 m 

 
M60 PAINTING/CLEAR FINISHING 

  

  

Prepare and apply one coat of aluminium wood 

primer on timber surfaces in contact with concrete or masonry; 

  

 
General surfaces 

  

f Over 100 but not exceeding 200 mm girth; Frame 5 m 

g Not exceeding 100 mm girth; Architrave 5 m 

h Not exceeding 100 mm girth; Quadrant 5 m 

To Collection KSHS 
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PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

DOORS 

  
Qty Unit Rate KSHS CTS 

  
M60 PAINTING/CLEAR FINISHING…Continued 

    

 Prepare surfaces: apply three coats polyurethane 

clear lacquer or other equal approved: on timber 

surfaces: to 

  

 
General surfaces 

  

a Over 100 mm but not exceeding 200 mm girth;Frame; 5 m 

b Not exceeding 100 mm girth; Architrave 5 m 

c Not exceeding 100 mm girth; Quadrant 5 m 

d Doors; Over 300 mm girth; both sides measured; 3 m2 

 
P21 IRONMONGERY 

  

 
NOTE: This section caters for FLUSH AND PANEL DOORS ONLY. 

Therefore all bidders MUST factor in their cost of all ironmongery and 

any other accessories as may be required in their rates of all other doors 

  

 
Supply and Fix the following as per Union 

Catalogue or other equal and approved; to soft 

wood, hardwood or the like; fixing with screws; 

  

 
Hinges; 

  

e 100 mm brass, heavy duty 2 ball bearing hinges; 2 Pairs 

 Mortice Locks;   

 
f 

Two lever mortice lock single turn as 'Eurostar' complete with one pair 

of aluminium satin finish handles 

 
1 

 
No 

g 400 x 100 mm push plates 1 No. 

h 200 x 50 mm pull handles 1 No. 

i Medium duty door closer 1 No. 

j Door stops; rubber; fitted onto wall or floor 38 mm 2 No. 

k Indicator lock as union or equivalent 1 No 

l Coat Hooks 1 No. 

 
To Collection KSHS 

 

 



5/17 EXTERNAL WORKS 

 

 

PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

DOORS 

  
Qty Unit Rate KSHS CTS 

 
Collection 

    

 

Total from Page 15 

 
Total from Page 16 

To Summary KSHS 
 

 



5/18 EXTERNAL WORKS 

 

 

PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

WALL FINISHES 

  
Qty Unit Rate KSHS CTS 

 
M10 SAND CEMENT /CONCRETE SCREEDS 

/FLOORING 

    

 CEMENT AND SAND   

 
15 mm thick backing screed; wood floated to receive 

Ceramic wall tiles; (m/s) to concrete or blockwork 

base generally; 

  

a Over 300 mm wide; 16 m2 

b  

100 mm wide 
 

8 
 
m 

 
M20 PLASTERED /RENDERED 

  

  
Render; 9 mm first coat of cement and sand 1:6; 3 mm second coat of 

cement sand and lime putty (1:10); steel trowelled smooth; 

  

 
External surfaces; 

  

c Walls; over 300 mm wide; 37 m2 

d Beams; Over 300 mm wide; 4 m2 

  
Plaster; 9 mm first coat of cement and sand 1:6; 3 mm second coat of 

cement sand and lime putty (1:10); steel trowelled smooth; 

  

 
12 mm thick in 2 No coats work; to concrete or 

blockwork base (m/s); generally to internal surfaces; 

  

e Walls; over 300 mm wide; 37 m2 

f Beams; Over 300 mm wide; 6 m2 

 
M40 STONE /CONCRETE /QUARRY /CERAMIC 

TILING/MOSAIC 

  

 NOTE:   

 Tenderer to Add for taking delivery and fixing on 

the P.C. Rate provided for fixing of tiles; 

  

 Approved size ceramic wall tiles - P.C. Rate of Kshs. 1,000 per square 

metre including fixing on cement sand screed backing (m.s); 

  

 
g 

Approved size; butt joints straight both ways; to cement and sand base 

(m/s); Over 300 mm wide;; 

 
16 

 
m2 

h 100 x 6 mm thick; Ceramic Border; 8 m 

To Collection KSHS 
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PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

WALL FINISHES 

  
Qty Unit Rate KSHS CTS 

  
M60 PAINTING/CLEAR FINISHING 

    

 
PAINTING PLASTER 

  

 
Prepare by skimming plastered surface; apply one undercoat; two 

coats Premium Quality Silk Vinly paint to Crown paints or equal and 

approved; 

  

 
Steel trowelled plastered surfaces; 

  

a Walls; over 300 mm wide; 37 m2 

b Beams; Over 300 mm wide; 6 m2 

 
PAINTING RENDER 

  

  
Prepare and apply one undercoat; finishing coat of premium external 

quality paint to crown paints or equal and approved; 

  

 
To Steel trowelled plastered surfaces; 

  

c Walls; over 300 mm wide; 37 m2 

 

d 
 

Beams; Over 300 mm wide; 
 

4 
 

m2 

To Collection KSHS 
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PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

WALL FINISHES 

  
Qty Unit Rate KSHS CTS 

 
Collection 

    

 

Total from Page 18 

 
Total from Page 19 

To Summary KSHS 
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PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

FLOOR FINISHES 

  
Qty Unit Rate KSHS CTS 

  

M10 SAND CEMENT /CONCRETE SCREEDS 
    

 CEMENT AND SAND   

 
32 mm thick backing; wood floated to receive Ceramic tiles (m/s) to 

concrete or block work base generally; 

  

a Over 300 mm wide; 13 m2 

b 100 mm high skirting; 10 m 

  
M40 STONE /CONCRETE /QUARRY /CERAMIC TILING/MOSAIC 

  

 
Tenderer to Add for taking delivery and fixing on the P.C. Rate 

provided for fixing of tiles; 

  

  
Approved polished ceramic tiles - P.C. Rate of Kshs.1,000, per square 

metre including fixing on cement sand screed backing (m.s); 

  

 

c 

300 x 300 x 8 mm thick approved size; butt joints straight both ways; to 

cement and sand base (m/s); over 300 mm wide; 

 

13 

 

m2 

d 100 mm high Skirting; 10 m 

 
To Collection KSHS 
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PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

FLOOR FINISHES 

  
Qty Unit Rate KSHS CTS 

 
Collection 

    

 

Total from Page 21 

To Summary KSHS 
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PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

CEILING FINSHES 

  
Qty Unit Rate KSHS CTS 

  
K10 CEILINGS 

    

  
12 mm thick Gypsum profiled Ceilings 

or equal and approved ceiling cover; tapered 

edge wallboard; joints taped and filled; firmly 

secured with and including fixing to steel or aluminium studwork 

brandering support system with rounded, smooth compound sanded 

edges, edge trims, plastered, joints taped and filled finished to receive 

direct decoration; allow for provision of ressesed mouldings / bulk 

heads on gypsum ceiling to allow for indirect lighting to detail; all in 

accordance with Architect's drawings; 

  

 
Gypsum board profiled Ceilings; 

  

a Over 300 wide; 13 m2 

b 100 mm wide moulded cornice; 18 m 

 
M60 PAINTING/CLEAR FINISHING 

  

 
PAINTING GYPSUM CEILING 

  

 
Prepare by skimming ceiling surface; apply one undercoat; two 

coats Premium Quality Silk Vinly paint to Crown paints or equal and 

approved; 

  

c Gypsum Ceilng; Over 300 mm wide; 13 m2 

d Moulded Cornice; not exceeding 100mm wide; 18 m 

To Collection KSHS 
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PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

CEILING FINSHES 

  
Qty Unit Rate KSHS CTS 

 
Collection 

    

 
Total from Page 23 

To Summary KSHS 
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PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 

  
Qty Unit Rate KSHS CTS 

 
Summary 

    

 

SUBSTRUCTURES Page 5 

 
FRAME Page 7 

 
ROOF Page 10 

 
WALLS Page 12 

 
WINDOWS Page 14 

 
DOORS Page 17 

 
WALL FINISHES Page 20 

 
FLOOR FINISHES Page 22 

 
CEILING FINISHES Page 24 

Total for Gate House KSHS 
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PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
  

UNDERGROUND TANK 

  
 
 

UNDERGROUND WATER TANK 

Qty Unit Rate KSHS CTS 

     

 
D20 EXCAVATING AND FILLING; 

  

 
SITE PREPARATION; 

  

 Clearing site vegetation, grubbing up roots and filling up voids left with 

selected excavated material; 

  

 
a 

Bushes, shrubs, undergrowth, hedges or the like; including small trees 

not exceeding 600mm girth and cart away from site; 

 
55 

 
m2 

 
EXCAVATING 

  

 
Topsoil for preservation; 

  

b Excavate 200 mm average depth starting from existing ground level; 55 m2 

 
Bulk excavation for Water Tank; 

  

c Not exceeding 1.5 m deep starting from stripped level; 83 m3 

d Over 1.5 m but not exceeding 3.0 m deep; 78 m3 

 Extra over excavation irrespective of depth for 

breaking out; 

  

e Soft rock; 29 m3 

f Hard rock; 19 m3 

 
DISPOSAL 

  

 
Excavated material; 

  

g Off site to contractor's tip; 161 m3 

 
SURFACE TREATMENTS 

  

 Trimming bottoms of excavations to achieve 

uniformity 

  

h Bottoms of Water Tank; 55 m2 

 
Planking and Strutting 

  

 

i 

Labour and materials; to uphold the sides of 

excavations; generally 

  

item 

  

Disposal of Water; 
  

 
j 

Labour and materials; Keeping excavations free 

from general water 

  
item 

To Collection KSHS 
 

 



5/27 EXTERNAL WORKS 

 

 

PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
  

UNDERGROUND TANK 

  
Qty Unit Rate KSHS CTS 

 
E05 IN SITU CONCRETE CONSTRUCTION 

GENERALLY 

    

 
50 mm thick mass concrete 1:3:6 foundation blinding; 

  

  

To Floor Bed; 
  

a Generally; 55 m2 

  
Vibrated Reinforced Concrete; Class 25(20mm agg); mix 1:1.5:3 to; 

  

  
Bottom Slab; 

  

b 200mm thick 55 m2 

 
Sump Base; 

  

c 200mm thick 1 m2 

 
Tank walls; 

  

d 200mm thick 90 m2 

 
Suspended Slab; 

  

e 150mm thick 55 m2 

To Collection KSHS 
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PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
  

UNDERGROUND TANK 

  
Qty Unit Rate KSHS CTS 

  
E20 FORMWORK FOR IN SITU CONCRETE 

    

 
SAWN FORMWORK 

  

 
Sides of Tank walls; 

  

a Over 300 mm wide 181 m2 

 
Soffits of Suspended Slab; 

  

b Over 300 mm wide 55 m2 

 
Edges of floor bed; 

  

c Over 150 mm but not exceeding 225 mm girth; 31 m 

 
Edges Suspended Slab; 

  

d Over 75 mm but not exceeding 150 mm girth; 31 m 

 
Extra over for boxing formwork; 

  

e Size 450 x 600 mm; 2 No 

f Size 1000 x 1000 mm; 4 No 

To Collection KSHS 
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PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
  

UNDERGROUND TANK 

  
Qty Unit Rate KSHS CTS 

  
E30 REINFORCEMENT FOR IN SITU CONCRETE 

    

 
Bars; high yield steel; cold worked; b.s. 4449 - 2005,including bends, 

hooks tying wire, distance blocks and spacers all in position as 

necessary; 

  

 
Deformed Bars; (All Provisional) 

  

a 8 mm Diameter; 1034 Kg 

b 10 mm Diameter; 1241 Kg 

c 12 mm Diameter; 1862 Kg 

  
F30 ACCESSORIES AND SUNDRY ITEMS FOR STONE WALLING 

  

 
Waterproofing; 

  

  

Crystalline based waterproofing material as "VENDEX", "SIKA", " 

MASTERSEAL" or equivalent and approved; laid in accordance with the 

suppliers printed specifications and to the approval of the Engineer; on 

and including 10 years guaratee; 

  

d 50mm thick to tank walls 98 m2 

e Tank Base and Top slab; Generally; 98 m2 

f 50 x 50 mm angle fillet dressing at joints; 30 m 

 
M20 PLASTERED/ RENDERED 

  

 CEMENT AND SAND   

 
Plaster to sides of walls finished with a steel trowel thickness 10 mm 

  

g Tank walls; over 300 mm wide; 98 m2 

 32 mm thick backing; steel trowelled hard and smooth; to concrete or 

block work base generally; 

  

h Tank Base and Top slab; Generally; 98 m2 

 Water bars   

 PVC bulb-edge strip as "SIKA" or other equal and 

approved water bar, in concrete laid to manufacturers 

specifications; 

  

g 150 mm wide; 30 m 

 
ACCESS MANHOLES 

  

h Water tight 450 x 600 mm PVC Medium duty manhole cover and frame 2 No 

To Collection KSHS 
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PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
  

UNDERGROUND TANK 

  
Qty Unit Rate KSHS CTS 

 
Collection 

    

 

Total from Page 26 

 
Total from Page 27 

 
Total from Page 28 

 
Total from Page 29 

Total for Underground Water Tank KSHS 
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PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

SEPTIC TANK 

  
 
 

SEPTIC TANK 

Qty Unit Rate KSHS CTS 

     

 
D20 EXCAVATING AND FILLING; 

  

 
SITE PREPARATION; 

  

 Clearing site vegetation, grubbing up roots and filling up voids left with 

selected excavated material; 

  

 
a 

Bushes, shrubs, undergrowth, hedges or the like; including small trees 

not exceeding 600mm girth and cart away from site; 

 
23 

 
m2 

 
EXCAVATING 

  

 
Topsoil for preservation; 

  

b Excavate 200 mm average depth starting from existing ground level; 23 m2 

 
Bulk excavation for Water Tank; 

  

c Not exceeding 1.5 m deep starting from stripped level; 34 m3 

d Over 1.5 m but not exceeding 3.0 m deep; 21 m3 

 Extra over excavation irrespective of depth for 

breaking out; 

  

e Soft rock; 7 m3 

f Hard rock; 10 m3 

 
DISPOSAL 

  

 
Excavated material; 

  

g Off site to contractor's tip; 55 m3 

 
SURFACE TREATMENTS 

  

 Trimming bottoms of excavations to achieve 

uniformity 

  

h Bottoms of Water Tank; 23 m2 

 
Planking and Strutting 

  

 

i 

Labour and materials; to uphold the sides of 

excavations; generally 

  

item 

  

Disposal of Water; 
  

 
j 

Labour and materials; Keeping excavations free 

from general water 

  
item 

To collection Kshs. 
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PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

SEPTIC TANK 

  
Qty Unit Rate KSHS CTS 

 
E05 IN SITU CONCRETE CONSTRUCTION 

GENERALLY 

    

 
50 mm thick class 15 concrete 1:3:6 foundation blinding; 

  

  

To Floor Bed; 
  

a Generally; 23 m2 

  
Vibrated Reinforced Concrete; Class 25(20mm agg); mix 1:1.5:3 to; 

  

  
Base slab; 

  

b 150mm thick 23 m2 

 
Tank walls; 

  

c 200mm thick 52 m2 

 
Buffle walls; 

  

d 100mm thick 4 m2 

 
Beam; 

  

e Generally; 1 m3 

 
Suspended Slab; 

  

f 150mm thick 23 m2 

To collection Kshs. 
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PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

SEPTIC TANK 

  
Qty Unit Rate KSHS CTS 

  
E20 FORMWORK FOR IN SITU CONCRETE 

    

 
SAWN FORMWORK 

  

 
Sides of Tank walls; 

  

a Over 300 mm wide 105 m2 

 
Soffits of Suspended Slab; 

  

b Over 300 mm wide 23 m2 

 
Sides and Soffits of Beam; 

  

c Over 300 mm wide 2 m2 

 
Sides and Soffits of Buffle walls; 

  

d Over 300 mm wide 8 m2 

 
Edges of base slab; 

  

e Over 75 mm but not exceeding 150 mm girth; 26 m 

 
Edges Suspended Slab; 

  

f Over 75 mm but not exceeding 150 mm girth; 26 m 

 
Extra over for boxing formwork; 

  

g Size 450 x 600 mm; 2 No 

 
F20 NATURAL STONE WALLING 

  

 Natural quarry stone work machine dressed; jointed in cement sand 

mortar (1:3) 

  

 
Walls 

  

h 150 mm thick 1 m2 

To collection Kshs. 
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PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

SEPTIC TANK 

  
Qty Unit Rate KSHS CTS 

  
E30 REINFORCEMENT FOR IN SITU CONCRETE 

    

 
 
 

 
a 

 

Fabric reinforcement to BS 4483; reference A 142 

mesh weight 2.22kgs per square metre (measured net - no allawance 

made for laps);including bends, tying wire, distance blocks and spacers; 

  

 Generally; 8 m2 

  

Bars; high yield steel; cold worked; b.s. 4449 - 2005,including bends, 

hooks tying wire, distance blocks and spacers all in position as 

necessary; 

  

 
Deformed Bars; 

  

b 8 mm Diameter; 216 Kg 

c 10 mm Diameter; 1080 Kg 

d 12 mm Diameter; 864 Kg 

 
F30 ACCESSORIES AND SUNDRY ITEMS FOR STONE 

WALLING 

  

 
Waterproofing; 

  

  
Crystalline based waterproofing material as "VENDEX", "SIKA", " 

MASTERSEAL" or equivalent and approved; laid in accordance with the 

suppliers printed specifications and to the approval of the Engineer; on 

and including 10 years guaratee; 

  

e 50mm thick to tank walls 115 m2 

f Ditto to Tank Base and Top slab; Generally; 47 m2 

g 50 x 50 mm angle fillet dressing at joints; 21 m 

 
Water bars 

  

  
PVC bulb-edge strip as "SIKA" or other equal and approved water bar, in 

concrete laid to manufacturers specifications; 

  

h 150 mm wide; 21 m 

To collection Kshs. 
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PROPOSED OFFICE BLOCKS FOR TSC- KILIFI SEPTIC TANK 

 Qty Unit Rate KSHS CTS 

  
M20 PLASTERED/ RENDERED 

    

 
CEMENT AND SAND 

  

 
Plaster to sides of walls finished with a steel trowel thickness 10 mm 

  

a Tank walls; over 300 mm wide; 115 m2 

b Beams; over 300 mm wide; 2 m2 

 
32 mm thick backing; steel trowelled hard and smooth; to concrete or 

block work base generally; 

  

c Over 300 mm wide; 47 m2 

 
MANHOLE COVER 

  

 
Medium duty cast iron inspection cover; complete with frame 

  

d Cover Size; 600 x 450 mm; 2 No 

 
PIPE WORK 

  

 
Key Terrain UPVC drain pipes and fittings 

  

 
Pipes; solvent weld straight couplings 

  

d 200 mm diameter with lip seal joints 4 m 
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PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

SEPTIC TANK 

  
Qty Unit Rate KSHS CTS 

 
Collection 

    

 

Total from Page 31 

 
Total from Page 32 

 
Total from Page 33 

 
Total from Page 34 

 
Total from Page 35 

Total For Septic Tank Kshs. 
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PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

SOAK PIT 

  
Qty Unit Rate KSHS CTS 

 SOAK PIT     
 D20 EXCAVATING AND FILLING;   

 EXCAVATING   

 SITE PREPARATION;   

 Clearing site vegetation, grubbing up roots and filling up voids left with 

selected excavated material; 

  

 

a 

 

Bushes, shrubs, undergrowth or the like and cart away from site; 
 

3 

 

m2 

 Bulk excavation for Soak Pit;   

 
Not exceeding 1.5 m deep starting from stripped level; 4 m3 

b Over 1.5 m but not exceeding 3.0 m deep; 2 m3 

c Over 3.0 m but not exceeding 4.5 m deep; 2 m3 

d Over 4.5 m but not exceeding 6.0 m deep; 2 m3 

e Over 6.0 m but not exceeding 7.5 m deep; 2 m3 

f Over 7.5 m but not exceeding 9.0 m deep; 2 m3 

g Over 9.0 m but not exceeding 10.5 m deep; 2 m3 

 
Extra over excavation irrespective of depth for 

breaking out; 

  

h Soft rock; 4 m3 

i Hard rock; 6 m3 

 
DISPOSAL 

  

 Excavated material;   

j Remove from site to contractor's tip for disposal 8 m3 

 
FILLING TO EXCAVATIONS 

  

 

k 

Selected excavated material to make up levels well compacted in 

layers not exceeding 225mm to approval of the Structural Engineer; 

 

2 

 

m3 

 
APPROVED HARDCORE 

  

 
l 

Over 300 mm thick; well compacted in layers of 150mm maximum 

thickness to approval of the Structural Engineer; 
 

13 

 
m3 

 
SURFACE TREATMENTS 

  

 Planking and Strutting   

 
m 

Labour and materials; to uphold the sides of 

excavations; generally 

 
1 

 
Item 

 Disposal of Water;   

 
n 

Labour and materials; Keeping excavations free 

from general water 

 
1 

 
Item 

To Collection KSHS 
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PROPOSED OFFICE BLOCKS FOR TSC- KILIFI SOAK PIT 

  
Qty Unit Rate KSHS CTS 

 E05 IN SITU CONCRETE CONSTRUCTION 

GENERALLY 

    

  
50 mm thick mass concrete 1:3:6 foundation blinding; 

  

 
To Strip footing; 

  

a Generally; 2 m2 

  
Vibrated Reinforced Concrete; Class 25(20mm agg); mix 1:1.5:3 to; 

  

 Strip footing;   

b Generally; 1 m3 

 Suspended slab;   

c 150mm thick; 2 m2 

 
E20 FORMWORK FOR IN SITU CONCRETE 

  

 SAWN FORMWORK   

 
Sides of Strip footing; 

  

d Over 300 mm wide 2 m2 

 
Soffits of Suspended slab; 

  

e Over 300 mm wide 2 m2 

 
Edges of Suspended slab; 

  

f Over 75 mm but not exceeding 150 mm girth; 5 m 

 Extra over for boxing formwork;   

g Size 600 x 450 mm; 1 No 

 
E30 REINFORCEMENT FOR IN SITU CONCRETE 

  

  

Bars; Round Ribbed; cold worked; B.S. 4449 - 2005,including bends, 

hooks tying wire, distance blocks and spacers all in position as 

necessary; 

  

 
Deformed Bars; 

  

h 8 mm Diameter; 47 Kg 

i 10 mm Diameter; 70 Kg 

j 12 mm Diameter; 39 Kg 

To Collection KSHS 
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PROPOSED OFFICE BLOCKS FOR TSC- KILIFI SOAK PIT 

  
Qty Unit Rate KSHS CTS 

 F20 NATURAL STONE WALLING     

 Natural quarry stone work rough chissel dressed; jointed in cement 

sand mortar (1:3) 

  

 Walls   

a 200 mm thick 8 m2 

 F30 ACCESSORIES AND SUNDRY ITEMS FOR STONE 

WALLING 

  

 Waterproofing;   

 
Crystalline based waterproofing material as 

"VENDEX", "SIKA", " MASTERSEAL" or equivalent 

and approved; laid in accordance with the suppliers 

printed specifications and to the approval of the 

Engineer; on and including 10 years guaratee; 

  

b To top of suspended slab; over 300mm wide 2 m2 

 
c 

 
Walls and soffits of suspended slab; over 300 mm wide; 

 
10 

 
m2 

  
M20 PLASTERED/ RENDERED 

  

  
CEMENT AND SAND 

  

  

Plaster to sides of walls finished with a steel trowel thickness 10 mm 

  

d Walls and soffits of suspended slab; over 300 mm wide; 10 m2 

 
32 mm thick backing; steel trowelled hard and smooth; to concrete or 

block work base generally; 

  

e To top of suspended slab; over 300mm wide 2 m2 

 
MANHOLES 

  

 

f 

Medium duty water tight 530 mm diameter circular polysynthetic 

manhole cover and frame set in concrete slab; 

 

1 

 

No. 

 
PVC PIPES 

  

g 100 mm diameter Golden brown PVC soil pipes 2 m 

To Collection KSHS 
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PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

SOAK PIT 

   

Qty 
 

Unit 
 

Rate 
 

KSHS CTS 

Collection 
    

 
Total from Page 37 

 
Total from Page 38 

 

Total from Page 39 

Total For Soak Pit Kshs. 
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PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

PAVING 

  
Qty Unit Rate KSHS CTS 

 
Parking & Walkways 

    

 D20 EXCAVATING AND FILLING;   

 SITE PREPARATION;   

 Clearing site vegetation, grubbing up roots and filling up voids left with 

selected excavated material; 

  

 

a 

Bushes, shrubs, undergrowth or the like and cart away from site 

including cutting down trees not exceeding 900mm girth; 

 

544 

 

m2 

 
EXCAVATING 

  

 
Excavations to reduce levels; 

  

 
b 

Excavate for reduced levels not exceeding 1.5 m depth starting from 

existing ground level; 

 
397 

 
m3 

 Extra over excavation irrespective of depth for 

breaking out; 

  

c Soft rock; 32 m3 

d Hard rock; 48 m3 

  

SURFACE TREATMENTS 
  

 Grading and compacting subgrade to receive roads;   

e Over 300 mm wide; 544 m2 

 
DISPOSAL 

  

 Excavated material;   

f Remove from site to contractor's tip for disposal 397 m3 

 MURRAM   

 

g 

300 mm thick; well compacted in layers of 150mm maximum thickness 

to 100% B.S compaction; all to approval of the Structural Engineer; 

 

544 

 

m2 

 
HAND PACKED HARDCORE 

  

 

i 

300 mm thick; well compacted in layers of 150mm maximum thickness 

to approval of the Structural Engineer; 

 

544 

 

m2 

 SAND BED   

 
Blinding on surfaces of hand packed stone fill; 

  

j 50 mm thick; 544 m2 

 
Q PAVING/PLANTING/FENCING/SITE  FURNITURE 

  

 
Q10 Kerbs/Edgings/Channels/paving accessories 

  

 
Precast concrete; nomal; class 20/(20 mm); vibrated; part surface fair 

finish; kerbs; sprayed; B.S. 340; bedding, jointing and pointing in cement, 

sand mortar (1:3); including all necessary formwork, excavations and 

disposal; 

  

 

 
k 

125 x 250 mm high half battered; on and including 100 mm thick plain 

insitu concrete class 20/(20mm) haunched base and back 325 mm 

wide; 

 

 
170 

 

 
m 

l Ditto but curved to any radius; 25 m 

To Collection KSHS 
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PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

PAVING 

  
Qty Unit Rate KSHS CTS 

  
Q PAVING/PLANTING/FENCING/SITE FURNITURE…Continued 

    

 Channel; B.S. 340; bedding, jointing and pointing in cement:sand 

mortar (1:3); including all necessary excavation, disposal and 

formwork; 

  

 

 
a 

125 x 100 mm precast concrete flush channel laid flat including plain 

insitu concrete class 20/(20 mm) base and 100 mm thick haunch; 

300 mm girth 

 

 
170 

 

 
m 

b Ditto but curved to any radius; 25 m 

 
Q24 Interlocking brick/block roads/Cabro pavings 

  

 
80 mm thick Medium duty concrete interlocking blocks; 'Cabbro' or equal 

and approved; herring bone pattern; laid to manufacturer's specifications; 

  

 Roads, loading zone, Walkways and surface parking; to falls 

crossfalls;Horizontal; 

  

c Over 300 mm wide; 479 m2 

  
Precast Concrete Paving slabs 

  

 Precast Concrete Paving slabs; jointed and grouted up in cement:sand 

1:3 mortar 

  

 600x600x50mm slabs; jointed and grouted up in cement:sand 1:3 

mortar; laid on and including 50mm sand bed 

  

d Over 300 mm wide; 65 m2 

 
ROAD MARKING PAINT ( PROVISIONAL) 

  

 Prepare and apply one coat approved quality reflective road marking paint 

on paving blocks 

  

 
Externally; 

  

e 100 mm wide; 45 m 

To Collection KSHS 
 

 



5/43 EXTERNAL WORKS 

 

 

PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

PAVING 

  
Qty Unit Rate KSHS CTS 

 
Collection 

    

 
Total from Page 41 

 
Total from Page 42 

Total for Paving KSHS 
 

 



5/44 EXTERNAL WORKS 

 

 

PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

STORMWATER 

  
Qty Unit Rate KSHS CTS 

  

Storm Water Drainage 
    

 
D20 EXCAVATING AND FILLING; 

  

 
Excavate trenches for invert block drain; 

  

 

a 

900 mm wide; depth not exceeding 1.5 m deep; return, fill and ram soft 

soil around drain and cart away surplus spoil 

 

42 

 

m 

 
F50 PRECAST CONCRETE WATER CHANNELS AND PIPES 

  

 
PRECAST CONCRETE WATER CHANNELS 

  

 
Precast concrete water channels and drains; invert block drain; in 

concrete class 20 / (20 mm); vibrated; jointed and bedded in cement / 

sand (1:3) mortar and laid on and including 100 mm thick compacted 

gravel; 

  

 
 

b 

450 mm wide x 225 mm deep ( 300 mm internal diameter); half round 

Shallow drain comprising 150 mm thick bed and 600 x 230 x 75mm 

precast concrete slab side walls sloped to approval 

 
 

32 

 
 

m 

 
Precast concrete; normal class 20 (20mm agg.); vibrated; Part surface 

fair finish; channel; sprayed; B.S 340; bedding, jointing and pointing in 

cement, sand mortar (1:3); including all necessary formwork; 

  

 
 
 
 
 

 
c 

 
650 x 900 mm deep;on and including 50 mm thick plain insitu concrete 

class 20 (20 mm agg.) haunched base 850 mm wide; all and including 

50 x 50 x 6mm thick Z-section frame fixed with D12 lugs into concrete 

at 300 mm center to center spacing;37 x 37 x 6 mm thick mild steel 

angle section frame to receive angle frame; all to structural engineer's 

details; 

 
 
 
 
 

 
10 

 
 
 
 
 

 
m 

  

PRECAST CONCRETE WATER PIPES (CULVERT) 
  

 
Normal class 20 (20mm agg.); vibrated; Part surface fair finish; pipe; 

sprayed; B.S 340; bedding, jointing and pointing in cement, sand mortar 

(1:3); including all necessary formwork; 

  

 
 
 
 
 

d 

 

900 x 900 mm deep (600mm internal diameter);on and including 150 

mm thick plain insitu concrete class 20 (20 mm agg.) bed and 

sorround; Hed Walls; Wing Walls; aprons all reinforced with BRC Mesh 

A142 and including all necessary excavations and backfilling; all to 

structural engineer's details; 

 
 
 
 
 

13 

 
 
 
 
 

m 

  
H31 METAL PROFILED/ FLAT SHEET CLADDING/ COVERING/ SIDING 

  

 
GALVANIZED MILD STEEL 

  

 
Grating cover; 

  

 
 
 
 

e 

 

400mm wide x 37 mm thick mild steel grating cover comprising 37 x 37 

x 6 mm thick mild steel angle section frame on either side; 37 x 6mm 

mild steel flats at 50mm c/c welded to the frame; all ground and finshed 

smooth to structural engineers details; 

 
 
 
 

10 

 
 
 
 

m 

To Collection KSHS 
 

 



5/45 EXTERNAL WORKS 

 

 

PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

STORMWATER 

  
Qty Unit Rate KSHS CTS 

 
Collection 

    

 
Total from Page 44 

Total For Storm Water Drainage KSHS 
 

 



5/46 EXTERNAL WORKS 

 

 

PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

FOULWATER 

  
Qty Unit Rate KSHS CTS 

  
Foul Water Drainage 

    

 
D20 EXCAVATING AND FILLING; 

  

 
EXCAVATING TRENCHES TO RECEIVE PIPES 

  

 
Excavations for pipe; 

  

 
 

a 

 

500 mm wide for 200 mm diameter pipe including 150 mm wide 

concrete sorround(m/s); depth not exceeding 1.5 m deep; Return fill 

and ram soft soil around pipe and cart away surplus spoil; 

 
 

61 

 
 

m 

b Ditto but over 1.5 m but not exceeding 3.0 m deep; 41 m 

 
PVC PIPES 

  

 
c 

Plain concrete 1:3:6 (25 mm aggregate) bed and surround to 200 mm 

diameter pipe; 

 
102 

 
m 

 
d 

 
200 mm diameter Golden brown PVC soil pipes laid down to trench 

 
102 

 
m 

 
F50 PRECAST CONCRETE CHANNELS/PIPES 

  

 
MANHOLES 

  

 
Construct 950mm wide x 750mm long x 1000mm deep (External 

dimensions) sewer inspection chamber, comprising 150mm thick 

concrete class 15 bed, 150mm thick natural stone walling in cement and 

sand (1:3) mortar, 100mm thick concrete class 20 cover slab with 

requisite reinforcement, 450 x 600mm heavy duty cast iron cover and 

frame bedded in cement and sand (1:3) mortar internally plastered and 

screeded in 12mm thick lime plaster ; 100mm thick concrete class 20 

benching ; complete with necessary excavation form work and 2No. 

connections to pipes not exceeding 200mm diameter 

  

 

e 

950 x 750 mm external dimensions; 1000 mm average depth to invert 

level; 

 

7 

 

No 

  
Construct 1300mm wide x 1050mm long x 1500mm deep (External 

dimensions) sewer inspection chamber, comprising 150mm thick 

concrete class 15 bed, 150mm thick natural stone walling in cement and 

sand (1:3) mortar, 100mm thick concrete class 20 cover slab with 

requisite reinforcement, 450 x 600mm heavy duty cast iron cover and 

frame bedded in cement and sand (1:3) mortar internally plastered and 

screeded in 12mm thick lime plaster ; 100mm thick concrete class 20 

benching ; complete with necessary excavation form work and 4No. 

connections to pipes not exceeding 200mm diameter 

  

 
f 

1300 x 1050 mm external dimensions; 1500 mm average depth to 

invert level; 

 
5 

 
No 

To Collection KSHS 
 

 



5/47 EXTERNAL WORKS 

 

 

PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

FOULWATER 

  
Qty Unit Rate KSHS CTS 

 
Collection 

    

 
Total from Page 46 

Total For Foul Water Drainage KSHS 
 

 



5/48 EXTERNAL WORKS 

 

 

PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

BOUNDARY WALL 

  
 
 

BOUNDARY WALL 

Qty Unit Rate KSHS CTS 

     

  

D20 EXCAVATING AND FILLING; (ALL PROVISIONAL) 
  

 
SITE PREPARATION; 

  

 
Clearing site vegetation, including cutting shrubs, 

small trees, hedges etc. and cutting away to 

designated area or to contractor's tip 

  

a Generally 165 m2 

 
EXCAVATING 

  

 
Topsoil for preservation; 

  

b 200 mm average depth; cart away from site 165 m2 

 
Excavation for Strip Footing; 

  

c Not exceeding 1.5 m deep from reduced level;; 149 m3 

 
Excavation for column bases; 

  

d Not exceeding 1.5 m deep from reduced level;; 103 m3 

 
Extra over excavation irrespective of depth for 

breaking out; 

  

 

e 
 

Soft rock and compacted foundation hardcore material; 
 

30 
 

m3 

f Hard rock; 45 m3 

 
Disposal 

  

 
Material arising from the excavations 

  

g Remove from site for disposal by machine to contractor's tip; 91 m3 

 
FILLING TO EXCAVATIONS 

  

 
 

h 

 
Selected excavated material to make up levels compacted in layers not 

exceeding 225mm to approval of the Structural Engineer; 

 
 

161 

 
 

m3 

To Collection KSHS 
 

 



5/49 EXTERNAL WORKS 

 

 

PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

BOUNDARY WALL 

  
Qty Unit Rate KSHS CTS 

  
Planking and Strutting 

    

 
a 

Labour and Materials; to uphold the sides of 

excavations; generally 

  
Item 

 
Disposal of Water 

  

 
b 

Labour and Materials: Keeping excavations free from 

general water; 

  
Item 

 
HERBICIDES / INSECTICIDES 

  

 
HERBICIDES 

  

 
Applying to surfaces 

  

 

 
c 

Apply anti-termite treatment; "Termidor" or equal 

and approved in accordance with manufacturers' 

printed specifications and ten years guarantee; 

 

 
165 

 

 
m2 

 
E05 IN SITU CONCRETE CONSTRUCTION 

GENERALLY 

  

 
PLAIN 

  

 
Mass concrete mix 1:3:6; 

  

d 50 mm blinding to column bases; 69 m2 

e 50 mm blinding to strip footing; 99 m2 

 
Reinforced concrete; class 25 (20mm agg); mix 1:1.5:3; 

  

 
Strip Foundation 

  

f Generally 20 m3 

 
Column Bases 

  

g Generally 14 m3 

 
Columns in foundations 

  

h Generally 9 m3 

 
Columns 

  

i Generally 17 m3 

 
Ground beam 

  

j Generally 10 m3 

To Collection KSHS 
 

 



5/50 EXTERNAL WORKS 

 

 

PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

BOUNDARY WALL 

  
Qty Unit Rate KSHS CTS 

  
E20 FORMWORK FOR IN SITU CONCRETE 

    

 
SAWN FORMWORK 

  

 
Strip Foundation 

  

a Over 300 mm wide; 66 m2 

 
Column Bases 

  

b Over 300 mm wide; 55 m2 

 
Columns in foundations 

  

c Over 300 mm wide; 120 m2 

 
Columns 

  

d Over 300 mm wide; 223 m2 

 
Ground beam; 

  

e Over 300 mm wide; 99 m2 

  

E30 REINFORCEMENT FOR IN SITU CONCRETE 

  

  
Bars; Round Ribbed Bars; cold worked; B.S. 4449 - 2005 

including bends, hooks, tying wire, distance blocks and spacers; 

  

f 8 mm Diameter; 2,133 Kg 

g 10 mm Diameter; 1,676 Kg 

h 12 mm Diameter; 3,809 Kg 

To Collection KSHS 
 

 



5/51 EXTERNAL WORKS 

 

 

PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

BOUNDARY WALL 

  
Qty Unit Rate KSHS CTS 

  
MASONRY 

    

  
Approved local stone; squared; machine cut ; bedding and jointing in 

cement sand mortar (1:4) and recessed pointing one side in cement 

sand mortar (1:4) as work proceeds. 

  

 
Walling; 

  

a 200 mm thick; In foundations; 207 m2 

b 200 mm thick; 99 m2 

 
E40 DESIGNED JOINTS FOR IN SITU CONCRETE 

  

 
JOINTS 

  

 
Fillers 

  

 
 

 
c 

20 mm thick expansion joint with flexcell joint filler 

between concrete/masonry surfaces or similar 

including all necessary supports to Engineer's 

approval; 

 
 

 
17 

 
 

 
m2 

To Collection KSHS 
 

 



5/52 EXTERNAL WORKS 

 

 

PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

BOUNDARY WALL 

  
Qty Unit Rate KSHS CTS 

  
MASONRY continued ... 

    

 
F30 Accessories/Sundry items for brick/block/stone 

walling 

  

 
Damp proof courses bedded in cement mortar 

  

  
Polythene; 1000 gauge; 150 mm laps; no allowance made for laps 

  

a Horizontal; 200 mm wide; 165 m 

 
F31 Precast concrete sills/lintels/copings/features 

  

 
Copings 

  

  
300 x 75 mm thick precast concrete class 20/20 

coping, splayed top; weathered and twice throated; 

finished fair on exposed surfaces bedded straight 

on masonry walls; 

  

b Straight 165 m 

 
Column caps 

  

  
Precast concrete class 20/20 coping, splayed top; 

weathered and twice throated; finished fair on 

exposed surfaces bedded on collumns; 

  

c 500 x 500 x 75 mm 69 No 

To Collection KSHS 
 

 



5/53 EXTERNAL WORKS 

 

 

PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

BOUNDARY WALL 

  
Qty Unit Rate KSHS CTS 

  

M20 PLASTERED /RENDERED 
    

 
Render; 9 mm first coat of cement and sand 1:6; 3 mm second coat of 

cement sand and lime putty (1:10); steel trowelled smooth; 

  

 
External surfaces; 

  

 
Walls; 

  

a Over 300 mm wide; 198 m2 

 
Columns; 

  

b Over 300 wide; 223 m2 

 
PAINTING RENDER 

  

  
Prepare and apply one undercoat; two coats vinyl 

emulsion external paint to crown paints or equal and approved; 

  

 

c 

 

Walls; over 300 mm wide; 
 

198 

 

m2 

d Columns; over 300 mm wide; 223 m2 

 
METAL WORK 

  

 
STANDARD UNITS 

  

  
Mild steel grille comprising 50 x 25 x 3 mm thick RHS Frame and 

Transome and 25 x 25 x 2 mm thick SHS in fill welded at 200 mm 

centres horizontally, including fixing to wall with metal lugs; 

  

e Overall size 2,700 x 1,900 mm high; to Architect's drawing 55 No. 

To Collection KSHS 
 

 



5/54 EXTERNAL WORKS 

 

 

PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

BOUNDARY WALL 

  
Qty Unit Rate KSHS CTS 

  
MAIN GATE 

    

 
MILD STEEL GATE 

  

  
Mild steel sliding gate; comprising of 50x25x2mm RHS Frame and 40 x 

20 x 1mm thick RHS vertical members at 200 mm centre to centre 

including sliding gear and all necessary ironmongery; all to receive 

undercoat and steel grey paint finish: to Architects details 

  

a Overall size, 6000 x 2150mm high 1 No 

 
MILD STEEL PEDESTRIAN GATE 

  

  
Double leaf mild steel pedestrian gate; in twoo equal leafs; comprising 

of 50x25x1.5mm RHS Frame and 40 x 20 x 1mm RHS vertical 

members at 200 mm centre to centre; Including all necessary 

ironmongery; all to receive undercoat and steel grey paint finish: to 

Architects details 

  

b Overall size, 2250 x 2150mm high 1 No 

 
M60 PAINTING/CLEAR FINISHING 

  

 Prepare and apply one undercoat and two 

finishing coats of gloss oil paint; 

  

 
Generally metal surfaces; 

  

c Over 300 mm wide; both sides measured; 600 m2 

To Collection KSHS 
 

 



5/55 EXTERNAL WORKS 

 

 

PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 
   

BOUNDARY WALL 

  
Qty Unit Rate KSHS CTS 

 
Collection 

    

 

Total from Page 48 

 
Total from Page 49 

 
Total from Page 50 

 
Total from Page 51 

 
Total from Page 52 

 
Total from Page 53 

 
Total from Page 54 

Total for Boundary Wall KSHS 
 

 



5/56 EXTERNAL WORKS 

 

 

PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 

  
Qty Unit Rate KSHS CTS 

 
Summary 

    

 

GATE HOUSE Page 25 

 
UNDERGROUND TANK Page 30 

 
SEPTIC TANK Page 36 

 
SOAK PIT Page 40 

 
PAVING Page 43 

 
STORMWATER DRAINAGE Page 45 

 
FOUL WATER DRAINAGE Page 47 

 
BOUNDARY WALL Page 55 

Total for Bill KSHS 
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MECHANICAL INSTALLATION WORKS 
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Introduction 
 

This section covers the general requirement for plant, equipment and materials forming 

part of the mechanical works and shall apply except where 

Specifically stated elsewhere in the Specification. These works 

shall be as by regulations and standards. 

 

Regulations and Standards 
 

The Works shall comply with the current editions of the following: 

 

a) The Kenya Government Regulations. 

 

b) The Kenya Bureau of Standards 

 
c) The National Environmental Management Authority Regulations. 

 
d) The Kenya Building Code Regulations 

 

e) Local Authority By-laws. 

 

f) The Electricity Supply Authority By-Laws 

 

g) British Standard and Codes of Practice as published by the British 

Standards Institution (BSI) 

 

h)  The United Kingdom Chartered Institute of Building Services 

Engineers (CIBSE) Guides. 

 

i) The United Kingdom Institution of Electrical Engineers (IEE) Regulations for the 

Electrical Equipment of Buildings. 

 

j)  The United Kingdom Chartered Institute of Building Services 

Engineers (CIBSE) Guides. 
 

SCOPE 
 

These specifications cover the execution of plumbing and drainage installation at the mentioned site to 

be supervised by the Engineer or his representative and the sub-contractor should read them in 

conjunction with other relevant specifications, drawings and contract documents issued to the sub- 

contractor for the works. 

 

The works include, unless otherwise specified, installations, testing, commissioning and setting to 

work all the installations described in the specifications and shown on contract/working drawings. 

2d. PARTICULAR SPECIFICATIONS 

PARTICULAR SPECIFICATIONS FOR PLUMBING, FIRE FIGHTING AND DRAINAGE 
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The provision of all labour, tools, instruments, testing apparatus and scaffolding necessary to execute 

the work in a first class manner and all other implement and material not specifically mentioned in the 

project or contract documents but are necessary for the satisfactory completion of the works, including 

such elements as;- 

 

a) Cold water supply pipework and fittings to the water storage tanks from the existing water 

mains. 

 

b) Water storage tanks complete with all covers, fittings, washout, drain and overflow pipes, 

backnuts, supports etc. The overflow, washout and drain pipes shall terminate away at 

reasonable discharge points are required. 

 

c) The Water storage supply pipework to the functional and sanitary fittings as shown plus the 

necessary fixing supporting and jointing materials or compounds. 

 

d) The sanitary and operational fittings including all accessories together with the fixing, 

mountings, supports and jointing to the supply and discharge pipes. 

 

e) Electrical wiring in plant rooms from isolator and all control wiring including cables, conduits, 

pipes etc from central facilities to working area. 

 

WELDING 
 

Joints to be made by welding shall be accurately cut to size with edges sheared, flame cut and 

machined to suit the required type of joint. The prepared surface shall be free from all visible defects 

such as laminations, surface imperfections due to shearing or flame cutting operation etc, and shall be 

free from rust scale, grease and other foreign matter. 

 

All welding shall be carried out by electrical process using covered electrodes in accordance with B.S. 

639. 

 

Gas welding may be employed in certain circumstances provided that prior approval is obtained in 

writing from the Engineer. 

 

All pipe weld shall be carried out in accordance with the requirements of BS 806. 

 

All welding of mild steel components other than pipework shall comply with the general requirement 

of BS 1856. 

 
 

ELECTRICAL REQUIREMENTS 
 

Plant and equipment supplied under this sub-contract be complete with all necessary motor starters, 

control boards, and other control apparatus. Where control panels incorporating several starters are 

supplied, they shall be complete with main isolator. The supply power up to and including local 

isolator will be provided and installed by the Electrical sub-contractor. All other wiring shall be 

installed as described by the sub-contractor. 

 

The starting current of all electric motors and equipment shall not exceed the maximum permissible 

starting current as described in the Kenya Power and Lighting Company By-Laws. 

 

All electrical plant and equipment supplied by the sub-contractor shall be rated for the supply voltage 

and frequency obtained in Kenya, that is 415 volt, 50Hz, 3-phase or 240 volts, 50Hz, 1-phase as 

specified. 
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All equipment or plant that is not rated for the above currents, voltages and frequencies shall be 

rejected by the Engineer. 

 

The sub-contractor shall supply three copies of all schematic, cabling and wiring diagrams for the 

Engineer's approval before commencement of works. 

 

COLOUR CODING 
 

When all installations have been set to work, tested and commissioned the sub-contractor shall prime 

all the works with an undercoat and then give the same two coats of gloss paint in accordance with the 

latest edition of BS 1710 on Colour and to the satisfaction of the Engineer. 

 

MATERIALS AND STANDARDS 
 

Pipework and Fittings 
 

a) Black Steel Pipework 
 

All black steel pipework upto 65mm nominal bore shall be manufactured in accordance with B.S. 21. 

All fittings shall be of malleable iron and manufactured in accordance with B.S. 143. 

 

Pipe joints shall be screwed and socketed and sufficient couplings and unions shall be allowed so that 

fittings can be disconnected without cutting the pipe. Running nipples and long screws shall not be 

permitted unless exceptionally approved by the Engineer. 

 

All black steel pipework, 80mm nominal bore upto 150mm nominal bore, shall be manufactured to 

comply in all respects with the specification for 65mm pipe, except that screwed and bolted flanges 

shall replace unions and couplings for the jointing of pipes to valves and other items of plant. 

 

All flanges shall comply with the requirements of B.S. 10 to the relevant classifications contained 

hereinafter section C of the Specifications. 

 

a) Galvanized Steel Pipework 
 

Galvanized steel pipework shall be manufactured to comply in all respects with the standards 

described for black steel pipework in paragraph (a) above. 

Galvanizing shall be carried out in accordance with the requirements of B.S. 1387 and BS 143 

respectively. 

 
 

b) Polypropylene Pipes –Random ( PP-R) Type 3 
 

PP-R type3 pipe work shall be manufactured in accordance with B.S. 7291part 2001.Dimesnsions and 

quality of PP-R Pipes shall be in accordance with DIN 8077 and pipelines in plastics materials joints, 

Components parts, Installation to be in accordance DIN 16928. Joints and fittings to be in accordance 

DIN16962. 

 
 

CPVC & HDPE pipes and fittings please refer to manufactures printed manuals. 

 

c) Copper Tubing 
 

All copper tubing shall be manufactured in accordance with B.S. 2871 from C160 'Phosphorus De- 

oxidized Non-Arsennical copper' in accordance with B.S. 1172. 
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Pipe joints shall be made with soldered capillary fittings and connections to equipment shall be 

compression fittings manufactured in accordance with B.S. 864. 

 

Short copper connections tubes between galvanized pipework and sanitary fittings shall not be used 

because of the risk of galvanic action. 

 

If, as may occur in certain circumstances, it is not possible to make the connections in any other way 

than by the use of copper tubing, then a brass straight connector shall be positioned between the 

galvanized pipe and the copper tube in order to prevent direct contact. 

 

d)  Cast Iron Pipework 
 

i) Internal Services 

Internal iron pipework and fittings for use above ground in connection with internal building 

services shall be manufactured with spigot and socket joints of the weight required by the Local 

Authority and shall comply fully with the requirements of B.S. 416. 

 

All joints on cast spigot and socket pipes shall be made with an approved cold caulking 

compound and so installed as to allow for any expansion or contraction that may take place. 

 

All cast iron pipework, branches, tees, bends and other fittings shall be supplied complete with 

inspection covers for cleaning purposes. These inspection covers shall be included as part of the 

fittings and shall comply with the requirements of B.S. 416. 

 

ii) External Services 
 

Cast iron pipework which is used in accordance with buried external services shall be 

manufactured, coated and tested in accordance with the requirements of B.S. 1211. 

 

All buried cast iron bends, elbows, sweep tees and other fittings, shall comply with the 

requirements of B.S. 1130. 

Jointing on external cast iron pipes shall be carried out in accordance with one of the methods 

described in B.S. Code of Practice 301, Clause 505c(v), to the approval of the Engineer. 

 
 

e) Pitch Fibre Pipework 
 

Pitch Fibre Pipework and fittings are used in connection with external drainage services shall be 

manufactured in accordance with the requirements of B.S. 2760. Pipes shall be connected by means of 

purpose made tapered joints manufactured in accordance with B.S. 2760. 

Until such time as the use of pitch impregnated fibre pipes is covered by a code of Practice, the jointing 

laying and cutting of these pipes shall be carried out in accordance with the requirements of the notes 

contained under Appendix C of B.S. 2760. 

 

f) Concrete Pipe 
 

Where concrete pipe and fittings are used in connection with the conveyance of surface water or 

sewage under atmosphere pressure, they shall be manufactured in accordance with the requirements of 

B.S. 556, Clause 1, except where otherwise stated. 
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The joints of concrete pipe and fittings may be one of the following depending upon application and 

conditions;- 

 

(i) Flexible spigot and socket type 

(ii) Flexible rebated type (Storm water drainage only) 

(iii) Ordinary spigot and socket type 

(iv) Ordinary rebated type (Storm water drainage only) 

 
 

Joints (i) and (ii) shall be sealed with suitable rubber gaskets manufactured in accordance with B.S 

2494 except where they are likely to be contaminated by oil products, in which case the gaskets shall 

be manufactured in accordance with B.S. 3514. 

 

Joints (iii) and (iv) shall be made with an approved cement mortar mix. 

 

g) P.V.C. (Hard) Pressure Pipe and Fittings 
 

All P.V.C. pipes and fittings shall be manufactured in accordance with B.S. 3505: 

 

h) Jointing 
 

The method of jointing to be employed shall be that of Solvent welding, using the pipe and 

manufacturer's approved cement Seal rings joints shall be introduced where it is necessary to 

accommodate thermal expansion. 

 

i) Anchoring 
 

All bends, valves and hydrant tees etc, in the line of the water main shall be adequately anchored to 

resist thrust due to internal water pressure. A concrete block shall be cast under and around the pipe 

and between it and sides of the trench. Well-rammed material shall be used to support the pipe on 

either sides of the concrete. 

 

j) Pipe Bed 
 

Pipes shall be uniformly laid on a 75mm thick bed (sand or red soil) and must not be allowed to rest on 

the joint or on stones etc. 

 

k) Support to Fittings 
 

In underground installations care shall be taken to ensure that heavy components such as valves are 

fully supported so that no weight is carried by the pipeline. 

 
 

l) Backfilling 
 

For the protection of the pipe initial backfilling shall be carried out as soon as possible after laying. 

The initial backfill shall be fine grained material thoroughly compacted around the pipe and 

consolidated to a depth of 6" above the crown of the pipe at no time shall heavy rocks, stones or other 

objects be included in the balance of the backfill that might protrude the initial backfill layer and come 

into contact with the pipe. 



Proposed TSC Office Block Development at Kilifi County – Mechanical Installation Specifications 

Page 7 of 36 of G.P Copyright: Norkun Intakes Ltd January, 2022 

 

 

m) Testing 
 

Pipelines shall be tested in sections under an internal water pressure normally one and a half times the 

maximum allowable working pressure for the class of pipe used. Testing shall be carried out as soon 

as practicable after laying and when the pipeline is adequately anchored. Precautions shall be taken to 

eliminate all air from the test section and to fill the pipeline slowly to avoid risk of damage due to 

surge. 

 

i. A.B.S. Waste System 
 

Where indicated on the drawings and schedules, the Sub-Contractor shall supply and fix A.B.S. waste 

pipes and fittings. 

 

The pipes, traps and fittings shall be in accordance with the relevant Standards including B.S. 3943, 

and fixed generally in accordance with manufacturer’s instructions and B.S 5572. 

 

Jointing of pipes shall be carried out by means of solvent welding. The manufacturer's recommended 

method of joint preparation and fixing shall be followed. 

 

Standard brackets, as supplied for use with this system, shall be used wherever possible. Where the 

building structure renders this impracticable, the Sub-Contractor shall provide purpose made supports, 

the centres of which shall not exceed one metre. 

 

Expansion joints shall be provided as indicated. Supporting brackets and pipe clips shall be fixed on 

each side of these joints. 

 

ii. P.V.C. Soil System 

 

The sub-contractor shall supply and fix P.V.C. soil pipe and fittings as indicated on the drawings and 

schedules. 

 

Pipes and fittings shall be in accordance with relevant Standards, including B.S. 4514 and fixed to the 

manufacturer's instructions, and B.S. 5572. 

 

The soil system shall incorporate synthetic rubber gaskets as provided by the manufacturer whose 

fixing instructions shall be strictly adhered to. 

 

Connections to W.C. and pass shall be effected by the use of a W.C. connector gasket and cover, sized 

to suit pan socket. 

 

Suitable supporting brackets and pipe clips shall be provided at maximum of metre centres. 

 

The sub-contractor shall be responsible for the joint into the Gulley Trap on Drain as indicated on the 

drawings. 

 

VALVES 
 

a) Draw-off Taps and Stop Valves (upto 50mm Nominal Bore) 
 

Draw off taps and valves upto 50mm nominal bore, unless otherwise stated or specified for attachment 

or connection to sanitary fittings shall be manufactured in accordance with the requirements of 

B.S.1010. 
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b) Gate Valves 
 

All gate valves upto 80mm nominal bore and above, other than those required for fitting to buried 

water mains shall be of cast iron construction, in accordance with the requirements of B.S. 3464. All 

gate valves required for fittings to buried water mains shall be of cast iron construction in accordance 

with the requirements of B.S. 1218. 

 

All gate valves upto and including 65mm nominal bore shall be of bronze construction in accordance 

with the requirements of B.S. 1952. 

 

The pressure classification of all gate valves shall depend upon the pressure conditions pertaining to 

the Site of Works. 

 

c) Globe Valves 
 

All globe valves upto and including 65mm nominal bore shall be of bronze construction in accordance 

with the requirements of B.S. 3061. 

 

The pressure classification of all globe valves shall depend upon the pressure conditions pertaining to 

the Site of Works. 

 

d) Check or Non-Return Valves 
 

All check or non-return valves 80mm nominal bore and above shall be of the swing check type of cast 

iron construction in accordance with the requirements of B.S. 4090. 

 

The pressure classification of all check or non-return valves shall depend upon the pressure conditions 

pertaining to site of the Works. 

 

e) Ball Valves 
 

All ball valves for use in connection with hot and cold water services shall be of the Portsmouth type 

in accordance with the requirements of B.S. 1212, constructed from bronze or other corrosion resistant 

materials. These valves fall into three pressure classifications as follows;- 

 

i) Low pressure - 3.58 b maximum 

ii) Medium pressure - 7,72 b maximum 

iii) High pressure - 12.62 b maximum 
 

The pressure classification required for each ball valve will be designated in the description its 

associated equipment contained in section C of the Specification. 

 

f) Manually Operated Mixing Valves 
 

Mixing valves for shower fittings and other appliance being provided under the Sub-Contract. Works 

shall be manufactured in accordance with the requirements of B.S. 1415 from bronze or other 

corrosion resistant materials. 

 

WASTE FITMENT TRAPS 
 

a) Standard and Deep Seal P & S Traps 

Where standard or deep seal traps are specified they shall be manufactured in suitable non-ferrous 

materials in accordance with the full requirements of B.S. 1184. 

In certain circumstances, cast iron traps may be required for cast iron baths and in these instances bath 

traps shall be provided which are manufactured in accordance with the full requirements of BS. 1291 
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b) Anti-Syphon Traps 
 

Where anti-syphon traps are specified, these shall be similar or equal to the range of traps 

manufactured by Greenwood and Hughes Limited, Deacon Works Littlehampton, Sussex, England. 

The trade name for traps manufactured by this company is "Grevak" 

PIPE SUPPORTS 

a) General 
 

This sub-clause deals with pipe supports securing pipes to the structure of buildings for above ground 

application. 

 

The variety and type of support shall be kept to a maximum and their design shall be such as to 

facilitate quick and secure fixings to metal, concrete, masonry or wood. 

 

Consideration shall be given, when designing supports, to the maintenance of desired pipe falls and the 

restraining of pipe movements to a longitudinal axial direction only. 

The Sub-Contractor shall install all steelwork forming part of the pipe support assemblies. 

The sub-contractor shall submit all his proposals for pipe supports to the Engineer for approval before 

any erection work commences. 

 

b) Steel and Copper Pipes and Tubes 

Pipe runs shall be secured by pipe clips connected to pipe hangers, wall brackets, or trapeze type 

supports. 'U' bolts shall not be used as a substitute for pipe clips without the prior approval of the 

Engineer 

 

An approximate guide to the maximum permissible supports spacing in metres for steel and copper 

pipe and tube is given in the following table for horizontal runs. 

Size 

Nominal Bores 

Copper Tube 

to B.S. 659 

Steel Tube 

to B.S. 1387 

15mm 1.25m 2.0m 

20mm 2.0m 2.5m 

25mm 2.0m 2.5m 

32mm 2.5m 3.0m 

40mm 2.5m 3.0m 

50mm 2.5m 3.0m 

65mm 3.0m 3.5m 

80mm 3.0m 3.5m 
100mm 3.0m 4.0m 

125mm 3.0m 4.5m 

150mm 3.5m 4.5m 

The support spacing for vertical runs shall not exceed one and half times the distances given for 

horizontal runs. 

 

c) Cast Iron Spigot and Socket Jointed Pipes 
 

Cast iron and cement socketed pipes shall generally be supported at every socket joint by means of 

either holderbats secured rigidly to the structure, or purpose made straps for attachment to rigid steel 

support brackets. 

When holderbats are used, they shall conform to the requirement of B.S.416. 
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Suitable anchors shall be provided at all changes of pipe directions, junctions and tees, to counteract 

the effect of end thrust loads. 

 

d) Concrete and Pitch Fibre Pipes 
 

These pipes shall not be used for above ground application. 

 

e) Expansion Joints and Anchors 
 

Where practicable, cold pipework systems shall be arranged with sufficient bends and changes of 

direction to absorb pipe expansion provided that the pipe stresses are contained within the working 

limits prescribed in the relevant B.S. specification. 

 

The Sub-Contractor shall pay particular care when supporting cast iron pipes in order to ensure that 

settlement and building movement do not break the pipe joints. 

 

Where piping anchors are supplied, they shall be fixed to the main structure only Details of all anchor 

design proposals shall be submitted to the Engineer for approval before erection commences. 

 

The Sub-Contractor when arranging his piping shall ensure that no expansion movements are 

transmitted directly to connections and flanges on pumps or other items of plant. 

 

The Sub-Contractor shall install flexible joints to prevent vibrations and other movements being 

transmitted from pumps to piping systems or vice versa. 

 

SANITARY APPLIANCES 
 

All sanitary appliances supplied and installed as part of the Sub-Contract works shall comply with the 

general requirements of B.S. specifications and shall be installed in accordance with the best standard 

of modern practice as described in C.P. 305 to the approval of the Engineer 

 

SANITARY SERVICES 
 

Soil, waste and vent pipe system shall be installed in accordance with the best 

standard of modern practice as described in B.S. 5572 to the approval of the 

Engineer. 

 

The contractor shall be responsible for ensuring that all ground waste fittings are 

discharged to a gully trap before passing to the sewer via a manhole. 

 

All necessary rodding and inspection facilities within the draining system in 

positions where easy accessibility is available. 

 

Where a branch requires rodding facilities in a position to which normal access is 

unobtainable, then that branch shall be extended so as to provide a suitable purpose 

made rodding eye in the nearest adjacent wall or floor to which easy access is available. 

 

The vent stacks shall terminate above roof level and where stack passes through 

roof, a weather skirt shall be provided. The contractor shall be responsible for 

sealing the roof after installation of the stacks. 

 

The open end of each stack shall be fitted with a plastic coated or galvanised steel 

wire guard. 

Access for rodding and testing shall be provided at the foot of each stack 
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PIPE SLEEVES 
 

Main runs of pipe work are to be fitted with sleeves where they pass through walls and floors. 

Generally the sleeves shall be of P.V.C. except where they pass through the structure, where they shall 

be mild steel. The sleeves shall have 6 mm - 12 mm clearance of all round the pipe or for insulated 

pipework all around the installation. The sleeve will then be packed with slag wool or similar. 

 

INSTALLATION 
 

GENERAL 
 

Installation of all pipework, valves, fittings and equipment shall be carried out under adequate 

supervision from skilled staff to the relevant codes and standards as specified herein. The Sub- 

Contractor shall be responsible to the Main Contractor for ensuring that all builders’ work associated 

with his piping installation is carried out in a satisfactory manner to the approval of the Engineer. 

 

ABOVE GROUND INSTALLATION 
 

(a) Water Services 
 

Before any joint is made, the pipes shall be hung in their supports and adjusted to ensure that the 

joining faces are parallel and any falls which shall be required are achieved without springing the pipe. 

 

Where falls are not shown on the Contract Drawings or stated elsewhere in the Specification, pipework 

shall be installed to the lines of buildings and as close to the walls, ceiling, columns, etc, as is 

practicable. 

 

All water systems shall be provided with sufficient drain points and automatic air vents to enable them 

to function correctly. Valves and other user equipment shall be installed with adequate access for 

operation and maintenance. Where valves and other operational equipment are unavoidably installed 

beyond normal reach or in such position as to be difficult to reach from a short stepladder, extension 

spindles with floor or wall pedestals shall be provided. 

 

Screwed piping shall be installed with a sufficient number of unions to facilitate easy removal of 

valves and fittings and to enable alterations of pipework to be carried out without the need to cut the 

pipe. 

 

Full allowance shall be made for the expansion and contraction of pipework, precautions being taken 

to ensure that any force produced by pipe movements are not transmitted to valves, equipment or 

plant. 

 

All screwed joints to piping and fittings shall be made with P.T.F.E. Tape. 

 

The test pressure shall be maintained by the pump for about one hour and if there is any leakage, it 

shall be measured by the extension of water pumped into the main in that time. A general leakage of 

one gallon per 25mm of diameter, per 1.6 kilometer per 24 hours per 30 metres head, may be 

considered reasonable but any visible individual leak shall be repaired. 

 

(b) Water meter 
 

Water meter shall conform to the requirement of EN ISO 4064 and have KEBS certification. A water 

meter shall be designated as accuracy class 2. This requires the Maximum Permissible Error (MPE) to 

be ±2 % (for temperatures from 0.1 °C to 30 °C and ±3 % for temperatures greater than 30 °C) for the 

upper flow rate zone. The MPE for the lower flow rate zone shall be ±5%. 
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In-built sieves/strainers shall be incorporated in consumer flow meters. 

 

Threaded meters shall be supplied complete with a set of connectors that are made of copper alloy or 

equivalent material resistant to corrosion, rust and damage due to shock or vibration. The connectors 

shall be threaded to the correct male size, comprising cap nuts, linings and fibber sealing washers. The 

meter linings shall have adequate provisions to safeguard against tampering. 

 

A water meter shall include protection devices which can be sealed so as to prevent, both before and 

after correct installation of the water meter, dismantling or modification of the meter, its adjustment 

device or its correction device, without damaging these devices. 

 

Working pressure shall be 1,600 kPa 

 

The minimum warranty period shall be two years 

 

(c) Sanitary Services 
 

Soil, waste and vent pipe systems shall be installed in accordance with the best standards of modern 

practice as described in B.S.5572 to the approval of the Engineer. 

 

The Sub-Contractor shall be responsible for ensuring that all ground floor waste fittings are discharged 

to a gully trap before passing to the sewer via a manhole. 

 

The Sub-Contractor shall provide all necessary rodding and inspection facilities within the draining 

system in position where easy accessibility is available. WCs shall not fall under this requirement. 

 

Where a branch requires rodding facilities in a position to which normal access is unobtainable, then 

that branch shall be extended so as to provide a suitable purpose made rodding eye in the nearest 

adjacent wall or floor to which easy access is available. 

 

The vent stacks shall terminate above roof level and where stack passes through roof weather skirt 

shall be provided. The Sub-Contractor shall be responsible for sealing the roof after installation of the 

stacks. 

 

The open end of each stack shall be fitted with a plastic coated or galvanised steel, wire guard. 

Access for rodding and testing shall be provided at the foot of each stack. 

(d) Sanitary Appliances 
 

All sanitary appliances associated with the Sub-Contract works shall be installed in accordance with 

the best standard of modern practice as described in B.S.5572 to the approval of the Engineer 

 

UNDERGROUND INSTALLATION 
 

(a) General 
All underground water and drainage service installations shall be carried out in accordance with the 

best standard of modern practice as described in C.P.301 and C.P.310 respectively and the following 

clause. 
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(b) Sequence of Operation for Underground Service Installation 
 

i. Setting out 
 

As described in B.S. code of practice 301 Clause 502. 

 

ii. Breaking Up Surface (If in Roads) 
 

As described in B.S. code of practice 301 Clause 503. 

 

iii. Excavation and Timbering 
 

As described in B.S. code of practice 301 Clause 503 and the following:- 

 

Excavation shall be made to such depths and dimensions as may be required by the Engineer to obtain 

prior falls and firm foundations. No permanent construction shall be commenced on any bottom until 

the excavation has been examined and approved by the Engineer. 

Should the Sub-Contractor err or without the instruction of the Engineer make any excavation below 

the required level of the pipe or bed, as the case may be, then he shall be required to refill such 

excavation to the correct levels with concrete 1:4:8 to 38mm maximum aggregate size. 

 

No sub-soil water shall be discharged into the sewage systems without written permission of the 

Engineer. 

 

iv. Laying of Concrete Beds or other Supports for Pipes (If required) 
 

As described in B.S. code of practice 301 Clause 504 and the following:- 

 

All drains below buildings shall be encased in concrete 150mm thick. 

Concrete beds and supports shall be concrete 1:3:6 to 25mm maximum aggregate size. 

 

v. Pipe Laying and Joining 
 

Drain pipes be laid and jointed as described under B.S. code of practice 301 Clause 505. 

Pitched fibre drain pipe shall be laid, jointed and cut in accordance with the requirements or 

the Note contained under Appendix C of B.S.2760. 

 

Water pipes shall be laid and jointed as described under B.S. code of practice 310, clause 

401, 402, 403 and 404. 

 

vi. Testing of Pipelines 
 

After pipelines are connected and joints have been sealed, the pipeline shall be tested before 

pipes are, if required, haunched or surrounded in concrete. 

 

Methods of testing and inspection shall be in accordance with Clause 4 of the Specification. 

 
 

vii. Concrete Beddings, Haunching and Surround 
 
 

Concrete bedding, haunching and surround shall be provided as necessary or where called for 

by the Engineer in accordance with the requirements laid down in B.S. code of practice 301, 

Clause 310. 
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viii. Backfilling 
 

Backfilling of trenches, headings and around manholes shall be carried out in accordance with 

the methods described in B.S. code of practice 301, Clause 508. 

 

ix. Reinstatement of Surfaces 
 

Following the final backfilling of all trenches, headings and manhole surrounds, the surface of 

the excavated areas shall be fully reinstated to the approval of the Engineer. 

 

TESTING AND INSPECTION 
 
 

SITE TEST - PIPEWORK SYSTEMS 
 

a) Underground Water Mains 
 

After laying, jointing and anchoring, the mains shall be slowly and carefully charged with water so that 

all air is expelled and allowed to stand full for three days before testing under pressure. 

 

A long main shall be tested in sections as the work of laying proceeds and all joints shall be exposed for 

inspection during the testing. 

 

The open end of the main may be temporarily closed for testing under moderate pressure by fitting a 

water pipe expanding plug, of which several types are available. The end of the main and the plug should 

be secured by struts or otherwise, to resist the end thrust of the water pressure in the main. 

 

If the section of main terminates with a sluice valve, the wedge of the valve shall not be used to retain 

the water, instead the valve shall be fitted temporarily with a blank flange, or a socket valve with a plug 

and the wedge shall be placed in the open position while testing. The Sub-Contractor shall provide 

suitable end supports to withstand the end thrust of the water pressure in the main. 

 

b) Above Ground Internal Water Services Installation 
 

All water service pipe system installed above ground shall be tested hydraulically for a period of one 

hour to not less than one and half times the design working pressure. 

 

If preferred, the Sub-Contractor may test the Pipelines in sections. Any such section found to be 

satisfactory need not be the subject of a further test when system has been completed, unless 

specifically requested by the Engineer. 

 

During the test, each branch and joint shall be examined carefully for leaks and any defects revealed 

shall be made good by the Sub-Contractor and the section re-tested. 

 

The Sub-Contractor shall take all necessary precautions to prevent damage occurring to special valves 

and fittings during the tests. Any item damaged shall be required or replaced at the Sub-Contractor's 

expenses. 

 

c) Underground Drainage System 

 

A site test shall be carried out on all drainage pipes before haunching or surrounds are applied. These 

tests shall be carried out preferably from manhole to manhole. 

Short branch drains connected to a main drain between manholes shall be tested as one system with a 

main drain. In long branches, a testing junction shall be inserted next to the junction with the main 
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drain and the branch tested separately. After this has been passed, the testing junction shall be 

effectively sealed. 

 

All tests on underground drains shall be permitted on cast iron drains at the discretion and to the 

approval of the Engineer. 

 

Water tests shall be carried out in accordance with the methods described under B.S. Code of Practice 

301, Clause 601(b) and (c) and the test pressure shall not be less than 1,520mm head at the highest 

point in the pipe section and not more than 10.36mm head at any point in the section. 

 

The test pressure shall be maintained for the period of one hour during which time the pipe and joints 

shall be inspected for sweating and leakage. Any leak discovered during the tests shall be made good 

by the Sub-Contractor and the section re-tested. 

 

In addition to pressure tests, drain pipe runs shall be tested for straightness where applicable. This test 

shall be carried out in accordance with one of the two methods described in B.S. code of Practice 301, 

Clause 601(e). 

 

Testing of manholes shall be carried out in accordance with the methods described under B.S. code of 

practice 301, clause 601 (f). 

 
 

d) Above Ground Soil, Waste and Ventilation System 
 

All soil, waste and ventilating pipe system forming part of the above ground installation, shall be given 

appropriate test procedures as described in B.S. 5572. 

Smoke tests on above ground soil, waste and ventilating pipe system shall not be permitted. 

Pressure tests shall be carried out before any work that is to be concealed is finally enclosed. 

Any defects revealed by the tests shall be made good by the Sub-Contractor and the test repeated to the 
approval for the Engineer. 

 

In all other respects, tests shall comply with the requirements of B.S. 5572. 

 

SITE TEST - PERFORMANCE 
 

Following satisfactory pressure test on the pipework systems, operational shall be carried out in 

accordance with the relevant B.S. code of practice on the systems as a whole to establish that special 

valves, gauges, controls, fittings, equipment and plant are functioning correctly to the satisfaction of 

the Engineer. 

 

All hot water pipe work shall be installed with performed fibreglass lagging to a thickness of 25mm 

where the pipe runs above a false ceiling or in areas where the ambient temperature is higher than 

normal with the result that pipe "sweating" due to condensation will cause nuisance. 

 

All lagged pipes which run a visible position after erection shall be given a canvas cover and prepared for a 

painting as follows;- 

 

i) Apply a coating of a suitable filler until the canvas weave disappears and allow to dry 

 

ii) Apply two undercoats of an approved paint and finish in suitable gloss enamel to 

colours approved by the Engineer. 
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All lagging for cold water and hot water pipes erected in crawl ways, ducts, and above false ceiling which, 

after erections are not visible from the corridors or rooms, shall be covered with a reinforced aluminum foil 

finish and banded in colours to be approved by the Engineer. 

 

In all respects, unless otherwise stated, the hot and cold water installation shall be carried out in accordance 

with the best standard of modern practice as described in C.P. 342 and C.P. 310 respectively to the approval of 

the Engineer. 

 

The test pressure shall be applied by means of a manually operated test pump or, in the case of long main or 

mains or large diameter, by a power driven test pump which shall not be left unattended. In either case 

precautions shall be taken to ensure that the required pressure is not exceeded. 

 

Pressure gauges should be recalibrated before the tests. 

STERILIZATION OF HOT AND COLD WATER SYSTEMS 

 

All underground water mains and above ground water distribution systems, cisterns, tanks etc shall be 

thoroughly sterilized and flushed out after the completion of all tests and before fully commissioned for 

handing over. 

 

The sterilization procedure shall be carried out by the sub-contractor or specialists employed by the sub- 

contractor in accordance with the requirements of B.S. code of practice 310, clause 409, to the approval of the 

engineer. 

PARTICULAR SPECIFICATIONS FOR PORTABLE, FIRE EXTINGUISHER AND HOSE REEL 
 

INSTALLATIONS 
 
 

GENERAL 
 

The particular specification details the requirements for the supply and installation and commissioning of the 

Portable Fire Extinguishers and Boosted Hose Reel System. The contractor shall include for all 

appurtenances and appliances not necessarily called for in this specification or shown on the contract 

drawings but which are necessary for the completion and satisfactory functioning of the works. 

 

If in the opinion of the contractor there is a difference between the requirements of the Specifications 

and the Contract Drawings, he shall clarify these differences with the Engineer before tendering. 

 
 

SCOPE OF WORKS 
 

The contractor shall supply, deliver, erect, test and commission all the portable fire extinguishers and 

Hose Reel which are called for in these Specifications and as shown on the Contract Drawings. 

 
 

WATER/CO2 EXTINGUISHERS 
 

These shall be 9-litre water filled CO2 cartridge operated portable fire extinguishers and shall comply with 
B.S. 1382: 1948 and to the requirements of B.S.4523: 1977. Unless manufactured with stainless steel, 

bodies shall have all internal surfaces completely coated with either a lead tin, lead alloy or zinc applied by 

hot dipping. 

There shall be no visibly uncoated areas. 
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The extinguishers shall be clearly marked with the following: 

 

a) Method of operation. 

 

b) The words ‘WATER TYPE’ (GAS PRESSURE) in prominent letters. 

 

c) Name and address of the manufacturer or responsible vendor. 

 

d) The nominal charge of the liquid in imperial gallons and litres. 

 

e) The liquid level to which the extinguisher is to be charged. 

 

f) The year of manufacture. 

 

g) A declaration to the effect that the extinguisher has been tested to a pressure 

of 24.1 bar (350 p.s.i.). 

 

h) The number of British Standard ‘B.S’ 1382 or B.S. 5423: 1977. 

 

PORTABLE CARBON DIOXIDE FIRE EXTINGUSHERS 
 

These shall be portable carbon dioxide fire extinguishers and shall comply with B.S. 3326: 1960 and B.S. 

5423: 1977. 

 

The body of extinguisher shall be a seamless steel cylinder manufactured to one of the following British 

Standards; B.S. 401 or B.S. 1288. 

 

The filling ratio shall comply with B.S. 5355 with valves fittings for compressed gas cylinders to B.S.341. 

Where a hose is fitted it shall be flexible and have a minimum working pressure of 206.85 bar (3000 p.s.i.). 

The hose is not to be under internal pressure until the extinguisher is operated. 

 

The nozzle shall be manufactured of brass gunmetal, aluminium or stainless steel and may be fitted with a 

suitable valve for temporarily stopping the discharge if such means are not incorporated in the operating 

head. 

 

The discharge horn shall be designed and constructed so as to direct the discharge and limit the entrainment 

of air.  It shall be constructed of electrically non-conductive material. 

 

The following markings shall be applied to the extinguishers:- 

 

a) The words “Carbon Dioxide Fire Extinguisher” and to include the appropriate nominal gas 

content. 

 

b) Method of operation. 

 

c) The words “Re-charge immediately after use”. 

 

d) Instructions for periodic checking. 

 

e) The number of the British Standard B.S. 3326: 1960 or B.S. 5423. 

 

f) The manufacturers name or identification markings 
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DRY CHEMICAL POWDER PORTABLE FIRE EXTINGUISHER 

 

The portable dry powder fire extinguishers shall comply with BS3465: 1962 and BS 5423. The body shall 

be constructed to steel not less than the requirements of BS 1449 or aluminium to BS 1470 : 1972 and shall 

be suitably protected against corrosion. 

 

The dry powder charge shall be not-toxic and retain it s free flowing properties under normal storage 

conditions. Any pressurizing agent used as an expellant shall be in dry state; in particular compressed air. 

 

The discharge tube and gas tube if either is fitted shall be made of steel, brass, copper or other not less 

suitable material. Where a hose is provided it shall not exceed 1,060mm and shall be acid and alkali 

resistant. Provision shall be made for securing the nozzle when not in use. 

 

The extinguisher shall be clearly marked with the following information 

 

a) The word “Dry Powder Fire Extinguisher” 

 

b) Method of operation in prominent letters. 

 

c) The working pressure and the weight of the powder charge in Kilogramme. 

 

d) Manufacturers name or identification mark 

 

e) The words “RECHARGE AFTER USE” if rechargeable type. 

 

f) Instructions to regularly check the weight of the pressure container (gas Cartridge) or inspect the 

pressure indicator on stored pressure types when fitted, and remedy any loss indicated by either. 

 

g) The year of manufacture. 

 

h) The Pressure to which the extinguisher was tested. 

 

i) The number of this British Standard BS 3465 or BS 5423: 1977. 

 

j) When appropriate complete instructions for charging the extinguisher shall be clearly marked on 

the extinguisher or otherwise be supplied with the refill. 

 
 

AIR FOAM FIRE EXTINGUISHER 

 

These shall be of 9 litres capacity complete with refills cartridges and wall fixing brackets and complying 

with B.S. 5423 with the following specifications:- 

 

Cylinder: to B.S. 1449 

 

Necking: to be 76mm outside diameter steel EN 3A 23/4 X 8TPI female thread. 
 

Headcap: to be plastic moulding acetyl resin. 

 

CO2 Cylinder: to be 75gm P.V.C coated. 

 

Internal Finish: to be polythene lining on phosphate coating. 

 

External finish: to be phosphated - One coat primer paint and one coat stove enamel 
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B.S. 381 C. 

 
 

BOOSTED HOSE REEL SYSTEM 

 

General 

 

The Particular Specification details the requirements for the supply, installation and commissioning of the 

hose reel installation. The hose reel installation shall comply in all respects to the requirements set out in 

C.O.P 5306 Part 1: 1976, B.S 5041 and B.S 5274. The System shall comprise of a pumped system. 

 

Hose Reel Pumps 

 

The fire hose reel pumps shall consist of a duplicate set of multi-line centrifugal pumps from approved 

manufacturers. The pumps shall be capable of delivering 138 litres/min at a running pressure of 2 bars at the 

level of top hose reel in the system 

 

The pump casing shall be of cast iron construction with the impeller shaft of stainless steel with mechanical 

seal. 

 

Control Panel 

 

The control panel shall be constructed of mild steel 1.0mm thick sheet, be moisture, insect and rodent proof 

and shall be provided complete with circuit breakers and a wiring diagram enclosed in plastic laminate. 

 

The pump shall be controlled by a flow switch therefore, the control panel shall include the following 

facilities: 

 

(a) ‘On’ push button for setting the control panel to live. 

 

(b) Green indicator light for indicating control panel live. 

 

(c) Duty / Stand-by pump auto change over. 

 

(d) Duty pump run green indicator light. 

 

(e) Stand-by pump run green indicator light. 

 

(f) Duty pump fail red indicator light. 

 

(g) Stand-by pump fail red indicator light. 

 

(h) Low water condition pump cut-out with red indicator light. 

 

The pumps are to be protected by a low level cut-out switch to prevent dry pump run when low level water 

conditions occur in the water storage tank. 

 
 

Hose Reel 
 

The hose reel to the installation shall consist of a recessed, swing-type hose reel as Naffco or from other 

approved manufacturers. 

 

The hose reel shall comply with B.S. 5274 : 1975 and B.S 3161 : 1970 and is to be installed to the 

requirements of C.P. 5306 Part 1: 1976. 
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The hose reel shall be supplied and installed complete with a first-aid non-kinking hose 30 metres long with 

a nylon spray / jet / shut-off nozzle fitted. A screw down chrome - plated globe valve to B.S 1010 to the 

inlet to the reel is to be supplied. 

 

The heavy duty hosereel shall be model no. NF/50A automatic mounted on ground or wall equipped with 

special hose guide. Size of hose to be 25mm diameter with 50m hose 

 

The orifice to the nozzle is to be not less than 4.8mm to maintain a minimum flow of 0.4 lit / sec to jet. 

 

The hose reels shall be installed at 1.5 metres centre above the finished floor level in locations shown in the 

contract drawings. 

 

Pipe Work 

 

The pipe work for the hose reel installation shall be galvanised wrought steel tubing heavy grade Class C to 

B.S 1387: 1967 with pipe threads to B.S 21. 

 

Pipe Fittings 

 

The pipe fittings shall be wrought steel pipe fittings, welded or seamless fittings conforming to B.S. 1740 or 

malleable iron fittings to B.S 143. 

 

All changes in direction will be with standard bends or long radius fittings. No elbows will be provide 

 
 

Non-return Valves 

 

The non-return valves up to and including 80mm diameter shall be to B.S. 5153 : 1974. 

The valves shall be of cast iron construction with gunmetal seat and bronze hinge pin. 

Gate Valves 

 

The gate valves up to and including 80mm diameter shall be non-rising stem and wedge disc to B.S 5154: 

1974 with screwed threads to B.S. 21 tapes thread 

 

Sleeves 

 

Where pipe work passes through walls, floors or ceilings, a sleeve shall be provided one diameter larger than 

the diameter of the pipe, the space between them to be packed with mineral wool, to the Engineer’s 

approval. 

 

Earthing 

 

The hose reel installation shall be electrically earthed by a direct earth connection. The installation of 

the earthing shall be carried out by the Electrical contractor. 
 

Finish Painting 

 

Upon completion of testing and commissioning the hose reel installation, the pipe work shall be primed and 

finish painted with 2 No. coats of paints to the Engineer’s requirements. 
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Testing and Commissioning 

 

The hose reel installation shall be flushed out before testing to ensure that no builder’s debris has entered the 

system. The installation is to be then tested to one and half times the working pressure of the installation to 

the approval of the Engineer. Simulated fault conditions of the pumping equipment are to be carried out 

before acceptance of the System by the Engineer. 

 

Instruction Period 

 

The contractor shall allow in his contract sum for instructing of the use of the equipment to the Client’s 

maintenance staff. The period of instruction may be within the contract period but may also be required 

after the contract period has expired. 

 

The period of time required shall be stipulated by the Client but will not exceed two days in which time the 

Client’s staff shall be instructed on the operation and maintenance of the equipment. 

DRY-RISER INSTALLATION 
 

Pipes shall be galvanised steel tubing to B.S. 1387:1967 Class B with pipe threads to B.S. 21. Pipe fittings 

shall be wrought steel seamless pipe fitting to B.S. 1740 Part 1: 1971. 

Flanges 

The flanges shall comply with B.S 4504:1969. All flanges shall comply to a nominal Pressure Rating of 16 bar and 

shall be of either grey cast iron or steel 

 

Gaskets 

The gaskets for use with flanges to B.S 4504: 1969 shall comply with B.S 4865 Part 1: 1972 for pressure up to 64 bars. 

 
 

Brigade Breeching 

Fire Brigade Breeching inlet shall consist of twin inlets; each inlet consisting of 65mm diameter male 

instantaneous coupling to B.S. 336 with a non-return valve and a blank cap secured with a short chain. The 

breeching inlet shall be enclosed in a sheet metal inlet box, finished in „fire red‟ backed enamel paint, with 

wired glass door to B.S. 3980. The door shall be secured with spring lock such that it can only be opened from 

the inside by breaking the glass and releasing the catch on the lock. The door glass front shall be clearly 

marked with 50mm high red lettering „DRY RISER BREECHING CONNECTOR‟. Landing valves: 

Landing valves shall be 65mm diameter gunmetal gate pattern dry riser outlets with flanged inlets and female 

instantaneous outlets fitted with plugs secured by short chain and conforming to B.S 5041: Part 2:1976. 

 
Air Release Valve 

Air Release Valve shall be fixed to the dry riser terminating at least one metre above the topmost landing 

valve. The above valve shall be automatic air release valve of iron Grade E conforming to B.S. 1452. Float Guide 

and Seat Ring shall be of A.B.S plastic with seal ring of molded rubber, Maximum working pressure of the valve is to be 

16 bar. 
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Earthing 

The dry riser shall be electrically earthed by a direct earth connection. The installation of the earthing to be carried out 

by the electrical Sub-Contractor 

 

Non-return valve 

The non-return valves up to and including 80mm diameter shall conform to B.S 5153:1974 with flanges to B.S 4504 

PN 16. The valves shall be of cast iron construction with gunmetal seat and disc with spring of phosphor bronze. 

 
Gate Valves 

The gate valves up to and including 80mm shall be non rising stem and wedge disc to B.S. 1952:1964 (B.S 5154:1974) 

with screwed threads to B.S.21(KS ISO 7 – 1) taper thread. The valves shall be of high grade bronze construction. 

 
Gate valves exceeding 80mm and up to 300mm shall be to B.S 5163 with flanges to B.S 4504 PN 16. The valve is to be 

double flanged cast iron wedge gate valve for water works purposes with cast iron body to B.S 1452 GRADE 14 with 

rubber covered cast iron gate. The stem is to be of Forged Stainless Steel to B.S 970 with cast iron hand wheel. 

Canvas Hose 

The canvas hose shall be 65mm diameter 3000mm long designed for a bursting pressure of 34 bars. The canvas hose 

shall have attached instantaneous hose coupling, branch pipes and nozzle to B.S 336: 1965. 

Hose cradle 

The hose cradle shall be a high quality fitting designed for use in public buildings. The cradle shall be made in aluminum 

throughout and shall be supplied with a wall bracket and the finish shall be polished or chrome plated. 

 
Testing & Commissioning 

The installation is to be tested to one and half times the working pressure of the installation, all to the approval of the 

Engineer. The pressure shall be maintained for about 1 hour ensuring that there is no change in pressure is observed 

 

FIRE HYDRANTS 

 
The fire-hydrant system shall comply to the requirements of B.S. 5306 Part 1. The fire hydrants shall be of the 

screwdown type to B.S. 750 type 2. These shall be of meehanite cast iron body with bronze spindle rings and 

nut and nickel-plated mild steel bearing plate. Units shall have discharge capacity of not less than 34 1/s (450 

gal/min) at a constant running pressure of 1.7 bars. Units shall be installed underground in a concrete block 

chamber with surface box manufactured from meehanite cast iron (medium or heavy traffic design as 

specified) all to B.S. 750. The cover shall be inscribed F.H and chained to the box, all as manufacturer by 

Glenfield Ltd., or equal, approved. An indication plate to B.S. 3251 and of approved manufacture shall be 

installed at a nearby and conspicuous position 

 
Installation 

The fire hydrants are installed along the water mains with the first hydrant at a location which is not more than 60 m 

from the entry of any building and they should not be more than 120 m apart. 
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Hydrant body 

The body of the hydrant shall be made of grey cast iron complying with the requirements of BS 1452 having a tensile 

strength not less than that given for grade 14. 

 

Hydrant Valve 

The valve shall be faced with suitable resilient material. The threaded part of the valve, which engages with the spindle, 

shall be of bronze. 

 

Body seating for the valves shall be of copper alloy complying with the requirements of BS 1400 (KS 06 – 744 – 1:1991) 

or high tensile brass complying with the requirements of BS 2872 or BS 2874. 

 
Turning the spindle cap in a clockwise direction when viewed from above shall close valves and the direction of opening 

shall be permanently marked on the gland. 

 
Spindle & Spindle Cap 

The spindle note shall be either of the same material as the spindle, or of copper alloy complying with the requirements 

of BS 1400 (KS 06 – 744 – 1:1991). It shall have a squared top formed to receive either a cast iron spindle cap. 

 
The spindle shall be made of copper alloy complying with the requirements of BS 2874 (KS 06 – 744 – 1:1991), and it 

shall have a threaded machined of trapezoidal form. The spindle cap shall be of a cast iron secured to the spindle by on 

M12 hexagon socket set screw conforming to BS 4168. 

 
Hydrant outlet 

The outlet flange of the hydrant shall have above nominal diameter 65mm, and shall be fitted with a screwed outlet – 

Both flanges shall be 50 mm conforming to BS 4504: Part 1: 1969 

 

The screwed outlet shall be provided with a cap of cast iron or other suitable material. The cap shall cover the outlet 

thread completely and shall be attached to the hydrant by a chain 

 

The distance between the axis of the outlet and the nearest point on the spindle fitting shall be not less than 100 mm. 

 
The screwed outlet shall be made of Copper alloy to BS 1400 (KS 06 – 744 – 1:1991), or Copper alloy to BS 2872, or 

Suitable Spheroidal graphite iron to BS 2789 protected against corrosion accordance with CP 2008. 

 
Drain Boss 

Each shall be provided with a suitable drain boss on the outlet side. This shall be located at the lowest practical point 

which will permit the filling of self-operating a drilled drip plug. 

 
Jointing 

The hydrants shall have machined joint faces through out and the fitting of adjoining parts shall be such as to make 

sound joints, corresponding parts of hydrants of the same design and manufacture shall be interchangeable. 

 
Hydrant coating 

The hydrant shall be coated in accordance to BS. 4164. 

 

 
Surface Box. 

The clear opening of hydrant surface boxes at ground level shall not be less than 250mm x 380mm. 

The depth of frame shall normally be 

a) for boxes located on footpaths: 100mm 

b) For boxes located in roads: 125mm 

 
 

Marking 

Surface box covers shall be clearly marked by having the words “FIRE HYDRANT‟ in letter not less than 30mm high, 

or the initials “FH” in letters not less than 75mm high cost into the cover. 

 

Surface Box Covers & Frames. 

The surface box frames and covers shall be graded in accordance with BS 497:1967 and shall meet the loading test 

requirement also given in BS 497 
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Stand Pipes 

One end of these shall have internal threads to couple with the 80mm diameter external threads of the screw down type 

or above ground fire Hydrant (BS 750 type 2 hydrants) outlet. It shall have 65mm diameter internal threads to couple 

with the interconnect or hose of the pump set 

 

Hose pipe 

Each cotton synthetic fibre rubberised fire hosepipe to be at least 25 metres long with 65mm diameter female 

instantaneous type connector. 

 

Testing 

Necessary test certificates from the manufacturer shall be needed. The test, to conform to BS 750: 1977: 

 

PARTICULAR SPECIFICATIONS FOR SPRINKLER SYSTEMS 

 
SECTION 1 

 

1.0 General 

Regulations and Standards 
 

The Works shall comply with the current editions of the following: 

 

a) The Kenya Government Regulations. 

b) The Fire Protection Systems installations shall comply in all aspects to the 

requirements set out in the Loss Protection Council’s Rules which incorporates BS 

5306: Part 2 (1990) 

 

c) National Fire Protection Association (NFPA) Standard 13 of USA 

 

d) Factory Mutual International (FMI) Standard 2 – 8N 

 

e) Verband der Sachvisicherer (VdS) rules 

 

f) Comite Europeen des Assurances (CEA) Splinkler system planning and installation. 

 

a) Plans 

 

Shop design Plans and flow calculation shall be done by the manufacturer based on engineers 

drawing and specification and shall conform to NFPA 

 

b) Approval of Installations 

 

Equipment and devices in this project shall be either be listed or approved according to NFPA 

 

c) Safety Requirement 

 

Safety requirement for the entire installations shall conform to NFPA 

 

d) Testing of the Installations 

 

Testing and commissioning of the entire installation shall done according to NFPA 
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REFERENCES 
 

National Fire Protection Association (NFPA): 
 

1. NFPA 13 – Standard on water sprinkler system 

2. NFPA 14 – Standard on water hydrant system 

3. NFPA 14 – Standard on Carbon Dioxide Extinguishing Systems. 

4. NFPA 70 – National Electrical Code. 

5. NFPA 72 – Standard For Protective Signaling Systems. 

 

 

SECTION 2 
 

PART 1 – GENERAL 
 

1.01 DESCRIPTION OF WORK: 
 

A. Supply and installation of wet Sprinklers, wet hydrant, firefighting system 
 

B. Drawings: The contract drawings indicate the general arrangements of the wet Sprinklers 

firefighting system 

 

General 

 

The particular specification details the requirements for the supply, installation and commissioning of the 

Automatic Sprinkler Installation. The sprinkler installation shall comply in all respects to the requirements 

set out in National Fire Protection Association (NFPA), BS-EN-12845 and the Fire Offices' Committee 

Rules for Automatic Sprinkler Installation, 29th Edition for Special Hazard Class I - IV Installation. 

 

The Contractor shall include for all appurtenances and appliances not necessarily called for in this 

specification or shown on the Contract Drawings but which are necessary for the completion and satisfactory 

functioning of the works. 

 

No claims for extra payment shall be accepted from the Contractor because of his non-compliance with the 

above requirements. 

 

If in the opinion of the Contractor there is a difference between the requirements of the specification and the 

Contract Drawings, he shall clarify this difference with the Engineer before tendering. 

 

Climatic Conditions 

 

(a) The following climatic conditions apply at the site of the Works and all plant, equipment, 

apparatus, materials and installations shall be suitable for these conditions. 

 

(b) Where not otherwise stated, all ratings of plant, equipment and apparatus 

shall be interpreted at site rating and NOT sea level or other ratings. 

 
(c) Maximum temperature 32°C 

Minimum temperature 4°C 

Average temperature 13°C 

Range of relative humidity 40 - 95% 

Altitude 1800m above sea level 

Latitude 01°19'S 
Longitude 36°C 55'E 
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Rainfall Extremely heavy at certain "periods 

 

The Contractor shall be deemed to have taken account of the above details in his prices 

and his planning of the execution of the Works. 

 

Scope of Works 

 

The Contractor shall supply, deliver, erect, test and commission all the automatic fire 

fighting sprinkler installation which is called for in this specification and shown on the 

Contract Drawings listed in the drawing schedule. 

 

Automatic Sprinkler Pump Sets 

 

The automatic sprinkler pumps shall consist of an automatic horizontally mounted centrifugal 

electrically driven pump; an automatic horizontal!}- mounted diesel engine-driven fire pump 

and jockey pumps. All the Pumps Shall be UL listed/FM approved 

 

Pumps shall be connected to the normal incoming electrical grid main and to the standby 

generator and the other to be coupled to a diesel engine. 

 

Pumps 

 
 

Electric Fire Pump 

1No. Electrically driven Pump to NFPA 20 and BS 2613/1970 and BS 5306 Part 2 Standards. 

The pump to be complete with isolating valves, non-return valves, strainers, pressure gauges and 

automatic Engine starting Mechanism to be connected to the control panel Electric Fire Pump 

Controllers shall be designed to control and monitor the fire pumps, fulfilling the requirements 

described by the fire-pump controller standards. 

 

The fire-pump controllers monitor the operation status and in the case of fire, the controller will 

receive a signal from the pressure switch and start the fire-pump. Fire controllers shall be wired 

fail-safe, and in the event of any control, cable becoming loose will start the fire pumps. The 

controllers shall operate the pumps in an automatic on / manual off condition. Once the fire pump 

has started via the controller, shall not stop until it is manually shut down. 

 

Provision shall be made for low level cut outs to the pumps to prevent dry pump run in the 

event of low level water conditions. 

 

The pumps shall be provided with a plate giving the output pressure at the nominal flow 

specified. Where the performance characteristic is achieved with an orifice plate not integral 

with pump delivery, the pump nameplate shall carry a reference to the face that the 

performance    given    is    that    of    the     pump     and     orifice     plate     combination and 

reference shall be made to the orifice K factor. 

 

The electric supply shall be obtained from the main public supply. The electrical connections shall 

be such that a power supply is always available for the motor when the switches for the distribution 

of the other power throughout the premises are open.  Any switches on the power feed to the motor 

must be clearly labeled "SPRINKLER PUMP MOTOR SUPPLY - NOT TO BE SWITCHED OFF 

IN THE EVENT OF FIRE". 

 

A tell-tale indicator lamp or lamps shall be provided to show that; there is a power supply available 

for the motor. The failure of any one phase of the supply shall be indicated. The indicators shall 

be near the pump and so placed that the maintenance personnel can readily see it. All indicator 

lamps shall be in duplicate. 



Proposed TSC Office Block Development at Kilifi County – Mechanical Installation Specifications 

Page 27 of 36 of G.P Copyright: Norkun Intakes Ltd January, 2022 

 

 

 

An automatic warning of power failure to the motor starting switch (of any one phase of the 

supply) shall be given visually and audibly at some suitable location. Power to this warning 

shall be taken from a separately switched sub circuit to that feeding the motor. 

 

Jockey Fire Pumps 

 

2No, Electrically driven Jockey pump to NFPA 20 Standards. The pump to be complete with 

isolating valves, non-return valves, strainers, pressure gauges and automatic Engine starting 

Mechanism to be connected to the control panel Jocky 

Fire Pump Controllers shall be designed to control and monitor the fire pumps, fulfilling the 

requirements described by the fire-pump controller standards. 

 

The fire-pump controllers monitor the operation status and in the case of fire, the controller will 

receive a signal from the pressure switch and start the fire-pump. Fire controllers shall be wired 

fail-safe, and in the event of any control, cable becoming loose will start the fire pumps. The 

controllers shall operate the pumps in an automatic on / manual off condition. Once the pressure 

drop the duty jockey pump shall stay and in event it is unable build up pressure the system shall 

start automatically shall not stop until it is manually shut down. 

 
 

Diesel Fire Pump : 

1No. Diesel driven Pump to NFPA 20 Standard. The pump to be complete with isolating valves, 

non-return valves, strainers, pressure gauges, engine, 200 liter Diesel storage tank full of diesel and 

automatic Engine starting Mechanism to be connected to the control panel 

 

Diesel Fire Pump Controllers shall be designed to control and monitor the fire pumps, fulfilling the 

requirements described by the fire-pump controller standards. The fire-pump controllers monitor 

the operation status and in the case of fire, the controller will receive a signal from the pressure 

switch and start the fire-pump. Fire controllers shall be wired fail-safe, and in the event of any 

control, cable becoming loose will start the fire pumps. The controllers shall operate the pumps in 

an automatic on / manual off condition. Once the fire pump has started via the controller, shall not 

stop until it is manually shut down. 

 
 

The Engine Room shall be provided with adequate ventilation for the air required for aspiration 

and to limit the temperature rise in the room, to 10°C above  the  ambient temperature when the 

engine is on full load. 

 

Type and Design 

 

Vertical type multi-cylinder four-stroke engine, complete with all \ necessary ancillary 

equipment and drives, constructed to comply with BS 649 and suitable for running 

continuously on oil engine fuel to BS 2869, Class A. 

 

The engine must be: - 

 

Of the compression ignition mechanical direct injection type,  capable  of  being  started without 

the use of wicks, cartridges, heater plugs or either, at an engine room temperature of 7°C and 

must accept full load within 15 seconds from the receipt of the signal to start. 

 

a) Naturally aspirated. Super-charged or turbo-charged and water/ cooled. 

 

b) Capable of operating continuously on full load at the site elevation for a period of six 

hours. 
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c) Provided with a governor to control the engine within 4.5% of its rated speed under any 

condition of load up to the full load rating. 

 

d) Any manual device fitted to the engine, which could prevent the engine starting, must 

return automatically to the normal position. 

 

e) The coupling between the engine and the pump must allow each unit to be removed 

without disturbing the other. 

 

Rating 

 

The rating shall be continuous as defined in NFPA and B.S. 649 

 
 

Speed and Governing 

 

The normal speed of the engine shall be 1500 revolutions per minute. 
Speed governing shall be BS 649, Class A, and over speed, protection shall be 

provided. 

 

Cooling 

 

Engine cooling shall be by water jacket, with water circulating pump and heavy-duty 

radiator with mechanically or electrically driven fan. The radiator shall be fitted with 

flanges or other suitable arrangement to enable ventilation ductwork to be attached 

with airtight joints. The fan rating shall be adequate allowing for the additional 

resistance to airflow of any ductwork and louvers fitted. 

 

The cooling equipment shall be composite with the engine. 

 

A thermostatically controlled valve shall be provided in the cooling system to assist 

rapid heating up of the water in the engine jacket when starting from cold and to control 

its temperature rise a water-cooled lubricating oil stabilizer complying with BS 3274, 

shall be incorporated in the engine cooling system. Sufficient inhibitor shall be added to 

the cooling water to protect the cooling system from internal corrosion 

 

Engine Starting 

Engine starting shall be by a battery powered electric starter motor;, complete with 

automatic starting and sequencing control equipment and starter cut-out switch. The 

engine starting control equipment shall be arranged to disconnect the mains operated 

batten" charger to prevent it from being overloaded during starting. The starter motor 

shall be of adequate power for its duty* and of the "non-hold-on" type in which the 

pinion is moved axially to engage within a gear-ring on the engine fly wheel before the 

starter motor is fully energized. The pinion shall positively disengage when the engine 

starts or when the motor is de-energized. 

 

Fail-to-Start Protection 

 

The starting equipment shall incorporate a suitable automatic process timer, so 

arranged that, if the engine fails to start within a reasonable time (e.g. 8 seconds). 

The starter motor shall be disconnected. The starting attempt shall be repeated after 

an interval of 3 seconds and, if necessary, repeated a third time. If the engine fails to 

start at the third attempt, the starter motor shall be automatically isolated from the 

battery. 
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Disconnection of the starter by the fail-to-start device shall operate the  visual warning 

indicator(s) and audible alarm(s) specified, hereafter. 

 

Engine safeguards 

 

Safeguards shall be provided and arranged to stop the engine automatically by de- 

energizing a solenoid coupled to the stop lever on the fuel injection pump rack. The 

operation of this safeguard shall at the same time give individual warning of the failure 

by illuminating an appropriate visual indicator and sounding audible alarm(s) as 

specified hereafter. 

 

The safeguards shall operate when any of the following conditions occur, 

irrespective of whether the set is on automatic or manual control: - 

 

 Engine Over speed. 

 High Cooling Water Temperature 

 Low Lubricating Oil Pressure 

 Low Cooling Waiter Level 
 

A key operated switch shall be fitted on the control panel and so connected as to override the 

engine safeguards and. in an emergency, allow the engine  to  be  restarted  under  manual control, 

but with the visual warnings remaining operative. 

 

Oil Dipstick 

 

A lubricating oil level dipstick suitable graduated shall be provided and located in accessible- 

position. The engine shall be totally enclosed and the engine components shall be lubricated 

via pressure oil system from an integrated oil pump driven by the engine. 

 
 

Starting Handle or Barring Gear 

 

Suitable means shall be provided for turning by hand the engine main shaft and the 

associated pump to facilitate inspection and overhaul and to allow hand starting if necessary. 

 

Starter Battery 

 

The starter battery shall be 24 volts heavy duty high performance quality lead-acid type of 

adequate size, suitable for trickle charging and rapid re-charging after use and shall be 

supplied complete with corrosion resisting outer container or box of an approved type standing 

direct on the floor. 

 

The type, voltage and ampere-hours capacity' of the batter}' shall be stated in the appropriate 

schedule. The battery shall be supplied in a fully charged state ready for use and shall be 

complete with hydrometer for testing and electrolyte. 

 

The tender price shall be based on the provisions of a lead-acid type battery, but an alkaline 

battery may be offered as an alternative and, together with its charging equipment, shall then 

be separately described and priced in the appropriate schedule. 
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Dynamo, Cut-out etc. 

 

An engine driven battery-charging dynamo (or alternator with static-rectification) of 

adequate capacity shall be provided complete with cut out, automatic voltage regulator, 

ammeter, wiring and engine mounted control board. 

 
 

Engine Instruments 

 

The following dial type engine instruments shall be provided: - 

 Engine shaft  speed indicating tachometer  reading revolutions per minute. 

 Service hours counter. 

 Lubricating Oil Pressure Gauge. 

 Lubricating Oil Thermometer. 
 Cooling Water Thermometer. 

 

The instruments may be mounted on a suitable panel fixed to the engine or may  be incorporated 

in the main control panel. 

 
 

Exhaust System and Silencing 

 

The exhaust system shall be manufactured in heavy quality steel tubing to BS 

1387, fitted with suitable robust flexible gas tight sections close to the engine to 

allow engine movement and to reduce the transmission of engine vibration to the 

remainder of the exhaust system and the surroundings. Bends shall have a 

minimum radius of three times the diameter of the tube. As far as  possible,  flexible 

sections shall be vertical, free from bends and have sufficient length or slack to 

allow free movement without damage. 

 
 

Silencers shall be of heavy-duty baffle and absorption type, so designed 

and installed as to reduce noise to the minimum practicable level without 

appreciably impairing the working efficiency of the engine. 

 

The silencers and exhaust pipework shall be property and  adequately supported  clear  of fuel  tank and 

feed pipes, and shall be provided with suitable  insulation to protect personnel,  plant  and buildings 

from excessive heat. 

 

The pipework shall drain away from the exhaust manifold and drain cocks  shall be  fitted  in  the lower 

parts of the system to enable condensate readily to be removed. 

 

The system shall be so constructed as to enable it to be readily dismantled for maintenance. Bolts, 

washers and nuts shall be greased with graphite grease or other suitable  heat  resisting  lubricant during 

assembly. 

 

The finish of all exhaust pipework and silencers exposed to the open air shall be sprayed metallic 

aluminum by a process complying theBS 2569, Part 2, Process A. 

 

The exhaust system shall terminate at a safe point outside of the building to be approved by the Engineer. 

 
 

Intake Air Cleaner 
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A suitable arid efficient air cleaner/silencer of an approved type complying with BS 1701 Grade 

'A' or 'B' for use in a medium atmosphere shall be fitted on the air intake manifold. 

 

Drain Plugs and Cocks 

 

Drain plugs and cocks, as appropriated shall be fitted adequately to drain the engine of lubricating 

oil, water and fuel. They shall be designed and constructed as to be free from leaks and so 

positioned as to be readily accessible and allow draining to be undertaken without need for 

special receptacles. 

 

Fuel and Lubricating Oil Filters 

 

Suitable and efficient oil filters of an approved type and construction, having replaceable filter 

elements, shall be provided in the fuel oil and engine lubrication systems. The oil filters shall be 

readily accessible and allow the elements to be changed without difficulty. The fuel oil  filter shall 

be located as close as possible to the fuel pumps manifold. 

 

Wiring and Engine Unit 

 

The electrical wiring on the engine unit shall be carried out with MECC cable  having  a conductor 

minimum cross-section of 1.5mm2 for single core cables and for multi-core cables. 

 

All wiring shall be adequate!}- supported and protected from accidental damage and properly 

installed and terminated in suitable boxes with flexible connections, all in accordance with the 

manufacturers recommendations. Special arrangements shall be made where wiring is subject 

to movement and vibration. Mains voltage circuits and extra-low voltage circuits shall be 

segregated as practicable. 

 

Fuel Tank and Connections 

 

A fuel oil service tank shall be provided having a capacity sufficient to give ten hours full load 

running of the engine and manufactured and installed generally in accordance  with  BS  799, Part 

I. The tank complete with all necessary pipework, valves and connections,  shall  be arranged as 

an integral part of the set or shall be installed at high level on  adequate  and approved supports 

adjacent to the set. 

 

The service tank shall be clearly lettered to indicate the type of oil to b e  used and 

the capacity of the tank in litres and gallons, and shall be provided with the following: - 

 

(i) Filling orifice, oil strainer, filling pipe extension and filler cap. . 

(ii) Vent pipe to atmosphere. 

(iii) Dial type contents level indicator, with adequate size scale clearly marked in 

proportional part content, i.e.empty, quarter, half, three-quarters and full. 

(iv) Connections for the engine leak-off return pipe (where necessary). 

(iv) Drain valve and drain hose connection. 

 

 
Fuel Tank Filling Pump 

 

A cast iron wall mounted hand operated semi-rotary fuel transfer pump shall be proved of a size 

capable (with normal operation) of transferring .fuel from the delivery drum  or other vessel to the 

service tank at a rate of at least twenty' times the maximum consumption of the engine when at 

full output. 
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Coupling to Pump 

 

The engine shall be coupled to the pump in an approved manner in a monobloc arrangement or by 

a suitable shaft coupling and satisfactorily guarded to comply with BS 1649. 

The Contractor shall state the method of coupling proposed. 

 
 

Installation Control Valves 

 

The Contractor shall supply and install approved installation control valves called for on the 

Contract Drawings and in this specification. The installation control valves set shall comprise 

of a main stop valve, wet pipe alarm valve, a water motor alarm and gong and installation 

pressure gauges. 

 

Spare Parts 

 

The following spare parts shall be supplied with the engine and kept on hand: - 

 Two sets of filters, elements and seals. 

 Two sets of lubricating oil filter elements and seals. 

 Two sets of belts. 

 One complete  set of engine - joints,   gaskets and   the hoses. 

 Two injector nozzles 

 

Control Panel 

 

The Control panel is to be of Powder coated mild steel construction or other approved 

material, moisture-proof and insect and rodent-proof and shall be provided complete 

with a wiring diagram that is moisture-proof and may be mounted on the common 

pump base frame and to conform to NFPA . 

 
 

Pressure switches shall control the pump operation, the control panel is therefore to include 

the following: - 

 

a) Manual Stop/Reset push button to No. 1 duty pump connected to 

Electrical Mains. 

b) Manual Stop/Reset push button to No. 2 standby pumps connected to diesel 

pump. 

c) Test push button with green indicator light to No. 2 stand by pump. 
d) Electric Alarm bell provided for remote warning of systems operation during 

pump run. 

e) Red warning for indication no water in storage tank. 

 

Sprinkler Heads 

 

The sprinkler heads shall be of conventional pattern, designed with a universal 

deflector and similar to "GRINNELL" type E., quartzoid bulb sprinkler heads as 

manufactured by Womald Ltd. or equal and approved. 

 

All sprinkler heads shall comply with the following requirements: - 

• Nominal Size 20mm. 

• 'K' Factor 80%. 

• Temperature Rating 68°C (Red Colour). 

• Temperature Rating 141°C (Blue Colour). 
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Pipework 

 

Materials for piping and the standards covering these installations shall be as described in 

NFPA 13. Black or galvanized steel pipe shall be either ASTM A 53 seamless grooved for 

pipe bigger than 65mm while 50mm and below to be electric welded, Grade A or B. The 

Pipe shall be Schedule 40 and above. 

 

Pipe Supports ; 
The variety and type of pipe supports shall be kept to a minimum and their design shall 

be such as to facilitate quick and secure fixing to both metals, concrete and would. 

 

Piping shall be secured in the normal manner with pipe clips. 'If bolts shall not "be 

used as substitute for pipe clips. 

 

Where the design of the structure is in reinforced concrete pipe hangers and brackets 

shall be secured to the structure by means of redheads, raw bolts or other approved 

means. 

 

Where the structure is constructed to hollow clay pot and concrete fill the Contractor 

shall arrange for his pipe hangers and brackets to be supported from the concrete 

columns and beams. No rawbolts and redheads shall be inserted in any clay pot 

construction unless specifically and exceptionally approved by the Engineer. 

 

An approximate guide to maximum permissible support spacings in millimeters for 

different classes of pipe and tube is given for horizontal runs in the following table: - 

 
 

Vertical pipe runs shall be supported at intervals not greater than one and a half times 

the distance shown in the table below: - 

 
SizeN//Bore(mm) Copper to BS 659 (mm) Steel Tube to BS 1387 Heavy 

Grade (mm) 

15 1200 1800 

20 1200 2000 

25 1500 . 2500 

32 1500 2500 

40 1800 2700 

50 1800 3000 

65 1800 3400 

80 200 3400 

100 2500 3700 

125 2700 4000 

150 2700 4300 

 
The Contractor shall submit all pipe support design proposals for the Engineer's 

approval. 

Positions and type of supports shall be shown on the working drawings and 

submitted to the Engineer's approval. 
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Pipe hangers to be as Hira walraven,Ul Listed,BIS Heavy Duty Industrial Clamps, 5'' Locking Bolts, 

HD1501 (M8/10, M10/12 (cat No. BUP 1000),BIS Rubber Lined Split Clamp, All hangers to be sound 

insulating as DN 4109, and 800mm raw bolt. All the hangers to be equal spaced at a distance of 

600mm.for the entire length of the pipeline 

 
 

Pipe Fittings 

 

The pipe fittings for sprinkler   systems shall   comply with high quality   steel   pipe fittings 

to B.S 1740 Part 1 with B.S   21   (KS ISO 7  – 1)   tapered points threads and NFPA 13. 

 

Flanges 

 

The flanges shall comply with BS 4504:1969. All flanges shall comply with a nominal 

pressure rating of 16 bar (PN 16) and shall be either grey cast iron or steel with raised 

faces. 

 

Gaskets 

 

The gaskets for use with flanges to  BS  4504:  1969  shall  comply  with  BS  4865 

Part I 1972 for pressure up to 64 bars. 

 

Foot Valves 

The foot valves shall be as Glenfield check valve No. 5803 to BS 5153: 1974 

incorporating strainer, with flanges to BS 4504 PN 16. 

The strainer shall be Mechanic Cast Iron with strainer area not less than twice the 

suction pipe area. 

 
 

Non-Return Valves 

 

The non-return valves shall be as Glenfield No. 5003 conforming to BS 5153: 1974 with 

flanges to BS 4504 PN 16, 

The body, door and cover are to be of Mechanite Cast Iron construction with gunmetal 

seat to BS 1400. 

 

Gate Valves 

 

The gate valves up to and including 150mm diameter shall be as Glenfield RS Gate 

Valve 3500 series to BS 5163 with flanges to BS 4504 PN 16 with raised faces. The 

valve is a double flanged cast iron wedge gate valve for water work purposes with 

Methanide Cast Iron body to BS 1452 Grade 14 rubber covered Methanide Cast-iron 

gate. The stem is to be of forged stainless steel to BS 970 with Methanide cast iron hand 

wheel. 

 

Finish. Painting 

Upon completion of testing and commissioning the sprinkler installation shall be 

painted with INo. coat red oxide and 2No, coats of paint to the Engineer's 

requirements. 
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Approval of Automatic Sprinkler System 

 

After the tender contract has been let, the Contractor shall prepare complete 
detailed working drawings of the protection with plans of the floor, details of water 

supplies up to the installation control valve and any pressure reducing valves, water 

meters, water locks and any orifice plates. The drawings shall be on an indicated scale 

not less than 1:100. A key of any symbol used is to be included. A summary schedule 

should be included stating: - 

 

 Total number of sprinkler heads on each installation. 

 Height of highest sprinkler head in each installation. 

 Type of installation, in this case to be wet pipe S3rstem and the size of main control 

valves to be indicated. 

 

The Contractor to the City Commission, Chief Fire Officer, shall submit the above data 

for final approval before erection of the equipment is commenced. 

 

Instruction Period 

 

The Contractor shall allow in his contract sum for instructing of the use of the equipment 

to the Client's maintenance staff. The period of instruction may be within the contract 

period but may also be required after the contract period has expired. 

The period of time required shall be stipulated by the Client but will not exceed seven 

days in which time the Client's staff shall be instructed in the operation and maintenance of 

the equipment. 

 

Maintenance and Servicing Contract 

 

The Contractor shall, if required, enter into a maintenance and service agreement, with 

the employer, for this installation. 
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Bills of Quantities 

SECTION 03: 
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A PLUMBING, DRAINAGE & FIRE FIGHTING 

 
Sanitary Fittings - Supply Only 

 

SUPPLY ONLY the following sanitary fittings including all materials and jointings to supply, waste and 

overflow pipe fittings:-Note all sanitary fittings are coloured to project architect specific colour.(Ensure 

the quality of water used is good) 

 
All rates are  INCLUSIVE OF VAT 

 

 
Item 

 

TOTAL SUM INCLUSIVE OF VAT c/f to 

Main Works Summary Page 

  
Qty 

 
Rates (Kshs.) 

 

Costs 

(Kshs) 

 

 

 

 
A1.01 

WC Suits: Duravit D-Code back to wall 

wash down model horizontal outlet model- 

N0. 211509..00 (white in colour), accessory 

are toilet seat and cover without softclose 

automatic closure, hinges stainless steel 

Model No. 0067310000 with all fixing 

included, complete with docol WC 

concealead flushvalve, bend connector. or 

equal and approved 

 

 

 

 
No 

 

 

 

 
8 

  

 
A1.02 

Toilet roll holder: Duravit D-Code toilet 

roll holder cat no. #009926 or equal and 

approved 

 
No 

 
8 

  

A1.03 
Toilet brush Holder as Yideli or equal and 

approved 
No 8 

  

 

 

 

 

 
 

A1.04 

 

Disabled suite: Avalon WC pan with 

horizontal outlet Doc.M value cistern, fittings 

and standard lever, Doc M seat ring, stainless 

steel hinge, hand rinse no overflow, no 

chainstay, spray mixer lever operated, mixing 

valve-thermostatic TMV3, Doc M support 

rail (5No.) Doc M hinged support rail and 

toilet roll holder, wall hangers(pair), grid 

waste, pan fixings, cistern cover clips.P trap 

outlet connector cat no WF1240WH,or equal 

and approved. 

 

 

 

 

 
 

No 

 

 

 

 

 
 

1 

  



Proposed TSC Office Block Develoment, Kilifi - Mechanical Installations BQ 

Copyright: Norkun Intakes Ltd Page 2 of  Mech Schedules January, 2022 

 

 

 
Item 

 

TOTAL SUM INCLUSIVE OF VAT c/f to 

Main Works Summary Page 

  
Qty 

 
Rates (Kshs.) 

 

Costs 

(Kshs) 

 

 

 

 

 
A1.05 

 
Wash hand basin: Duravit D-Code vanity 

countertop basin 545mm, with overflow,with 

tap platform Model No. 033754..00 (white in 

colour) with a fixing, complete with one Non 

Conculsive time delay Hansgrohe or docol 

basin tap, chrome plated waste Ø 32mm and 

chrome plate bottle trap. Angle valves and 

any other necessary accessories. or equal and 

approved 

 

 

 

 

 
No 

 

 

 

 

 
4 

  

 

 

 

 

A1.06 

Wash hand basin 

Wash hand basin as Duravit D-Code 55 cat. 

no. 2310550-000. Brassware as self closing 

pillar tap 1/2" as Hansgrohe, chrome plated 

complete with pop up waste, angle valves, 

complete with; chrome plated chain waste 

32mm c and chrome plate bottle trap 32mm P 

trap,angle valve and wall brackets to fit.or 

equal and approved 

 

 

 

 

No 

 

 

 

 

2 

  

 

A1.07 

Mirror: 900x600mm silver plated plain glass 

mirror with bevelled edges and fixed with 

chrome plated screws and dome shaped 

cover. 

 

No 

 

2 

  

 

A1.08 

Mirror: 900x1300mm silver plated plain 

glass mirror with bevelled edges and fixed 

with chrome plated screws and dome shaped 

cover. 

 

No 

 

4 

  

 
A1.09 

Coat Hooks: Duravit D-Code coat hooks 

holder cat no. 0099021020 or equal and 

approved 

 
No 

 
8 

  

 
A1.10 

Soap dispenser: Press type Liquid soap 

dispenser made out of enamal coat mild steel 

as Mediclinic or Equal and approved 

 
No 

 
6 

  

 
A1.11 

Hand driers: No Touch Vandal Resistance 

Automatic Hand drier as Mediclinic or Equal 

and approved 

 
No 

 
0 
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Item 

 

TOTAL SUM INCLUSIVE OF VAT c/f to 

Main Works Summary Page 

  
Qty 

 
Rates (Kshs.) 

 

Costs 

(Kshs) 

 

 

 

 

 
 

A1.12 

 

Paper towel dispensers:Decorative wall 

mounted paper towel dispensers 230mm high, 

300 mm wide and 100mm deep with easy 

tear holder and a spring loaded mechanism to 

release one sheet per pull. Removable lid and 

opens sides for towel level viewing and easy 

refilling complete with all accessories 

including a foot operated stainless steel 

disposed towel bin with cover (300mm high 

and 300mm diameter) as Mediclinic or equal 

and approval 

 

 

 

 

 
 

No 

 

 

 

 

 
 

7 

  

 

 

 
A1.13 

 

Urinal bowl: Urinal bowls as Duravit D- 

code cat no. 082930007 complete with 

dividers, 32mm Chrome plated hinged domed 

outlet grating, Polypipe Wp46 40mm urinal 

bottle-trap, Complete with a Concealed flush 

valve as Rocca Model or Equal and approved 

 

 

 
No 

 

 

 
4 

  

 
 

A1.14 

Urinal sensor: Geberit urinal flush control 

electronic.Matt CP,cat No.115.817.46.5 with 

Geberit Stainless steel cover as Geberit cat. 

No. 115.985.00.5 

 
 

No 

 
 

0 

  

 

 

 

 
A1.15 

Kitchen Sink : Franke Single bowl. 

Stainless Steel kitchen c/w chrome plated 

1½” chrome plated bottle trap, 40mm chrome 

plated chain waste fitting (unslotted) and 

wall mounted Donald star sink cock with 

swivel spout pillar type No. STD 003 tap, 

angle valves and all the other accessories. or 

equal and approved 

 

 

 

 
No 

 

 

 

 
1 

  

 

 

 

A1.16 

Kitchen undersink water heater: 

Instantaneous heater of capacity 10 litres and 

rating 3kw complete with adjustable 

thermostat, 40'C temperature lock,standard 

spout and valve, taps, mixer,and any other 

necessary accessories as Heatrae sadia 

streamline 95:010:187 or equal and approved 

 

 

 

No 

 

 

 

1 

  

 

A1.17 

Shower Fitting: 15mm wall concealed 

shower fitings as Tapis complete with 

chrome platet steel stop cock, spout single 

inlet with only cold water supply 

 

No 

 

2 
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Item 

 

TOTAL SUM INCLUSIVE OF VAT c/f to 

Main Works Summary Page 

  
Qty 

 
Rates (Kshs.) 

 

Costs 

(Kshs) 

 

 
A1.18 

 

Instant Shower Heating unit:Fame Instant 

shower with Arm 4 No. 

HFAMSTSHWESD4DD GREY. To be rated 

for salty water. 

 

 
No 

 

 
2 

  

 

A1.19 
 

Soap dish as Yideli 

 

No 
 

1 

  

 

 

 
A1.20 

Dhobi Sink: Dhobi sink as Terrazzo 

560x425x255 cat. No. FC 1230 WH c/w 

Chrome plated Bip Taps, 40mm Chrome 

plated waste fittings and Polypipe Wp46 

40mm bottle-trap, and Built in brackets. or 

equal and approved 

 

 

 
No 

 

 

 
1 

  

 
 

A1.21 

 
Total for sanitary c/f to price summary 

page 

    

 

A2 Sanitary Fittings - Fix Only 
 

 

FIX ONLY the following sanitary fittings including all materials and jointings to supply, waste and 

overflow pipe fittings:-Note all sanitary fittings are coloured to project architect specific colour. 

 

 

 

 

 
A2.01 

WC Suits: Duravit D-Code back to wall 

wash down model horizontal outlet model- 

N0. 211509..00 (white in colour), accessory 

are toilet seat and cover without softclose 

automatic closure, hinges stainless steel 

Model No. 0067310000 with all fixing 

included, complete with docol WC 

concealead flushvalve, bend connector. or 

equal and approved 

 

 

 

 
No 

 

 

 

 
8 

  

 
A2.02 

Toilet roll holder: Duravit D-Code toilet 

roll holder cat no. #009926 or equal and 

approved 

 
No 

 
8 

  

A2.03 
Toilet brush Holder as Yideli or equal and 

approved 
No 8 
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Item 

 

TOTAL SUM INCLUSIVE OF VAT c/f to 

Main Works Summary Page 

  
Qty 

 
Rates (Kshs.) 

 

Costs 

(Kshs) 

 

 

 

 

 

 
A2.04 

 

Disabled suite: Avalon WC pan with 

horizontal outlet Doc.M value cistern, fittings 

and standard lever, Doc M seat ring, stainless 

steel hinge, hand rinse no overflow, no 

chainstay, spray mixer lever operated, mixing 

valve-thermostatic TMV3, Doc M support 

rail (5No.) Doc M hinged support rail and 

toilet roll holder, wall hangers(pair), grid 

waste, pan fixings, cistern cover clips.P trap 

outlet connector cat no WF1240WH,or equal 

and approved. 

 

 

 

 

 

 
No 

 

 

 

 

 

 
1 

  

 

 

 

 

A2.05 

Wash hand basin: Duravit D-Code vanity 

countertop basin 545mm, with overflow,with 

tap platform Model No. 033754..00 (white in 

colour) with a fixing, complete with one Non 

Conculsive time delay Hansgrohe or docol 

basin tap, chrome plated waste Ø 32mm and 

chrome plate bottle trap. Angle valves and 

any other necessary accessories. or equal and 

approved 

 

 

 

 

No 

 

 

 

 

4 

  

 

 

 

 

A2.06 

Wash hand basin 

Wash hand basin as Duravit D-Code 55 cat. 

no. 2310550-000. Brassware as self closing 

pillar tap 1/2" as Hansgrohe, chrome plated 

complete with pop up waste, angle valves, 

complete with; chrome plated chain waste 

32mm c and chrome plate bottle trap 32mm P 

trap,angle valve and wall brackets to fit.or 

equal and approved 

 

 

 

 

No 

 

 

 

 

2 

  

 

A2.07 

Mirror: 900x600mm silver plated plain glass 

mirror with bevelled edges and fixed with 

chrome plated screws and dome shaped 

cover. 

 

No 

 

2 

  

 

A2.08 

Mirror: 900x1300mm silver plated plain 

glass mirror with bevelled edges and fixed 

with chrome plated screws and dome shaped 

cover. 

 

No 

 

4 

  

 
A2.09 

Coat Hooks: Duravit D-Code coat hooks 

holder cat no. 0099021020 or equal and 

approved 

 
No 

 
8 

  

 
A2.10 

Soap dispenser: Press type Liquid soap 

dispenser made out of enamal coat mild steel 

as Mediclinic or Equal and approved 

 
No 

 
6 
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Item 

 

TOTAL SUM INCLUSIVE OF VAT c/f to 

Main Works Summary Page 

  
Qty 

 
Rates (Kshs.) 

 

Costs 

(Kshs) 

 
A2.11 

Hand driers: No Touch Vandal Resistance 

Automatic Hand drier as Mediclinic or Equal 

and approved 

 
No 

 
0 

  

 

 

 

 

 
 

A2.12 

 

Paper towel dispensers:Decorative wall 

mounted paper towel dispensers 230mm high, 

300 mm wide and 100mm deep with easy 

tear holder and a spring loaded mechanism to 

release one sheet per pull. Removable lid and 

opens sides for towel level viewing and easy 

refilling complete with all accessories 

including a foot operated stainless steel 

disposed towel bin with cover (300mm high 

and 300mm diameter) as Mediclinic or equal 

and approval 

 

 

 

 

 
 

No 

 

 

 

 

 
 

7 

  

 

 

 
A2.13 

Urinal bowl: Urinal bowls as Duravit D- 

code cat no. 082930007 complete with 

dividers, 32mm Chrome plated hinged domed 

outlet grating, Polypipe Wp46 40mm urinal 

bottle-trap, Complete with a Concealed flush 

valve as Rocca Model or Equal and approved 

 

 

 
No 

 

 

 
4 

  

 

 
A2.14 

Urinal sensor: Geberit urinal flush control 

electronic.Matt CP,cat No.115.817.46.5 with 

Geberit Stainless steel cover as Geberit cat. 

No. 115.985.00.5 

 

 
No 

 

 
0 

  

 

 

 

A2.15 

Kitchen Sink : Franke Single bowl. 

Stainless Steel kitchen c/w chrome plated 

1½” chrome plated bottle trap, 40mm chrome 

plated chain waste fitting (unslotted) and 

wall mounted Donald star sink cock with 

swivel spout pillar type No. STD 003 tap, 

angle valves and all the other accessories. or 

equal and approved 

 

 

 

No 

 

 

 

1 

  

 

 

 

A2.16 

Kitchen undersink water heater: 

Instantaneous heater of capacity 10 litres and 

rating 3kw complete with adjustable 

thermostat, 40'C temperature lock,standard 

spout and valve, taps, mixer,and any other 

necessary accessories as Heatrae sadia 

streamline 95:010:187 or equal and approved 

 

 

 

No 

 

 

 

1 
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Item 

 

TOTAL SUM INCLUSIVE OF VAT c/f to 

Main Works Summary Page 

  
Qty 

 
Rates (Kshs.) 

 

Costs 

(Kshs) 

 

A2.17 

Shower Fitting: 15mm wall concealed 

shower fitings as Tapis complete with 

chrome platet steel stop cock, spout single 

inlet with only cold water supply 

 

No 

 

2 

  

 

A2.18 

Instant Shower Heating unit:Fame Instant 

shower with Arm 4 No. 

HFAMSTSHWESD4DD GREY. To be rated 

for salty water. 

 

No 

 

2 

  

A2.19 Soap dish as Yideli No 1   

 

 

A2.20 

Dhobi Sink: Dhobi sink as Terrazzo 

560x425x255 cat. No. FC 1230 WH c/w 

Chrome plated Bip Taps, 40mm Chrome 

plated waste fittings and Polypipe Wp46 

40mm bottle-trap, and Built in brackets. or 

equal and approved 

 

 

No 

 

 

1 

  

 
A2.21 

 
Total for sanitary c/f to price summary 

page 
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Item 

 

TOTAL SUM INCLUSIVE OF VAT c/f to 

Main Works Summary Page 

  
Qty 

 
Rates (Kshs.) 

 

Costs 

(Kshs) 

A3 Internal Plumbing Works 

 

Supply and fix the following in PPR-C PN20 (Polypropylene Random Copolymer) internal water 

pipework systems with fittings fixed and welding to be in accordance to the manufacturer’s printed 

instructions as described. All PPR-C bends,Tees,reducing Tees,reducers etc. are to be formed in 

accordance to the manufacturer’s printed instructions. The installations to have the various sizes of 

connectors, adaptors, sockets, reducers holdbats, clips etc. as required for satisfactory functions. NOTE: 

The pipe diameters given are internal dimensions.(Ensure the quality of water used is good) 

 

 

A3.01 
 

15mm bore water pipes 
 

Lm 
 

2 
  

 

A3.02 
 

20mm Ditto 
 

Lm 
 

8 
  

 

A3.03 
 

25mm Ditto 
 

Lm 
 

21 
  

 

A3.04 
 

32mm Ditto 
 

Lm 
 

7 
  

 

A3.05 
 

40mm Ditto 
 

Lm 
 

12 
  

 

A3.06 
 

50mm Ditto 
 

Lm 
 

6 
  

 

A3.07 
 

63mm Ditto 
 

Lm 
 

10 
  

 

A3.08 
 

15mm Bends and Elbows 
 

No 
 

2 
  

 

A3.09 
 

20mm Ditto 
 

No 
 

5 
  

 

A3.10 
 

25mm Ditto 
 

No 
 

9 
  

 

A3.11 
 

32mm Ditto 
 

No 
 

7 
  

 

A3.12 
 

40mm Ditto 
 

No 
 

12 
  

 

A3.13 
 

50mm Ditto 
 

No 
 

7 
  

 

A3.14 
 

63mm Ditto 
 

No 
 

1 
  

 

A3.15 
 

15mm Tee 
 

No 
 

3 
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Item 

 

TOTAL SUM INCLUSIVE OF VAT c/f to 

Main Works Summary Page 

  
Qty 

 
Rates (Kshs.) 

 

Costs 

(Kshs) 

A3.16 20mm Ditto No 7 
  

A3.17 25mm Ditto No 8 
  

A3.18 32mm Ditto No 4 
  

A3.19 40mm Ditto No 12 
  

A3.20 50mm Ditto No 4 
  

A3.21 63mm Ditto No 1 
  

A3.22 20x15mm Reducer No 2 
  

A3.23 25x20mm Ditto No 5 
  

A3.24 32x25mmDitto No 5 
  

A3.25 40x32mm Ditto No 4 
  

A3.26 50x32mm Ditto No 2 
  

A3.27 50x40mm Ditto 
 

4 
  

A3.28 63x50mm Ditto No 2 
  

 

A3.29 
 

50mm Gate valves as peglar 
 

No 
 

3 
  

A3.30 25mm Gate valves as peglar No 1 
  

 
A3.31 

15mm x 300mm long flexible connector 

complete with chrome plated stop cocks. 

 
No 

 
15 
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Item 

 

TOTAL SUM INCLUSIVE OF VAT c/f to 

Main Works Summary Page 

  
Qty 

 
Rates (Kshs.) 

 

Costs 

(Kshs) 

 

 

 
 

A3.32 

 
Water storage tank (roof tanks) 

3,000Lts PVC water storage tank dimensions 

1580mm diameter x 1740mm high with a 

cover complete with all necessary backnuts, 

etc for satisfactory functioning of the system. 

The Tank to be as Kentank or Equivalent 

 

 

 
 

No 

 

 

 
 

2 

  

 

 

 

 

 

 

 

 

 

 

 
A3.33 

 

Submersible underground pump: 

pump(Duty and stand by),having a flow rate 

of 0.8l/s at a 15bar, suitable for pumping 

clean water. Can be installed vertically or 

horizontally. All steel components are made 

in stainless steel, EN 1.4301 (AISI 304), that 

ensures high corrosive resistance. This pump 

carries drinking water approval. The pump is 

fitted with a 0.37 kW MS402 motor with 

sand shield, lip seal, water-lubricated journal 

bearings and a volume compensating 

diaphragm. The motor is a canned type 

submersible motor offering good mechanical 

stability and high efficiency. Suitable for 

temperatures up to 40 °C. The motor is not 

fitted with a temperature sensor. If 

temperature monitoring is desired, a Pt1000 

sensor can be fitted. The motor is for direct- 

on-line starting (DOL).To be as Grundfos SP- 

5A-8 or equivalent. 

 

 

 

 

 

 

 

 

 

 

 
No 

 

 

 

 

 

 

 

 

 

 

 
1 

  

 
 

A3.34 

 

Allow for connection to the water supply 

from the Local Authority including 50mm 

council meter. 

 
 

No 

 
 

1 

  

 
A3.35 

 
Total for Internal Plumbing works c/f to 

price summary page 
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Item 

 

TOTAL SUM INCLUSIVE OF VAT c/f to 

Main Works Summary Page 

  
Qty 

 
Rates (Kshs.) 

 

Costs 

(Kshs) 

A4 Internal Drainage works - Supply and install 
 

Supply and fix the following in UPVC PN8 soil and waste systems to BS 4514 and 5225 with fittings fixed in 

accordance to the manufacturer’s printed instructions and BS 5572 and manufactured by “KEY TERRAIN” as 

described. All UPVC branches,Tees,reducing Tees,reducers etc. are to be formed in accordance to the 

manufacturer’s printed instruction. The installations to have the various sizes of connectors, 

adaptors,sockets,reducers holdbats, clips etc. as required for satisfactory functioning. 
 

 
A4.01 

 
100mm heavy duty grey pipes 

 
LM 

 
53 

  

 
A4.02 

 
50mm heavy duty waste pipes 

 
No. 

 
20 

  

 
A4.03 

 
40mm ditto 

 
No. 

 
16 

  

 
A4.04 

 
32mm ditto 

 
No. 

 
4 

  

 
A4.05 

 
100mm Access bend 

 
No. 

 
4 

  

 
A4.06 

 
100mm Sweep bend 

 
No. 

 
5 

  

 
A4.07 

 
50mm ditto 

 
No. 

 
4 

  

 
A4.08 

 
40mm ditto 

 
No. 

 
4 

  

 
A4.09 

 
32mm ditto 

 
No. 

 
2 

  

 
A4.10 

 
100mm single Upvc Tee 

 
No. 

 
10 

  

 
A4.11 

 
50mm ditto 

 
No. 

 
2 
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Item 

 

TOTAL SUM INCLUSIVE OF VAT c/f to 

Main Works Summary Page 

  
Qty 

 
Rates (Kshs.) 

 

Costs 

(Kshs) 

 
A4.12 

 
40mm ditto 

 
No. 

 
6 

  

 
A4.13 

 
32mm ditto 

 
No. 

 
5 

  

 
A4.14 

 
50mm inspection plug 

 
No. 

 
5 

  

 
A4.15 

 
40mm ditto 

 
No. 

 
8 

  

 
A4.16 

 
32mm ditto 

 
No. 

 
5 

  

 
A4.17 

 

100mm diameter Vent cowl and Weathering 

slate to suite 100mm pvc pipe 

 
No. 

 
3 

  

 
A4.18 

 
100 x 50 x 40 mm 4 way floor trap 

 
No. 

 
9 

  

 
A4.19 

 
32x50mm reducer 

 
No. 

 
5 

  

 
A4.20 

 
40x50mm ditto 

 
No. 

 
6 

  

 
A4.21 

 
40x32mm ditto 

 
No. 

 
0 

  

 
A4.22 

 
100x50mm boss connector 

 
No. 

 
6 

  

 
A4.23 

 

100mm diameter gulley trap c/w chamber and 

mild steel grating 

 
No. 

 
6 

  

 
A4.23 

 

100mm diameter urinal trap c/w chamber and 

mild steel grating 

 
No. 

 
1 
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Item 

 

TOTAL SUM INCLUSIVE OF VAT c/f to 

Main Works Summary Page 

  
Qty 

 
Rates (Kshs.) 

 

Costs 

(Kshs) 

 
A4.24 

 

Standard Manhole 600 x 450mm complete 

with medium duty manhole covers and rings 

 
No. 

 
9 

  

 
A4.25 

 

Allow for connection to the Local Authority 

Sewer line 

 
Item 

 
1 

  

 

 
A4.26 

 

Sub Total For internal drainage c/f to 

price summary page. 

    

 

A5 PORTABLE FIRE EXTINGUISHER 

 

Supply and install the following fire fighting equipment (stored in vandal proof protective cabinets) 

manufactured to BS EN3 and are in themselves something of established standard for quality around the 

work. 

 

Item 

 

Description 

 

Units 

 

Qty 

 

Rates (Kshs.) 
Costs 

(Kshs) 

 
 
A5.01 

 

4.5kg CO2 gas Fire Extinguisher 

 
 

No 

 
 

2 

  

 

A5.02 

 

4.5 Kg DCP Fire Extinguisher 

 

No 

 

2 

  

 
A5.03 

 
Fire blanket 

 
No 

 
1 

  

 
 

A5.04 

 
Total for portable Fire Extinguishers c/f to 

price summary page 
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Item 

 

TOTAL SUM INCLUSIVE OF VAT c/f to 

Main Works Summary Page 

  
Qty 

 
Rates (Kshs.) 

 

Costs 

(Kshs) 

 

 PRICE SUMMARY PAGE -  
 
 

 
1 

 
Sanitaryware & Fittings Supply Only 

 
Item 

 
1 

 

2 Sanitaryware & Fittings Fix Only Item 1 
 

3 Supply & Fix Plumbing works Item 1 
 

 
4 

 
Supply & Fix Drainage works 

 
Item 

 
1 

 

 

5 
 

Supply & Fix Portable Fire Extinguishers 
 

Item 
 

1 
 

 

 

 

 
6 

DOCUMENTATION: Sum for Completion 

documents: Comprising Workshop drawings, 

manufacturer's technical product catalogues, 

users manuals, maintenance manuals, as 

installed drawings, test certificates, etc. { 

NOTE: Penultimate Valuation will not be 

paid until these are fully availed & signed 

off by the engineer } 

 

 

 

 
Item 

 

 

 

 
1 

 

 
7 

TRAINING: Sum for Training of client 

personel / users ( At least 5No Staff for 

1Week ) 

 
Item 

 
1 

 

 

 
 

8 

TESTING & COMMISSIONING: Sum for 

Testing and commissioning of the entire 

installations set complete with all 

accessories, interconnections, controls, BMS 

link & activation and the necessary 

programing. 

 

 
 

Item 

 

 
 

1 

 

 

9 

DLP SUM: Sum for 6 months 

comprehensive maintenance from date of 

practical completion. 

 

Item 

 

1 

 

 

10 

Total for Offices Mechanical Installations 

INCLUSIVE OF VAT  c/f to (KILIFI) 

SUMMARY PAGE 
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B HOSEREEL 
 

 

Supply, deliver, install test and commisstion and paint the appropriate colour code (Epoxy signal red 

paint) the following fire fighting pipe work. Materials for piping and the standards covering these 

installations shall be as described in NFPA 13. Black steel seamless pipe . The Pipes shall be Schedule 

40 and above. All valves, pressure gauges, pressure switches, meters and any other accessories must be 

according to NFPA standard. 

 
 

All rates are  INCLUSIVE OF VAT 
 

 
ITEM 

 
DESCRIPTION 

  
QTY 

RATES 

(Kshs.) 

AMOUNT 

(Kshs.) 

B1.01 
TOTAL SUM INCLUSIVE OF VAT c/f to 

Main Works Summary Page 

 
39 

  

B1.02 25mm bore water pipes Lm 6 
  

B1.03 20mm bore water pipes Lm 3 
  

B1.04 25mm nipples lm 2 
  

B1.05 20mm nipples lm 2 
  

B1.06 50mm bends and elbows No 4 
  

B1.07 50mm Tee No 5 
  

B1.08 50x25mm Reducer No 2 
  

B1.09 25x20mm ditto No 2 
  

B1.10 50mm gate valve as Pegler No 0 
  

B1.11 25mm Gate valves No 2 
  

B1.12 50mm non-return valve No 0 
  

B1.13 50mm pipe union No 16 
  

B1.14 25mm pipe union No 2 
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ITEM 

 
DESCRIPTION 

  
QTY 

RATES 

(Kshs.) 

AMOUNT 

(Kshs.) 

 

 

 

 

 
B1.15 

 

Automatic, non-recessed swing type hosereel 

as Angus fire Armour model-1 or equal and 

approved. Hosereel shall have the following 

characteristics 

-Full 180 degree swing, delivery valve 25mm 

BSP inlet to BS5274 

-25mmx30m long hose pipe 

-Black Steel seamless schedule 40 feed pipe. 

 

 

 

 

 
No. 

 

 

 

 

 
2 

  

 

 

 

 

 

 

 

 

 
B1.16 

 

Automatic duplicate (2No.) Fire hosereel 

compact submersable multistage centrifugal 

water booster pumps set comprising one duty 

the other standby. The pumps Shall be rated 

for salty water and the pump set shall be such 

that if the duty pump fails to start, the standby 

shall start automatically within 5seconds. 

Each pump should be capable of delivering 

water at 2.5 litre /second against a positive 

head of 20 metres. The pumps shall be 

supplied complete with control panel( UL 

Listed and meet NFPA standards), pressure 

gauge, pressure switch float switch and any 

other necessary fittings . This is strictly a fire 

hosereel pump set and should be as Bristol, 

NAFFCO, Pentair or equal and approved. 

 

 

 

 

 

 

 

 

 
Set 

 

 

 

 

 

 

 

 

 
1 

  

 
 

B1.17 

 
 

25mm Pressure Relieve Valve 

 
 

No 

 
 

1 

  

 

B1.18 

Total for hosereels system INCLUSIVE OF 

VAT c/f to (KILIFI) PRICE SUMMARY 

PAGE 
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PLUMBING ,DRAINAGE & FIRE FIGHTING PRICE SUMMARY PAGE 

 

 
ITEM 

 
DESCRIPTION 

 
COST (Kshs.) 

 
 

1 

 
 

Plumbing,Drainage and Fire Installation 

 

 

 

2 

 

 

Hose Reel Installation 

 

 

3 

 
TOTAL SUM INCLUSIVE OF VAT c/f to Main 

Works Summary Page 
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AIR 

CONDITIONING 

INSTALLATION 
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PARTICULAR SPECIFICATIONS 
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a. SECTION 15831 – FAN COIL UNITS 

 
PART 1 - GENERAL 

 

1.1 RELATED DOCUMENTS 

 

A. Drawings and general provisions of the Contract, Division 1 Specification Sections, apply to this Section. 
 

B. Related Sections include: 

 

1. Division 15 Section “Basic Mechanical Requirements.” 

2. Division 15 Section “Hydronic Piping.” 

3. Division 15 Section “Metal Ducts and Accessories.” 

 

1.2 SUMMARY 

 

A. This Section includes fan-coil units with water coils for heating and cooling. 

 

1.3 SUBMITTALS 

 

A. General: Submit each item in this Article according to the Conditions of the Contract and Division 1 

Specification Sections. 

 

B. Product Data for each type of product specified. Provide basic unit information such as model number, 

diemensions, weight, fan power and electrical requirements, coil construction, filter construction and efficiency. 

Include unit designation as given on the drawings, unit airflow, cooling performance at listed conditions. 

 

1.4 QUALITY ASSURANCE 

 

A. Manufacturer Qualifications: Engage a firm experienced in manufacturing fan-coil units similar to those 

indicated for this Project and that have a record of successful in-service performance. 

 

B. Comply with ARI 440 for testing and rating units. 

 

C. Comply with ASHRAE 33 for testing air coils. 

 

D. Comply with NFPA 70 for components and installation. 

 

E. Listing and Labeling: Provide products specified in this Section that are listed and labeled. 

 

1. The Terms "Listed" and "Labeled": As defined in the National Electrical Code, Article 100. 

 
 

PART 2 - PRODUCTS 

 

2.1 MANUFACTURERS 

 

A. Available Manufacturers: Subject to compliance with requirements, manufacturers offering products that may be 

incorporated in the Work include, but are not limited to, the following: 

 

1. Carrier 

2. Enviro – Tec 

3. York 

 

 

2.2 MATERIALS 

 

A. Chassis: Galvanized steel with flanged edges. 
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B. Coil Section Insulation: Faced, heavy-density, glass-fiber insulation over entire section. 
C. Drain Pans: Galvanized steel, insulated with polystyrene or polyurethane insulation or a solid drain pan, both 

types with connection for drain. 

 

D. Cabinet: Galvanized steel with removable panels. 

 

1. Horizontal Unit Bottom Panels: Fastened to unit with cam fasteners and hinge, with safety chain. 

 

E. Cabinet Finish: Bonderize, phosphatize, and flow-coat with baked-on primer. 

 

2.3 WATER COILS 

A. Fin-and-Tube Coil: Copper tube, with mechanically bonded aluminum fins spaced no closer than 0.1” mm. Leak 

test to 2068 kPa underwater. 

 

2.4 FAN 

A. Centrifugal fan, with forward-curved, double-width wheels, in galvanized steel fan scrolls, directly connected to 

manufacturer's standard motor. 

 

2.5 ACCESSORIES 

A. Wiring Terminations: Match conductor materials and sizes indicated. Connect motor to chassis wiring with plug 

connection. 

 

B. Filters: 1”-mm-thick, throwaway filters in fiberboard frames. 

 

C. Dampers: Steel damper blades with polyurethane stop across entire blade length, operated by factory-mounted 

electric operators for 25 percent open cycle. 

 

PART 3 - EXECUTION 

 

3.1 EXAMINATION 

 

A. Examine substrates and supports to receive fan-coil units for compliance with requirements for installation 

tolerances and other conditions affecting performance of fan-coil units. Do not proceed with installation until 

unsatisfactory conditions have been corrected. 

 

3.2 INSTALLATION 

 

A. Install fan-coil units as indicated, to comply with manufacturer's written instructions and NFPA 90A. 

 

B. Connect fan-coil units to hydronic piping according to Division 15 Section "Hydronic Piping." Provide shutoff 

valve and union or flange at each connection. 

 

3.3 FIELD QUALITY CONTROL 

 

A. Testing: After installing fan-coil units and after electrical circuitry has been energized, demonstrate product 

capability and compliance with requirements. 

 

B. Remove and replace malfunctioning units with new units, and retest. 

3.4 CLEANING 

 

A. Replace filters in each fan-coil unit. 

 

3.5 COMMISSIONING 

A. Startup Services: Engage a factory-authorized service representative to provide startup service. 

 

B. Operate fan motor to verify proper rotation. 

 

C. Test and adjust controls and safeties. Replace damaged or malfunctioning controls and equipment. 
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- AIR FILTRATION 

 
 

PART 1 - GENERAL 

 
1.1 WORK INCLUDED 

 
A. Disposable, extended area panel filters. 

 
B. Extended surface high efficiency media filters. 

 
C. Filter frames. 

 
D. Filter gages. 

 
1.2 QUALITY ASSURANCE 

 
A. Provide all filters as product of one manufacturer. 

 
B. Assemble filter components to form filter banks from products of one manufacturer. 

 
C. All filters shall conform to class II of CCR Title 24, Part 12. 

 
1.3 SUBMITTALS 

 
A. Submit under provisions of Section 01300. 

 
B. Provide filter media, filter performance data, filter assembly, filter gages, and filter frames. 

 

1.4 OPERATION AND MAINTENANCE DATA 

 
A. Include 4 copies of instructions for operation, changing and periodic cleaning. 

 
1.5 EXTRA STOCK 

 
A. Provide one set of disposable panel filters for each air-handling unit. 

 
1.6 DELIVERY, STORAGE AND HANDLING 

 
A. Store and protect products. 

 
PART 2 - PRODUCTS 

 
2.1 APPROVED MANUFACTURERS 

 
A. Aerostar 

 
B. Farr Filter 

 
2.2 LOW EFFICIENCY FILTERS 

 
A. Average efficiency of 25-30%. Average arrestance 90%. 

 
B. Application: Pre-filters, fan coils, indoor unit split-system, construction start-up filters and elsewhere as 

indicated. 
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C. Description: Pleated, disposable type, 1” 2” or 4” as scheduled. Each filter shall consist of a non-woven cotton 

fabric media, media support grid and enclosing frame. 

 

D. Manufacturer: Flanders airpure Pleat. 

 
2.3 MEDIUM EFFICIENCY FILTERS: 

 
A. Average efficiency: 66 – 65%. Average arrestance. 

 
B. Application: Prefilter for air handling units as indicated on drawings. 

 
C. Description: Rigid, 4” thick, disposable type, consisting of media, media supports and enclosed frame. 

 
D. Manufacturer: Aerostar SL-65, Farr. 

 
2.4 HIGH EFFICIENCY FILTERS: 

 
A. Average efficiency 90-95%. Minimum arrestance 99%. 

 
B. Application: After air filters for air handling units. 

 
C. Description: Rigid, 12” thick, disposable type, consisting of media, media supports and enclosing frame. 

 
D. Manufacturer: Aerostar FP95. 

 
2.5 FILTER HOUSING: 

 
A. Housing for filters in air handling unit will be part of air handling unit section including holding frames and locking 

devices. 

 
B. Provide crank-operated spring loaded filter sealing mechanical and/or spring loaded bolt type filter sealing device 

for HEPA filters housing, factory tested under 3” wg. Pressure and soap bubble inspect for leakage. 

 
2.6 FILTER GAUGES: 

 
A. Provide air filter gauges for all filter banks mounted on filter housing in an accessible location for ease of reading. 

 
B. Gauge required at each prefilter and final filter. 

 
C. Gauges: Magnehelic type, equivalent to Dwyer No. 2002-AF, range of 0-2” w.c., complete with required mounting 

accessories, tubing, vent valves and with static pressure tips installed across filter bank. Provide visual red line on 

gauge indicating final resistant point of filter. 

 
2.7 TEMPORARY FILTERS: During construction period and during testing and balancing, provide replaceable 

media panel filters with pressure drop equal to filters specified. Do not run systems without filters. 

 
2.8 CLEAN FILTERS: Provide clean filters when building is turned over to Hospital. 
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PART 3 - EXECUTION 

 
3.1 INSTALLATION 

 
A. Install air filter devices in accordance with manufacturer's instructions. 

 
B. Prevent passage of unfiltered air around filters with felt, rubber or neoprene gaskets. 

 
C. Do not operate fan system until filters (temporary or permanent) are in place. Replace temporary filters used 

during construction. 

 
D. Install filter gage static pressure tips upstream and downstream of filters. Mount filter gages on outside of filter 

housing or filter plenum in accessible position. Adjust and level. 

 

 
 

SECTION 15890 - DUCTWORK 

 
 

PART 1 - GENERAL 

 

1.1  WORK INCLUDED 

 
A. 

 

B. 

 

C. 

 

D. 

Low pressure ducts/medium pressure ducts. 

Sheet metal plenum and housings. 

Isolation room exhaust ductwork. 

 

Stainless steel fume hood exhaust ductwork. 

1.2 
 

 
A. 

RELATED WORK 

 

Section 09900 - Painting: Exposed ductwork. 

 

 

 

 

 

 

 

 

 

 

 
1.3 

B. 

 

C. 

 

D. 

 

E. 

 

F. 

 

G. 

 

 

A. 

 

B. 

 

C. 

 

D. 

 
E. 

Section 15121 - Expansion Compensation. 

Section 15140 - Supports and Anchors: Sleeves. 

Section 15290 - Duct Insulation. 

Section 15910 - Ductwork Accessories. 

Section 15936 - Air inlets and Outlets. 

Section 15990 - Testing, Adjusting and Balancing. 

 

REFERENCES 

 

ASHRAE - Handbook Fundamentals; Duct Design. 

ASHRAE - Handbook Equipment; Duct Construction. 

ASTM A 90 - Weight of Coating on Zinc-Coated Galvanized Steel Articles. 

 

ASTM A 167 - Stainless and Heat-Resisting Chromium-Nickel Steel Plate, Sheet, and Strip. 

 
ASTM A 525 - General Requirements for Steel Sheet, Zinc- Coated Galvanized by the Hot-Dip Process. 
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F. ASTM A 527 - Steel Sheet, Zinc-Coated Galvanized by Hot-Dip Process, Lock Forming Quality. 

 

G. ASTM B209 - Aluminum and Aluminum Alloy Sheet and Plate. 

 

H. ASTM E 84 - Surface Burning Characteristics of Building Materials. 

 

I. NFPA 255 - Surface Burning Characteristics of Building Materials. 

 

J. NFPA 90A - Installation of Air Conditioning and Ventilating Systems. 

 

K. NFPA 90B - Installation of Warm Air Heating and Air Conditioning Systems. 

 

L. NFPA 96 - Installation of Equipment for the Removal of Smoke and Grease-Laden Vapors from Commercial 

Cooling Equipment. 

 

M. SMACNA - HVAC Duct Construction Standards, 1995 Edition. 

 

N. UL 181 - Factory-Made Air Ducts and Connectors. 

 

O. UL 723 - Surface Burning Characteristics of Building Materials. 

 

P. California Mechanical Code (CMC), Title 24, 2001 Edition, Chapter 6. 

 

1.4 DEFINITIONS 

 

A. Duct Sizes: Inside clear dimensions. For lined ducts, maintain sizes inside lining. 

 

B. Low Pressure: 2 inch WG positive or negative static pressure and velocities less than 2,500 fpm. 

 

C. Medium Pressure: Duct serving system with air terminal controllers extending from the discharge of the air 

handling unit to inlet of air terminal controllers. 

 

1.5 REGULATORY REQUIREMENTS 

 

A. Construct ductwork to NFPA 90A and NFPA 90B and NFPA 96 standards. 

 

B. California Mechanical Code (CMC), Title 24, 2001 Edition, Chapter 6. 

 

1.6 SUBMITTALS 

 

A. Submit shop drawings and product data under provisions of Section 01340. 

 

B. Indicate duct fittings, particulars such as gages, sizes, welds, and configuration prior to start of work for low 

pressure. 

 

C. Submit samples under provisions of Section 01340. 

 

D. Submit samples of typical shop fabricated low and medium pressure duct fittings. 

 

E. Submit complete shop drawings, indicating method of connections, each plenum size, framing, for approval. 

 

F. Ductwork and sheet metal fabrication drawings. The contractor shall submit to the Architect for review 1/4" to 1 

foot scaled plan drawings of all parts of the building showing all duct systems. Plans shall show all duct details, 

offset, transitions, after coordination with all other sections and existing conditions. Drawings shall also include 

mechanical rooms with ductwork and plenums complete. PARTIAL OR INCOMPLETE DRAWINGS WILL NOT 

BE ACCEPTABLE.  Conform to Section 01330. 
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1.7  DELIVERY, STORAGE, AND HANDLING 

 
A. Deliver ductwork to the site clean and shrink wrapped under provisions of Section 01000. 

 
B. Store and protect products under provisions of Section 01000. 

1.8 
 

QUALITY ASSURANCE 

 
A. Flexible Duct Materials: Flame spread/smoke developed rating of not to exceed 25/50 in accordance with ASTM 

E84, NFPA 255 and UL 723. 

 
B. All duct fittings shall be manufactured. Field fabricated fitting is not acceptable. 

 

PART 2 - PRODUCTS 

 

2.1 MANUFACTURERS FOR FLEXIBLE DUCT 

 

A. Thermaflex Model "MK-E" (low pressure). 

 

B. Clasflex. 

 

2.2 FLEXIBLE DUCT MATERIAL 

 

A. General: Factory pre-insulated, non-combustible or conforming to requirements for Class 1 air duct materials, or 

UL 181. 

 

B. Low pressure flexible ducts shall consist of an exterior reinforced laminated vapor barrier, 1-1/2" thick fiber glass 

insulation (K=0.25 @ 75 degrees F.), encapsulated spring steel wire Helix and impervious, smooth, non- perforated 

interior vinyl liner. Individual lengths of flexible ducts shall contain factory fabricated steel connection collars. 

Flexible ducts shall be supported at or near mid-length with 8" wide 28 ga. steel hanger collar attached to the 

structure with an acceptable duct hanger. Installation shall avoid sharp radius turns or offsets. 6' maximum length 

connecting to terminal outlets.   Flexible ducts may be used to cross seismic joints without offset. Flexible ducts 

shall not penetrate through any wall. The composite assembly including insulation and vapor barrier shall meet 

Class 1 requirements of flame spread of 25 or less, smoke developed to 50 or less as set forth in NFPA 90A and be 

labeled by U.L. Air duct material listed and labeled with a flame and smoke rating. Duct shall be rated 6” positive 

wg. pressure. Submit data for review. Flexible round duct joints shall be held in place with factory fabricated steel 

connection collars. Secure with three sheet metal screws equally spaced. Seal joints with two wraps of acceptable 

duct tape. 

 

C. Supports, bar or angle reinforcing damper rods, which shall be of uncoated, mild steel, painted with one (1) coat of 

primer and one (1) additional coat of aluminum paint, confirming with painting division. 

 

D. Provide conical or tapered duct connection at all round duct takeoffs from rectangular sheet metal duct. Straight 

tab connections not acceptable. 

 

E. Sealant: Non-hardening, water resistant, fire resistive, compatible with mating materials; liquid used alone with 

canvas tape, or heavy mastic. 

 

F. Hanger Rod: Steel, galvanized; threaded both ends, threaded one end, or continuously threaded. 

 

2.3 LOW PRESSURE DUCTWORK 

 

A. Low Pressure duct system shall be used for supply air duct down stream of boxes, fan coil units, return air and exhaust 

air system. 

 

B. Size round ducts installed in place of rectangular ducts in accordance with ASHRAE table of equivalent rectangular 

and round ducts. No variation of duct configuration or sizes permitted except by written permission. 
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C. Construct T's, bends, and elbows with radius of not less than 1-1/2 times width of duct on centerline. Where not 

possible and where rectangular elbows are used, provide air foil turning vanes. Where acoustical lining is indicated, 

provide turning vanes of perforated metal with glass fiber insulation. 

 

D. Increase duct sizes gradually, not exceeding 15 degrees divergence wherever possible. Divergence upstream of 

equipment shall not exceed 30 degrees; convergence downstream shall not exceed 45 degrees. 

 

E. Round ducts shall be spiral galvanized steel type with matching fittings as manufactured by "United Sheet Metal" 

or equivalent by “Omni Duct”. Round duct shall be fabricated and installed in accordance with 2001 CMC Table 

6-2 and SMACNA “HVAC Duct Construction Standard” Table 3.2 for 2” wg. Where CMC and SMACNA 

requirements differ, the more stringent of the two requirements shall govern. 

 

F. All sheet metal fabricated or galvanized steel except supports, bar or angle reinforcing damper rods, which shall be 

of uncoated, mild steel, painted with one (1) coat of primer and one (1) additional coat of aluminum paint. 

 

G. Supports: Ducts shall be secured against displacement and vibration as detailed in the "Guidelines for Seismic 

Restraints of Mechanical Systems and Plumbing Piping Systems" published by "The Sheet Metal Industry Fund 

of Los Angeles, California" (SMACNA) and "The Plumbing and Piping Industry Council Inc., Los Angeles, 

California" (PPIC). 

 

H. Steel Ducts: ASTM A525 or ASTM A527 galvanized steel sheet, lock-forming quality, having zinc coating of 

1.25 oz per sq. ft. for each side in conformance with ASTM A90. 

 

I. Provide easements where low pressure ductwork conflicts with piping and structure. Where easements exceed 10 

percent duct area, split into two ducts maintaining original duct area. 

 

J. Connect flexible ducts to metal ducts with adhesive plus sheet metal screws, metal bands and factory built collars. 

Plastic collars will not be allowed. 

 

K. Rectangular low pressure ductwork shall be fabricated and installed in accordance with 2001 CMC Table 6-1 and 

SMACNA “HVAC Duct Construction Standard” Second Edition 1995, Table 1-6 for 2" wg. Where CMC and 

SMACNA requirements differ, the more stringent of the two requirements shall govern. Seal all transverse joints 

and longitudinal seams with approved solvent based sealers for Class A. 

 

L. Use double nuts and lock washers on threaded rod supports. 

 

M. For fitting and branch connection: use 45 entry for rectangular duct and conical or bell mouth for round duct. 

Saddle tops, Straight tap, flanged or spin-in fitting are not acceptable. 

 

2.4 ISOLATION ROOM EXHAUST DUCT 

 

A. Construct of 20 ga. Type 316 stainless steel with slip joint. 

 

B. Joint sealant shall be Plasite 7122 JAS joint sealant. Interior coating, exterior primer, and joint sealant materials 

shall have a Class I Flame Rating of 25 or less in accordance with ASTM E84-68. 

 

C. The exhaust duct shall be identified by appropriate labeling with the words “Caution Negative-Pressure Isolation 

Room Exhaust” or similar terminology. Such labeling shall be in a manner which is not readily removable and shall 

appear on the exhaust duct at intervals of not more than 20 feet (6096 mm) and at least once near each room and 

each story traversed by the exhaust system. 

 

2.5 MEDIUM PRESSURE DUCTS 

 

A. Medium Pressure duct system shall be used for supply air duct and plenums downstream of supply fans and 

upstream of terminal boxes. 

 

B. Construct T's, bends, and elbows with 5-piece, or 3-piece 45o ells. long radius elbows. Where not possible and 

where rectangular elbows are used, provide air foil turning vanes. Where acoustical lining is required, provide 

turning vanes of solid metal with glass fiber fill. Weld in place. 
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C. Transform duct sizes gradually, not exceeding 15 degrees divergence and 30 degrees convergence. 

 

D. Fabricate continuously welded medium pressure round and oval duct fittings two gages heavier than duct gages 

indicated in SMACNA Standard. Joints shall be minimum 4 inch cemented slip joint, brazed or electric welded. 

Prime coat welded joints. 

 

E. Provide standard 45 degree lateral wye takeoffs unless otherwise indicated where 90 conical or bell mouth 

connections may be used. Saddle tops, Straight tap, flanged or spin-in fitting are not acceptable. 

 

F. Medium pressure ductwork from the air handling unit to mixing dampers and air terminal units shall be fabricated 

and installed in accordance with 2001 CMC Table 6-1 and SMACNA “HVAC Duct Construction Standard” Second 

Edition 1995, Table 1-8 for 4" wg.   Where CMC and SMACNA requirements differ, the more stringent of the two 

requirements shall govern. Seal all transverse joints, longitudinal seams and duct wall penetrations with approved 

solvent based sealers for Class A. When duct reinforcement required on two sides, they shall be tied with rods at 

the end. 

 

1. Round duct elbows up to 8" shall be die-stamped 20 gauge galvanized steel. Elbows larger 

than 8: shall be 5-piece welded walls with centerline radius not less than 1-1/2 times duct 

diameter unless otherwise approved by the Engineer. Branch take-offs shall be conical type, 

A.S.M.E. short flow nozzle, low-loss design, seamless construction. Fittings and pipe shall 

be as manufactured by Spiral Pipe Division of United Sheet Metal Company, or equal in 

"spiro-duct". 

2. All transverse joints, longitudinal seams, and duct penetrations wall shall be sealed by 

applying approved solvent based sealer to male end of duct with brush before assembly. 

After assembly and sheet metal screws are installed, apply 2" wide band of duct sealer 

around joint covering all screws and rivets. Allow 24 hours to set before pressure testing 

duct system. This Contractor shall guarantee the systems against air leakage in excess of 

1%. 

3. Fire dampers for medium and high pressure ducts shall be of interlocking steel certain 

type. Submit shop drawings with Fire Marshal approval and California State Listing noted 

thereon.   Access doors to high pressure duct fire dampers shall be minimum size 13" x 18". 

4. Medium and high pressure plenums and housings shall be constructed of 18 gauge 

galvanized iron and 3" x 3" x 1/4" galvanized angles in strict accordance with high pressure 

requirements of "Duct Manual" published by SMACNA. 

5. Submit complete shop drawings, indicating method of connections, each plenum size, framing, 

for review and acceptance. 

 

2.6 FUME HOOD EXHAUST DUCT 

 

A. Provide stainless steel exhaust duct from fume hoods to the fume hood collecting plenum. The exhaust systems 

shall be for the use of corrosive, flammable and reactive material and shall be constructed and installed in 

accordance with Uniform Building Code (UBC) Standard Number 10.3 (1976 Edition) “Blower and Exhaust 

System for Dust, Stock and Vapor Removal”. 

 

1. Ductwork and accessories shall be constructed from American Society for Testing and Materials (ASTM) 

A312 Type 316L stainless steel (SS) and built for structural strength. 

2. Exhaust duct for fume hood shall be 18 gauge SS minimum. 

3. Longitudinal and transverse joints between ductwork and fitting shall be continuous welded, use of spot 

welds and sealants is prohibited. 

4. Elbows and angles shall have the same gauge as ductwork, inside radius not less than width of duct. 

5. The duct system shall be fitted with copper-grounding straps, connected to the duct and to an effective 

grounding system. 

 

B. Fume hood exhaust air plenum on the roof shall be constructed of stainless steel. Construct in accordance 

with Section VI, SMACNA DCS. 
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2.7 CASINGS, HOUSINGS, PLENUMS & REGISTER BOXES 

 

A. Fabricate casings in accordance with SMACNA Low Pressure Duct Construction Standards and SMACNA High 

Pressure Duct Construction Standards and construct for operating pressures indicated. 

 

B. Mount floor mounted casings on 4 inch high concrete curbs. At floor, rivet panels on 8 inch centers to angles. 

Where floors are acoustically insulated, provide liner of 18 gage galvanized expanded metal mesh supported at 12 

inch centers, turned up 12 inches at sides with sheet metal shields. 

 

C. Reinforce door frames with steel angles tied to horizontal and vertical plenum supporting angles. Install hinged 

access doors where indicated or required for access to equipment for cleaning and inspection. Provide clear wire 

glass observation ports, minimum 6 X 6 inch size. 

 

D. Sheet metal housing shall be constructed of 18 gauge galvanized iron, reinforced with 2" x 2" x 1/4" galvanized 

angles to form a rigid housing. Housing shall be fastened to the floor and walls or channel base as shown and 

sealed. Housings shall be sturdily braced and stiffened to prevent vibration and breathing. Angles shall be on three 

foot (3') centers maximum. Sheet metal shall be riveted to angles. Spot welding will not be allowed. Joints in low 

pressure plenums shall be sealed during assembly with a generous coat of "United" duct sealer in the joint. A final 

sealer on all joints inside the plenums shall be made with 6 oz. canvas strips and Arabol. 

 

E. Plenum Access Doors: All access doors shall be of double wall, 20 gauge galvanized sheet metal construction. 

A 1" thickness of Fiberglass rigid board insulation shall be installed between inner and outer door shells.   Edges 

of doors shall be flanged for rigidity. One inch galvanized angle iron frames in casings shall be provided to receive 

doors. Doors shall be sealed with sponge rubber cemented in place and shall be mounted with heavy duty galvanized 

hinges and provided with brass door latches and strikers that can be opened from either inside or outside the casings. 

Ventlock No. 260 or approved equal. Access doors shall be constructed and hinged so that the air pressure tends 

to close door. 

 

F. Fabricate acoustic casings with reinforcing turned inward. Provide 16 gage back facing and 22 gage perforated 

front facing with 3/32 inch diameter holes on 5/32 inch centers. Construct panels 3 inches thick packed with 4.5 

lb/cu ft minimum glass fiber media, on inverted channels of 16 gage. 

 

G. Sheet metal register boxes shall be provided for all ceiling diffusers and registers with round duct connections. 

Register boxes shall be complete with round starter collar, size as indicated on drawings. 

 

H. Steel Ducts: ASTM A525 or ASTM A527 galvanized steel sheet, lock-forming quality, having zinc coating of 

1.25 oz. per sq. ft. for each side in conformance with ASTM A90. 

 

2.8 FABRICATION DRAWINGS 

 

A. Ductwork and sheet metal fabrication drawings. This contractor shall submit to the Architect and Engineer for 

review 1/4" to 1 foot scaled plan drawings of all parts of the building showing all duct systems. Plans shall show 

all duct details, offset, transitions, elevation, etc., after coordination with all other trades and existing conditions. 

Drawings shall also include mechanical rooms with ductwork and plenums complete. PARTIAL OR 

INCOMPLETE DRAWINGS WILL NOT BE ACCEPTABLE. 

 

2.9 FLEXIBLE DUCT CONNECTION AT SEISMIC SEPARATION 

 

A. Flexible duct connection at seismic separation:   provide where shown on drawings flexible duct connections shall be 

"Durolan" as manufactured by Duro-Dyne, closely woven glass fabric double coated with neoprene and suitable 

for the system pressure. 

 

2.10 MISCELLANEOUS MATERIALS 

 

A. Duct Sealant: United Duct Sealer, 3M #800, or equal, nonflammable, UL labeled. 

 

B. Tape Sealing System: Hardcast RTA-50 or equal (no known equal), two-part system. Tape DT-5400, minimum 4” 

wide. Adhesive FTA20 for indoor applications, TRTA-50 for indoors or outdoors. 

 

C. Gasket Material: Tremco 440, Ductmate 440, or equal, minimum 3/16” thick by ½” wide. 
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D. Test Ports: Steel with screw cap to suit exhaust service, Ventlock 699, Young Regulator, or equal. Coat inside of 

test ports same as ductwork when installed on coated ducts. 

 

PART 3 - EXECUTION 

 

3.1 INSTALLATION 

 

A. Drawings are in part diagrammatic and are intended to convey the scope of work and indicate the general 

arrangement of equipment, ducts and piping. Consult general construction drawings for all conditions affecting 

work and verify spaces in which work will be installed. Where job conditions require changes in indicated locations 

and arrangement, make such changes at no additional cost to Owner. Contractor shall verify duct sizes and 

clearances on job prior to fabricating ductwork. Provide transitions and offsets as required to install the work and 

allow clearance for other sections. 

 

B. Provide openings in ductwork where required to accommodate thermometers and controllers. Provide pilot tube 

openings where required for testing of systems, complete with metal can with spring device or screw to ensure 

against air leakage. Where openings are provided in insulated ductwork, install insulation material inside a metal 

ring. 

 

C. On medium pressure systems use only 5-piece, long radius elbows and 3-piece, 45o elbows.   Tees shall be conical. 

All fittings shall be manufactured. Saddle tops in lieu of conical tees will not be allowed. 

 

D. All ductwork, supply, return, and exhaust shall be sealed.   Ductwork shall be sealed according to SMACNA Class 

A.   Solvent based sealers are preferred. Water based sealers may be used on renovations where odor may be a 

problem with hospital staff. 

 

E. Supply ductwork and plenums downstream of supply fans and upstream of terminal boxes shall be leak tested to 

show leakage is less than 1% of design cfm.  Furnish results to the CM. 

 

F. Locate ducts with sufficient space around equipment to allow normal operating and maintenance activities. 

 

G. Coat buried, metal ductwork without factory jacket with one coat and seams and joints with additional coat of 

asphalt base protective coating. 

 

H. Connect diffusers or troffer boots to low pressure ducts with 6 feet maximum length of flexible duct. Hold in place 

with strap or clamp. 

 

I. During construction provide temporary closures of metal or taped polyethylene on open ductwork to prevent 

construction dust from entering ductwork system. 

 

J. Neck connection of diffuser or register shall not be made directly into main trunks. Where direct duct neck 

connection are required due to space limitations, main duct shall be lined 5 feet each side of neck connection. 

 

K. Girth seams shall be at intervals of 48" or less. All side of ducts shall be cross broken. Where required to prevent 

sagging and vibration, ducts shall be stiffened on the outside with flat bars or angles. 

 

L. Provide Young Regulator #110 instrument port in each main supply duct and main return adjacent to air handling 

equipment. 

 

M. All duct joints shall be sealed by applying "United" duct sealer to male end of duct with brush before assembly. 

After assembly and sheet metal screws are installed, apply 2" wide band of duct sealer around joint covering all 

screws and rivets. Allow 24 hours to set before pressure testing duct system. The Contractor shall guarantee the 

systems against air leakage in excess of 4%. All audible leaks sealed. No duct tape will be allowed. 

 

N. Flashings, counterflashings and equipment exposed above the roof or exterior to the building shall have all seams 

and laps soldered with 50/50 solder or sealed with PRC Rubber #5000 or #7000. These installations shall be 

coordinated with the roofing section. 

 

O. Layout: 
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1. Manual Balancing Dampers: Install in all supply ducts, downstream of boxes, where two or 

more ducts are connected of a plenum and where shown on drawings, and at the branch 

takeoff connection of all return and exhaust branch ducts even though such balancing 

dampers may not be shown on the drawings. Provide locking, indicating quadrant operators. 

2. Contractor shall verify duct sizes and clearances on job prior to fabricating ductwork. 

Provide transitions and offsets as required to install the work and allow clearance for other 

trades. 

3. Casings & Joints: Airtight for the purpose intended. Sealed with seal and transverse duct 

joints, ends of standing seams, and all around united duct sealer or equal. 

4. Drawings indicate required size and points of termination of ducts and pipes, and suggest 

proper routes of ductwork and piping to conform to structure, avoid obstructions, and 

preserve clearances. However, it is not the intention of drawings to indicate all necessary 

offsets, and it shall be the responsibility of the Contractor to install ductwork and piping in 

such a manner as to conform to structure, avoid obstructions, preserve headroom, and keep 

openings and passageways clear without further instructions or cost. Make changes in 

locations of equipment, ductwork, and piping which may be necessary in order to 

accomplish this. 

5. All Architectural and Structural drawings of the building and those for the plumbing, 

mechanical and electrical work are hereby made a part of these specifications, and shall be 

consulted by the Contractor and his work adjusted to meet the conditions shown thereon. 

6. Reroute, provide transition with same cross sectional area and make necessary duct changes in 

order to fit ductwork in attic without any additional cost to the Owner. 

 

P. Duct leakage test: All ductwork shall be tested for leaks, using necessary instruments before insulating ductwork. 

Conduct tests as follows and as recommended in accordance with SMACNA Air Leakage Test Manual and Charter 

23 of the National Standards Manual of the Associated Air Balance Control. 

 

1. All the leak testing shall be observed and witness by the General Contractors Quality Control on-sit 

representative. 

2. At all times onsite, the General Contractor and all partner General Contractors shall have the duct leak test 

training Video distributed by HCA Design and Construction. 

3. The General Contractor to maintain on-site a set of ductwork prints that are shaded in different colors to 

show the duct sections isolated for each test. 

4. The contractor shall indicate of the print the date each section of duct was tested and the final percent 

leakage rate measured for each test section. 

5. Test apparatus shall be a high-pressure portable blower with an orifice flow measuring device. Each 

orifice assembly is accurately calibrated with its’ own calibration curve. 

6. Seal all openings in duct section and plenum to be tested. 

7. Connect test apparatus to test section of duct, using a flexible duct connection or hose, (fitting provided by 

Mechanical Contractor). 

8. Duct access panel is to be installed, if require in that duct section, before the pressure duct leakage test. 

9. Close damper on blower and gradually open damper on suction side of blower. 

10. Determine amount of air leakage and make repairs as required. 

11. Each section shall be tested at 1.5 times the design system operating static pressure. Leakage factor allowable 

shall be 1% based on the total operating CFM of the section of duct under test. 

12. Tested sections of ductwork shall be visually marked with certification sticker and initials of field test 

inspector. Tests shall be made before duct sections are concealed. 

13. The entire duct system shall be not covered with insulation or concealed in the ceiling, shafts, etc. until 

complete air duct leak test has been conducted and approved by Owner, IOR, the Design Team. 

14. The entire duct system shall be tested for leaks after complete installation and joints are mmade from the 

air handlers to the CAV units for supply air systems, relief, OSA, return and exhaust air system. Systems 

from mains (12” in size and larger duct) up to AH units and exhaust fans. Allowable leakage is 1% for all 

the systems. 

 

Q. Install all fresh air intakes as to be 10' - 0" from any and all sanitary vents or exhaust fan discharge. When necessary, 

extend vents or provide additional fresh air intake ductwork approved by the Architect. 
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R. All exhaust air duct shall be completely air tight throughout the duct run and shall be equipped with back draft 

damper in accordance with section 1104 UMC 88. 

 

S. All outside air intake/louvers shall be equipped with wire mesh screens and back draft damper as per section 706(h) 

UMC 88. 

 

T. Duct smoke detectors shall be installed in supply air main ducts for all air handling units that exceeds 2000 CFM 

for automatic shut-off. Duct smoke detectors by electrical contractor. 

 

U. Provide openings thru roof, concrete wall, stud wall & at all places wherever mechanical duct, pipe and all other 

utility crossing/or penetrating. Provide structural member and/or strengthening method as per structural drawings 

or as necessary at all crossing/penetrations. Refer to structural drawing for method of strengthening. 

 

V. Pitch duct distribution according to structural beam slope in order to accommodate ductwork in attic space and 

wherever it occurs. 

 

W. Contractor is responsible to fit all ductwork in available attic space and also shall provide all fittings, elbows to 

accommodate ductwork in available space without any additional cost. 

 

X. All ductwork shall be positively sealed according to specification. Ductwork installation will need periodic 

inspection during construction. Ductwork installation will not be approved without Architect's periodic inspection 

for approval.  No duct tape will be allowed. All mechanical duct joint shall be araboled. 

 

Y. All concealed mechanical work shall be inspected and approved by Architect prior to concealing or covering any 

mechanical work. 

 

Z. Provide minimum 24" X 24" clear access door/panel to all concealed mechanical work for adjustments, repairs & 

maintenance. 

 

AA. Where not otherwise specified herein, shown, noted, or required by codes, work shall conform to “HVAC Duct 

Construction Standards, Metal and Flexible,” First Edition, 1995, as published by the Sheet Metal and Air 

Conditioning Contractors National Association, Inc. (SMACNA). 

 

BB. Duct Placement and Fittings: 

 

1. Form transitions with uniform taper not to exceed 15 degree include angle, unless shown otherwise on 

drawings. 

2. Offsets over 15 degrees shall have two radius turns or square turning vanes. 

3. Exposed Ducts: Exercise extreme care to product neat and pleasing-in-appearance joints, connections, 

supports, and other modifications. Ducts shall have no offsets, dents, or dings. They shall be clean and 

grease-free. Remove all excess sealant. Appearance shall be acceptable to the owner’s representative. 

4. Install ducts true to line and grade. 

5. Make changes of direction by curved sections with inside radius equal to duct width or square elbows with 

turning vanes as shown. Where square elbows are definitely shown, radius turns shall not be used. 

6. Closely fit and accurately place ducts, coordinating with work of other trades.   Ducts shall be so placed that 

piping, ceiling support grid, ceilings, and light fixtures may be installed without warping, springing, or 

deforming ducts. 

7. Use 45o entry tapered duct for rectangular branch and conical or bell mouth for round branch connections 

takeoff from rectangular sheet metal duct.  Straight tap or spin-in fittings are not acceptable. 

 

CC. Medium Pressure Round Ductwork: 

 

1. United McGill Corporation, Uni-Seal, or equal, prefabricated, machine-wrapped, round duct with a sealed 

spiral-locked seam, minimum gauges of 26 in sizes through 14” basic round diameters, 24 in sizes 15” 

through 26” diameter, 22 for ducts 27” through 36” diameter, and 20 for ducts 37” through 50” diameter. 

2. Fittings: United McGill “Uniform”, or shop fabricated or match, or equal, minimum 20 gauge zinc-coated 

steel with continuous butt welded joints. 

3. 45-degree and 90-degree elbows, 3” through 8” Diameter: Die stamped with all butt welded seams. Elbows 

9” diameter and larger shall be 5 piece all butt welded. Radius to center of duct shall not be less than 1.5 

times the duct diameter. 
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4. Reducers: Machine formed to ASME short flow nozzle shape. 

5. Tees: Conical tape machine formed to short flow nozzle shape. 

6. Laterals: Machine formed to ASME short flow nozzle, conical tape at 30 deg.F to 45 deg.F. 

7. Round Tap Fittings: Saddle type for round duct or conical for rectangular ducts. 

8. Round Duct Joints; Join by means of couplings with swaged bead in center and secured with sheet metal 

screws at each end of coupling. Make duct-to-fittings joints either by a tight slip fit of the fitting lapped 

inside the duct or by means of couplings with swaged bead in center, all secured with sheet metal screws. 

Screw spacing: 6”, unless otherwise shown on the drawings. Seal joints and seams with 4” wide Hardcast 

tape or specified internal sealant applied continuously around the coupling. 

9. 

 

DD. Low Pressure Round Ductwork: 

 

1. Same as medium pressure round ductwork, except United McGill “Uniweld” fittings, spot-welded and 

sealed same gauge as duct, may be used. 

 

EE. Duct Support: 

 

1. Support horizontal ducts with hangers of schedule size and spacing per SMACNA DCS, Tables 4-1 and 4- 

2. Install hangers at each change in direction of duct. 

2. Extend strap hangers down both sides of ducts, turn under bottom 2” minimum. Metal screw hangers to 

bottom of duct and to upper and lower sides of ducts at not more than 12” on center. 

3. Provide angle hangers formed by extending vertical bracing and angles or by rods connecting to bottom 

angles if size of bracing angles conforms to hanger schedule. 

4. Support vertical ducts at every floor with angles or channels riveted to ducts. Rest angles or channels on 

floor slab or structural steel members placed in opening, unless otherwise noted. 

5. Construct hangers of galvanized steel. 

6. Provide hangers for duct as recommended by SMACNA. 

7. Power driven anchor not permitted. 

 

FF. Ducts Outdoors: 

 

1. Exposed ducts outdoors or on roof shall be sealed watertight. Install outdoor horizontal ducts with pitched 

top to ensure complete drainage. Pitch to of duct ½” from edge to edge. 

2. All steel parts, including nuts and bolts, for  duct supports outdoors or on  roof shall be hot-dipped 

galvanized after fabrication. 

 

3.2 DUCT ACCESSORIES 

 

A. Duct Access Doors: Install in ducts and plenum walls where shown and where required for cleaning and for access 

to equipment and devices in ducts, including automatic dampers. Doors shall airtight. Doors outdoors shall be 

weathertight. 

 

B. Gravity Backdraft Dampers: Install dampers in removable flanged duct section. Adjust counter balance for proper 

relief pressure or as directed by the owner’s representative. Install an access panel in duct immediately upstream or 

downstream from the damper for access to the counter weight adjustment and for inspection. 

 

1. After fabrication, coat all components with coating specified for fume exhaust and ducts. 

 

C. Fire/Smoke Dampers: Install fire smoke dampers with access doors in accordance with all governing regulations, 

listing requirements, and manufacturer’s recommendations. 

 

D. Volume Dampers: Volume dampers are required on each branch of supply, return and exhaust ductwork. Install 

damper as far upstream from air outlet/inlet as possible. Where required additional volume dampers are necessary 

to achieve proper air balance, furnish and install them in ducts where shown or not shown, at no additional cost to 

the contract. 

 

E. Fixed Turning Vanes: Install vanes in square elbows. Vanes shall run full diagonal dimension of elbow with first 

vane tight in heel corner. When turning vanes are installed in duct with internal insulation, install 20 gauge hat 
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channels of same depth as insulation and secure vane runners to channels. Contractor-fabricated turning vanes 

shall not be acceptable. 

 

1. Use single thickness turning vanes only where shown and where required for tight turns. Vanes 

shall be 18 gauge galvanized steel metal. Secure vanes to duct at both ends with angles and 

screws at 3” o.c. minimum spacing. Reinforce turning vanes with ½” diameter tie rods when 

vanes are longer than 72”. 

 

F. Adjustable Air Extractors: Install at tap-ins without flared connection. Secure operator to duct with screws after 

balancing. 

 

G. Provide Plexiglass Viewports in ductwork at all humidifiers installation to obscure operation. 

 

3.3 CLEANING 

 

A. Clean all plenums and air ducts so that no dirt or dust is present in any system. 

 

B. Examine air handling systems and clear any obstruction and debris. With dampers wide open and closed, run fan 

systems and check for air leaks. 

 

C. Patch, repair or replace ductwork as required. All ductwork shall be made airtight. Repair or replace ducts and 

joints as required to the satisfaction of the owner’s representative. 

 

3.4 DUCT-LEAK TESTING 

 

A. Use extreme care in the fabrication and installation of all the ductwork, including Isolation Room exhaust ducts 

and plenums, to ensure that it will be airtight. All the duct systems shall be leak tested for leaks in sections as the 

work progresses, before insulating. Fire/smoke dampers, access panels and appropriate branch ducts shall be in 

place during the testing. 

 

B. Follow procedure published by United Sheet Metal Division of United McGill Corporation entitled “System 

Pressure Testing for Leaks” using prescribed test kit containing test blower, two U-tube manometer, and calibrated 

orifice tube. Orifice flow measurement device to be individually calibrated against a primary standard and a 

calibrated curve permanently attached to orifice tube assembly. 

 

C. Test Procedures: 

 

1. Test for audible leaks as follows: 

 

a. Close off and seal all openings in the duct section to be tested. Connect the test apparatus to 

the duct by means of a section of flexible duct. 

b. Start the blower with its control damper closed to avoid damage to ducts. 
c. Gradually open the inlet damper until the duct pressure reaches 25% in excess of designed 

duct operating pressure. 

d. Survey all joints for audible leaks. Mark each duct and repair after shutting down blower. 

Do not apply a retest until sealants have set. 

 

2. After all audible leaks have been sealed, measure the remaining leakage with the orifice section 

of the test apparatus as follows: 

 

a. Start blower and open damper until pressure in duct reaches 25% in excess of designed duct 

operating pressure. 

b. Read the pressure differential across the orifice. The leakage rated in cfm shall be read directly 

from the calibration curve for the orifice. 

c. Total allowable leakage shall not exceed 1% of the total system design air flow rate. When 

partial sections of the duct system are tested, the summation of the leakage for all sections shall not 

exceed the total allowable leakage. 

 

D. All leak testing is to be witnessed by General Contractor’s Quality Control on-site representative. The General 

Contractor is required to have on-site, at all times, the duct leak test training video distributed by HCA Design 
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and Construction to all Partner General Contractors. Require the General Contractor to maintain, on-site, a set of 

ductwork prints that are shaded in different colors to show the duct sections isolated for each test. The General 

Contractor shall also indicate on the print, the date each section of duct was tested and the final percent leakage rate 

measured for each test section. 

 

E. Rectangular ducts shall perform to Leakage Class 6. 

 

F. Round ducts shall perform to Leakage Class 3. 

 
 

3.5 DUCTWORK APPLICATION SCHEDULE 

 

AIR SYSTEM MATERIAL 
 

Low Pressure Supply Galv. Steel 

 

Return and Relief Galv. Steel 

 

Outside Air Intake Galv. Steel 

 

General Exhaust Galv. Steel 

 

Isolation Room Exhaust Galv. Steel 

 

Fume Hood Exhaust Stainless Steel 

 

Toilet extraction Phenolic 30mm thickness 

 

 

 

 

3.6 ADJUSTING AND CLEANING 

 

A. Prior to installation, all ductwork left on site shall be kept with closed up open ends. 

 

B. Clean duct system to remove accumulated dust. To obtain sufficient air, clean half the system at a time. Protect 

equipment which may be harmed by excessive dirt with temporary filters, or bypass during cleaning. 

 

C. Protect equipment which may be harmed by excessive dirt with filters, or bypass during cleaning. Provide 

adequate access into ductwork for cleaning purposes. 
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SECTION 15910 - DUCTWORK ACCESSORIES 

 
 

PART 1 - GENERAL 

 
1.1 WORK INCLUDED 

 
A. Volume control dampers. 

 
B. Combination fire and smoke dampers. 

 
C. Smoke dampers. 

 
D. Backdraft dampers. 

 
E. Flexible duct connections. 

 
F. Duct access doors. 

 
G. Duct instrument test ports. 

 
H. Sound Trap 

 
1.2 SUBMITTALS 

 
A. Submit under the provisions of Section 01330. 

 
B. Complete submittals shall be provided to the Mechanical Engineer for approval. 

 
C. Submittals shall include the following information: 

 
1. Complete rectangular and round duct appurtenances including: 

 
a. Double wall turning vanes. 

b. Manual volume dampers – lined & wrapped ductwork. 

c. Manual volume dampers above non-accessible ceilings. 

d. Housings and plenums Field Fabrication Drawings. 

e. Duct through roof details. 

f. Combination Fire / Smoke damper assemblies. 

g. Fusible Link Fire Damper assemblies. 

h. Sheet metal register boxes. 

i. Flexible ductwork. 

j. Instrument test ports. 

 
2. Manufacturer model numbers and technical cut sheets shall be provided for all purchased products for 

items listed above. 

3. Submit appropriate SMACNA Plate or schedule where duct construction is based on SMACNA Standards. 

 
D. Refer to Section 15010 for additional submittal requirements. 

 
1.3 DELIVERY, STORAGE AND HANDLING 

 
A. Deliver products in the manufacturer’s original, unopened, labeled containers and protect all products against 

moisture, tampering or damage from improper handling or storage. 

 
B. Do not deliver materials to the Project Site before they are ready for installation, unless adequate security is 

provided. The security and protection of all jobsite materials is the responsibility of the installing Contractor. 
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C. All materials and products shall be new and in perfect condition when received, of the best grade and of the same 

manufacturer throughout for each class or group of materials or products. 

 

D. Provide standard products of a manufacturer regularly engaged in the manufacturer of the product indicated. Where 

more than one (1) unit of any product or material is required, Provide products by the same manufacturer. 

 
E. Protect all ductwork and specialties from entry of contaminating material. 

 

 
 

PART 2 - PRODUCTS 

 
2.1 VOLUME CONTROL DAMPERS 

 
A. Install volume dampers at each branch duct for supply, return, and exhaust duct systems, manually operated 

opposed blade dampers with interlocking edges, fabricated of 18-gauge steel and equipped with locking quadrants 

and end bearings. 

 
B. Duro Dyne SRH-228 damper regulators shall be installed on dampers in lined duct; SRST-2 on wrapped duct, with 

proper offset for duct insulation. 

 
C. Each damper regulator assembly shall be equipped with a closed end bearing assembly, shaft size to match regulator 

rod, Duro Dyne model "SB." 

 
D. Where manual dampers are installed above non-accessible ceilings, provide "Duro Dyne" model AD-38 miter gear 

assembly, 3/8" sq. rod, length as required, and model SRC-38 concealed regulator set with hex nut for each damper 

shown on the drawings. Install regulator set in a flush mounted 4S electrical box with blank cover, painted to match 

ceiling finish. 

 
E. Provide stainless steel dampers and components of dampers installed in stainless steel duct systems. 

 
2.2 COMBINATION FIRE/SMOKE DAMPERS 

 
A. Manufacturer: Ruskin FSD 60 or equivalent by Pottorff. 

 
B. Fabricate in accordance with NFPA 90A, Ul555, and UL555S. 

 
C. Provide factory sleeve for each damper. Install damper operator on exterior of sleeve and link to damper operating 

shaft. 

 
D. Fabricate with multiple blades with galvanized steel frame and 14 gage air foil blades, labeling as a leakage class 

I, oil-impregnated bronze or stainless steel sleeve bearings and plated steel axles, stainless steel jamb seals, 1/8 x 

1/2 inch plated steel concealed linkage, stainless steel closure spring, blade tops, lock and 1/2 inch actuator shaft. 

 
E. Operators shall be spring return electric type suitable to operate on 120 V AC, 60 cycle. Operators shall be UL 

Listed and labeled.  Provide disconnected switches. 

 
F. Provide two microswitches, one at each end of damper, to indicate damper position.   Damper reset from fire alarm 

system. Fusible link melts and spring action close damper in fire mode. 

 

2.3 DUCT SMOKE DAMPERS 

 
A. Manfacturer: Ruskin SD60 low leakage or equivalent by Pottorff. 

 
B. Fabricate in accordance with NFPA 90A and UL 555S. 
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C. Provide factory sleeve for each damper. Install damper operation on exterior of sleeve and link to damper operating 

shaft. 

 

D. Fabricate with multiple blades and shall bear UL label for leakage resistance Class I. The leakage rating shall not 

exceed 4 cfm/square foot at 1” w.g. after exposure to 450oF for ½ hour. Blade edge shall be silicone rubber designed 

to withstand 450oF. Jamb seals shall be stainless steel. 

 
E. Operator shall be electric type suitable to operate on 120V AC,60 cycle and shall be factory installed by the damper 

manufacturer to constitute a UL rated package. Linkage shall be arranged to permit emergency manual operation 

of damper.  Provide disconnected switch. 

 
F. Provide Ruskin SP100 switch package for blade position indicator.   The switch package shall include two position 

indicator switches linked directly to the damper blade to provide the capability of remotely indicating damper blade 

position. 

 
2.4 BACKDRAFT DAMPERS 

 
A. Manufacturer: Ruskin BD2 Op equivalent by Pottorff. 

 
B. Fabricate multi-blade, parallel action gravity balanced back draft dampers of 16 gage galvanized steel, or extruded 

aluminum, with center pivoted blades of maximum 6 inch width, with felt or flexible vinyl sealed edges, linked 

together in rattle-free manner with 90 degree stop, steel ball bearings and plated steel pivot pin; adjustment device 

to permit setting for varying differential static pressure. 

 
2.5 FLEXIBLE DUCT CONNECTIONS 

 
A. Fabricate in accordance with SMACNA HVAC Duct Construction Standards and as indicated. 

 
B. UL listed fire-retardant neoprene coated woven glass fiber fabric to NFPA 90A, minimum density 20 oz per sq yd, 

approximately six (6) inches wide, crimped into metal edging strip. 

 

C. Leaded vinyl sheet, minimum 0.55 inch thick, 0.87 lbs per sq ft, 10 dB attenuation in 10 to 10,000 Hz range. 

 
2.6 DUCT ACCESS DOORS 

 
A. Manufacturer: Ruskin or equivalent by Pottorff. 

 
B. Fabricate in accordance with SMACNA HVAC Duct Construction Standards suitable for pressure classification 

in which it will be installed. 

 
C. Review locations prior to fabrication. 

 
D. Fabricate rigid and close-fitting doors of galvanized steel with sealing gaskets and quick fastening locking devices. 

For insulated ductwork, install minimum one-inch thick insulation with sheet metal cover. 

 
E. Access doors smaller than 12 inches square may be secured with sash locks. 

 
F. Provide two hinges and two sash locks for sizes up to 18 inches square, three hinges and two compression latches 

with outside and inside handles for sizes up to 24 x 48 inches. Provide an additional hinge for larger sizes. 

 

G. Access doors with sheet metal screw fasteners are not approved. 

 
2.7 DUCT INSTRUMENT TEST PORTS 

 
A. All duct instrument test ports shall be as manufactured by “DuroDyne Model TH-1”. 

 

2.8 SOUND TRAP 
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A. Description: Factory assembled unit, tested and certified by an independent acoustic testing laboratory, per 

ASTM E477. Provide test data taken within six months or submittal date. 

 

B. Manufacturer: IAC or equivalent by Vibro Acoustics. 

 

C. Construction: 

 

1. Casings: 22 gauge minimum galvanized steel with minimum 26 gauge perforated galvanized steel baffle in 

accordance with ASHRAE Guide recommended construction for high pressure ductwork. Seams locked form 

and mastic filled. Acoustic baffles use smooth bell-mouth at inlet and discharge, attached to casign using 

tongue and groove connection. Provide vertical supports where baffles are horizontal. 

2. Acoustical Fill: Inorganic long fiberglass or mineral fiber packed under not less than 5% compression, and 

have a flame spread classification of 25, smoke development rating 15, and fuel contribution 20. 

3. For the supply air sound traps, provide IAC packless silencers for hospital service, having the feature of no 

sound absorptive material of any kind in the shell. 

 

D. Acoustical Performance: Sound trap tested by an independent testing laboratory and certified that units must 

meet the acousting ratings. Meet local codes for fill erosion. 

 

E. Certification: The sound traps shall meet all applicable codes for hospital use and shall be so certified. 

 
PART 3 - EXECUTION 

 
3.1 INSTALLATION 

 
A. Install accessories in accordance with manufacturer's instructions. 

 
B. Provide balancing dampers at points on supply, return and exhaust systems where branches are taken from larger 

ducts as required for air balancing. Use splitter dampers only where indicated. 

 
C. Provide combination fire and smoke dampers and smoke dampers at locations indicated, where ducts and outlets 

pass through fire rated components, and where required by authorities having jurisdiction. Install with required 

perimeter mounting angles, sleeves, breakaway duct connections, corrosion resistant springs, bearings, bushings 

and hinges. 

 
D. Demonstrate re-setting of combination fire and smoke dampers and smoke dampers to authorities having 

jurisdiction and Owner's representative. 

 
E. Provide back draft dampers on all exhaust fans and where indicated on drawings. 

 
F. Provide flexible connections immediately adjacent to equipment in ducts associated with fans and motorized 

equipment except for fans or equipment equipped with internal Spring Isolators. 

 
G. Provide duct access doors for inspection and cleaning before and after filters, coils, fans, automatic dampers, at fire 

dampers, and elsewhere as indicated. Provide minimum 8 x 8 inch size for hand access, 18 x 18 inch size for 

shoulder access, and as indicated. 

 
H. Provide duct instrument test ports where indicated and required for testing and balancing purposes. 
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SECTION 15920 - ISOLATION ROOM PRESSURE MONITORING 

 
 

PART 1 - GENERAL 

 
1.1 RELATED DOCUMENTS 

 
A. Drawings and general provisions if the contract, including general and supplementary conditions and Division 1 

specification sections apply to this section. 

 
B. Provide a room pressure monitoring system of Isolation Room. 

 
C. System shall include, but not be limited to, control panels, sensing stations and alarm modules. 

 
D. Total system shall be installed and commissioned by, or under the direct supervision of, factory trained and authorized 

field engineers. 

 
1.2 DESCRIPTION 

 
A. An Isolation Room pressure monitoring system shall be furnished and installed to monitor the airflow into and out of 

Isolation Rooms. 

 
B. The system shall include a room pressure controller, a pressure sensor, a low voltage control transformer, low voltage 

control wiring, and a damper/actuator assembly. All components of the room pressure controller shall be part of a 

completely designed, tested, catalogued, and factory coordinated package by a single manufacturer, for single point 

responsibility. 

 
1.3 SUBMITTALS 

 
A. Submit under provisions of Section 01330. 

 
B. Submit shop drawings indicating configuration, general assembly and materials used in fabrication. 

 
C. Submit product data indicating configuration, general assembly, and materials used in fabrication.   Include catalog 

performance ratings. 

 
D. Submit manufacturer's installation instructions. 

 
E. Furnish shop drawings on all equipment provided under this Section, including but not limited to: 

 
1. Hardware and devices 

2. Installation control drawings 

3. Sequence of Operation 

4. Operating and Maintenance manuals 

 
1.4 OPERATION AND MAINTENANCE DATA 

 
A. Submit operation and maintenance data. 

 
B. Include manufacturer's descriptive literature, operating instructions, maintenance and repair data and parts lists. 

 

1.5 WARRANTY 

 
A. Provide two year manufacturer's warranty for all parts. 

 
B. Equipment and materials: Equipment and materials shall be catalogued products of manufacturers regularly engaged 

in the production of laboratory airflow control systems. Products shall be manufacturer’s latest standard 
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design and shall have been tested and proven as a complete laboratory airflow system in actual use for a period of 

over three years.. 

 

C. Warranty shall commence upon the date of owner acceptance and extend for a period of twenty-four months, 

whereupon, any defects in materials or system performance shall be repaired b the manufacturer at no cost to the 

owner. 

 
D. During the warranty period, if a service contract for the routing care, calibration, parts replacement, or upgrade of the 

system is required or recommended by the manufacturer, or such a contract is to be offered to the owner during or 

after the warranty period, such contract and services shall also be included during the warranty period at no cost to 

the owner. 

 
PART 2 - PRODUCTS 

 
2.1 Manufacturer: TSI Incorporated Model 8630-SC Bi-directional pressure sensor, Triatek or equal. 

 
2.2 Pressure Controller: 

 
A. The room pressure controller shall measure, display and control room pressure. It shall provide access to menu driven 

programming options via a keypad. The keypad shall be a smooth spill-proof membrane switch. 

 
B. The case shall be an aesthetically pleasing molded case manufactured with industrial grade plastic. Case shall mount 

to a double gang electrical box (4” wide x 4” tall x 2.5” deep). The room pressure controller shall be capable of 

being mounted where convenient for the user (within 250 feet of pressure sensor). 

 
C. Two indicator lights shall be on the front of the monitor to indicate the following conditions: 

 
a. Red – ALARM conditions. 

b. Green – NORMAL or safe pressure condition. 

 
D. The controller must have a sliding outer cover that gives an aesthetic appearance while protecting the display and 

membrane switch. The cover provides the capability of concealing the display while still having the safe (green 

light) and alarm (red light) visible. 

 

E. There shall be a two-line alphanumeric digital display indicating the measured room pressure in inches of H2O. The 

display shall have a range of -0.20000 to +0.20000 with a resolution of 5% of reading and shall be updated every 

one half second. 

 
F. There shall be low and high alarms for negative pressure and low and high alarms for positive pressure. Each alarm 

shall be capable of having a unique set point. 

 
G. The controller shall have an audible alarm that sounds when the room is in alarm condition. In addition, an alarm 

contact for low pressure alarm shall be SPST (N.O.) The contact shall close in a low alarm condition. 

 
H. An analog pressure output that via a keypad allows the user to select either a 0-10 VDC or 4-20 mA linear analog 

output. In addition the output pressure range shall be selectable, either -0.1 to +0.1 inches H2O or -0.01 to +0.01 

inches H2O. 

 

I. A negative pressure, positive pressure, no isolation input contact shall initiate the room pressure monitor to enable 

negative pressure alarms, positive pressure alarms or when in no isolation mode, disable all alarms. 

 
J. An analog flow station input. 

 
K. RS-485 communications with field selectable Modbus or Cimetrics communications protocol.   The RS-485 wiring 

shall be daisy chained from unit to unit and has the capability to send to the building management system. 

 
L. Monitor wiring shall be to a terminal strip which plugs into the back of the monitor. 



Proposed TSC Office Block Development, Kilifi - Air Conditioning Installations Particular specifications 

Page 25 of 39 of 

P.S. 
Copyright: Norkun Intakes Ltd January, 2022 

 

 

2.3 Pressure Sensor: 

 
A. The pressure sensor shall consist of two velocity sensing elements mounted in-line with each other and a 

temperature compensating element as described in U.S. Patent #4, 787,251. The velocity sensing elements shall 

be ceramic coated platinum RTD for corrosion resistance and easy cleaning. Constant temperature thermal 

anemometry shall be used to make the air velocity measurement. Pressure transducers are not acceptable. 

 
B. The pressure sensor shall be temperature compensated over a range of 55oF to 95oF. 

 
C. The pressure assembly shall consist of a molded plastic sensor, PVC tubing, an intumescent ring, and a matching 

sensor housing. The pressure sensor is mounted on one side of the wall, the matching sensor housing on the other 

side of the wall, with the PVC tubing penetrating the wall. 

 
D. The pressure sensor assembly shall be ANSI/UL 1479 listed for “Fire Tests of Through-Penetration Firestops”. The 

unit shall have a two-hour fire rating. 

 

E. The pressure sensor shall accurately measure room pressure from -0.20000 to +0.20000 inches H2O. The sensor 

shall be bi-directional to determine the proper direction of pressure. Uni-directional sensors are not acceptable. 

 
F. The pressure sensor shall be capable of being mounted on either side of the wall (i.e. in the controlled space or in 

the reference space). A dip switch shall be provided to select which side of the wall the pressure sensor is mounted. 

 
G. A 25-foot, 6-conductor, 22 AWG cable shall be provided for the wiring connection between the sensors and the 

pressure monitor. 

 
2.4 Transformer: 

 
A. The transformer shall have a primary-side voltage of 120 VAC and a secondary-side voltage of 24 VAC. The 

transformer shall have a rating of 20 VA with a 0.5 amps maximum. 

 
B. The transformer shall be UL and CSA listed. 

 
C. A 25-foot, 2-conductor, 22 AWG cable shall be provided as the electrical interface between the transformer and 

the pressure monitor 

 
PART 3 - EXECUTION 

 
3.1 INSTALLATION 

 
A. The room pressure controller shall be installed as recommended by the manufacturer’s installation instructions. 

 
B. Start-up shall be performed by the control system manufacturer or a factory authorized representative. 

 
C. Start-up shall include verifying the control of each specified room. Ceilings and door shall be installed and the 

HVAC systems (exhaust and supply fans) shall be properly air balanced before start-up shall occur. 

 
D. The manufacturer shall include a thermal anemometer based air velocity meter with the room pressure control 

system. The equipment shall be given to permanent building personnel who shall be responsible for periodically 

maintaining and verifying proper pressure in each specified room. 

 
3.2 ISOLATION ROOM PRESSURE MONITORING SYSTEM DOCUMENTATION AND TRAINING 

 
A. The supplier shall provide all the documentation and training necessary so that the owner can be capable of 

operating and maintaining the control system. 
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B. Provide 4 hours of training for Hospital personnel. Training is to include: systems operation, troubleshooting, 

instrument calibration, alarm handling, and system reconfiguration. 

 

SECTION 15930 - AIR TERMINAL UNITS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

 
E. Drawings and general provisions if the contract, including general and supplementary conditions and Division 1 

specification sections apply to this section. 

 
F. Provide a complete system for the constant air volume control in the spaces. 

 
G. System shall include, but not be limited to, control panels, supply constant air volume boxes, sensing stations, 

reheat and recool coils. 

 
H. Total system shall be installed and commissioned by, or under the direct supervision of, factory trained and 

authorized field engineers. 

 
1.2 SECTION INCLUDES 

 
A. Constant air volume terminal units. 

 
B. Constant air volume terminal units with reheat coils. 

 
C. Integral sound attenuator. 

 
D. Integral heating coils. 

 
1.3 SUBMITTALS 

 
A. Submit under provisions of Section 01330. 

 
B. Submit shop drawings indicating configuration, general assembly and materials used in fabrication. 

 
C. Submit product data indicating configuration, general assembly, and materials used in fabrication. Include 

catalog performance ratings which indicate air flow, static pressure and NC designation. 

 
D. Include schedules listing discharge and radiated sound power level for each of second through sixth octave bands 

at inlet static pressures of one to 4 inch wg. 

 
I. Submit manufacturer's installation instructions. 

 
J. Coordinate exact sizes and locations of components with the contractor installing the ductwork, temperature 

controls, and Division 16 work. 

 
K. Furnish shop drawings on all equipment provided under this Section, including but not limited to: 

 
1. Hardware and devices 

2. Installation control drawings 

3. Sequence of Operation 

4. Operating and Maintenance manuals 
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1.4 OPERATION AND MAINTENANCE DATA 

 
A. Submit operation and maintenance data. 

 
B. Include manufacturer's descriptive literature, operating instructions, maintenance and repair data and parts lists. 

 
C. Include directions for resetting constant volume regulators. 

 
1.5 QUALIFICATIONS 

 
A. Manufacturer: Company specializing in manufacturing the products specified in this Section with minimum eight 

years experience. 

 
B. Supplier of this section’s system shall be regularly engaged in the production, assembly, and installation of laboratory 

fume hood control systems and have a proven track record of a minimum of five years. 

 
C. Supplier of this section’s system s shall assume single source responsibility for the complete installation, calibration, 

and startup of the fume hood tracking systems. Systems shall be left in a completely automated, fully functioning 

mode of operation. 

 

1.6 WARRANTY 

 
A. Provide one year manufacturer's warranty. 

 
B. Warranty: Include coverage of system powered control systems and operating controls, see Section 13810, 

 
1.7 EXTRA MATERIALS 

 
A. Provide one additional motor of each size, see Section 13810. 

 
PART 2 - PRODUCTS 

 
2.1 AIR TERMINAL UNITS 

 
A. Description: Provide completely factory assembled and calibrated pressure independent DDC air terminal 

controllers, consisting of electronic controls, digitally addressable capability air volume damper, control actuator, 

air volume regulator, velocity sensors, sound attenuator, and hot water reheat coil. 

 
B. Manufacturer: Enviro-Tec or equivalent by Anemostat, Nailor or Titus. 

 
C. Construction and Dampers: 24 gauge minimum galvanized steel outer casing, 1” thick, 1 ½” pcf fiberglass 

insulation and 26 gauge solid inner surface for double wall construction. 20 gauge minimum galvanized steel 

controller housing, and damper. Seal all seams to form an air tight to maximum air leakage 2% at 3” w.g. All 

controllers shall be factory checked and calibrated for airflow limits. 

 
D. Hot water reheat coils shall be 2 row, with copper tubes and aluminum fins. Provide ½” tube diameter with 

minimum 0.20” wall thickness. Coil rows, fins and sizes shall be as scheduled. Face areas indicated are minimum. 

On unit with reheat, rectangular end of transition set up for slip and drive connection. 

 
E. The Digital Terminal Control Unit (TCU) for each zone terminal shall be of the electronic distributed digital 

application specific addressable type furnished by the zone terminal manufacturer as a complete system, including 

zone temperature sensor, interface relays, heating coils, disconnects, 120/24 VAC transformers and the like. 

 
F. The controls subcontractor will be responsible for he control wiring, zone terminal control addressing, inclusion 

in the host computer data base, heating hot water control valve with actuator, and related testing. The zone terminal 

manufacturer shall be responsible for the code acceptance, noise generation and air delivery 
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performance. The HVAC contractor shall be responsible for zone terminal installation, ductwork connections, 

start-up and testing and balancing. 

 

G. The HVAC contractor shall provide complete adjustment, calibration and tuning of the zone terminal control 

systems throughout the period of testing and balancing fo the air conditioning systems and shall instruct the hospital 

facility Engineer on maintenance and operation of this control equipment. 

 
H. The zone terminal manufacturer shall provide composite, electric, direct-digital control and building control system 

diagrams showing interconnection and addressing of all equipment and controls. 

 
I. Controls: Actuators, space temperature sensors, and wiring shall be furnished sunder Section 15975 “Building 

Management System”. Terminal manufacturer shall accept and factory intstall controllers provided by controls 

subcontractor. 

 
J. Terminal units shall be sized such that at nominal terminal design flow, the pressure drop through the assembly 

shall be not more than 0.3 water column. 

 
K. Each unit shall be shipped with appropriate identification including model, size, maximum and minimum rated air 

flow within the limits of the control system and velocity vs. cfm chart for validating performance. 

 
L. Acoustics: Unit shall be acoustically treated and tested for unit discharge sound power level (LW). Sound power 

levels in 2nd – 7th octave bands at inlet pressure from minimum 3” w.g. shall be submitted for approval. 

 
M. Units shall be sized to produce noise levels NC-26 discharge sound criteria in accordance with ARI-885-98, at 

design cfm and 1.5” w.g. pressure drops through the terminal. Noise levels must be based on all air from a given 

terminal going into space tested. 

 
Room Noise Criteria 

 
SPACE TYPE ROOM NOISE CRITERIA 

Public Corridors and Rooms  NC-45 

restaurant and other public areas NC-40 

General Open Office Areas NC-35 

Private Office NC-30 

Conference Rooms NC-25 

Interview Rooms NC 25-30 

Meeting Rooms NC 25-30 

Security Control NC 30-35 

Large Conference Rooms NC-25 

Open Office NC-35 

 

 
 

PART 3 – EXECUTION 

 
 

3.1 INSTALLATION 

 
A. Install in accordance with manufacturer's instructions. 

 
B. Provide ceiling access doors or locate units above easily removable ceiling components. 

 
C. Support units individually from structure. Do not support from adjacent ductwork. 

 
D. Connect to ductwork in accordance with Section 15890. 

 
E. Install heating coils in accordance with Section 15790. 
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SECTION 15940 - AIR DISTRIBUTION DEVICES 

 
 

PART 1 - GENERAL 

 
1.1 WORK INCLUDED 

 
A. Devices shall provide the required air throw and spread with no apparent drafts or noise within the ventilated or 

air conditioned area. 

 
B. All air distribution accessories required to effect these conditions shall be provided and installed by this 

Contractor. 

 
C. Diffusers and registers causing excessive air movement, drafts or objectionable noise, shall be replaced at no cost 

to the Owner. 

 
1.2 SUBMITTALS 

 
A. Submit under the provisions of Section 01330. 

 
B. Complete submittals shall be provided to the Mechanical Engineer for approval. 

 
C. Submittals shall include the following information: 

 
1. Submit complete directory showing manufacturer’s product number, technical cut-sheet providing complete 

application information, all trim and appurtenance data for each Air Distribution Device proposed for use 

on the Project. 

2. Manufacturer’s Data: Submit maintenance data and replacement material lists for each type of product. 

Include this data in maintenance manual. 

3. Submit manufacturer’s installation instructions. 

 
1.3 DELIVERY, STORAGE AND HANDLING 

 
A. Deliver products in the manufacturer’s original, unopened, labeled containers and protect all products against 

moisture, tampering or damage from improper handling or storage. 

 
B. Do not deliver materials to the Project Site before they are ready for installation, unless adequate security is 

provided. The security and protection of all jobsite materials is the responsibility of the installing Contractor. 

 
C. All materials and products shall be new and in perfect condition when received, of the best grade and of the same 

manufacturer throughout for each class or group of materials or products. 

 
D. Provide standard products of a manufacturer regularly engaged in the manufacturer of the product indicated. 

Where more than one (1) unit of any product or material is required, provide products by the same manufacturer. 

 
E. Protect all equipment and specialties from entry of contaminating material by leaving end caps and plugs in place 

until installation. 

 
PART 2 - PRODUCTS 

 
2.1 ACCEPTABLE MANUFACTURERS 

 
A. Anemostat 

 
B. Titus. 

 
C. Nailor. 
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2.2 RECTANGULAR CEILING DIFFUSERS 

 
A. Diffusers shall be modular removable core type with adjustable volume control dampers as manufactured by 

“Anemostat Model RMD”. 

 
B. Furnish all diffusers in a factory applied baked enamel finish. Color as selected by Architect. 

 
C. Verify all frame types prior to ordering. Submit shop drawings, including color samples, for approval. 

 
D. Provide in the neck of each diffuser at duct take-off from main duct, an adjustable type air extractor and volume 

controller. Submit shop drawings for approval. 

 
E. Where air distribution devices are installed in lay-in ceilings, twenty four inches by twenty four inches (24x24") 

filler panel shall be provided. 

 
2.3 RETURN AND EXHAUST REGISTERS 

 
A. Registers shall be aluminum construction with key operated ¾” spacing on centers, opposed blade, volume control 

dampers as manufactured by “Anemostat Model 3HOD”. 

 
B. Furnish all registers in a factory applied baked enamel finish. Color as selected by the Architect. 

 
C. Verify all frame types prior to ordering. Submit shop drawings, including color samples, for approval. 

 
D. Where air distribution devices are installed in lay-in ceilings twenty four inches by twenty four inches (24"x24") 

filler panel shall be provided. 

 
2.4 SIDEWALL SUPPLY REGISTERS 

 
A. Face bars shall be seven thirty seconds of an inch (7/32") thick, ¾” spacing on centers and shall be permanently 

fixed in position. Borders shall be one inch (1") wide. Auxiliary subframes shall be furnished as required to fit wall 

finish. 

 
B. Opposed blade key operated volume control dampers, extractors, and equalizing grids shall be provided for each 

register shown on plans. 

 

C. All registers shall have baked enamel finish, color as selected by the Architect. 

 
D. It shall be the responsibility of the Mechanical Contractor to verify all required frame types as they relate to ceiling 

construction prior to ordering all air distribution devices. Submit shop drawings, including color samples, for 

approval. 

 
E. All sidewall supply and return registers shall be as manufactured by “Anemostat Model S2VO”. 

 
2.5 LAMINAR FLOW PANEL DIFFUSERS FOR TREATMENT/TRUMA ROOMS 1002, 1003, 1006, 1114, 1115, 

AND 1118. 

 
A. Description: Special perforated panel diffusers to be laminar flow type. Diffuser is to utilize two separate plenums 

to deliver air to the space with zero aspiration at the face of the perforated plate with velocities in the plane of the 

perforated plate to vary not more than 10%. 

 
B. Manufacturer: Precision Air Products or equivalent by Anemostat. 

 
C. Air shall be admitted to the initial plenum through an inlet collar, then the filter assembly and balancing mechanism. 

Perforated air diffusion devices, V or U shaped, of not more than 25% open area are to redistribute air into the 

secondary plenum. The balancing valve mechanism is to be adjustable through a screw arrangement. Plenum and 

frame assembly is to be constructed of 14 Ga. white baked epoxy aluminum. 
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D. Perforated distributed plate to be anodized aluminum. Perforations in plate are to be 32” diameter giving 16% open 

area. Plate is to be retained to the module frame through the use of quarter-turn fasteners. Safety retainers of vinyl-

coated stainless steel cable or chains to prevent accidental dropping of plate during disassembly. The distribution 

plate shall be installed in aluminum 

 
E. Border trim and all exposed parts to be white baked epoxy. 

 
F. Panel manufacturer shall furnish an extruded anodized aluminum tee and angle frame assembly suspension system 

to support panel diffusers, blank-off panels and light fixtures. Minimum wall thickness of tees and angles shall be 

0, 125”: with a minimum weight of 0.43 lbs. per linear foot. The face of the tee shall be 1-1/2” by 1- 7/16” high. 

The basic module size 2’ ½” X 4’ ½”, see drawings for entire module size. 

 
G. The suspension system shall be Healiarc welded at all intersection points in assemblies not larger than 6’ X 18’.  

Where sub-assemblies butt together for field assembly the butting angles shall be half tees fastened with “U” clips. 

 
H. All tees and angles shall be pre-punches on 6’ centers for hanger wires. Systems shall be designed for minimum 

weight of 10 lbs. per sq. foot. 

 
I. Panel manufacturer shall furnish perforated blank-off panels identical in appearance to the panel diffusers where 

indicated on the drawings. Panel to have solid panel installed behind perforate plate. 

 
2.6 LAMINAR FLOW PANEL DIFFUSERS WITH HEPA FILTERS FOR CATH-LAB 1297 AND 1299 

 
A. Description: Special perforated panel diffusers with HEPA filters. 

 
B. Manufactures: Precision Air Products or equivalent by Anemostat. 

 
C. The entire laminar flow unit shall be suspended from the structure above. Provide an extruded aluminum tee and 

angle frame assembly to support air distribution modules, lighting fixtures around the perimeter of the “clean zone” 

and fill-in panels. Minimum wall thickness of aluminum tee shall be 0.125 inches, minimum weight shall be 0.43 

lbs./ft. The frame shall be assembled and mechanically fastened together by the manufacturer into sub- assemblies. 

All members shall be pre-punched on 6” centers for attachment of support hangers. Hangers shall be attached on 

2’0” centers in two directions. The completed ceiling frame shall be capable of supporting a load of 10 lbs./ft. The 

complete frame shall be finished with a white baked epoxy enamel or clear anodized finish. 

 
E. Construct a frame to support standard size laminar air flow diffusers with HEPA filters. Except for the mounting 

base for the surgical light, the complete area within the perimeter of the unit is to be active laminar flow diffusers 

with HEPA filters. Each laminar air diffuser, fill-in panel, and fluorescent light fixture shall be gasketed to form an 

airtight seal against support frame. Furnish fill-in panels for all surgical lights and gas columns (where shown on 

the drawings). The laminar flow panel diffusers supplier shall coordinate exact diffuser sizes with the C- channels 

support for Cath-Lab equipment. 

 
F. Specialized Perforated Rectangular Panel Diffusers: Shall be laminar flow type: Diffuser shall utilize two separate 

plenums to deliver air to the space with zero aspiration at the face of the perforated plate with velocities in the plane 

of the perforated plate to vary no more than 10%. 

 
1. Panel diffuser initial plenum to serve as a common plenum for one or two adjacent panel diffusers. A 

flexible interconnecting duct between panel diffusers modules shall attach to an internal panel diffusers 

flange. 

 
2. Terminal HEPA filter shall be mounted within final plenum. HEPA filter shall be accessible and removable 

from the room. 

 
3. The “knife edge” of the retainer frame and the filter’s gel seal shall form an airtight union. 
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4. Perforated distribution plate shall be 0.050” aluminum. Perforation to be 16% open area for 25 or less CFM 

per square ft. of module or 23% open area for higher velocities. The plate shall be retained to the module 

frame by means of quarter-turn fasteners. Safety retainers of vinyl-coated stainless steel cable or chain shall 

be provided to prevent accidental dropping of plate. Distribution plate shall be installed within aluminum 

mounting frame with mitered back-welded corners. 

 
G. HEPA Filter: The HEPA filter shall be laminar flow grade. The HEPA filter shall have a minimum efficiency of 

99.99% on 0.3 micron particles. Each filter installed shall be factory laser scanned and certified by the filter 

manufacturer. 

 
H. Fill-In Panels: Panels identical in appearance to the active air distribution modules shall be furnished where shown 

on the drawings to accommodate surgical lights and gas columns. 

 
2.7 LAMINAR FLOW PANEL DIFFUSERS FOR SPECIAL TRAUMA, ORTHO NEURO, AND 

CARDIOVASCULAR OPERATING ROOMS 

 
A. Furnish and install vertical flow surgical clean area system configured as a recirculatory system. Supply air from 

a central air handling unit (AHU) shall be mixed with the recirculated return air thru the booster fan coil unit. The 

booster fan coil unit shall discharge HEPA filtered air in a true constant pressure/constant velocity unidirectional 

laminar airflow pattern fromt eh ceiling filter units downward across the surgical work area to the peripherally 

located return air grilles. The laminar flow pattern shall be created in the work area by utilization of laminar flow 

diffusers and fixed containment panels at the perimeter of the work area. The containment panels shall decrease the 

induction of impure air into the clean zone. 

 
B. Manufactures: Precision Air Products or equivalent. 

 
C. The system shall have a modular ceiling-mounted booster fan coil unit with chilled water coil, hot water coil. The 

system shall have the capacity of providing temperatures between 62F to 85F in 15 minutes. Set point and 

operation mode shall be controlled from a control panel within the room. 

 
D. The entire laminar flow unit shall be suspended from the structure above. Provide an extruded aluminum tee and 

angle frame assembly to support air distribution modules, lighting fixtures around the perimeter of the “clean zone” 

and fill-in panels. Minimum wall thickness of aluminum tee shall be 0.125 inches, minimum weight shall be 0.43 

lbs./ft. The frame shall be assembled and mechanically fastened together by the manufacturer into sub- assemblies. 

All members shall be pre-punched on 6” centers for attachment of support hangers. Hangers shall be attached on 

2’0” centers in two directions. The completed ceiling frame shall be capable of supporting a load of 10 lbs./ft. The 

complete frame shall be finished with a white baked epoxy enamel or clear anodized finish. 

 
E. Construct a frame to support standard size laminar air flow diffusers with HEPA filters. Except for the mounting 

base for the surgical light, the complete area within the perimeter of the unit is to be active laminar flow diffusers 

with HEPA filters. Each laminar air diffuser, fill-in panel, and fluorescent light fixture shall be gasketed to form an 

airtight seal against support frame. Furnish fill-in panels for all surgical lights and gas columns (where shown on 

the drawings). 

 
F. Specialized Perforated Rectangular Panel Diffusers: Shall be laminar flow type: Diffuser shall utilize two separate 

plenums to deliver air to the space with zero aspiration at the face of the perforated plate with velocities in the plane 

of the perforated plate to vary no more than 10%. 

 
1. Panel diffuser initial plenum to serve as a common plenum for one or two adjacent panel diffusers. A flexible 

interconnecting duct between panel diffusers modules shall attach to an internal panel diffusers flange. 

 
2. Terminal HEPA filter shall be mounted within final plenum. HEPA filter shall be accessible and removable 

from the room. 

 

3. The “knife edge” of the retainer frame and the filter’s gel seal shall form an airtight union. 
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4. Perforated distribution plate shall be 0.050” aluminum. Perforation to be 16% open area for 25 or less CFM 

per square ft. of module or 23% open area for higher velocities. The plate shall be retained to the module 

frame by means of quarter-turn fasteners. Safety retainers of vinyl-coated stainless steel cable or chain shall 

be provided to prevent accidental dropping of plate. Distribution plate shall be installed within aluminum 

mounting frame with mitered back-welded corners. 

 
G. HEPA Filter: The HEPA filter shall be laminar flow grade. The HEPA filter shall have a minimum efficiency of 

99.99% on 0.3 micron particles. Each filter installed shall be factory laser scanned and certified by the filter 

manufacturer. 

 
1. The extruded aluminum filter frame shall be 3 inches deep and shall be furnished with a silicone gel seal 

upstream on flange cup. 

 
H. Fill-In Panels: Panels identical in appearance to the active air distribution modules shall be furnished where shown 

on the drawings to accommodate surgical lights and gas columns. 

 
I. Booster Fan Coil Unit: Shall be specified in Section 15855 “Air Handling Units”. Unit shall consist of direct driven, 

centrifugal fan, chilled water cooling coil, hot water reheat coil, and VSD. Unit shall have capacities and 

performance characteristics as specified on the drawings. 

 
PART 3 - EXECUTION 

 
3.1 INSTALLATION 

 
A. Install items in accordance with manufacturers' instructions. 

 
B. Check location of outlets and inlets and make necessary adjustments in position to conform with architectural 

features, symmetry and lighting arrangement. 

 
C. Install diffusers to ductwork with air tight connection. 

 
D. Provide balancing dampers on duct take-off to diffusers, grilles and registers, regardless of whether dampers are 

specified as part of the diffuser or grille and register assembly. 

 

E. Paint ductwork visible behind air outlets and inlets matte black. 

 
F. Provide filter gauges across the HEPA filters bank. 

 

 
 

END OF SECTION 15940 
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SECTION 15950 - HUMIDIFIER 
 

PART 1 - GENERAL 

 
1.1  WORK INCLUDES 

 
A. Steam humidifiers 

1.2 
 

GENERAL 

 
A. Humidification systems shall be factory engineered and assembled with all components as scheduled, specified, 

or required by the contract documents. 

 

B. Capacity and performance shall be as scheduled. Each system shall be selected in accordance with principals set forth 

in the ASHRAE Guide and the manufacturer’s literature. 

 

C. The manufacturer shall be responsible for examining the application of each system to assure each will operate 

properly in the intended application. 

 

D. All items of a given type shall be products of the same manufacturer. 

 

PART 2 - PRODUCTS 

 

2.1  MANUFACTURERS 

 
A. Dri-Steem Humidifier 

 
B. Armstrong 

 
C. Spirak Sarco 

2.2 
 

STEAM HUMIDIFIERS 

 
A. 

 

B. 

 

 

C. 

Description: Steam jacketed distribution manifold with separating chamber, quiet operating capable of delivering 

moisture free steam without condensate drip. 

Features: Provide electric operated normally closed modulating steam control valve with pilot positioner. Provide 

an interlocked temperature switch to keep humidifier valve closed until temperature in the condensate discharge 

piping approaches steam temperature. Coordinate with Section 15975 BUILDING MANAGEMENT SYSTEMS. 

Separating Chamber and Manifolds: Stainless steel or cast iron separating chamber with re-evaporation or drying 

chamber. Stainless steel steam jacketed dispersing manifolds with internal noise attenuator. 

 
D. Humidifier shall achieve total absorption of the steam at 90% relative humidity of supply air in a steam travel of 

3’. 

 
E. Provide inverted bucket traps and strainers. 

 

F.Humidifiers in air handling units shall be furnished and installed by the air handling unit manufacturer. 

 

PART 3 - EXECUTION 
 

A. The humidifiers shall be installed in accordance to the manufacturer’s installation instructions. The contractor 

shall be responsible for providing a weatherproof cover over the humidifier if the unit is installed outside. 
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PARTICULAR SPECIFICATIONS MECHANICAL VENTILATION 
 

GENERAL 
 

This section specifies the general requirement for mechanical ventilation and air conditioning plant, equipment 

and materials forming part of the sub-contract works and shall apply except where specifically stated elsewhere 

in the specification or on the contract drawings. 

 

INSTALLATION 
Installation of all ductwork, plant and equipment shall be carried out under adequate supervision from skilled 

staff to relevant codes and standards specified herein. 

 

The sub-contractor shall be responsible for ensuring that sufficient provision is made to prevent the transmission 

of vibration from equipment to the supporting structure. In the case of fans, this shall be done by rot and vermin 

proof flexible connections and anti-vibration mounting of an approved type. 

 

The sub-contractor shall ensure that all ducting systems are provided with sufficient access hatches complete with 

covers, for maintenance purposes. 

 

Damper and other user equipment shall be installed with adequate access for operation and maintenance. Where 

dampers and other operational equipment are unavoidably installed beyond normal reach and in such a position 

as to be difficult to reach from a short stepladder, extension spindles shall be provided 

 

The variety and type of supports of ducts and fans shall be kept to a minimum and their design shall be such as to 

facilitate quick and secure fixing to both metal, concrete, brickwork and wood. Where the design of the structure 

is in reinforced concrete, supports shall be secured to the structure by means of redheads, raw bolts and other 

approved means. 

 

Where the sub-contractor proposes to secure his supports by other means than to the main structural concrete, he 

shall consult with the Engineer before proceeding. 

 
 

TESTING INSPECTION 
 

Site Tests 
 

The sub-contractor shall supply all instruments and equipment necessary to carry out site tests and shall arrange 

with other sub-contractors for the testing of other associated equipment which may affect the performance of the 

plant installed under these sub-contract works. 

 

Site Test Fans 
 

All fans shall be charged with a suitable lubricant and shall be tested upon completion of the ancillary system 

erection to ascertain that the performance of each fan complies with the requirements of the specification. 

 

 

 

 

Completion of Works – Balancing and commissioning 
 

Following the site tests and prior hand over, mechanical ventilation or air conditioning systems shall be balanced 

by means of grilles, dampers and other special controls installed, so as to give the required air flow rates and 
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where applicable the desired temperatures, pressures and humidity conditions in all areas served by the said 

systems. 

 

The complete system shall be balanced and commissioned as a whole. Sectional balancing and commissioning on 

any one part of the system where this excludes final complete system balancing and commissioning shall not be 

accepted. 

 

Test volumes within ducts shall be within + 5% of the design volumes, and volumes at grills and diffusers shall 

be within + 10% of the design volume. 

 

When the system has been balanced to the satisfaction of the Engineer it shall be run under complete automatic 

mode for 72 hours continuous operation to ascertain any faults in operations before acceptance and hand-over. 

Any faults discovered during this time shall be corrected and a further test of 72 hours duration shall be carried 

out to ensure satisfactory operation, all at the expense of the sub-contractor. 

 

DUCT WORK 
 

The sub-contractor shall supply, deliver and erect all ductwork shown on the contract drawing. 

 

All duct work shall be manufactured in accordance with Heating and Ventilation Contractor’s Association 

(H.V.C.A.) specification DW/121,1969 except where stated otherwise. 

 

Ductwork shall be manufactured from galvanized mild steel sheet unless otherwise specified. All external 

ductwork shall be manufactured from black mild steel sheet and galvanized after manufacture. All seams shall of 

lockform type. All ductwork systems shall be complete with all necessary dampers, bends, tees, tapers, 

transformation and special pieces. 

 

Where removal is required for access or maintenance, ducting shall be provided with steel angle flange joints 

suitably painted and protected. 

 

Only bend type 1-7 inclusive as detailed in the H.V.C.A. specification will be permitted. 

 

Only duct connection type 41-44 inclusive, 53 and 54 as detailed in the H.V.C.A. specification will be permitted. 

All joints shall be fixed as to be suitable for the direction of airflow. 

 

Transformation and taper pieces shall wherever possible, be constructed so that the included angle does not 

exceed 30 degrees. 

 

All flanged joints shall be sealed by use of asbestos string, compressed between the flanges, and where slip joints 

occur, these shall be sealed by ‘Prestick’ or other similar suitable jointing compound and adhesive tape 40mm 

wide. Exposed sheet metal edges shall be painted with galvatite before sealing. 

 

Dampers shall be of aerofoil section and manufactured from galvanized mild steel sheet. Damper blades shall be 

sealed with a 3mm thick felt or rubber seal to minimize leakage. Operating quadrants shall be provided with 

locknuts and the quadrant shall be clearly marked with ‘open’ and ‘closed’ positions. Multileaf damper blades 

shall be operated by one arm through a linkage external to the duct. 

The sub-contractor shall provide sufficient access doors and handholes in the ductwork the purpose of 

maintenance and inspection. Access doors shall be of the hinged type and soar opening s in the duct shall be 

adequately stiffened, and made air tight with purpose made rubber around the door perimeter. 

 

All support and brackets shall be wire brushed and painted one coat of red oxide paint prior to and after erection. 

All nuts and bolts shall be sheradized. The fastening of electrical cables to ductwork will not be permitted. 



Proposed TSC Office Block Development, Kilifi - Air Conditioning Installations Particular specifications 

Page 37 of 39 of 

P.S. 
Copyright: Norkun Intakes Ltd January, 2022 

 

 

Where ductwork has installation incorporating an external vapour seal, the ductwork shall be insulated from the 

support by a rot – proof softwood, hardwood or other suitable closed cell insulator of not less than 25mm greater 

thickness than the insulation to be applied so the vapour seal may be bounded to the face of the timber, all as 

detailed in Clause DW/121, 1969. 

 

Where ductwork passes through floors and walls, etc. galvanized sheet sleeves or builders work timber frames 

shall be provided. The space between duct and sleeve or frame shall be packed with asbestos rope or mastic to 

prevent air movement or noise transmission from one space to another. Ducts must not come into direct contact 

with the building fabric. 

 

Hangers and brackets shall be manufactured from rolled mild steel angle or channel sections and shall generally 

be of the drop rod hanger or cantilever type. The hangers shall be spaced to ensure adequate support and where 

practicable shall be fitted at each ductwork joint. 

 

The sub-contractor shall supply and install, where called for, louvred inlets and outlets with insect proof screens. 

The louvred shall be constructed throughout from extruded aluminium sections and shall have lacquered and 

anodized finish to prevent corrosion. The louvres shall be weather proof and have free area of not less than 50%. 

 

The sub-contractor shall ensure that wherever fan or similar equipment are connected to the ductwork system, the 

connections are made with a heavy duty rot and vermin proof neoprene, or similar material, flexible connection 

to prevent vibration transmission to the duct work or building fabric. Flexible connections shall be secured by a 

pre-drilled mating flange, or when fixing to a spigot, the spigot should beaded and a jubilee clip or split flat iron 

ring should be used. 

 

The sub-contractor shall provide test holes in all branch ducts and in the main duct on the discharge of the fan. 

The holes shall be suitable spaced in accordance B.S. 848, shall be situated on a straight length of ductwork and 

where possible not less than 2m down stream of any bends or dampers. After the completion of testing the sub- 

contractor shall provide and fix propriety metal or plastic plugs to all test holes. The use of rubber or cork bungs 

will not be permitted. 

 

INSULATION 
 

General Description 
 

All heated, cooled and recalculated air ductwork shall be insulated. 

 

Insulation shall be of 25mm thick expanded polystyrene sheet or spray applied polyurethane foam to a uniform 

thickness of 25mm. Polystyrene shall be fixed so that the edges butt closely without a gap and the insulation shall 

overlap at corners by the thickness of the insulation. The sheet shall be fixed by means of a suitable adhesive and 

plastic impingement pines attached to the ductwork. 

 

Ductwork in Plant Rooms 

 

The insulation described above shall be finished by the application of 15mm thick layer of hard setting plastic 

compound trowelled to a smooth finish. All corners shall be protected by setting in a 1mm thick aluminum angle 

strip into the hard setting finish. Insulation shall be bevelled to an angle of 45 degrees at all connecting flanges, 

access hatches and all other places where operation or maintenance is likely to cause the breaking of the 

insulation. 

 

The insulation described shall then be given a vapour sealing by the application of two coats of anti -condesation 

paint. 
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Ductwork External to Plant Rooms 
 

The insulations described above in clause 5.01 above shall be finished by the application of two coats of 

bitumastic paint. 

 

FINISH PAINTING 
 

Upon completion of the installation and after all tests have been carried out to the satisfaction of the Engineer, the 

plant, equipment, support, etc, shall be examined and all priming coats damaged during the erection made good. 

 

Plant or equipment, ductwork, etc, which is to be insulated, shall have had the priming paint protection made 

good before the application of the insulation. 

 

After the above procedures have been carried our to the satisfaction of the Engineer various surfaces shall be 

given the necessary preparation as recommended by the paint and the sub-contractor and Engineer at a later date. 

 

For the purpose of the specification, however, it shall be deemed that the sub-contractor’s tender price was based 

on the identification requirements for the various services detailed in Code of Practice DW/161 Identification of 

Ductwork as published by H.V.C.A. 
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BILLS OF QUANTITIES 
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C AIR CONDITIONING 
 

The Contractor shall supply labour and supply, deliver, install, fix, connect, test, label and commission 

the works, clean, complete and working to every detail as described in the specification and by related 

specifications and on the drawings listed in the Schedule or Drawings to the satisfaction of the 

Consulting Engineers. Note; Acceptable models are strictly Toshiba, Daikin, Trane or equal and 

approved 

 

All rates are INCLUSIVE OF VAT 
 

 

Item 

 

Description 

 

Units 

 

Qty 

 

Rates (Kshs.) 

 

COST (Kshs.) 

 

 

 

 

C1.01 

AIR COOLING UNIT- Condenser 

Multisplit Condensing unit of total cooling 

capacity 116.5kw as Toshiba MMY- 

AP1004HT8-E. The unit Must be in module 

of 2 No. of 58.50KW. The units Must be 

such that any of the combination module can 

act as the master and non is purely slave.The 

other models which are acceptable are 

Daikin, Samsung and Dunham Bush only. 

 

 

 

 

No. 

 

 

 

 

2 

  

 

 

 
C1.02 

11.2Kw Ductable concealed slim type 

evaporator (indoor unit) size size 

320x1350x800mm Toshiba Cat no. MMD- 

AP0361BH-E Complete with room 

thermostat and controls. The other models 

which are acceptable are Daikin, Samsung 

and Dunham Bush only. 

 

 

 
No. 

 

 

 
2 

  

 

 

 
C1.03 

7.1Kw Ductable concealed slim type 

evaporator (indoor unit) size size 

320x700x800mm Toshiba Cat no. MMU- 

AP0184SPH Complete with room thermostat 

and controls. The other models which are 

acceptable are Daikin, Samsung and 

Dunham Bush only. 

 

 

 
No. 

 

 

 
1 

  

 

 

 

C1.04 

5.6Kw Ductable concealed slim type 

evaporator (indoor unit) size size 

320x700x800mm Toshiba Cat no. MMU- 

AP0184SPH Complete with room thermostat 

and controls. The other models which are 

acceptable are Daikin, Samsung and 

Dunham Bush only. 

 

 

 

No. 

 

 

 

6 
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Item 

 

Description 

 

Units 

 

Qty 

 

Rates (Kshs.) 

 

COST (Kshs.) 

 

 

 

C1.05 

3.6Kw Ductable concealed slim type 

evaporator (indoor unit) size size 

320x700x800mm Toshiba Cat no. MMU- 

AP0184SPH Complete with room thermostat 

and controls. The other models which are 

acceptable are Daikin, Samsung and 

Dunham Bush only. 

 

 

 

No. 

 

 

 

4 

  

 

 

C1.06 

 
Square Supply difusers 

600x600mm Aluminium Perforated Powder 

coated Diffusers with circular grid supply 

diffuser complete with duct connectors. 

 

 

No. 

 

 

20 

  

 

 

C1.07 

 
Square Return difusers 

600x600mm Aluminium Perforated Powder 

coated Diffusers with circular grid supply 

diffuser complete with duct connectors. 

 

 

No. 

 

 

20 

  

 

 

C1.08 

 
Linear Supply difusers:1200x150mm 

Aluminium Linear Powder coated Diffusers 

with flow rate of 100 lts/sec each . To be as 

Tecnalco or equal and approved. 

 

 

No. 

 

 

4 

  

 

 
C1.09 

Linear return difusers:1200x150mm 

Aluminium Linear Powder coated Diffusers 

with flow rate of 100 lts/sec each . To be as 

Tecnalco or equal and approved. 

 

 
No. 

 

 
4 

  

 
 

C1.10 

 
Galvanised mild steel Adaptor box insulated 

with Mineral wool for the above grilles 

 
 

No. 

 
 

48 

  

 
C1.11 

 

200mm flexible duct Complete with Fibre 

glass isulation and lined with aluminiun foil. 

 
Lm 

 
48 

  

C1.12 Ducting for supply and return Lm 0 
  

 

C1.13 
 

Refrigerant R410a Charging 
 

item 
 

1 
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Item 

 

Description 

 

Units 

 

Qty 

 

Rates (Kshs.) 

 

COST (Kshs.) 

 

 

 

 

 

 
C1.14 

 
Allow for the Refrigeration pipework 

complete with pipe insulation, connection 

kits, Headers, and T-connections and gms 

sheet cladding anchored firmly as per 

schedule below(refer also to the attach 

analysis sheet using Toshiba program if 

there are descrepances due other models 

analysis program or any other reason, 

please attached a corrected appendix 

otherwise any cost which may arise due to 

this shall be borne by the contractor ) 

    

 
C1.15 

 
Pipework 

    

a 6.4mm LM 11   

b 9.5mm LM 12   

c 12.7mm LM 8   

d 15.9mm LM 12   

e 19.1mm LM 10   

f 22.2mm LM 9   

g 28.6mm LM 8   

h 34.9mm LM 12   

i 41.3mm LM 8   

C1.16 Header/branch pieces 
 

0 
  

a Toshiba model RMB-BT13E or equivalent No. 12   

a Toshiba model RMB-BY103E or equivalent No. 14 
  

b Toshiba model RMB-BY203E or equivalent No. 8 
  

 

b 
 

Toshiba model RMB-BY303E or equivalent 
 

No. 
 

8 
  

c Toshiba model RMB-BY53E or equivalent No. 8 
  

f 41mm Shut valves No. 8 
  

 
g 

25mm drainage pipework complete with 

pipe insulation anchored firmly 

 
LM 

 
8 
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Item 

 

Description 

 

Units 

 

Qty 

 

Rates (Kshs.) 

 

COST (Kshs.) 

 
C1.17 

 

Mounting Brackets for the above out door 

units 

 
Item 

 
10 

  

 
C1.18 

 
Surge protector 

 
No. 

 
1 

  

 

 
C1.19 

 
Allow for the electrical connections 

including protections and isolators to power 

supplied at least 2m from any units by 

others for both outdoor and indoor units 

 

 
Item 

 

 
1 

  

 

 

 
C1.20 

 
Anti-Vibration mountings: The unit and 

the fans shall be in installed on anti- 

vibration mountings so as to isolate vibration 

from the building structures. 

 

 

 
Item 

 

 

 
1 

  

 
C1.24 

 
1800mm air curtain 

 
No. 

 
4 

  

 
C1.25 

 
Hoisting outdoor units 

 
Item 

 
1 

  

 
C1.26 

 
20 Litres dehumidifiers as carrier or 

equivalent 

 
No. 

 
1 

  

 
C1.27 

 
Any other necessary item (please specify 

here) 

    

 

C1.28 

Sub-total Central Air Conditioning 

INCLUSIVE OF VAT c/f to price 

summary page 
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Item 

 

Description 

 

Units 

 

Qty 

 

Rates (Kshs.) 

 

COST (Kshs.) 

 

C2 SERVER ROOM 
 

 

 

 

 

 

 

 
C2.01 

 
SPLIT AIR COOLING UNIT: (18,000 

BTU) 

wall mounted or console air cooling unit as 

Toshiba Cat no. RAV-SM806KRT-E and 

condensing unit as RAV-SM804ATP-E. The 

unit shall be supplied complete with room 

thermometer, room thermostat and controls 

or remote control device. The unit shall be 

such that if the power supply goes off, it will 

restart automatically after the power is 

restored. Other models which are acceptable 

are Daikin or equal and approved. 

 

 

 

 

 

 

 
Item 

 

 

 

 

 

 

 
1 

  

 

C2.02 

Allow for refrigerant pipework complete 

with lagging 

7/8 “ refrigerant pipes and lagging (gas 

line) 

 

Lm 

 

12 

  

 
C2.03 

 
3/8” refrigerant pipe (liquid line) 

 
Lm 

 
12 

  

 

C2.04 
 

Refrigerant pipe trunking where they are exposed 
 

Lm 
 

12 
  

 

C2.05 
 

R410 Refrigerant 
 

Item 
 

1 
  

 

C2.06 

 
Drain 

20mm class ‘B’ GMS pipe complete with fittings 

 

Lm 

 

1 

  

 

C2.07 

ELECTRICAL 

Allow for associated Electrical works from the 

isolator to the A/C and from indoor unit to 

outdoor unit. 

 

Item 

 

1 

  

 
C2.08 

 
Surge protector 

Power surge protector as SOLATEC to suite 

 
No. 

 
1 

  

 
C2.09 

 
Mounting bracket 

Mounting bracket for the outdoor units to suite 

 
No. 

 
2 

  

 

C2.10 
 

Swing fans 
 

No. 

 

6 
  

 
C2.11 

Total for Server room A/C INCLUSIVE OF 

VAT C/F to Price Summary page 
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Item 

 

Description 

 

Units 

 

Qty 

 

Rates (Kshs.) 

 

COST (Kshs.) 

 

AIR CONDITIONING PRICE SUMMARY PAGE 

 

 
1 

 
Sub-total for Air Conditioning 

 
Item 

  

 
2 

 
Sub-total for the server room 

 
Item 

  

 

 

 

 
3 

 
DOCUMENTATION: Sum for Completion 

documents: Comprising Workshop drawings, 

manufacturer's technical product catalogues, users 

manuals, maintenance manuals, as installed 

drawings, test certificates, etc. { NOTE: 

Penultimate Valuation will not be paid until these 

are fully availed & signed off by the engineer } 

 

 

 

 
Item 

  

 

 
 

4 

 

 
TRAINING: Sum for Training of client personel / 

users ( At least 5No Staff for 1Week ) 

 

 
 

Item 

  

 

 

 
5 

 
TESTING & COMMISSIONING: Sum for Testing 

and commissioning of the entire installations set 

complete with all accessories, interconnections, 

controls, BMS link & activation and the necessary 

programing. 

 

 

 
Item 

  

 

 
6 

 

DLP SUM: Sum for 6 months comprehensive 

maintenance from date of practical completion. 

 

 
Item 

  

 
 

7 

 

Total for Air Conditioning Installations 

INCLUSIVE OF VAT c/f to (KILIFI) PRICE 

SUMMARY PAGE 
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MECHANICAL VENTILATION - TOILETS 
 

 

D The Contractor shall supply labour and supply, deliver, install, fix, connect, test, label and 

commission the works, clean, complete and working to every detail as described below and in 

the related specifications and / on the drawings to the satisfaction of the Consulting Engineers. 

 

All Rates to be INCLUSIVE OF VAT 
 

 
Item 

 
Description 

 
Unit 

 
Qty 

Rates 

(Kshs.) 

Costs 

(Kshs.) 

 

 

 

 

 

 

 

 
D1.01 

 
 

Extract fan: Roof mounted mixed flow, single 

phase extract fan with suitable cowl, mesh 

guard,horizontal discharge configuration. Base 

manufactured from galvanized sheet steel while 

cowl manufactured from spum aluminium. The 

fan to have a flow rate of 0.2m3/sec at a system 

pressure of 150 Pa. The fan shall be complete 

with suitable variable speed controler,back 

draught shutter,Ultra violet stabiliser in 

colouring to prevent fading in sunlight and any 

other necessary accessories. The fan shall be as 

Woods or equivalent and approved.The fan to 

be complete with a Timer switch and all the 

necessary elecrical connections and cabling 

 

 

 

 

 

 

 

 
No. 

 

 

 

 

 

 

 

 
1 

  

 

 

 

 

D1.02 

Inline Extract fan: Extract fan capable of a 

volume flow rate of 0.063m3/s against a 

pressure drop of 50N/m2 . Fan to be an 

aerofoil axial flow fan complete with fan 

speed regulator, timer switch, phase 

protection, overload protection, supports to 

be mounted in the return duct, with anti- 

vibrations mountings and all other 

accessories. 

 

 

 

 

No. 

 

 

 

 

2 

  

 

 

 

 

 
D1.03 

 

Inline Extract fan: Extract fan capable of a 

volume flow rate of 0.040m3/s against a 

pressure drop of 50N/m2 . Fan to be an 

aerofoil axial flow fan complete with fan 

speed regulator, timer switch, phase 

protection, overload protection, supports to 

be mounted in the return duct, with anti- 

vibrations mountings and all other 

accessories. 

 

 

 

 

 
No. 

 

 

 

 

 
2 
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Item 

 
Description 

 
Unit 

 
Qty 

  

 

 

 

 
D1.04 

 

Return metal air valve: RMAV with air 

flow 100m3/hr and 160mm diameter size 

with lockable central cone. Manufacture 

from sheet metal with a white powder-coated 

finish c/w RFU mounting frame to fit. To be 

as Solar & Palau or approved equivalent 

 

 

 

 
No. 

 

 

 

 
16 

  

 

 

 

 

 
D1.05 

 
Ductwork 

Phenolic Pre Insulated Duct work 30mm 

thick complete with bends, hangers, supports, 

sleeves, flexible connectors, branch duct take 

offs, flanges, access doors, test holes, 

stiffeners, expanders, reducers, splitters, 

turning vanes and accessories all painted 

both internally and externally with suitable 

walt black paint 

 

 

 

 
M

2 

 

 

 

 

 
30 

  

 

 
D1.06 

 

 
Associated Electrical works 

 

 
Item 

 

 
1 

  

 

 
D1.07 

 
Total for Toilet Ventilation INCLUSIVE 

OF VAT c/f to (KILIFI) PRICE 

SUMMARY PAGE 
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VENTILATION AND AIR CONDITIONING PRICE SUMMARY PAGE 

 
 

ITEM 

 
 

DESCRIPTION 

 
 

COST (Kshs.) 

 

 

1 

 

 

Air Conditioning Installations 

 

 

 

2 

 

 

Toilet Mechanical Ventilation Installations 

 

 

 
3 

 

 
TOTAL SUM INCLUSIVE OF VAT c/f to Main Works 
Summary Page 
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PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 

 
 

ITEM DESCRIPTION AMOUNT 

No. Kshs 

  
MECHANICAL INSTALLATION WORKS SUMMARY PAGE 

 

A Total for Plumbing Fire Fighting and Drainage 

 

B Total for Ventilation and Air conditioning 

 TOTAL FOR MECHANICAL INSTALLATION WORKS TO MAIN SUMMARY  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

MECH/102 



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

PART NO. 7 

ELECTRICAL INSTALLATION WORKS 
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ELECTRICAL RELATED INSTALLATIONS MANDATORY REQUIREMENTS: 

 
Bidders must adhere to the underlisted requirements failure to which will lead to automatic 

disqualififation. Any other makes of products or any deviation from the specifications apart from 

the underlisted must be subject to prior approval by the engineer in writing. 

A GENERAL 

 
 

a1 

The Electrical Contractor shall supply labour and supply, deliver, install, fix, connect, test, label and 

commission the works, clean, complete and working to every detail as described below and in the 

related specifications and /or on the drawings to the satisfaction of the Consulting Engineers & Client. 

 

 
a3 

 

The bidder is required to visit the site prior to submitting their bid in order to familiarise with exisiting 

infrastructure , installations and to ascertain any criss-crossing services as no claims will be entertained 

as a consequence of this. 

 

 
a4 

In cases where, the premise within which the works are to be undertaken are relatively occupied, No 

interference at all with the operations or services will be entertained. All bidders must take this into 

consideration when quoting as no claim will be entertained on the basis of this. Bidder to include any 

costs arising as a consequent of this in their pricing. 

a5 The Contractor shall fill in all rates in all cases even where there are zero quantities. 

 
a2 

The Client reserves the right to provide SUPPLY ONLY Items and no claims such as loss of profit will 

be entertained. 

 
a6 

NB: Technical product Catalogues of the specified models should be attached as part of the Bid 

document. 

a7 In some instances, the Bidders MUST HAVE compliance statements as mentioned below ; 

• Statutory compliance 

• Technical specifications 

• Experience from past general electrical projects 

• Experience from past mission critical electrical projects 

• Capacity of bidder in finances by producing annual turnover statements 

• Proposed project plan indicating key milestones 

• Company organizational structure and staff profiles 

• Completeness of the Tender documents & BOQ's 
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B LOW VOLTAGE SWITCHBOARDS & SWITCHGEAR 

 
b1 

All switchgear and power panels should be Fully Type Tested Switchboard Assembly (FTTA) or IEC 60439 

Under Whose License Certificate is to be attached. The gear must be of same type/manufacurer end to end. No 

mix of breakers of different types will be allowed in the system. 

 
b2 

Switchboards shall be Prefabricated and shall comply with standard IEC 61439-1&2 as well as with derived 

national standards NF EN 61 439-1, VDE 0660 Part 5, DIN 41-488, BS 5486, NBN C63 439 and CEI Italy 542 

concerning the construction of Verified assemblies. Under Whose License Certificate shall be issued. 

 
b3 

Switchboards selection of Switchgear and Controlgear components shall be made in compliance with standard IEC 

60947. The selected switchgear and controlgear brands shall be equal to the ones mentioned in the type tests reports 

of the equipment. 

b4 
Switchboards shall comply with standard IEC 60068.2.30 (Hot and damp climates) and with standard IEC 

60068.2.11 (salt mist). 

b5 Switchboards Busbars shall be made of electrolytic copper, (type Cu ETP as defined by standard ISO 1337). 

b6 Switchboards shall be Locally Prefarbricated with Local Support 

b7 Switchboards shall be BLOKSET TYPE as Schneider Electric or Equivalent to Approval 

b8 
Switchboards shall make it possible to implement fixed or withdrawable distribution and motor-control sections, 

positioned side by side, which together form an assembly referred to as an electrical switchboard. 

 
b9 

Switchboards shall have digital meters must be a minimum specification as PM810, PM820 by Schneider; Lifasa 

MCA plus from Legrand or DMG700 by Lovarto.This must be able to record real time readings, Power analysis ( 

Past & Present ), Energy readings & Demand readings, Maximum Power ever expirienced by the Switchboards 

 
b10 

Switchboards shall ensure the safety of life and property as well as provide a high level of continuity of service. 

Operating safety shall be ensured by the use of compartments in compliance with standard IEC 61439-1&2 and 

according to form types 1, 2b, 3b and 4. 

 

b11 
Switchgear Enclosures, front plates and doors of low-voltage switchboards shall be made of 2 mm thick, steel 

sheetmetal which shall have received an anti-corrosion coating (hot polymerised polyester/epoxy powder). 

 
b12 

Switchboards shall be compatible with all system earthing arrangements defined in standard IEC 60984 (IT, TT or 

TN). 

• Switchboards degree of protection shall be defined in compliance with standard IEC 60529 as follows Under 

Whose License Certificate shall be issued. 

• IP 20 with a door or with front plates; 

• IP 31 with a door 

• IP 42 with a door and gasket kit; 

• IP 54 with a door and gasket kit. 

• Switchboards shall have a permissible asymmetric short-circuit current of up to 100 kA for 1 second. The busbars 

shall be designed for mounting on insulated supports that are sufficient in number to accept the electrodynamic 

forces resulting from the flow of the peak asymmetric short-circuit current (220 kA peak). The different short-circuit 

current levels shall be: 

• 30 kA: peak value of Isc 65 kA 

• 50 kA: peak value of Isc 105 kA 

• 85 kA: peak value of Isc 187 kA 

• 100 kA: peak value of Isc 220 kA (for double busbars arrangement) 
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b13 
Switchboards shall have natural ventilation or controlled ventilation shall make it possible for the switchgear and 

control gear components to operate within the recommended temperature ranges 

 Switchboards shall have small depths, thus optimising layout in electrical rooms 

• 400 mm up to 1600A 

• 600mm up to 6300A. 

b14 Switchboards shall conform to the following mandatory reuirements: 

• Switchboards shall be BMS compatible with BACnet protocol , MODBUS (RTU) protocol. 

• Short Circuit Rating for the Switchboard (Certificate to be issued). 

• Short Circuit Rating for the Switchboard (Certificate to be issued). 

• KEBS Standard Certificate - Diamond Mark (Certificate to be issued). 

• ISO 9001 (Certificate to be issued). 

• ISO 14001 (Certificate to be issued). 

• Temperature Rise Test for Switchboard (Certificate to be issued). 

• Switchboards shall have Phase Indicator Lights on the outer side of the panel. 

• 
Switchboards shall have an earthing circuit including a bar that can be removed for isolation purposes during the 

necessary insulation measurements (removal of the bar shall require a tool). 

• Switchboards shall be suitable for front and/or rear connections (to be precised). 

• Switchboards shall have Cable entry shall be via the bottom and/or the top (to be precised). 

• Switchboards shall be 2200mm high, in compliance with standard DIN 41-488. 

• 
Switchboards shall have breakers of same type/manufacurer. No mix of breakers of different types will be allowed 

in the system. The entire installation should be an end to end solution from one manufacturer. 

b15 All breakers (ACB's & MCCB's) in the main switchgear shall be adjustable. 

 
b16 

All Switchgear should be as LEGRAND, MERLIN GERLIN, MEM Eaton, ABB OR TERASAKI etc asper BQ . 

These should be free standing, FTTA, modular, extensible, metal clad, cubicle pattern to IP42 rating, Form 3b 

separation. 

b17 All AVR Models to be as ORTEA with Input at 400 ± 25% (3P+N) and Output as 400 ± 1% (3P+N). 

D DISTRIBUTION BOARDS 

d1 
All Distribution board & Consumer Units incomers should have Rated Live busbars, Neutral busbar & Earth busbar 

to IEC standards and to have a short circuit breaking capacity of 25kA to IEC standards. 

d2 
All Distribution boards & Consumer Units shoulde be fabricated as per latest 17th Edition of BS 7671 

requirements. They will include RCD/RCBOs, ELCB's etc for protection purposes 

d3 All MCBs should have a short circuit breaking capacity of 10-15kA to IEC standards. 

C EARTHING 

c1 
All earthing treatment where required should be by use of appropriate compounds such as Bentonite and marconite 

to achieve stipulated impendance. Under no circumstance should charcoal or common salt be used. 

c2 
All earthing treatment where required shall be by use of appropriate compounds such as Bentonite / Marconite to 

achieve stipulated impendance. Under no circumstance should charcoal or common salt be used. 

• Earthing values shall be: {<(Less than) } 

• Electrical = < 4 Ohms 

• ICT = < 1 Ohm 

c3 Lightning Protection = < 7 Ohms 

 All earth Inspection chambers should be of HEAVY GAUGE as a minimum, with Lockable lid & should be 

engraved 'EARTH'. This should be as Furse 
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E CABLING 

e1 All HT Cabling to be as Elsewedy Cables or Equal & Approved. 

e2 All LV Cables shall be as East African Cables or Equal & Approved. 

e3 
Colour code for 3-phase system cabling should be: Red for red phase, Yellow for yellow Phase, Blue for blue 

phase, Black for Neutral & Yellow/Green for Earth cables. 

e4 All Sub-Mains cables should be XLPE CU cables. 

e5 All cables to distribution boards should be XPLE CU cables and this should be catered for in the rates. 

F LIGHTING 

f1 
A lighting point shall consist of 1 way, 2 way and intermediate points as shown on layouts. Pricing for this must be 

included in the rates. 

f2 All LED Chips for Light Lamps shall be of cree model and should come with a heat sink 

f3 All LED Light Lamps should come with a heat sink as crewe or equivalent to approval by the engineers. 

f4 All Emergency Light fixtures shall have an Emergency kit for 3hr autonomy 

f5 
All Emergency Light fixtures shall work normally under normal working conditions and only use the battery in 

event of Power source failure. 

f6 
All Emergency Light fixtures shall have an indicator light incorporated as part of the fixture showing the status of 

the charge on the battery 

 
f7 

All light fittings to come with LED energy saving lamps. The minimum rating to be 14W . The wattage to be 

determined by the area of installation and recommmended LUX levels in that specific area. Pricing for this to be 

catered for in the rates. 

f8 
5 Amp cable connector blocks must be used to connect the flex cable to the concealed cables. Pricing for this must 

be included in the rates. 

f9 
Where there is suspended ceilings, all light fittings must be self supported to avoid them exerting weight on ceilings. 

Where there are no celing, the contractor shall allow in the rates proper suspesion of any MEP services. 

 
 
 
 
 

f10 

NB; All light fittings to come with at least 2-year limited warranty. The High Bay lights should c/w Steel wire 

guard, secured to fixture with v-band. Hardware and accessories for mounting and powering be included. 

Housing: 

• Durable, die-cast aluminum heat sink & housing 

• White polyester powder-coat finish 

• LEDs protected against dust and dirt with tempered glass lens 

• 16" diffuse polycarbonate prismatic reflector 

• Included slide splice box mounts directly over junction box or with 3/4" pendant (provided by others) 

• Splice box has six 1/2" and two 3/4" knockouts on the sides 

• Damp locations not exceeding 40˚C (104˚F) ambient temps 

• Prismatic reflectors not intended for use in environments where any concentrations of industrial cutting fluids 

are used. 

 

 
f11 

The contractor allows in the rates for at least 1.5 meter long 1.5mm sq 3 core white flex from the connector block 

to the Light fittings. Cables from the round box should be neatly concealed using a ceiling rose c/w a biscuit ring 

and upto light. Heavy lights to have heavy gauge steel chains and hooks for each light for supsension in slab, 

roof terraces and on saflok roofing supports . Each light MUST be self supporting from the slab level to the 

ceiling level.Pricing for this must be included in the rates. 

G POWER POINTS 

g1 
Equipment Isolators Shall be located not more than 2 Meters from the actual equipment. This should be considered 

when quoting for the points. 

 
 

g2 

All power sockets, Dp switches, light switches, dimmers and accessories must be as Legrand, MK or cripsal white, 

polycarbonate, screwless or equal and approved unless otherwise advised or specified by the Engineer and catered 

for in the rates. Sockets mounted outside to be IP66. Switches to be wide rocker type, dimmers to be sliding type 

with slinding knob and must be as mentioned above and approved by the Engineer. This is to be catered for in the 

rates. 
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A LIGHTING & SMALL POWER INSTALLATIONS 
 

A1 Lighting Cabling Installations 

Item DESCRIPTION 
 

Qty 
RATE 

(Kshs.) 

COST 

(Kshs.) 

 

A1.01 

LIGHTING POINTS (1WAY): 1 way switching lighting 

points wired in 3x1.5mm sq PVC insulated single core 

copper cables drawn in 20mm Ø HG PVC conduits 

concealed in building fabrics. 

  

87 

  

A1.02 
EXTRACT FAN POINTS (1WAY): Ditto but for toilet 

extract fan 
No. 8 

  

A1.03 
LIGHTING POINTS (2WAY): Ditto but for 2 way 

switching lighting points 
No. 10 

  

A1.04 
LIGHTING POINTS (Intermediate): Ditto but for 

intermediate switching lighting points 
No. 20 

  

A1.05 
LIGHTING POINTS (Emergency): Ditto but for 

emergency lighting points 
No. 4 

  

A1.06 
PHOTOCELL LIGHTING POINTS: Ditto but for 

sensor switching lighting points 
No. 2 

  

A1.07 
SENSOR LIGHTING POINTS: Ditto but for 

Sccupational Sensor switching lighting points 
No. 16 

  

 
A1.08 

SUB-TOTAL Inclusive of VAT c/f to ELECTRICAL & FIRE 

ALARM INSTALLATIONS PRICE SUMMARY PAGE 

  

A2 Switches & Accessories 
 

A2.01 10A 1 gang 1 way switch No. 17   

A2.02 10A 1 gang 2 way switch No. 3   

A2.03 10A 2 gang 1way switch No. 5   

A2.04 10A 2 gang 2 way switch No. 5   

A2.05 10A 3 gang 1 way switch No. 2   

A2.06 10A 3 gang 2 way switch No. 2   

A2.07 10A Intermediate switch No. 4   

A2.08 6A 1 gang 1 way architrave switch No. 2   

A2.09 6A 2 Gang 1 way architrave Switch No. 2   

A2.10 
PHOTOCELL: Outdoor dusk to dawn photocell sensor 

switch 
No. 2 

  

 

 

 
A2.11 

TYPE OS: Ceiling surface mount PIR Sensor with a 360 

degree view angle and a hard shell spherical lens. The 

sensor/detector should have a minimum adjustable range of 

12meters or more mounted at a height of 2800mm to 

Engineers approval. This Should be as HONEYWELL, 

PIERLITE, EX-OR MULTI-FUNCTION PIR to Engineers 

approval. 

 

 

 
No. 

 

 

 
16 

  

 
A2.12 

SUB-TOTAL Inclusive of VAT c/f to ELECTRICAL & FIRE 

ALARM INSTALLATIONS PRICE SUMMARY PAGE 
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Item DESCRIPTION 
 

Qty 
RATE 

(Kshs.) 

COST 

(Kshs.) 

A3 Light Fittings & Accessories 
    

 
Fittings Must be quoted for as Specified below. 

    

 

 
 

A3.01 

TYPE 2A: Ceiling Surface Mount Modular 45W LED 

Panel Luminaire for lay in installation with MPT Optic & 

Opal diffuser for 3500 lm. This should be 600mm by 

600mm with a depth of 63mm Maximum, IP40 Rated c/w 

Driver & all accessories. This will be as Leme lighting or 

Thorn Specline LED 

 

 
 

No. 

 

 
 

10 

  

 

A3.02 

 
TYPE 2Ae: Ditto but emergengy version with an 

emergency backup gear for 3hr autonomy 

 

No. 

 

0 

  

 

 
 

A3.03 

TYPE 4A: Ceiling Surface Mount Modular 60W LED 

Panel Luminaire for lay in installation with MPT Optic & 

Opal diffuser for 3500 lm. This should be 1200mm by 

300mm with a depth of 63mm Maximum, IP40 Rated c/w 

Driver & all accessories. This will be as Leme lighting or 

Thorn Specline LED 

 

 
 

No. 

 

 
 

7 

  

 

A3.04 

 
TYPE 4Ae: Ditto but emergengy version with an 

emergency backup gear for 3hr autonomy 

 

No. 

 

0 

  

 

 
 

A3.05 

 
TYPE A: Ceiling Surface Mount Slim Circular Luminaire 

in spun aluminium white finish and opal polycarbonate 

diffuser c/w high frequency control gear/2D T5 40W 

lamp(s), IP23 Rated. This will be as THORN NOVALINE 

 

 
 

No. 

 

 
 

12 

  

 

 
A3.06 

 

TYPE B: Durable, white, die-cast aluminium body and 

opal polycarbonate diffuser with vandal resistant screw 

fixings, 352mm length by 102mm wide LED Bulkhead, 

IP65 as THORN ESCORT. 

 

 
No. 

 

 
17 

  

 

 
A3.07 

 

TYPE GT: Durable, white, die-cast aluminium body and 

opal polycarbonate diffuser with vandal resistant screw 

fixings, LED Sphere, IP65 as THORN CITYSCAPE 

SPHERES. 

 

 
No. 

 

 
2 

  

 

 
A3.08 

 
TYPE P: Hanging pendant with aluminium lampshade of 

180mm Diameter and 1100mm height c/w 1 x 14W Energy 

saving lamp. This is as EGLO MERCUR 88293 

 

 
No. 

 

 
3 
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Item DESCRIPTION 
 

Qty 
RATE 

(Kshs.) 

COST 

(Kshs.) 

 

 

 

A3.09 

 
TYPE G2: Ceiling Surface Mount LED downlights 

incorporating a thermally optimised, deep drawn 

aluminium body with IP54 as standard. This should contain 

High quality OSRAM LEDs of 3000K Colour, cool light 

with no IR/UV Radiation. This should be 150mm 

Diameter, as Thorn Chalice or equivalent to approval. 

 

 

 

No. 

 

 

 

20 

  

 

 

A3.10 

TYPE G3: Ceiling Surface Mount LED downlights 

incorporating a thermally optimised, deep drawn 

aluminium body with IP54 as standard. This should contain 

High quality OSRAM LEDs of 3000K Colour, cool light 

with no IR/UV Radiation. This should be 85mm Diameter, 

as Thorn Chalice or equivalent to approval. 

 

 

No. 

 

 

8 

  

 
A3.11 

TYPE 1: Ceiling Surface Mount LED Square downlights 

15W with frosted glass as Liper or equivalent to approval, 

IP44 rated for the washrooms. 

 
No. 

 
22 

  

 

 

A3.12 

TYPE M: Slim Surface Mounted Mirror Light with Body 

and End Caps made of extruded aluminium c/w opal 

polycarbonate diffuser with glare free distribution for 14W 

T5 fluorescent lamp with dimmensions as 616mm by 

90mm width by 60mm height as THORN CIMI 

 

 

No. 

 

 

10 

  

 

A3.13 

TYPE 4P: 1200mm long HPF water proof flourescent 

fittings for SINGLE tube. This shold be IP65 rated with 

Sheet steel gear tray and polycarbonate fixing clips and c/w 

all other accessories and 1x20W LED tube. 

 

No. 

 

7 

  

 

A3.14 

TYPE 2P: 600mm long HPF water proof flourescent 

fittings for SINGLE tube. This shold be IP65 rated with 

Sheet steel gear tray and polycarbonate fixing clips and c/w 

all other accessories and 1x10W LED tube. 

 

No. 

 

3 

  

 
A3.15 

TYPE FL: 100W LED outdoor flood light fixture c/w all 

other accessories 

 
No. 

 
1 

  

 

 

 

 
A3.16 

EXIT A: Self contained Suspended / Surface mounted 

Double Sided Maintained LED Exit Sign. It should have a 

minimum viewing distance of 27 meters & 3-Hour 

maintained operation inbuilt battery system. This should be 

White finish with Extruded Aluminium Body, Engraved 

flame retardant acrylic Blade & for 8W LED with constant 

colour Temperature (i.e. Ra>92) over the product life cycle 

as THORN VOYAGER LED. 

 

 

 

 
No. 

 

 

 

 
4 

  

 
A3.17 

 

SUB-TOTAL Inclusive of VAT c/f to ELECTRICAL & FIRE 
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Item DESCRIPTION 
 

Qty 
RATE 

(Kshs.) 

COST 

(Kshs.) 

 

A4 Cable Ladders, Cable Trays, Trunking & Conduits Installations 

 
 

 
 

A4.01 

 

CABLE LADDER ( POWER ): 300 x 100mm POWDER 

COATED (WHITE) steel factory fabricated Cable Ladder 

complete with angle bends, Tees, end caps to detail and 

mounting brackets & accessories to approval. Includes 

equipotential bonding in 6mm cable. 

 

 
 

LM 

 

 
 

0 

  

 

 
 

A4.02 

 

CABLE LADDER ( POWER ): 600 x 100mm POWDER 

COATED (WHITE) steel factory fabricated Cable Ladder 

complete with angle bends, Tees, end caps to detail and 

mounting brackets & accessories to approval. Includes 

equipotential bonding in 6mm cable. 

 

 
 

LM 

 

 
 

0 

  

 

 
 

A4.03 

 

RISERS CABLE TRAY (POWER DUCTS): 300 x 

50mm POWDER COATED (WHITE) steel factory 

fabricated Cable tray complete with angle bends, Tees, end 

caps and mounting brackets & accessories to detail and to 

approval. Includes equipotential bonding in 6mm cable. 

 

 
 

LM 

 

 
 

6 

  

 

 
 

A4.04 

 

RISERS CABLE TRAY (ICT DUCTS): 300 x 50mm 

POWDER COATED (GREY) steel factory fabricated 

Cable tray complete with angle bends, Tees, end caps and 

mounting brackets & accessories to detail and to approval. 

Includes equipotential bonding in 6mm cable. 

 

 
 

LM 

 

 
 

6 

  

 

 
 

A4.05 

 

CABLE TRAY (POWER) : 75 x 50mm POWDER 

COATED (WHITE) steel factory fabricated Cable tray 

complete with angle bends, Tees, end caps to detail and 

mounting brackets & accessories to approval. Includes 

equipotential bonding in 6mm cable. 

 

 
 

LM 

 

 
 

0 

  

 

 
 

A4.06 

 

CABLE TRAY (POWER) : 200 x 50mm POWDER 

COATED (WHITE) steel factory fabricated Cable tray 

complete with angle bends, Tees, end caps to detail and 

mounting brackets & accessories to approval. Includes 

equipotential bonding in 6mm cable. 

 

 
 

LM 

 

 
 

70 

  

 

 
 

A4.07 

 

CABLE TRAY (ICT) : 150 x 50mm POWDER COATED 

(GREY) steel factory fabricated Cable tray complete with 

angle bends, Tees, end caps to detail and mounting brackets 

& accessories to approval. Includes equipotential bonding 

in 6mm cable. 

 

 
 

LM 

 

 
 

70 
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Item DESCRIPTION 
 

Qty 
RATE 

(Kshs.) 

COST 

(Kshs.) 

 

 
A4.08 

TRUNKING: 250 x 50mm, 3 compartment Screw on stove 

enamelled factory fabricated metallic trunking c/w angle 

bends, Tees, end caps to detail and and mounting brackets 

& accessories to approval. Includes equipotential bonding 

in 6mm cable. 

 

 
LM 

 

 
125 

  

 
A4.09 

BLANKING FACEPLATES (SINGLE): Blanking 

faceplates for single outlets 

 
No. 

 
20 

  

 
A4.10 

BLANKING FACEPLATES (TWIN): Blanking 

faceplates for twin outlets 

 
No. 

 
20 

  

 
A4.11 

 

FLOOR PVC CONDUITS: 38mm Ø HG PVC conduits 

for linking Services from the Ducts and from the Trunking 

 
LM 

 
80 

  

 
A4.12 

FLOOR PVC CONDUITS: 20mm Ø HG PVC conduits 

for linking from the Duct to the Equipment 

 
LM 

 
360 

  

 
A4.13 

FLOOR PVC SLEEVES: 50mm Ø HG PVC sleeves for 

linking Services from the Manholes and from the horizontal 

Ducts 

 
LM 

 
90 

  

 
A4.14 

CABLE TIES: Allow for cable ties at one meter interval 

along the cable trays and cable ladders above. 

 
Floors 

 
2 

  

 
 

A4.15 

ADAPTER JUNCTION BOXES: 100 x 100 x 60mm 

deep 3-compartment PVC adaptable box with 6No. 32/38 

mm knock-out provisions for trunking / conduit- link 

interphase 

 
 

No. 

 
 

5 

  

 
 

A4.16 

ADAPTER JUNCTION BOXES: 150 x 150 x 60mm 

deep 3-compartment PVC adaptable box with 6No. 32/38 

mm knock-out provisions for trunking / conduit- link 

interphase 

 
 

No. 

 
 

5 

  

 
 

A4.17 

ADAPTER JUNCTION BOXES: 200 x 250 x 60mm 

deep 3-compartment PVC adaptable box with 6No. 32/38 

mm knock-out provisions for trunking / conduit- link 

interphase 

 
 

No. 

 
 

10 

  

 

 
A4.18 

 

FLOOR BOX: 3 Compartment floor box with hinged 

cover c/w all cover plates as Crabtree GR03G to approval 

 

 
No. 

 

 
4 

  

 
A4.19 

SUB-TOTAL Inclusive of VAT c/f to ELECTRICAL & FIRE 
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Item DESCRIPTION 
 

Qty 
RATE 

(Kshs.) 

COST 

(Kshs.) 
 

A5 Power Supply & Accessories 

All equipment Isolators will be located not more than 2 meters from the actual equipment. This 

should be considered when quoting for the points. 

All Sockets to be as Legrand Belanko/MK (Raw Power -White, Clean Power- Red inner trim) 
 

 

A5.01 

SOCKETS POINTS: Ring mains socket outlet points 

wired in 3x2.5mm sq PVC insulated single core copper 

cables drawn in concealed 20mm Ø HG PVC conduits 

concealed in building fabrics or in trunking. 

 

No. 

 

67 

  

A5.02 SOCKET (13A): 13A twin shutttered switched socket No. 65 
  

A5.03 SOCKET (13A): 13A single shutttered switched socket No. 1 
  

A5.04 SOCKET (SHAVER): Shaver socket outlet No. 1 
  

 

A5.05 

CLEAN POWER SOCKET: Points wired in 3x2.5mm sq 

PVC insulated single core copper cables drawn in 

concealed 20mm Ø HG PVC conduits concealed in 

building fabrics or in trunking. 

 

No. 

 

5 

  

A5.06 SOCKET (CLEAN): 13A twin shutttered switched socket No. 5 
  

 

A5.07 

WORKSTATIONS POWER PLUG POINT: DP control 

switch outlet points for clean power wired in 3core 4.0mm 

sq flex copper cables wired from DB'xF' to each point. 

 

No. 

 

4 

  

A5.08 
DP SWITCH CLEAN: 20A fused, unswitched screwless 

DP control switch with neon indicator 
No. 4 

  

 
A5.09 

HAND DRIERS: Points wired in 3x2.5mm sq PVC 

insulated single core copper cables drawn in 20mm HG 

PVC conduit concealed in building fabrics. 

 
No. 

 
6 

  

 
A5.10 

DP SWITCH (HD): 20A fused unswitched DP control 

switch with neon indicator c/w 2.5mm sq 3 core flex cable 

to hand drier. 

 
No. 

 
6 

  

 

A5.11 

URINAL & WHB POWER POINTS: Sensor outlet 

points wired in 3x1.5mm sq PVC insulated single core 

copper cables drawn in 20mm HG PVC conduit c/w 

conduit outlet to urinal sensor position. 

 

No. 

 

14 

  

 

A5.12 

WATER HEATER POWER POINTS: Undersink & 

Instant Shower power outlet points wired in 3x4.0mm sq 

PVC insulated single core copper cables drawn in 25mm 

HG PVC conduit concealed in building fabrics. 

 

No. 

 

3 

  

A5.13 
DP SWITCH (WH): 20A fused, unswitched screwless DP 

control switch with neon indicator. 
No. 3 

  

A5.14 
CABLE OUTLET: 20A cable outlet c/w connector for 

above points 
No. 0 
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Item DESCRIPTION 
 

Qty 
RATE 

(Kshs.) 

COST 

(Kshs.) 

 

A5.15 

COOKER: Power point outlets for cooker control unit and 

cooker connection wired in 3x6mm sq PVC insulated 

single core copper cables drawn in 25mm HG PVC conduit 

concealed in building fabrics. 

 

No. 

 

1 

  

 
A5.16 

DP SWITCH (COOKER UNIT) : 45A cooker control 

unit DP switch marked 'Cooker' c/w neon indicator and 

switched socket faceplate 

 
No. 

 
1 

  

A5.17 
CABLE OUTLET: 45A cable outlet c/w connector for 

cooker unit above 
No. 1 

  

 
A5.18 

KITCHEN HOOD EXTRACT: Power point outlet wired 

in 3x2.5mm sq PVC insulated single core copper cables 

drawn in 20mm HG PVC conduit 

 
No. 

 
1 

  

 
A5.19 

KITCHEN HOOD EXTRACT: 13A switched, fused 

connection units complete with cord outlet for kitchen 

extract hood 

 
No. 

 
1 

  

A5.20 
CABLE OUTLET: 13A cable outlet c/w connector for 

hood above 
No. 1 

  

 

A5.21 

PANELS POWER POINTS: Single phase systems Panel 

outlet points wired in wired in 3x2.5mm sq PVC insulated 

single core copper cables drawn in 20mm HG PVC conduit 

 

No. 

 

3 

  

A5.22 
DP SWITCH (PANELS): 20A fused, unswitched DP 

control switch with neon indicator 
No. 3 

  

A5.23 
CABLE OUTLET: 20A cable outlet c/w connector for 

panel above 
No. 3 

  

 
A5.24 

FIRE ALARM: Conduit Outlets for fire alarm interlinked 

in concealed 25mm Ø HG PVC conduit c/w draw wire. 

 
No. 

 
32 

  

A5.25 
CCTV: Conduit Outlets for CCTV in concealed 20mm Ø 

HG PVC conduit c/w draw wire. 
No. 8 

  

A5.26 
TV: Conduit Outlets for TV points in concealed 20mm Ø 

HG PVC conduit c/w draw wire. 
No. 1 

  

A5.27 
ACCESS CONTROL: Conduit Outlets for ACS in 

concealed 20mm Ø HG PVC conduit c/w draw wire. 
No. 2 

  

 

A5.28 

EMERGENCY POWER OFF: EPO button wired in 

3x2.5mm sq PVC insulated single core copper cables 

drawn in 20mm HG PVC conduit concealed in building 

fabrics. 

 

No. 

 

1 

  

A5.29 
GATE HOUSE CU: 4-way consumer unit for gate house 

c/w 1No. 10A and 1 No. 32A MCBs 
No. 1 

  

 
A5.30 

CABLING (LV Panel to CU Above): 6mm sq 3Core 

PVC/SWA/PVC copper cables drawn in 50mm Ø HG PVC 

sleeves. 

 
LM 

 
60 

  

A5.31 
Labelling of final sub-circuits done in red Traffolytte labels 

properly anchored on the specific devices. 
Item 1 

  

 
A5.32 

SUB-TOTAL Inclusive of VAT c/f to ELECTRICAL & FIRE 
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Item DESCRIPTION 
 

Qty 
RATE 

(Kshs.) 

COST 

(Kshs.) 
 

A6 Mechanical Equipment Power Supply 

All equipment Isolators will be located not more than 2 meters from the actual equipment. This 

should be considered when quoting for the points. 

 
A6.01 

PUMPS (BOOSTER): Single phase outlet point wired in 

4mm sq 3-Core PVC/SWA/PVC copper cable from 

DB'PUMPS' 

 
LM 

 
30 

  

A6.02 
20A SPN Isolator control switch for System above with 

enclosure as Hager (IP65 rated) 
No. 1 

  

 
A6.03 

PUMPS (HOSE REEL): Three phase outlet point wired in 

6mm sq 4-Core PVC/SWA/PVC copper cable + 6mm sq 

E.C.C from DB'PUMPS' 

 
LM 

 
30 

  

A6.04 
20A TPN Isolator control switch for System above with 

enclosure as Hager (IP65 rated) 
No. 1 

  

 

A6.05 

PUMPS (BOREHOLE): Single phase outlet point wired 

in 4mm sq 3-Core PVC/SWA/PVC copper cable from 

DB'PUMPS' 

 

LM 

 

0 

  

A6.06 
20A SPN Isolator control switch for System above with 

enclosure as Hager (IP65 rated) 
No. 0 

  

 

A6.07 

ISOLATOR - OUTDOOR AC UNIT: 20A TPN control 

Isolator switch for 3 phase unit with enclosure as Hager 

(IP65 Rated ) 

 

No. 

 

2 

  

A6.08 
CABLING (DB'MV' to ISOLATOR Above): 6mm sq 4- 

Core PVC/PVC copper cable + 6mm sq E.C.C 
LM 30 

  

 

A6.09 

AC POWER POINTS: Single phase Air conditioning 

units outlet points wired in 2.5mm2 twin + earth PVC 

insulated CU cables from DB'MV' 

 

No. 

 

15 

  

 

A6.10 

 
20A fused, switched DP control switch with neon indicator 

for Airconditioners and other systems. 

 

No. 

 

15 

  

 

A6.11 

ISOLATOR - TOILET EXTRACT FAN AT ROOF: 

20A SPN control Isolator switch for single phase unit with 

enclosure as Hager (IP65 Rated) 

 

No. 

 

1 

  

 

A6.12 

CABLING (DB'MV' to ISOLATOR Above): Single 

phase power outlet points wired in 4mm sq 3-Core 

PVC/PVC copper cable from from DB'MV' to Isolator 

above 

 

LM 

 

20 

  

 
A6.13 
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Item DESCRIPTION 
 

Qty 
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(Kshs.) 

COST 

(Kshs.) 
 

A7 Power distribution and Cabling 

All Distribution board & Consumer Units incomers should have a short circuit breaking capacity of 

25kA to IEC standards. 

All MCB's should have a short circuit breaking capacity of 10-15kA to IEC standards. 

All Distribution board & Consumer Units incomers should have Rated Live busbars, Neutral busbar 

& Earth busbar to IEC standards. 

All Distribution Boards shall be as Merlin Gerlin 

All MCB's shall have Isobar Mechanism 

 
A7.01 

DISTRIBUTION BOARDS (RAW POWER) DB'xF': 

12 way 125A rated TPN Surface wall mounted distribution 

board as Merlin Gerlin. 

 
No. 

 
2 

  

A7.02 10A SP MCB with Isobar Mechanism No. 11 
  

A7.03 20A SPMCB with Isobar Mechanism No. 13 
  

A7.04 32A SP MCB with Isobar Mechanism No. 7 
  

A7.05 20A TP MCB with Isobar Mechanism No. 0 
  

A7.06 SP Breaker Blanking plates No. 11 
  

A7.07 TP Breaker Blanking plates No. 10 
  

A7.08 
CABLING (Sub-Board to DB Above): 10mm sq 4-Core 

PVC/PVC copper cable + 10mm sq E.C.C 
LM 25 

  

A7.09 Cable glands for above cables No. 4 
  

A7.10 Cable lugs for for above cables No. 16 
  

 

A7.11 

CONSUMER UNIT (SERVER ROOM - CLEAN 

POWER) CU'ICT': 9 way 100A rated SPN Surface wall 

mounted consumer unitc/w transparent glass cover 

 

No. 

 

1 

  

A7.12 20A SP MCB with Isobar Mechanism No. 3 
  

A7.13 32A SP MCB with Isobar Mechanism No. 0 
  

A7.14 SP Blanking plates No. 5 
  

A7.15 
CABLING (Sub-Board to CU Above): 6mm sq 3-Core 

PVC/PVC copper cable 
LM 20 

  

A7.16 Cable glands for above cables No. 2 
  

A7.17 Cable lugs for for above cables No. 8 
  

A7.18 
UPS ISOLATOR: 32A SPN Isolator control switch for 

System above with enclosure as Hager (IP65 rated) 
No. 1 

  

A7.19 
INDUSTRIAL PLUG (1-PH): 32A 3-Pin Industrial plug 

c/w Isolator control switch for Main ICT Cabinet 
No. 1 

  

 



Proposed TSC Kilifi Office Block – Electrical and Fire Alarm Installations BQ 

Copyright: Norkun Intakes Ltd Page 14 of 30 of Electrical Schedules January, 2022 

 

 

Item DESCRIPTION 
 

Qty 
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A7.20 

DISTRIBUTION BOARD (MECHANICAL 

VENTILATION) DB'MV': 8 way 125A rated TPN 

Surface wall mounted distribution board as Merlin Gerlin. 

 
No. 

 
1 

  

A7.21 10A SP MCB with Isobar Mechanism No. 0 
  

A7.22 20A SP MCB with Isobar Mechanism No. 8 
  

A7.23 32A TP MCB with Isobar Mechanism No. 2 
  

A7.24 SP Breaker Blanking plates No. 1 
  

A7.25 TP Breaker Blanking plates No. 3 
  

 

A7.26 
CABLING (Sub-Board to DB Above): 10mm sq 4-Core 

PVC/PVC copper cable + 10mm sq E.C.C 

 

LM 
 

15 

  

A7.27 Cable glands for above cables No. 2 
  

A7.28 Cable lugs for for above cables No. 8 
  

 
A7.29 

DISTRIBUTION BOARD (PUMPS) DB'PUMPS': 4 

way 125A rated TPN Surface wall mounted distribution 

board as Merlin Gerlin. 

 
No. 

 
1 

  

A7.30 20A SP MCB with Isobar Mechanism No. 1 
  

A7.31 32A SP MCB with Isobar Mechanism No. 0 
  

A7.32 20A TP MCB with Isobar Mechanism No. 1 
  

A7.33 SP Breaker Blanking plates No. 2 
  

A7.34 TP Breaker Blanking plates No. 2 
  

 

A7.35 
CABLING (LV PANEL to DB Above): 10mm sq 4-Core 

PVC/PVC copper cable + 10mm sq E.C.C 

 

LM 

 

40 

  

A7.36 Cable glands for above cables No. 2 
  

A7.37 Cable lugs for for above cables No. 8 
  

 
A7.40 

Labelling of all DB's, CU's and Final sub-circuits should be 

done in red Traffolytte labels properly anchored on the 

specific devices. 

 
Item 

 
1 

  

 
A7.41 
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B LV SWITCHGEAR, SUBMAINS CABLING & SYSTEMS EARTHING 

All LV Cabling to be as East African Cables 

Colour code for 3-phase system cabling should be: Red for red phase, Yellow for yellow Phase, Blue 

for blue phase, Black for Neutral & Yellow/Green for Earth cables. 

All cables Labelling tags shall be as Legrand and should be done on both ends 

B1    LV Panel Meterboard & Cabling 

Kindly give approximate dimensions of Panel above ( L x W x H ): 

Length = 

Width = 

Height = 

Weight = 

B1.01 
LV PANEL METERBOARD as per schematic drawing & 

have the following specifications: 
No. 1 

  

FREE STANDING PANEL, Type Tested Assembly 

(TTA), modular, extensible, metal clad, cubicle pattern to 

IP31 rating and of Form 2b separation, fabricated using a 

minimum of 16 SWG or 2mm thick steel sheets. 

  

Comprise of a termination point for connection of remote 

signals for Mains available & Mains on Load, Generator 

available & Generator on load. 

  

MUST be BMS compatible and the interphase module(s) 

for MODBUS (RTU) link incorporated to monitor as a 

minimum the following: Mains available & Mains on Load, 

voltage, current, kW, kWh, KVA, & power factor. 

  

MUST include Surge Protective Device as DEHNshield B 

TT 255 FM combined arrester or equivalent complete with 

appropriate protection. 

  

MUST include include phase indicator LED lights & all 

associated instrumentation, appropriate Neutral & Earth 

Bars, Connector block for termination of outgoing cables, 

and Cable Space & Management for running of outgoing 

cables. 

  

Comprise the following switchgear:   

B1.02 Incomers (Mains & Generator) 
 

 
a 

100Amp 4P MCCB (ADJUSTABLE) with adjustable 

overcurrent settings, having a short circuit breaking 

capacity of 35KA at 415Vac, 50Hz. 

 
No. 

 
2 

  

 

b 

Supply and Install a Set of digital energy multimetre 

(complete with current transformers and fuse holder & 

fuses) for indication of voltage, current, kW, kWh, KVA, 

power factor, etc. 

 

Item. 

 

1 
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Qty 
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B1.03 Automatic Changeover (Mains to Generator)  

 The Panel should be such that in event of Mains power 

outage, it picks up available supply from the Generator. 

    

 Supply & Install a 100Amps 4P motorised automatic mains 

& generator changeover. This should comprise of:- 
Item. 

   

 

a 

100Amps 4P mechanically interlocked motorised MCCB 

and associated PLC, with adjustable overcurrent settings, 

auxilary contact for breaker monitoring, having a short 

circuit breaking capacity of 35KA at 415Vac, 50Hz. 

 

Item. 

 

1 

  

b 
Supply & install control unit for auto-changeover Type UA- 

1 or equivalent. 
No. 1 

  

c Supply & install under/over voltage sensing relay. Item. 1   

d 
Supply and Install set of indication to show Mains supply 

available / in use or Generator supply available / in use. 
Item. 1 

  

e 
Supply and Install set of voltage free normally open/closed 

contacts for generator start/stop signal. 
Item. 1 

  

B1.04 Busbars  

a 
125A TPN rated busbars with a provision for future 

expansion. 
Item. 1 

  

b Neutral link bar and earth bar Item. 1   

B1.05 Outgoers  

a 
32Amp SP MCCB with adjustable overcurrent settings, 

having a short circuit breaking capacity of 18KA. 
No. 1 

  

b 
32Amp 3P MCCB with adjustable overcurrent settings, 

having a short circuit breaking capacity of 18KA. 
No. 1 

  

c 
40Amp 3P MCCB with adjustable overcurrent settings, 

having a short circuit breaking capacity of 18KA. 
No. 0 

  

d 
80Amp 3P MCCB with adjustable overcurrent settings, 

having a short circuit breaking capacity of 18KA. 
No. 1 

  

e 1-Phase blanked spareways for upto 40Amp SP MCCB No. 2   

f 3-Phase blanked spareways for upto 63Amp 3P MCCB No. 2   

B1.06 Cabling  

a 
LV PANEL to Distribution Sub-Board: 25mm sq 4-Core 

PVC/ SWA/PVC copper cable + 16mm sq E.C.C 
LM 30 

  

 Cable glands for above cables No. 2   

 Cable lugs for for above cables No. 8   

 
b 

LABELLING: Labelling of cables and final sub-circuits. 

Labelling should be done in red Traffolytte labels properly 

anchored on the specific devices. 

 
Item 

 
1 

  

 
B2.07 
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B2 Distribution Sub-board 
 

Kindly give approximate dimensions of Panel above ( L x W x H ): 

Length = 

Width = 

Height = 

Weight = 

 

B2.01 
DISTRIBUTION SUB-BOARD as per schematic drawing 

& have the following specifications: 

 

No. 
 

1 

  

SURFACE MOUNT PANEL, Type Tested Assembly 

(TTA), modular, extensible, metal clad, IP31 rating and of 

Form 2b separation, fabricated using a minimum of 16 

SWG or 2mm thick steel sheets. 

  

Comprise the following switchgear: 
  

B2.02 Main Incomer 
 

 
a 

100Amp 3P MCCB (ADJUSTABLE) with adjustable 

overcurrent settings, having a short circuit breaking 

capacity of 35KA at 415Vac, 50Hz. 

 
No. 

 
1 

  

B2.03 Busbars 
 

 

a 
125A TPN rated busbars with a provision for future 

expansion. 

 

Item. 
 

1 

  

b Neutral link bar and earth bar Item. 1 
  

B2.04 Outgoers 
 

a 32Amp SP MCB No. 1 
  

b 20Amp SP MCB No. 0 
  

c 32Amp 3P MCB No. 0 
  

d 40Amp 3P MCB No. 3 
  

e 1-Phase blanked spareways No. 2 
  

f 3-Phase blanked spareways No. 4 
  

 
B2.07 

SUB-TOTAL Inclusive of VAT c/f to ELECTRICAL & FIRE 

ALARM INSTALLATIONS PRICE SUMMARY PAGE 
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Item DESCRIPTION 
 

Qty 
RATE 

(Kshs.) 

COST 

(Kshs.) 

B3 System Earthing 

Pricing to include earth treatment where required using appropriate compounds such as Bentonite 

and marconite to achieve stipulated impendance. Under no circumstance should charcoal or 

common salt be used. NOTE: Manufacturers Proof will be required. 

All earthing Cables Colour code shall be Yellow/Green or Green 

All earth Inspection chambers should be of HEAVY GAUGE (5000Kgs) minimum, with Lockable lid 

& should be engraved 'EARTH'. This should be as Furse. 

LV ROOM EARTHING:  

 

 

 
B3.01 

EARTH MATT: Supply & Install Earthing Matt for Body 

Earthing of Switchgear complete with a copper lattice matt 

measuring 1000mm X 1000mm constructed with copper 

tapes measuring 25mm X 3mm adjacent to switchgear 

rooms. This should be extended to the concrete inspection 

chamber with appropriate cable / copper rod. 

 

 

 
No. 

 

 

 
1 

  

 

B3.02 
EARTH INSPECTION PIT: 300mm x 300mm Concrete 

Inspection Chamber clearly marked "EARTH" 

 

No. 
 

1 

  

 
B3.03 

COPPER BAR: Supply & Install a Earth Potential copper 

bar measuring 600mm long X 50mm wide X 6mm thick, 

mounted on insulators in room(s) 

 
No. 

 
1 

  

 

 
 

B3.04 

PIT - EARTH BAR CONNECTION CABLE: Connect 

the copper lattice matt through the Inspection Chamber and 

the Earth potential copper bar in Equipment room with SC 

copper cable c/w appropriate cable lugs, cable lugs & any 

other accessories required. Cable size as 16mm sq PVC SC 

copper cables. 

 

 
 

LM 

 

 
 

5 

  

 

 
B3.05 

EARTH BAR - EQUIPMENT CABLING: Connect the 

Earth potential Bar and Equipment with SC copper cable 

c/w appropriate cable lugs, cable lugs & any other 

accessories required. Cable size as 16mm sq PVC SC 

copper cables. 

 

 
LM 

 

 
5 

  

GENERATOR ROOM EARTHING:  

 

 

 
B3.06 

EARTH MATT: Supply & Install Earthing Matt for Body 

Earthing of Switchgear complete with a copper lattice matt 

measuring 1000mm X 1000mm constructed with copper 

tapes measuring 25mm X 3mm adjacent to switchgear 

rooms. This should be extended to the concrete inspection 

chamber with appropriate cable / copper rod. 

 

 

 
No. 

 

 

 
1 

  

 

B3.07 
EARTH INSPECTION PIT: 300mm x 300mm Concrete 

Inspection Chamber clearly marked "EARTH" 

 

No. 
 

1 

  

 
B3.08 

COPPER BAR: Supply & Install a Earth Potential copper 

bar measuring 600mm long X 50mm wide X 6mm thick, 

mounted on insulators in room(s) 

 
No. 

 
1 
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Item DESCRIPTION 
 

Qty 
RATE 

(Kshs.) 

COST 

(Kshs.) 

 

 
 

B3.09 

PIT - EARTH BAR CONNECTION CABLE: Connect 

the copper lattice matt through the Inspection Chamber and 

the Earth potential copper bar in Equipment room with SC 

copper cable c/w appropriate cable lugs, cable lugs & any 

other accessories required. Cable size as 16mm sq PVC SC 

copper cables. 

 

 
 

LM 

 

 
 

5 

  

 

 
B3.10 

EARTH BAR - EQUIPMENT CABLING: Connect the 

Earth potential Bar and Equipment with SC copper cable 

c/w appropriate cable lugs, cable lugs & any other 

accessories required. Cable size as 16mm sq PVC SC 

copper cables. 

 

 
LM 

 

 
5 

  

SERVER ROOM & ICT SYSTEMS EARTHING:  

 

 

 
B3.11 

EARTH MATT: Supply & Install Earthing Matt for Body 

Earthing of Switchgear complete with a copper lattice matt 

measuring 1000mm X 1000mm constructed with copper 

tapes measuring 25mm X 3mm adjacent to switchgear 

rooms. This should be extended to the concrete inspection 

chamber with appropriate cable / copper rod. 

 

 

 
No. 

 

 

 
1 

  

 

B3.12 
EARTH INSPECTION PIT: 300mm x 300mm Concrete 

Inspection Chamber clearly marked "EARTH" 

 

No. 
 

1 

  

 
B3.13 

COPPER BAR: Supply & Install a Earth Potential copper 

bar measuring 600mm long X 50mm wide X 6mm thick, 

mounted on insulators in room(s) 

 
No. 

 
1 

  

 

 
 

B3.14 

PIT - EARTH BAR CONNECTION CABLE: Connect 

the copper lattice matt through the Inspection Chamber and 

the Earth potential copper bar in Equipment room with SC 

copper cable c/w appropriate cable lugs, cable lugs & any 

other accessories required. Cable size as 10mm sq PVC SC 

copper Cables. 

 

 
 

LM 

 

 
 

55 

  

 

 
B3.15 

EARTH BAR - EQUIPMENT CABLING: Connect the 

Earth potential Bar and Equipment with SC copper cable 

c/w appropriate cable lugs, cable lugs & any other 

accessories required. Cable size as 10mm sq PVC SC 

copper Cables. 

 

 
LM 

 

 
5 

  

ACCESSORIES 

 

B3.16 
Supply and install 11mm cable markers on both ends of the 

cables above. 

 

Item. 
 

1 

  

 

B3.17 
Allow for cable ties for fastening all the above cables at 

every 300mm interval 

 

Item. 
 

2 

  

 
B3.18 

SUB-TOTAL Inclusive of VAT c/f to ELECTRICAL & FIRE 

ALARM INSTALLATIONS PRICE SUMMARY PAGE 
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Item DESCRIPTION 
 

Qty 
RATE 

(Kshs.) 

COST 

(Kshs.) 

C POWER RETICULATION & ICT DUCTWORK 

 

 
C1.01 

 

EXCAVATIONS: Trenching upto 600mm deep, laying of 

sleeves, backfilling and compacting. 

 

 
LM 

 

 
50 

  

 

 

 

C1.02 

 
POWER MANHOLE COVERS: Galvanized Steel 

Manhole Covers Manufactured under BS 497 & En-124 

Standards c/w all Frame, Anchors and all other accessories. 

The steel Cover should be Rated as MEDIUM GAUGE 

(2500Kgs) should be engraved 'POWER'. This should be as 

EAFW 

 

 

 

No. 

 

 

 

4 

  

 

 
C1.03 

 

SLEEVES (POWER): 200mm Diameter Heavy gauge 

PVC sleeves for power. Make as Metro 

 

 
LM 

 

 
0 

  

 

 
C1.04 

 

SLEEVES (POWER): 100mm Diameter Heavy gauge 

PVC sleeves for power. Make as Metro 

 

 
LM 

 

 
30 

  

 

 

 

C1.05 

 

ICT MANHOLE COVERS: Galvanized Steel Manhole 

Covers Manufactured under BS 497 & En-124 Standards 

c/w all Frame, Anchors and all other accessories. The steel 

Cover should be Rated as MEDIUM GAUGE (2500Kgs) 

should be engraved 'ICT'. This should be as EAFW 

 

 

 

No. 

 

 

 

2 

  

 

 
C1.06 

 

SLEEVES (ICT): 100mm Diameter Heavy gauge PVC 

sleeves for ICT. Make as Metro 

 

 
LM 

 

 
20 

  

 

 
C1.07 

 

ROAD CROSSING DUCT: 9'' Culvert / sleeves for road 

crossing for KPLC supply cables. 

 

 
LM 

 

 
0 

  

 

 
C1.08 

 

SUB-TOTAL Inclusive of VAT c/f to ELECTRICAL & FIRE 
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Item DESCRIPTION 
 

Qty 
RATE 

(Kshs.) 

COST 

(Kshs.) 

D FIRE ALARM INSTALLATIONS 

D1.01 
FIRE ALARM PANEL: 2-LOOP Addressable fire control 

panel with the folloing as minimum requirements: 
No. 1 

  

a 
Should be to loop & communicate with all the other panels 

in the Premises 

b Should be to control all fire alarm devices. 

 
c 

Compatible with the fire escape pressurization fans to 

enable trigger the fans whenever a signal for fire is 

detected. 

 
d 

Compatible with Lifts & Security devices e.g. Access 

Control, CCTV & Other Systems in the building for ease of 

management. 

e Include inbuilt integral Printer and be Network Ready 

 
g 

Should be BMS "BACNet IP " compatible and should be 

supplied with the interface port fitted plus any necessary 

software & programming necessary. 

h 
Should be able to cater for All the devices listed below 

with an additional 20% 

 
D1.02 

SMOKE DETECTORS (PHOTOELECRIC): 

Addressable Ionisation Smoke detector c/w Bases and all 

other accessories. 

 
No. 

 
28 

  

D1.03 
HEAT DETECTORS: Addressable Ionisation Heat 

detector c/w Bases and all other accessories. 
No. 1 

  

 
D1.04 

STROBE LIGHT (CEILING MOUNT): Ceiling 

mounted Flasher strobe light c/w Bases and all other 

accessories. 

 
No. 

 
0 

  

 
D1.05 

WALL SOUNDER BEACON & FLASHER UNIT 

(COMBINED): Wall mounted Loop powered wall sounder 

combined with a flasher beacon (as one unit). 

 
No. 

 
3 

  

 
D1.06 

MANUAL CALL POINT (BREAKGLASS): Surface 

mount manual call point. This should be a resettable 

breakglass unit as opposed to a glass. 

 
No. 

 
3 

  

 

D1.07 
CABLING: Wiring of fire alarm points using 1.5mm2 fire 

resistant cable as FIRETEC or FP200. 

 

No. 
 

35 

  

 
D1.08 

INPUT/OUTPUT INTERPHASE UNIT: Channel 

interface for linking the fire alarm to other systems in the 

building complete with integral accessories. 

 
No. 

 
2 

  

 
D1.09 

DISABLED TOILET ALARM KIT: Complete disable 

toilet alarm sytem for 1-4 zones/toilets as Zeta's DPTA- 

KIT4 or equivalent. 

 
No. 

 
1 

  

D1.10 
POWER SUPPLY: Sum for power supply to the various 

components that require energisation. 
Item 1 

  

 
D1.11 

SUB-TOTAL Inclusive of VAT c/f to ELECTRICAL & FIRE 
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ELECTRICAL & FIRE ALARM PRICE SUMMARY PAGE 

A LIGHTING CABLING INSTALLATIONS  

B SWITCHES & ACCESSORIES  

C LIGHT FITTINGS & ACCESSORIES  

D 
CABLE LADDERS, CABLE TRAYS, TRUNKING & CONDUITS 

INSTALLATIONS 

 

E POWER SUPPLY & ACCESSORIES  

F MECHANICAL EQUIPMENT POWER SUPPLY  

G POWER DISTRIBUTION & CABLING  

H LV PANEL METERBOARD  

I DISTRIBUTION SUB-BOARD  

J SYSTEM EARTHING  

K POWER RETICULATION & ICT DUCTWORK  

L FIRE ALARM INSTALLATIONS  

M Preliminaries and General Conditions  

 

N 

SIGNAGE & LABELLING: Allow sum for putting up signage and 

permanent labels on all installations including cabling as required by the 

International safety standards 

 

O 
KPLC LIAISON: Allow sum for Liaison with KPLC for permanent 

Power Connection for entire premises. 

 

 

P 

ATTENDANCE & LIAISON: Allow sum for attendance to other 

specialists, Contractors & Management team e.g. Security, Fire Alarm, 

Building management, Client, BMS, etc. 

 

 
Q 

TESTING & COMMISSIONING: Sum for testing and commissioning of 

the entire installations, Including Fire Alarm, LV and Switchgear, complete 

with all accessories, interconnections, controls, BMS link & activation and 

the necessary programing. 

 

 
 

R 

DOCUMENTATION: Sum for Completion documents: Comprising 

Workshop drawings, manufacturer's technical product catalogues, users 

manuals, maintenance manuals, as installed drawings, test certificates, etc. 

{NOTE: Penultimate Valuation will not be paid until these are fully 

availed & signed off by the engineer} 

 

S 
TRAINING: Sum for Training of client personel / users (At least 5No 

Staff for 1Week) 

 

 

T 

DLP SUM: Sum for 6 months comprehensive maintenance from date of 

practical completion i.e. for maintainance and replacement of consumables 

such as blown out devices 

 

U Capital Contribution to KPLC  

V TOTAL SUM c/f to Electrical Summary Page 
 

 

Item 

 

DESCRIPTION 
  

Qty 
RATE 

(Kshs.) 

COST 

(Kshs.) 
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A STRUCTURED CABLING 

A1 Fiber Distribution & Cabling 

Item DESCRITION Unit Qty 
RATE 

(Kshs.) 

COST 

(Kshs.) 

A1.01 
ICT DISTRIBUTION CABINET (SERVER ROOM): 

Specifications of the Cabinet to be as: 
No. 1 

  

● 42U Rack Floor Standing. Model As TOTEN (Imported Quality)   

● Width as 800mm & Depth as 800mm   

● Finish with Epoxy Powder Coating (RAL 9004 Black)   

● Frame: Full Vented Top Frame with Front / Rear / Side Cable Entrance   

● TOP TRAY: 6 x 4-inch Top Fan Tray with Guard & Filter (Low Noise)   

 
 

● 

• SIDE DOORS: 2 x Lift Off Type with Quick Release Catch & Cam Lock 

• FRONT DOOR: 1 x Perforated (75%) Arc-Fold with Swing 

• REAR DOOR: 1 x Double-section Full Perforation with Swing Handle 

Lock (Hexagon Honey-Comb) 

  

 
 

● 

Complete with Cable Management, Lock & Key, Panel Mounts, Base 

frame with provision for cable entrance, Set of Heavy duty Castor wheels, 

Set of Levelling stands, at least 8 Way Power Distribution Unit with 13A 

UK Sockets for 240V and all other accessories required. 

  

 
CORE SWITCH 

    

 

 
A1.02 

CORE SWITCH: Cisco WS-C2960L-24PQ-LL 24-Port 24 

10/100/1000 Power over Ethernet plus (PoE+) ports (PoE budget of 

195W); four 1-Gigabit Ethernet small form-factor pluggable (SFP) 

and four 10-Gigabit Ethernet small form-factor pluggable plus 

(SFP+) module uplink slots. 

 

 
No. 

 

 
0 

  

A1.03 
MODULES: Multimode Fiber modules for above switch(es). 

Should be 10G. 
No. 0 

  

 
FIBER SYSTEM 

    

 
A1.04 

FIBER PATCH PANEL (MAIN CABINET): 12 port Fiber Optic 

Modular Panel with the option of using SC simplex, LC duplex or 

MT-RJ adapters 

 
No. 

 
0 

  

A1.05 
FIBER PATCH CORDS (MAIN CABINET): 1 Meter Long 

Appropriate Fiber Patch cords as Siemon 
No. 0 

  

A1.06 ADAPTORS - Duplex: Duplex LC Fiber Adaptors No. 0 
  

A1.07 LC CONNECTORS - Duplex: Duplex LC Fiber Connectors No. 0 
  

A1.08 FIBER TERMINATION: To Patch Panel Per Core No. 0 
  

 
A1.09 

CABLE MANAGERS (MAIN CABINET): Siemon 2 U Cable 

managers for patch cords, horizontal and vertical cables e.t.c to 

approved cable organizers 

 
No. 

 
0 

  

A1.10 
FIBER VERTICAL CABLING: 4-core fiber optic cable 

(multimode) 62.5/12.5 micron, running to each Floor Cabinet 
LM 55 

  

 

A1.11 
SUB-TOTAL Inclusive of VAT c/f to ICT & SECURITY 

INSTALLATIONS PRICE SUMMARY PAGE 
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Item DESCRITION Unit Qty 
RATE 

(Kshs.) 

COST 

(Kshs.) 

A2 Floor Switches 
 

 
A2.01 

FLOOR NETWORK SWITCH: Cisco WS-C2960L-48PS-LL 48- 

Port Gigabit PoE Managed Switch 10/100/1000BaseT PoE + 4 

Gigabit SFP ports. 

 
No. 

 
2 

  

A2.02 MODULES: Multimode Fiber modules for above switch(es) No. 4 
  

A2.03 STACK CABLES: Appropriate stack cables for the above Switches No. 1 
  

 
A2.04 

FLOOR NETWORK SWITCH: Cisco WS-C2960L-24PS-LL 24- 

Port Gigabit PoE Managed Switch 10/100/1000BaseT PoE + 4 

Gigabit SFP ports. 

 
No. 

 
0 

  

A2.05 MODULES: Multimode Fiber modules for above switch(es) No. 0 
  

A2.06 
SUB-TOTAL c/f to ICT & SECURITY INSTALLATIONS PRICE 

SUMMARY PAGE 

  

A3 Data & Voice Cabling 
 

 
A3.01 

DATA POINTS: Horizontal cabling for data outlet points wired in 4 

pair UTP CAT 6A CU cables drawn in cable tray and trunking and 

radiating in a star topology from the cabinet. 

 
No. 

 
46 

  

 
A3.02 

VOICE POINTS: Horizontal cabling for voice outlet points wired 

in 4 pair UTP CAT 6A CU cables drawn in cable tray and trunking 

and radiating in a star topology from the cabinet. 

 
No. 

 
20 

  

 
A3.03 

ACCESS POINTS: Horizontal cabling for WiFi outlet points wired 

in 4 pair UTP CAT 6A CU cables drawn in cable tray and trunking 

and radiating in a star topology from the cabinet. 

 
No. 

 
2 

  

A3.04 
DUAL GANG SOCKETS: RJ45 Dual Gang socket outlet / 

faceplate c/w modules 
No. 68 

  

A3.05 
DESK PATCH CORDS: Drop cables / flyleads. Factory 

terminated, 5 meters long 
No. 68 

  

A3.06 
CABINET PATCH CORDS: Cat 6A stranded 4 pair UTP patch 

cord. Factory terminated, 1 meter long 
No. 68 

  

A3.07 DATA PATCH PANEL: 48 port Data patch panel No. 2 
  

A3.08 DATA PATCH PANEL: 24 port Data patch panel No. 0   

A3.09 
CABLE MANAGER: Provide 2U cable organizers for patch leads, 

horizontal cabling etc to approval. 
No. 2 

  

 

 
A3.10 

ICT CABINET (Floors): 15U Wall mount Cabinet, Width as 

600mm & Depth as 600mm. Fully loaded including cable 

management tray all cable management accessories, lock and key, 

glass viewing window, mounting provisions, an extractor fan, and 

PDU for power connection inside the Cabinet. 

 

 
No. 

 

 
2 

  

A3.11 
SUB-TOTAL Inclusive of VAT c/f to ICT & SECURITY 

INSTALLATIONS PRICE SUMMARY PAGE 
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Item DESCRITION Unit Qty 
RATE 

(Kshs.) 

COST 

(Kshs.) 

B IP-PABX & TELEPHONY 

B1 PABX 

B1.01 

 

● 

 
● 

PABX: Full IP-PABX unit capable of supporting around 50-100 

Users, with all Licences required and power supply unit (PSU). 

To Include the following: 

Should Be Rack Mount (2U Per Shelf), include E1 (PR-ISDN) 

connection, & be expandable 

Complete with all Licences and all accessories for full operation. 

No. 1 
  

B2 Phones 

 
B2.01 

 

 
● 

 
● 

 
● 

● 

 
● 

● 

PHONE 01 - Reception: Operator Console IP POE Phone with 

LCD and caller ID as Alcatel-Lucent 4039 Digital Set or equivalent 

to approval 

To have the following features: 

High-resolution 100x160 pixels, adjustable graphical grayscale 

display (Prefarable size 78x51 LCD), & 4 gray levels color. 

2x5 contextual keys, upto 70 freely programmable function keys, & 4 

directions navigator keys. 

Dedicated fixed keys for more efficient communications 

Comfort handset, integrated alphabetic keyboard, external 

loudspeaker, & 60-degree foot-stand.. 

3.5 mm and 4 pin stereo headset jack, & Microphone 

EHS (Electronic Hook Switch) 

 
No. 

 
2 

  

B2.02 
CONSOLE: DSS Console with 48 flexible buttons for compatible 

with above phone 
No. 1 

  

 
B2.03 

 

 
● 

 
● 

 
● 

● 

 
● 

PHONE 02 - Gate House, Security Room, Maintenance Office, 

etc: IP Phone with LCD and caller ID as Alcatel-Lucent 4029 Digital 

Set or equivalent to approval 

To have the following features: 

High-resolution 64x128 pixels, adjustable graphical grayscale 

display (Prefarable size 70x38 LCD), & black-white color. 

2x3 contextual keys, upto 70 freely programmable function keys, & 4 

directions navigator keys. 

Dedicated fixed keys for more efficient communications 

Comfort handset, integrated alphabetic keyboard, external 

loudspeaker, & 60-degree foot-stand.. 

3.5 mm and 4 pin stereo headset jack, & Microphone 

 
No. 

 
1 

  

B2.04 

 

● 

● 

 
● 

● 

 
● 

PHONE 03 - Workstations: IP Phone with LCD and caller ID as 

Alcatel-Lucent 4019 Digital Set or equivalent to approval 

To have the following features: 

Character display, 20 characters LCD, & black-white color. 

6 programmable function keys with LED, & 2 directions navigator 

keys. 

Dedicated fixed keys for more efficient communications 

Comfort handset, integrated alphabetic keyboard, external 

loudspeaker, & 60-degree foot-stand.. 

3.5 mm and 4 pin stereo headset jack, & Microphone 

No. 4 
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Item DESCRITION Unit Qty 
RATE 

(Kshs.) 

COST 

(Kshs.) 

 
B2.05 

 

 

● 

● 

● 

 
● 

 
● 

● 

● 

● 

● 

 
● 

PHONE 04 (DIRECTORS' OFFICES) - Workstations: IP POE 

Phone with LCD and caller ID as Alcatel-Lucent 8088 Smart 

Deskphone or equivalent to approval 

To have the following features: 

Sensitive LCD wide screen with ambient light sensor 

Embedded HD Video camera with shutter 

Integrated bluetooth technology handset for optimized 

communication. Wired handset connector (RJ9). 

Permanent feature keys: quick access to the phone's main features. 

 
LED Arrival of a new call (Flashing). 

Wideband loudspeaker for optimized sound. 

3.5 mm and 4 pin stereo headset jack & Microphone. 

2 Gigabit Ethernet Port (10/100 Base-T). 

Add-on module connector (SATA type), HDMI 1.4 output & 

Two Universal Serial Bus (USB) ports (1.1/2.0). 

An adjustable and stable foot. 

 
No. 

 
3 

  

B2.06 

● 

● 

● 

● 

● 

● 
 

● 
 

 
 

● 

ICT ROOM PABX DISTRIBUTION CABINET: 

Model As TOTEN (Imported Quality) 

15U Rack Wall Mount 

Width as 600mm 

Depth as 600mm 

Finish with Epoxy Powder Coating (RAL 9004 Black) 

Frame: Full Vented Top Frame with Front / Rear / Side Cable 

Entrance 

• SIDE DOORS: 2 x Side Door with Cam Lock 

• FRONT DOOR: Tempered glass Door with Cam Lock and 180 

Degree Swing 

Complete with Cable Management, Lock & Key, Panel Mounts, 

Base frame with provision for cable entrance, Set of Heavy duty 

Castor wheels, Set of Levelling stands, 6 Way Power Distribution 

unit with 13A UK Sockets for 240V and all other accessories 

required. 

No. 0 
  

B3 Cabling & Connections 

 
B3.01 

 

CABLING: Cabling & Connections for all PABX interconnections 

as stated in the items above 

 
Item 

 
1 

  

 
B4 

SUB-TOTAL Inclusive of VAT c/f to ICT & SECURITY 
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Item DESCRITION Unit Qty 
RATE 

(Kshs.) 

COST 

(Kshs.) 

C CCTV INSTALLATIONS 

C1 Cameras & Accessories 
 

C1.01 
CAMERA 01: Indoor IP dome camera with 180o view angle c/w all 

other accessories. 
No. 8 

  

C1.02 
CAMERA 02: Outdoor IP dome camera with 180o view angle c/w 

all other accessories. 
No. 1 

  

C1.03 
CAMERA 03: Outdoor IP dome camera with 360o view angle c/w 

all other accessories. 
No. 1 

  

C1.04 
CAMERA 04: Outdoor PTZ Camera with 360 Degree View angle 

c/w all other accessories. 
No. 1 

  

C1.05 
CAMERA POLES: 6,000mm high above ground Camera poles for 

Outdoor cameras c/w all other accessories. 
No. 1 

  

 

 

 
C1.06 

CABLING: Horizontal cabling for Cameras wired in 4 pair UTP 

CAT 6A CU cables drawn in conduitwork / trunking installed by 

others and radiating in a star topology from the Switches in the ICT 

cabinets to the individual cameras & Including Associated 

accessories including factory terminated RJ 45 sockets and modules 

to enable a full operation of the installations. 

 

 

 
No. 

 

 

 
12 

  

 
C1.07 

CAMERA LICENCES: Camera Licences for all the above IP 

based Cameras. Please note that the Licences should NOT be annual 

renewable licenses 

 
No. 

 
12 

  

C2 Viewing & Recording 

 

C2.01 

NETWORK VIDEO RECORDER (NVR): Network Video 

Recorder c/w all other accessories. NOTE: Storage Capacity for this 

NVR Should be 60 Days for all the Cameras Mentioned above. 

(Calculations of the same to be attached in submission.) 

 

No. 

 

1 

  

C2.02 
MONITOR(S): Wall Mounted monitors c/w mounting brackets, 

Connection Cables & all other accessories. 
No. 1 

  

 

C2.03 

JOYSTICK CONTROLLER MODULE: Joystick Controller 

Module c/w connection cables & all other accessories. NOTE: 

Joystick module should be able to control any of the workstations 

without interchange of the cables. 

 

No. 

 

0 

  

C2.04 
WORKSTATION & SOFTWARE: Workstation c/w HDD, 

Accessories, software & all other accessories. 
No. 1 

  

C2.05 PATCH PANEL: 24 port Data patch panel as SIEMON® No. 0 
  

C2.06 
CABLE MANAGER: Provide 2HU cable organizers for patch 

leads, horizontal cabling etc to approval. 
No. 0 

  

C2.07 
PATCHCORDS: 1 Meter CAT 6A UTP Factory Terminated patch 

cords for use in the switches 
No. 24 

  

C3 
SUB-TOTAL Inclusive of VAT c/f to ICT & SECURITY 

INSTALLATIONS PRICE SUMMARY PAGE 
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Item DESCRITION Unit Qty 
RATE 

(Kshs.) 

COST 

(Kshs.) 

D ACCESS CONTROL 
 

 

D1.01 

CARD READER CONTROLLER: Panel to accommodate 1No. 

access controled door c/w all other accessories. The panel should be 

BMS BACNet compatible, with the BACNet interface port fitted. 

 

No. 

 

1 

  

 

D1.02 

BIOMETRIC FINGERPRINT READER WITH PIN PAD & 

CARD READER: Should come with all other accessories. NOTE: 

This should be programable to different modes of operation as user 

demands. 

 

No. 

 

0 

  

D1.03 
CARD READER WITH PINPAD (CR-KP): Proximity card 

reader with Pinpad c/w all other accessories. 
No. 2 

  

D1.04 
CARD READER (CR): Proximity card readers c/w all other 

accessories. 
No. 0 

  

D1.05 
REQUEST TO EXIT (RTE) SWITCH: Request to Exit (RTE) 

Switch c/w all other accessories. 
No. 2 

  

D1.06 
EMERGENCY BREAKGLASS UNIT (BG): For all access 

controled rooms c/w all other accessories. 
No. 2 

  

D1.07 
DOOR RELEASE KEYSWITCH (KS): Door Release Keyswitch 

c/w all other accessories. 
No. 2 

  

D1.08 
ELECTROMAGNETIC LOCK -ML- SINGLE: Maglock c/w 

mounting brackets and all other accessories. 
No. 2 

  

D1.09 
ELECTROMAGNETIC LOCK -ML- DUAL: Maglock c/w 

mounting brackets and all other accessories. 
No. 0 

  

 
D1.10 

MAGNETIC DOOR CONTACT - MDC (SLIMLINE): Magnetic 

Door contact (Slimline) for the fire exit doors c/w all other 

accessories. 

 
No. 

 
2 

  

 

 

D1.11 

CABLING: Horizontal cabling for Access Contol devices wired in 4 

pair UTP CAT 6 CU cables drawn in conduitwork / trunking 

installed by others and radiating in a star topology from the to the 

individual devices & Including Associated accessories including 

factory terminated RJ 45 sockets and modules to enable a full 

operation of the installations. 

 

 

No. 

 

 

13 

  

D1.12 
PROXIMITY ACCESS CARD (ORDINARY): Proximity Access 

Cards c/w all other accessories. 
No. 0 

  

D1.13 
POWER SUPPLY: Power supply for all the above equipment that 

require power. 
Item 0 

  

D1.14 
WORKSTATION & SOFTWARE: Workstation c/w HDD, 

Accessories, software & all other accessories. 
No. 0 

  

D1.15 
INTEGRATION: Allow sum for interlinking the Access control 

system to other security alarm panel installed by others. 
Item 1 

  

 
D1.16 

ADDITIONAL ACCESSORIES: Any other necessary item. please 

specify on a separate sheet showing the various items and their 

individual costs. Give lumpsum here (If non write NIL) 

 
Item 

   

 
D1.17 

SUB-TOTAL Inclusive of VAT c/f to ICT & SECURITY 

INSTALLATIONS PRICE SUMMARY PAGE 
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Item DESCRITION Unit Qty 
RATE 

(Kshs.) 

COST 

(Kshs.) 

ICT & SECURITY PRICE SUMMARY PAGE 
 

A FIBER DISTRIBUTION & CABLING 
 

B FLOOR NETWORK SWITCHES 
 

C DATA & VOICE CABLING 
 

D IP-PABX & TELEPHONY 
 

E CCTV INSTALLATIONS 
 

F ACCESS CONTROL 
 

G 
UPS: Sum for 10kVA double conversion on-line UPS for essential power 

protection needs 

 

H Preliminaries and General Conditions 
 

 
I 

SIGNAGE & LABELLING: Allow sum for putting up signage and permanent 

labels on all installations including cabling as required by the International 

Standards 

 

J 
CABLE MANAGEMENT: Sum for cable Ties for neatly holding the cables in 

the cable trays and cabinets 

 

 
K 

ATTENDANCE & LIAISON: Allow sum for attendance to other Specialists, 

Service Providers, Contractors, Management team e.g. Fire Alarm, Building 

management, Client, BMS, etc. for connections and all matters pertaining to 

above Installations for the project 

 

 
L 

TESTING & COMMISSIONING: Sum for testing and commissioning of the 

entire installations, complete with all accessories, interconnections, controls, 

BMS link & activation and the necessary system configurations and programing. 

 

 

 

M 

DOCUMENTATION: Sum for Completion documents: Comprising Workshop 

drawings, manufacturer's technical product catalogues, users manuals, 

maintenance manuals, as installed drawings, test certificates, etc. {NOTE: 

Penultimate Valuation will not be paid until these are fully availed & signed 

off by the engineer} 

 

N 
TRAINING: Sum for Training of client personel / users (At least 5No Staff for 

1Week) 

 

 
O 

DLP SUM: Sum for 6 months comprehensive maintenance from date of 

practical completion i.e. for maintainance and replacement of consumables such 

as blown out devices 

 

P TOTAL SUM c/f to Electrical Summary Page 
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Proposed TSC Kilifi Office Block – Electrical Tender BQ 

 

 
 

ELECTRICAL SUMMARY PAGE 

 
A 

 
ELECTRICAL & FIRE ALARM 

 

 
B 

 
ICT & SECURITY 

 

 
C 

 
TOTAL SUM c/f to Main Works Summary Page 
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PART NO. 8 

PROVISIONAL SUMS 



8/2 Provisional Sums 

 

 

PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 

 
 

NO. DESCRIPTION 

  
PART NO. 8 

   

 
PROVISIONAL SUMS 

  

 
ELEMENT NO. 1 

  

 
NOTES: 

  

 
1. The following sums may be expended in whole 

  

 or in part at the sole discretion and on the sole   

 written authority of the Project Manager.   

 2. The following sums include 16% V.A.T.   

  
Provide Provisional Sums to cover the cost of the following 

items to be carried out at Main Contractor's Bill rates or rates 

pro-rata thereto: 

  

A Joinery 
  

 Shillings Four Hundred Thousand (Shs. 400,000.00) only for 

the Joinery Fittings; 

 
Item 

 
400,000.00 

B Landscaping   

 
Shillings Three Hundred Thousand (Shs. 300,000.00) only for 

the Landscaping works; 

 
Item 

 
300,000.00 

C Main Entrance Façade and Signage 
  

 Shillings Two Hundred Thousand (Shs. 200,000.00) only for 

the main entrance façade and signage to Architect's details; 

 
Item 

 
200,000.00 

D Statutory Approvals 
  

 Shillings Three Hundred Eighty Thousand (Shs. 380,000.00) 

only for the Statutory Approvals; 

 
Item 

 
380,000.00 

E Contigencies 
  

 Shillings Four Million (Shs. 4,000,000.00) only for 

contingencies to cover cost of any unforeseen or minor 

additional works; 

 
 

Item 

 
 

4,000,000.00 

 Total Amount of Element No. 1 Provisional Sums Carried 
to Part Summary 

  
5,280,000.00 
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PROPOSED OFFICE BLOCKS FOR TSC- KILIFI 

 
 

NO. DESCRIPTION 

  
SUMMARY 

 
 
 
 
 
 
 

5,280,000.00 

PROVISIONAL SUMS  

ELEMENT NO. ELEMENT 

 
1 Provisional Sums 

  

TOTAL FOR PROVISIONAL SUMS TO MAIN SUMMARY 
 

5,280,000.00 



8/2 Provisional Sums 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

PART NO. 9 

 
MAIN SUMMARY 

 
 

 
Based on stated Completion of 6 0 (Sixty) Calendar Weeks. 



9/4 MAIN SUMMARY 

 

 

PART NO. 9 

 

SPECIFICATIONS 

AND 

BILLS OF QUANTITIES 

FOR 

PROPOSED OFFICE BLOCK 

FOR 

TEACHERS SERVICE COMMISSION-KILIFI 
 

MAIN SUMMARY 

 
 

PART 

NO. 

 
PART 

 

PAGE 

NO. 

 
KSHS. 

 
CTS. 

  

BILLS OF QUANTITIES FOR: - 
   

4 Office Block 4/44 

5 External Works 5/56 

6 Mechanical Installation Works  Mech/102 

7 Electrical Installation Works 7/30 

 Sub-Total Shs.  
 
 
 
 

 
5,280,000 

 
 
 
 
 

 
00 

2 Particular Preliminaries 2/7 

3 General Preliminaries 3/29 

8 Provisional Sums 8/2 

TOTAL AMOUNT OF TENDER (V.A.T Inclusive) KSHS   

 
TOTAL AMOUNT OF TENDER IN WORDS KENYA SHILLINGS:  ………………………………………  

……………………………………………………………………………………………………………………. 



9/4 MAIN SUMMARY 

 

 

 

 PART NO. 9 

 
SPECIFICATIONS  

 AND 

 BILLS OF QUANTITIES 

 FOR 
 PROPOSED OFFICE BLOCK 

 FOR 
 TEACHERS SERVICE COMMISSION-KILIFI 

 
MAIN SUMMARY (Ctd). 

 
(TENDER ) 

 
Signature of Tenderer 

 
…………………………………………………….. 

 
Name of Tenderer 

 
…………………………………………………….. 

 
Address 

 
…………………………………………………….. 

 
…………………………………………………….. 

Date …………………………………………………….. 

 
 
 

 
Signature of Witness 

 
 
 

 
…………………………………………………….. 

 
Name of Witness 

 
…………………………………………………….. 

 

Address 
 

…………………………………………………….. 

 
…………………………………………………….. 

Date …………………………………………………….. 



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

APPENDIX NO. 1 

SCHEDULE OF DAYWORKS RATES 

 

(THESE RATES ARE PROVIDED TO BE USED IN THE EVENT OF DAYWORKS ACTIVITIES AS DIRECTED BY THE PROJECT MANAGER) 



 

 

PROPOSED OFFICE BLOCK FOR TSC- KILIFI 
 

SCHEDULE OF DAYWORKS RATES 

  
Qty Unit Rate KSHS CTS 

 
DAYWORKS 

    

 Note:   

 All rates provided by the contractor to include and cover 

for profits and overheads, transport, insurances and 

premiums as required by regulatory authorities and all 

other mark-up 

  

 
Labour 

  

a Foreman 1 Hrs 

b Driver 1 Hrs 

c Skilled Labour 1 Hrs 

d Unskilled Labour 1 Hrs 

e Steel fixer 1 Hrs 

  
Materials 

  

e Cement Portland BS 12/1978 1 Ton 

f Reinforcement 1 Kg 

g Aggregates for concrete 1 m3 

h Wrot shuttering timber 1 m2 

j Wrot Shuttering timber 1 m2 

k Timber for trenches 1 m2 

l Sand 1 m3 

m Building Stones 1 m2 

  
Plant and Equipment 

  

n Flatbed Trailer 1 Hrs 

p Wheel Loader 1 Hrs 

q Truck (25 T), Including Driver 1 Hrs 

r Truck (8 T), Including Driver 1 Hrs 

s Tipper Truck (5 T), Including Driver 1 Hrs 

t Pick-up (4WD), Including Driver 1 Hrs 

u Land Rover, Including Driver 1 Hrs 

v Sedan-2000cc, Including Driver 1 Hrs 

 
 
 
 

 
Appx 1/1 SCHEDULE OF DAYWORKS RATES 



 

 

PROPOSED OFFICE BLOCK FOR TSC- KILIFI 
 

SCHEDULE OF DAYWORKS RATES 

  
Qty Unit Rate KSHS CTS 

  

Plant and Equipment Cnt'd 
    

a Welding Machine (300A) 1 Hrs 

b Ultrasonic Thickness Gauge 1 Hrs 

c Elcometer for Paint Thickness 1 Hrs 

d Compressor (600CFM) 1 Hrs 

e Generator (5 KVA) 1 Hrs 

f Generator (10 KVA) 1 Hrs 

g Power Grinder/Brush 1 Hrs 

h Scrapping/Cleaning/Handtools (Set) 1 Hrs 

 
Hand Painting Tools 1 Hrs 

j Paint Sprayer (Including Compressor) 1 Hrs 

k Concrete Mixer (0.4 M3) 1 Hrs 

l Jack Hammer 1 Hrs 

m Vibrator for (Concrete Work) 1 Hrs 

n Mobile Crane (25T), including operator 1 Hrs 

p Mobile Crane (5T), including operator 1 Hrs 

q Trailer (25T), including operator 1 Hrs 

 
r 

 
Allow for any other items of Materials, Plant or Equipment 

  

 
a) ……………………………………………………….. 

 
Item 

 
b) …………………………………………………………. 

 
Item 

 
c) …………………………………………………………….. 

 
Item 

 
d) ………………………………………………………………. 

 
Item 

 
e) ……………………………………………………………….. 

 
Item 
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APPENDIX NO. 2 

DRAWINGS 
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ARCHITECTURAL DRAWINGS 
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STRUCTURAL DRAWINGS 
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MECHANICAL DRAWINGS 
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ELECTRICAL DRAWINGS 



 

32 
 

 



 

33 
 

 



 

34 
 

 
 
 

 



 

35 
 

 



 

36 
 

 
 
 

 



 

37 
 

 



 

38 
 

 


