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INTRODUCTION  
  

1.1  This standard tender document for procurement of works has been prepared for use by 

procuring entities in Kenya in the procurement of works (i.e. Buildings and associated 

Civil Engineering Works).  

  

1.2  The following guidelines should be observed when using the document: -    

  

(a) Specific details should be furnished in the Invitation to tender and in the special 

conditions of contract (where applicable).  The tender document issued to tenderers 

should not have blank spaces or options.  

  

(b) The instructions to tenderers and the General Conditions of Contract should remain 

unchanged.  Any necessary amendments to these parts should be made through 

Appendix to instructions to tenderers and special conditions of contract respectively.  

  

1.3   

(b) Information contained in the invitation to tender shall conform to the data and 

information in the tender documents to enable prospective tenderers to decide 

whether or not to participate in the tender and shall indicate any important tender 

requirements  

  

(c) The invitation to tender shall be as an advertisement in accordance with the 

regulations or a letter of invitation addressed to tenderers who have been prequalified 

following a request for prequalification.   

  

1.4  The cover of the document shall be modified to include: -  

  

I. Tender number. II. 

Tender name.  

III. Name of procuring entity.  

IV. Delete name and address of PPRA.  
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SECTION I 

INVITATION FOR TENDERS  

TENDER   NO. TSC/T/07/2019-2020  

TENDER NAME: PROPOSED COMPLETION OF A DOUBLE STOREY OFFICE 

BLOCK AT BOMET FOR TEACHERS SERVICE COMMISSION  

1.1 The Teachers Service Commission invites sealed tenders from eligible candidates for Proposed 

Completion of Double Storey Office Block at Bomet for Teachers Service Commission.  

 

1.2 Interested eligible candidates may obtain further information and inspect the tender documents 

from Supply Chain Management Section, 2nd Floor Podium Wing, Teachers Service 

Commission House, Kilimanjaro Road Upper Hill during normal office working hours from 

8.00 am to 5.00 pm.    

1.3 A complete set of tender documents may be obtained by interested candidates upon payment of a 

nonrefundable fee of Kshs.1, 000.00 payable to The Secretary, Teachers Service Commission 

at National Bank Account No. 01001000905000, Harambee Avenue Branch or Bankers 

Cheque and present the bank slip to TSC cash office for an official receipt. The Tender 

documents may also be downloaded from TSC website (www.tsc.go.ke) or www.tenders.go.ke 

Tender documents downloaded from the website free of charge.  

1.4 Prices quoted should be net inclusive of all taxes, and delivery costs, must be in Kenya Shillings 

and shall remain valid for 120 days from the closing date of the tender.    

1.5 Completed tender documents are to be enclosed in plain sealed envelopes, marked with the tender 

number and name and be deposited in the Tender Box at TSC House Podium Wing, Main 

Reception Ground Floor or be addressed to The Secretary, Teachers Service Commission, P.O 

Box -00100, Nairobi so as to be received on or before THURSDAY 29TH AUGUST, 2019 at 

9.00am.  

  

1.5 Tenders must be accompanied by a Tender Security of 2% of the tender value in 

form of a guarantee from a reputable bank or from an insurance company 

approved by PPRA (formerly TSC), payable to the Commission Secretary Teachers 

Service Commission. The tender security should remain valid for 150 days after 

the date of tender opening.  

  

  

1.6 Tenders will be opened immediately thereafter in the presence of the candidate’s representatives 

who choose to attend at Teachers Service Commission House, 3rd Floor Podium Wing.  

1.7 Interested bidders are requested to attend a Pre-bid Conference meeting on 23RD AUGUST  2019 

AT 9.00 am at TSC office in Bomet.  

  

  

  

  

  

  

  

  

  

  

http://www.tsc.go.ke/
http://www.tsc.go.ke/
http://www.tenders.go.ke/
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INSTRUCTIONS TO TENDERERS.  

  

1.  1.  General/Eligibility/Qualifications/Joint venture/Cost of tendering  

  

1.1  The Employer as defined in the Appendix to Conditions of Contract invites tenders for 

Works Contract as described in the tender documents.  The successful tenderer will be 

expected to complete the Works by the Intended Completion Date specified in the tender 

documents.  

  

1.2  All tenderers shall provide the Qualification Information, a statement that the tenderer 

(including all members of a joint venture and subcontractors) is not associated, or has not 

been associated in the past, directly or indirectly, with the Consultant or any other entity 

that has prepared the design, specifications, and other documents for the project or being 

proposed as Project Manager for the Contract.  A firm that has been engaged by the 

Employer to provide consulting services for the preparation or supervision of the Works, 

and any of its affiliates, shall not be eligible to tender.  

  

1.3  All tenderers shall provide in the Form of Tender and Qualification Information, a 

preliminary description of the proposed work method and schedule, including drawings 

and charts, as necessary.  

  

1.4  In the event that pre-qualification of potential tenderers has been undertaken, only 

tenders from pre-qualified tenderers will be considered for award of Contract.  These 

qualified tenderers should submit with their tenders any information updating their 

original pre-qualification applications or, alternatively, confirm in their tenders that the 

originally submitted pre-qualification information remains essentially correct as of the 

date of tender submission.  

  

1.5  Where no pre-qualification of potential tenderers has been done, all tenderers shall include 

the following information and documents with their tenders, unless otherwise stated:  

  

(a) copies of original documents defining the constitution or legal status, place of 

registration, and principal place of business; written power of attorney of the 

signatory of the tender to commit the tenderer:  

  

(b) total monetary value of construction work performed for each of the last five 

years:  

  

(c) experience in works of a similar nature and size for each of the last five years, and 

details of work under way or contractually committed; and names and addresses 

of clients who may be contacted for further information on these contracts;  

  

(d) major items of construction equipment proposed to carry out the Contract and an 

undertaking that they will be available for the Contract.  
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(e) qualifications and experience of key site management and technical personnel 

proposed for the Contract and an undertaking that they shall be available for the 

Contract.  

  

(f) reports on the financial standing of the tenderer, such as profit and loss statements 

and auditor’s reports for the past five years;  

  

(g) evidence of adequacy of working capital for this Contract (access to line(s) of 

credit and availability of other financial resources);  

  

(h) authority to seek references from the tenderer’s bankers;  

  

(i) information regarding any litigation, current or during the last five years, in which 

the tenderer is involved, the parties concerned and disputed amount; and  

  

(j) proposals for subcontracting components of the Works amounting to more than 

10 percent of the Contract Price.  

  

1.6  Tenders submitted by a joint venture of two or more firms as partners shall comply with 

the following requirements, unless otherwise stated:  

  

(a) the tender shall include all the information listed in clause 1.5 above for each joint 

venture partner;  

  

(b) the tender shall be signed so as to be legally binding on all partners;  

  

(c) all partners shall be jointly and severally liable for the execution of the Contract in 

accordance with the Contract terms;  

  

(d) one of the partners will be nominated as being in charge, authorized to incur 

liabilities, and receive instructions for and on behalf of all partners of the joint 

venture; and  

  

(e) the execution of the entire Contract, including payment, shall be done exclusively 

with the partner in charge.  

1.7  To qualify for award of the Contract, tenderers shall meet the following minimum 

qualifying criteria;  

  

(a) annual volume of construction work of at least 2.5 times the estimated annual cash 

flow for the Contract;  

  

(b) experience as main contractor in the construction of at least two works of a nature and 

complexity equivalent to the Works over the last 10 years (to comply with this 

requirement, works cited should be at least 70 percent complete);  

  

(c) proposals for the timely acquisition (own, lease, hire, etc.) of the essential equipment 

listed as required for the Works;  

  

(d) a Contract manager with at least five years’ experience in works of an equivalent 

nature and volume, including no less than three years as Manager; and  
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(e) liquid assets and/or credit facilities, net of other contractual commitments and 

exclusive of any advance payments which may be made under the Contract, of no less 

than 4 months of the estimated payment flow under this Contract.  

  

1.8 The figures for each of the partners of a joint venture shall be added together to determine 

the tenderer’s compliance with the minimum qualifying criteria of clause 1.7 (a) and (e); 

however, for a joint venture to qualify, each of its partners must meet at least 25 percent 

of minimum criteria 1.7 (a), (b) and (e) for an individual tenderer, and the partner in charge 

at least 40 percent of those minimum criteria.  Failure to comply with this requirement will 

result in rejection of the joint venture’s tender.  Subcontractors’ experience and resources 

will not be taken into account in determining the tenderer’s compliance with the 

qualifying criteria, unless otherwise stated.  

  

1.9 Each tenderer shall submit only one tender, either individually or as a partner in a joint 

venture.  A tenderer who submits or participates in more than one tender (other than as a 

subcontractor or in cases of alternatives that have been permitted or requested) will cause 

all the proposals with the tenderer’s participation to be disqualified.  

  

1.10 The tenderer shall bear all costs associated with the preparation and submission of his 

tender, and the Employer will in no case be responsible or liable for those costs.  

  

1.11 The tenderer, at the tenderer’s own responsibility and risk, is encouraged to visit and 

examine the Site of the Works and its surroundings, and obtain all information that may 

be necessary for preparing the tender and entering into a contract for construction of the 

Works.  The costs of visiting the Site shall be at the tenderer’s own expense.   

  

1.12 The procuring entity’s employees, committee members, board members and their relative 

(spouse and children) are not eligible to participate in the tender.  

  

1.13 The price to be charged for the tender document shall not exceed Kshs. 1,000/=  

  

1.14 The procuring entity shall allow the tenderer to review the tender document free of charge 

before purchase.  

  

2.  Tender Documents  

  

2.1  The complete set of tender documents comprises the documents listed below and any 

addenda issued in accordance with Clause 2.4.  

  

(a) These Instructions to Tenderers  

(b) Form of Tender and Qualification Information  

(c) Conditions of Contract  

(d) Appendix to Conditions of Contract  

(e) Specifications  

(f) Drawings  

(g) Bills of Quantities  

(h) Forms of Securities  
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2.2 The tenderer shall examine all Instructions, Forms to be filled and Specifications in the 

tender documents.  Failure to furnish all information required by the tender documents, 

or submission of a tender not substantially responsive to the tendering documents in every 

respect will be at the tenderer’s risk and may result in rejection of his tender.  

  

2.3 A prospective tenderer making an inquiry relating to the tender documents may notify 

the Employer in writing or by cable, telex or facsimile at the address indicated in the letter 

of invitation to tender.  The Employer will only respond to requests for clarification 

received earlier than seven days prior to the deadline for submission of tenders.  Copies 

of the Employer’s response will be forwarded to all persons issued with tendering 

documents, including a description of the inquiry, but without identifying its source.  

  

2.4 Before the deadline for submission of tenders, the Employer may modify the tendering 

documents by issuing addenda.  Any addendum thus issued shall be part of the tendering 

documents and shall be communicated in writing or by cable, telex or facsimile to all 

tenderers.  Prospective tenderers shall acknowledge receipt of each addendum in writing 

to the Employer.  

  

2.5 To give prospective tenderers reasonable time in which to take an addendum into account 

in preparing their tenders, the Employer shall extend, as necessary, the deadline for 

submission of tenders, in accordance with Clause 4.2 here below.  

  

3.  Preparation of Tenders  

  

3.1  All documents relating to the tender and any correspondence shall be in English language.  

  

 3.2  The tender submitted by the tenderer shall comprise the following:  

  

(a) These Instructions to Tenderers, Form of Tender, Conditions of Contract,  

Appendix to Conditions of Contract and Specifications;  

(b) Tender Security;  

(c) Priced Bill of Quantities;  

(d) Qualification Information Form and Documents;  

(e) Alternative offers where invited; and  

(f) Any other materials required to be completed and submitted by the tenderers.  

  

3.3 The tenderer shall fill in rates and prices for all items of the Works described in the Bill of 

Quantities.  Items for which no rate or price is entered by the tenderer will not be paid for 

when executed and shall be deemed covered by the other rates and prices in the Bill of 

Quantities.  All duties, taxes, and other levies payable by the Contractor under the 

Contract, or for any other cause relevant to the Contract, as of 30 days prior to the deadline 

for submission of tenders, shall be included in the tender price submitted by the tenderer.  

  

3.4 The rates and prices quoted by the tenderer shall only be subject to adjustment during the 

performance of the Contract if provided for in the Appendix to Conditions of Contract 

and provisions made in the Conditions of Contract.  

  

3.5 The unit rates and prices shall be in Kenya Shillings.  
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3.6 Tenders shall remain valid for a period of ONE TWENTY (120) days from the date of 

submission.  However, in exceptional circumstances, the Employer may request that the 

tenderers extend the period of validity for a specified additional period.  The request and 

the tenderers’ responses shall be made in writing.  A tenderer may refuse the request 

without forfeiting the Tender Security.  A tenderer agreeing to the request will not be 

required or permitted to otherwise modify the tender, but will be required to extend the 

validity of Tender Security for the period of the extension, and in compliance with Clause 

3.7 - 3.11 in all respects.  

  

3.7 The tenderer shall furnish, as part of the tender, a Tender Security in the amount and form 

specified in the appendix to invitation to tenderers.  This shall be in the amount not 

exceeding 2 percent of the tender price  

  

3.8 The format of the Tender Security should be in accordance with the form of Tender 

Security included in Section G - Standard forms or any other form acceptable to the 

Employer. Tender Security shall be valid for 30 days beyond the validity of the tender.  

  

3.9 Any tender not accompanied by an acceptable Tender Security shall be rejected.  The 

Tender Security of a joint venture must define as ‚Tenderer‛ all joint venture partners and 

list them in the following manner:  a joint venture consisting of‛ <<<<‛,‛ <<<<‛, and ‚<<<<‛.  

  

3.10 The Tender Securities of unsuccessful tenderers will be returned within 28 days of the end 

of the tender validity period specified in Clause 3.6.  

  

3.11 The Tender Security of the successful tenderer will be discharged when the tenderer has 

signed the Contract Agreement and furnished the required Performance Security.  

  

3.12 The Tender Security may be forfeited  

  

(a) if the tenderer withdraws the tender after tender opening during the period of 

tender validity;  

  

(b) if the tenderer does not accept the correction of the tender price, pursuant to 

Clause 5.7;  

  

(c) in the case of a successful tenderer, if the tenderer fails within the specified time 

limit to  

  

(i) sign the Agreement, or  

(ii) furnish the required Performance Security.   

  

3.13 Tenderers shall submit offers that comply with the requirements of the tendering 

documents, including the basic technical design as indicated in the Drawings and 

Specifications.  Alternatives will not be considered, unless specifically allowed in the 

invitation to tender.  If so allowed, tenderers wishing to offer technical alternatives to the 

requirements of the tendering documents must also submit a tender that complies with 

the requirements of the tendering documents, including the basic technical design as 

indicated in the Drawings and Specifications.  In addition to submitting the basic tender, 

the tenderer shall provide all information necessary for a complete evaluation of the 
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alternative, including design calculations, technical specifications, breakdown of prices, 

proposed construction methods and other relevant details.  Only the technical alternatives, 

if any, of the lowest evaluated tender conforming to the basic technical requirements shall 

be considered.  

  

3.14 The tenderer shall prepare one original of the documents comprising the tender 

documents as described in Clause 3.2 of these Instructions to Tenderers, bound with the 

volume containing the Form of Tender, and clearly marked ‚ORIGINAL‛.  In addition, the 

tenderer shall submit copies of the tender, in the number specified in the invitation to 

tender, and clearly marked as ‚COPIES‛.  In the event of discrepancy between them, the 

original shall prevail.  

  

3.15 The original and all copies of the tender shall be typed or written in indelible ink and shall 

be signed by a person or persons duly authorized to sign on behalf of the tenderer, 

pursuant to Clause 1.5 (a) or 1.6 (b), as the case may be.  All pages of the tender where 

alterations or additions have been made shall be initialed by the person or persons signing 

the tender.  

  

3.16 Clarification of tenders shall be requested by the tenderer to be received by the procuring 

entity not later than 7 days prior to the deadline for submission of tenders.  

  

3.17 The procuring entity shall reply to any clarifications sought by the tenderer within 3 days 

of receiving the request to enable the tenderer to make timely submission of its tender.  

  

3.18 The tender security shall be in the amount of 2 per cent of the tender price.  

  

4.  Submission of Tenders  

  

4.1  The tenderer shall seal the original and all copies of the tender in two inner envelopes and 

one outer envelope, duly marking the inner envelopes as ‚ORIGINAL‛ and ‚COPIES‛ as 

appropriate.  The inner and outer envelopes shall:  

  

(a) be addressed to the Employer at the address provided in the invitation to tender;  

  

(b) bear the name and identification number of the Contract as defined in the 

invitation to tender; and  

  

(c) provide a warning not to open before the specified time and date for tender 

opening.  

  

4.2 Tenders shall be delivered to the Employer at the address specified above not later than 

THURSDAY 29TH AUGUST, 2019 at 9.00 am.  However, the Employer may extend the 

deadline for submission of tenders by issuing an amendment in accordance with Sub 

Clause 2.5 in which case all rights and obligations of the Employer and the tenderers 

previously subject to the original deadline will then be subject to the new deadline.   

  

4.3 Any tender received after the deadline prescribed in clause 4.2 will be returned to the 

tenderer un-opened.  
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4.4 Tenderers may modify or withdraw their tenders by giving notice in writing before the 

deadline prescribed in clause 4.2.  Each tenderer’s modification or withdrawal notice shall 

be prepared, sealed, marked, and delivered in accordance with clause 3.13 and 4.1, with 

the outer and inner envelopes additionally marked “MODIFICATION” and 

‘WITHDRAWAL‛, as appropriate.  No tender may be modified after the deadline for 

submission of tenders.  

  

4.5 Withdrawal of a tender between the deadline for submission of tenders and the expiration 

of the period of tender validity specified in the invitation to tender or as extended pursuant 

to Clause 3.6 may result in the forfeiture of the Tender Security pursuant to Clause 3.11.  

  

4.6 Tenderers may only offer discounts to, or otherwise modify the prices of their tenders by 

submitting tender modifications in accordance with Clause 4.4 or be included in the 

original tender submission.  

  

5.  Tender Opening and Evaluation  

  

5.1  The tenders will be opened by the Employer, including modifications made pursuant to 

Clause 4.4, in the presence of the tenderers’ representatives who choose to attend on 

THURSDAY  29TH AUGUST 2019 at 9.00 am.  Envelopes marked ‚WITHDRAWAL‛ shall 

be opened and read out first. Tenderers’ and Employer’s representatives who are present 

during the opening shall sign a register evidencing their attendance.   

  

5.2  The tenderers’ names, the tender prices, the total amount of each tender and of any 

alternative tender (if alternatives have been requested or permitted), any discounts, tender 

modifications and withdrawals, the presence or absence of Tender Security, and such 

other details as may be considered appropriate, will be announced by the Employer at the 

opening.  Minutes of the tender opening, including the information disclosed to those 

present will be prepared by the Employer.  

  

5.3  Information relating to the examination, clarification, evaluation, and comparison of 

tenders and recommendations for the award of Contract shall not be disclosed to tenderers 

or any other persons not officially concerned with such process until the award to the 

successful tenderer has been announced.  Any effort by a tenderer to influence the 

Employer’s officials, processing of tenders or award decisions may result in the rejection 

of his tender.  

  

5.4  To assist in the examination, evaluation, and comparison of tenders, the Employer at his 

discretion, may ask any tenderer for clarification of the tender, including breakdowns of 

unit rates.  The request for clarification and the response shall be in writing or by cable, 

telex or facsimile but no change in the price or substance of the tender shall be sought, 

offered, or permitted except as required to confirm the correction of arithmetic errors 

discovered in the evaluation of the tenders in accordance with Clause 5.7.  

  

5.5  Prior to the detailed evaluation of tenders, the Employer will determine whether each 

tender (a) meets the eligibility criteria defined in Clause 1.7;(b) has been properly signed; 

(c) is accompanied by the required securities; and (d) is substantially responsive to the 

requirements of the tendering documents.  A substantially responsive tender is one which 

conforms to all the terms, conditions and specifications of the tendering documents, 
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without material deviation or reservation.  A material deviation or reservation is one (a) 

which   

  

affects in any substantial way the scope, quality, or performance of the works; (b) which 

limits in any substantial way, inconsistent with the tendering documents, the Employer’s 

rights or the tenderer’s obligations under the Contract; or (c) whose rectification would 

affect unfairly the competitive position of other tenderers presenting substantially 

responsive tenders.  

  

5.6  If a tender is not substantially responsive, it will be rejected, and may not subsequently be 

made responsive by correction or withdrawal of the nonconforming deviation or 

reservation.  

  

5.7  Tenders determined to be substantially responsive will be checked for any arithmetic 

errors.  Errors will be corrected as follows:  

  

(a) where there is a discrepancy between the amount in figures and the amount in 

words, the amount in words will prevail; and  

  

(b) where there is a discrepancy between the unit rate and the line item total resulting 

from multiplying the unit rate by the quantity, the unit rate as quoted will prevail, 

unless in the opinion of the Employer, there is an obvious typographical error, in 

which case the adjustment will be made to the entry containing that error.  

  

(c) In the event of a discrepancy between the tender amount as stated in the Form of 

Tender and the corrected tender figure in the main summary of the Bill of 

Quantities, the amount as stated in the Form of Tender shall prevail.  

  

(d) The Error Correction Factor shall be computed by expressing the difference 

between the tender amount and the corrected tender sum as a percentage of the 

corrected Builder’s Work (i.e. Corrected tender sum less P.C. and Provisional 

Sums)  

  

(e) The Error Correction Factor shall be applied to all Builder’s Work (as a rebate or 

addition as the case may be) for the purposes of valuations for Interim Certificates 

and valuation of variations.  

  

(f) the amount stated in the tender will be adjusted in accordance with the above 

procedure for the correction of errors and, with concurrence of the tenderer, shall 

be considered as binding upon the tenderer.  If the tenderer does not accept the 

corrected amount, the tender may be rejected and the Tender Security may be 

forfeited in accordance with clause 3.11.  

  

5.8 The Employer will evaluate and compare only the tenders determined to be substantially 

responsive in accordance with Clause 5.5.  

  

5.9 In evaluating the tenders, the Employer will determine for each tender the evaluated 

tender price by adjusting the tender price as follows:  
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(a) making any correction for errors pursuant to clause 5.7;  

  

(b) excluding provisional sums and the provision, if any, for contingencies in the Bill 

of Quantities, but including Day works where priced competitively.  

  

(c) making an appropriate adjustment for any other acceptable variations, deviations, 

or alternative offers submitted in accordance with clause 3.12; and  

  

(d) making appropriate adjustments to reflect discounts or other price modifications 

offered in accordance with clause 4.6  

  

5.10 The Employer reserves the right to accept or reject any variation, deviation, or alternative 

offer.  Variations, deviations, and alternative offers and other factors which are in excess 

of the requirements of the tender documents or otherwise result in unsolicited benefits for 

the Employer will not be taken into account in tender evaluation.  

  

5.11 The tenderer shall not influence the Employer on any matter relating to his tender from 

the time of the tender opening to the time the Contract is awarded.  Any effort by the 

Tenderer to influence the Employer or his employees in his decision on tender evaluation, 

tender comparison or Contract award may result in the rejection of the tender.  

  

5.12 Firms incorporated in Kenya where indigenous Kenyans own 51% or more of the share 

capital shall be allowed a 10% preferential bias provided that they do not sub-contract 

work valued at more than 50% of the Contract Price excluding Provisional Sums to an non-

indigenous sub-contractor.   

  

  

  

6.  Award of Contract  

  

6.1  Subject to Clause 6.2, the award of the Contract will be made to the tenderer whose tender 

has been determined to be substantially   

responsive to the tendering documents and who has offered the lowest evaluated tender 

price, provided that such tenderer has been determined to be (a) eligible in accordance 

with the provision of Clauses 1.2, and (b) qualified in accordance with the provisions of 

clause 1.7 and 1.8.  

  

6.2  Notwithstanding clause 6.1 above, the Employer reserves the right to accept or reject any 

tender, and to cancel the tendering process and reject all tenders, at any time prior to the 

award of Contract, without thereby incurring any liability to the affected tenderer or 

tenderers or any obligation to inform the affected tenderer or tenderers of the grounds for 

the action.  

  

6.3  The tenderer whose tender has been accepted will be notified of the award prior to 

expiration of the tender validity period in writing or by cable, telex or facsimile.  This 

notification (hereinafter and in all Contract documents called the ‚Letter of Acceptance‛) 

will state the sum (hereinafter and in all Contract documents called the ‚Contract Price‛) 

that the Employer will pay the Contractor in consideration of the execution, completion, 

and maintenance of the Works by the Contractor as prescribed by the Contract. At the 
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same time the other tenderers shall be informed that their tenders have not been 

successful.  

  

The contract shall be formed on the parties signing the contract.  

  

6.4  The Agreement will incorporate all agreements between the Employer and the successful 

tenderer.  Within 14 days of receipt the successful tenderer will sign the Agreement and 

return it to the Employer.  

  

6.5  Within 21 days after receipt of the Letter of Acceptance, the successful tenderer shall 

deliver to the Employer a Performance Security in the amount stipulated in the Appendix 

to Conditions of Contract and in the form stipulated in the Tender documents.  

The Performance Security shall be in the amount and specified form   

  

6.6  Failure of the successful tenderer to comply with the requirements of clause 6.5 shall 

constitute sufficient grounds for cancellation of the award and forfeiture of the Tender 

Security.  

  

6.7  Upon the furnishing by the successful tenderer of the Performance Security, the Employer 

will promptly notify the other tenderers that their tenders have been unsuccessful.  

  

6.8  Preference where allowed in the evaluation of tenders shall not be allowed for contracts 

not exceeding one year (12 months)  

  

6.9  The tender evaluation committee shall evaluate the tender within 30 days of the validity 

period from the date of opening the tender.  

  

6.10  The parties to the contract shall have it signed within 30 days from the date of notification 

of contract award unless there is an administrative review request.  

  

6.11  Contract price variations shall not be allowed for contracts not exceeding one year (12 

months)  

6.12  Where contract price variation is allowed, the valuation shall not exceed 15% of the 

original contract price.  

  

6.13  Price variation request shall be processed by the procuring entity within 30 days of 

receiving the request.  

6.14  The procuring entity may at any time terminate procurement proceedings before contract 

award and shall not be liable to any person for the termination.  

  

6.15  The procuring entity shall give prompt notice of the termination to the tenderers and on 

request give its reasons for termination within 14 days of receiving the request from any 

tenderer.  

  

6.16  A tenderer who gives false information in the tender document about its qualification or 

who refuses to enter into a contract after notification of contract award shall be considered 

for debarment from participating in future public procurement.  
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7.  Corrupt and Fraudulent practices   

  

7.1     The procuring entity requires that tenderers observe the highest standards of ethics during 

procurement process and execution of contracts. A tenderer shall sign a declaration that 

he has not and will not be involved in corrupt and fraudulent practices.  
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APPENDIX TO INSTRUCTIONS TO TENDERERS  

  

The following appendix to instructions to tenderers shall complement or amend the provisions of the 

instructions to tenderers (Section II).   Wherever there is a conflict between the provisions of the 

instructions to tenderers and the provisions of the appendix, the provisions of the appendix herein shall 

prevail over those of the instructions to tenderers.   

CLAUSE  

  

1.5 (a)  For the requirement of this clause; add the following:  

i. Be registered with National Construction Authority, Category 5 and ABOVE (Evidence of 

current registration and practicing license);  

ii. Submit Valid Tax Compliance Certificate;  

1.5 (c)  For the requirement of this clause;  

  

i. Omit the words ‚each of‛ appearing before ‘the last five years’  

ii. Attach copies of practical completion certificates for similar works undertaken in the last 

five years  

  

1.5 (d)  Delete the word ‘Major’ and substitute with the word ‘Relevant’ Key equipment required to carry 

out the works include: -  

  

1.6Add the following after the words ‘qualifying criteria;’ (attach the relevant supporting documents as 

evidence)  

  

1.5 (e) Delete the figure ‘4’ and substitute with figure ‘2’   

  

Introduce the following: -  

  

1.6 (f) The following tenders shall also be considered non-responsive: - Incomplete and/or 

unsigned form of tender;  

3.2 For the requirement of this clause; add the following   

  

(g)  Appendix to the Instruction to Bidders.  

  

3.6: Amend the first sentence to read as follows:   

  

‘Tenders shall remain valid for a period of 120 days from the date of submission’  

3.7 & 3.18:  Tender Security Amount of Tender Security shall be as indicated in the tender advertisement.  

  

Form: Guarantee from a Bank or an Insurance Company approved by Public Procurement Regulatory 

Authority (PPRA).  

3.16:  For clarification purposes only, the Employer’s address is: Attention:  

  

Attention:   CHIEF EXECUTIVE OFFICER, TEACHERS SERVICE COMMISSION  
Address:   Private Bag - Nairobi Telephone: (020) 289 2000 E-mail: info@tsc.go.ke     

  

Clause 6.12  Delete figure ‘15%’ and substitute with figure ‘25%’  
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TENDER EVALUATION CRITERIA  

  

After tender opening, the tenders will be evaluated in 3 stages, namely:  

1.  Preliminary examination; 

 2.  Technical evaluation;  

3. Financial Evaluation; and  

Recommendation for Award will be done after due diligence has been conducted to the lowest bidder.  

  

STAGE 1: PRELIMINARY EXAMINATION   

This stage of evaluation shall involve examination of the pre-qualification conditions as set out in the Letter 

of Invitation to Tender and any other conditions stated in the bid document.  These conditions shall include 

the following:   

  

S/No.  Mandatory Requirements  Responsive  or  

Non Responsive  

MR1  Be a Registered Company incorporated in Kenya under the Companies Act  

CAP 486. (Attach copy of certificate of incorporation)  

  

MR2  Must provide an original bid security of 2% of the contract price from an approved reputable commercial 

bank or PPRA approved insurance company. Any other form of bid bond will not be accepted. The bid 

security should be valid for 150 days after the date of tender opening. TSC shall seek information of bid 

security validity from the issuing Financial Institutions or Insurance firms.  

  

MR3  Must provide a valid copy of Tax Compliance Certificate (TCC). Attach TCC checker from KRA Website    

MR4  Must provide copy of valid PIN Certificate and VAT    

MR5  Must provide be registered in Category NCA5 and above with National Construction Authority (enclose 

a valid certified copy of registration certificate and Practicing License)  

  

MR6  Form of Tender must be duly completed, signed and stamped in the format provided by the Director or if 

delegated, attach a letter of attorney,  

  

MR7  Copy of audited financial statements of accounts for the last three years (2016,2017 and 2018) signed by 

an Accountant/Auditor Registered as a member of ICPAK.  

  

MR8  Must fill, sign and stamp the Confidential Business Questionnaire in the format provided    

MR9  Must submit CR12 form from the Registrar of Companies    

MR10  Interested tenderers must provide a letter of authority authorizing the Teachers Service Commission to 

seek for confirmation or counter check any of the information provided in the tender document from a 

relevant source  

  

MR11  During the site visit, tenders will present their signed and stamped site visit forms downloaded from the 

tender document for signature by TSC officers.  

  

MR12  Attach copy of current/valid single business permit from the County Government.    

MR13  Must fill, sign and stamp Anti-Corruption Declaration/|commitment pledge form.    

MR14  One original and two copies of tender documents properly bound and paginated/serialized/numbered 

on all pages and attachments.  

  

MR16  Must fill, sign and stamp Debarment Declaration form in the format provided.    

  

Note: Only bids meeting all the above requirements shall proceed to Second phase of 
Technical evaluation. Bidders who fails to pass the Mandatory requirements shall be 
eliminated and shall not proceed to financial evaluation stage.  



 

 

Note:  

The bid security shall be in accordance with clauses 13 and 23.2 of Instruction to Tenderers which states as follows:  

• Clause 13.1 of Instruction to Tenderers, “the tenderers shall furnish as part of his tenders a tender surety in the amount 

stated in the tender document in the Appendix to Instructions to Tenderers”.  

• Clause 13.2 of Instruction to Tenderers, “the unconditional Tender surety shall be in Kenya shillings and be in form of a 

certified cheque, bank draft, an irrevocable letter of credit or a guarantee from a reputable Bank/ Insurance approved by PPOA 

located in the Republic of Kenya. The format of the surety shall be in accordance with the sample form included in the tender 

documents and the tender surety shall be valid for 150 days from the date of tender opening”.  

• Clause 23.2 of Instruction to Tenderers: “For the purposes of this clause, a substantially responsive tender is one which 

conforms to all terms and condition and specifications of the tender document without material deviation or reservation and 

has a valid Bank/Insurance guarantee”.   

The employer/procuring entity may seek further clarification/confirmation if necessary to confirm 

authenticity/compliance of any condition of the tender. Further, in case of a discrepancy between the amounts stated 

in the appendix to instruction to tenderers and the one stated in the advertisement or invitation letter, the bid security 

shall be taken as the amount in the advertisement/ letter of invitation.  

The bidders’ who do not satisfy any of the above requirements shall be considered Non-Responsive and their 

tenders will not be evaluated further  

  

STAGE 2: TECHNICAL EVALUATION  

  

Assessment for eligibility   

  

The tender document shall be examined based on clause 2.2 of the Instruction to Tenderers which states as follows:  

‘In accordance with clause 2.2 of Instruction to Tenderers, the tenderers will be required to provide evidence for eligibility of the 

award of the tender by satisfying the employer of their eligibility under sub clause 2.1 of Instruction to Tenderers and adequacy of 

resources to effectively carry out the subject contract. The tenderers shall be required to fill the Standard Forms provided for the 

purposes of providing the required information. The tenderers may also attach the required information if they so desire.  

  

The award of points for the STANDARD FORMS considered in this section shall be as shown below;  

    

 Parameter             Maximum Points  

  

(i) Tender Questionnaire    --------------------------------------------------   5  

(ii) Key personnel   --------------------------------------------------------------    20  

(iii) Contract Completed in the last Five (5) years  -----------------------   30  

(iv) Schedules of on-going projects   ----------------------------------------     8  

(v) Schedules of contractors equipment  ----------------------------------   10  

(vi) Audited Financial Report for the last 3 years  ----------------------   12  

(vii) Evidence of Financial Resources   ------------------------------------    13  

(viii) Litigation History   -------------------------------------------------------    2  

   TOTAL               100  
 

 



 

STD/20  

  

The detailed scoring plan shall be as shown in table 1 below: -  

  

TABLE 1: Assessment for Eligibility  

  

Item  Description  Point  

Scored  

Max. Point  

i.  Tender Confidential Questionnaire Form  

• Completely filled -------------------------------------------------- 5  

• Not filled ------------------------------------------------------------  0  

    

5  

5  

ii  Key Personnel (Attach evidence)        

  

  

  

  

  

  

  

  

  

  

20  

Director of the firm  

• Holder of degree in relevant Engineering field  ------------  6  

• Holder of diploma in relevant Engineering field -----------  5  

• Holder of certificate in relevant Engineering field----------  3  

• Holder of trade test certificate in relevant Engineering field --- 2  

• No relevant certificate ---------------------------------------------  0  

    

  

6  

At least 1No. degree holder of key personnel in relevant engineering field  

• With over 10 years relevant experience  ---------------------- 6  

• With over 5 years’ relevant experience-------------------------- 4  

• With under 5 years relevant experience ----------------------- 2  

    

  

6  

At least 1No Diploma holder of key personnel in relevant engineering field  

• With over 10 years’ relevant experience------------------------ 4  

• With over 5 years’ relevant experience ------------------------- 3  

• With under 5 years relevant experience ------------------------1  

    

  

4  

At least 2No artisan (trade test certificate in relevant engineering field)  

• Artisan with over 10 years’ relevant experience ------------ 2  

• Artisan with under 10 years’ relevant experience ------------ 1  

• Non skilled worker with over 10 years relevant experience ---- 1  

    

  

4  

  

  

iii  Contract completed in the last five (5) years (Max of 4No. Projects)- Provide Evidence  

• Must have completed four (4) projects with similar nature, complexity and magnitude in the last five 

(5) years (2014, 2015, 2016, 2017, 2018) each of which must be of a value more than 70% and above of 

contract price quoted for this project (Attach signed project contract forms and completion certificates) 

@ 5 marks each  

• Complete two (2) projects of similar nature, complexity or magnitude in the last three (3) years (2016, 

2017, 2018) with a value between 50% - 69% of the contract price @ 5 marks each (Attach signed project 

contract forms and completion certificates)  

• No completed project of similar nature -----------------------0  

  

  

  

  

  

20  

  

  

  

  

  

  

10  

  

  

  

  

  

30  

iv  On-going projects – Provide Evidence  

• No Project of similar nature, complexity and magnitude -- 8  

• Three and below Projects of similar, nature complexity and magnitude –---- 

---------------------------------------------------4  

    

8  

4  

  

8  

v  Schedule of contractor’s equipment and transport ownership/Lease) Please attach proof e.g. lease 

agreements or ownership/Logbooks. For each Logbook or Lease agreement 2 marks  

    

  

5  
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 a) Relevant Transport  

• Means of transport (Vehicle) ---------------------------------- 5 (Provide 5 Logbooks)  

• No means of transport --------------------------------------------- 0  

  

   10  

Please attach proof e.g. lease agreements or ownership/Logbooks. For each  

Logbook or Lease agreement 2 marks  

b) Relevant Equipment  

• Has relevant equipment for work being tendered ---------5 (Provide 5 Logbooks) 

• No relevant equipment for work being tendered ---------- 0  

TSC shall seek confidential information from KRA on validity of the Logbooks and do the 

same to the Lessor 

    

5  

 

  

vi  

Financial report       

  

  

  

  

  

12  

  

6  

  

1  

   

  

  

  

12  

a) Audited financial report for the last three (3) years (2016, 2017, 2018) The  

Audited Financial Reports must be signed by a registered Accountant or  

Auditor who is a registered member of ICPAK    

• Average Annual Turn-over for the last three years above, greater than or equal to 3 times the cost of the 

project @ 4 marks  

• Average Annual Turn-over for the last three (3) years above, greater than or equal to two (2) times the 

cost of the project @ 2    

• Average Annual Turn-over for the last three (3) years above. Less than two (2) times the cost of the 

project @ 1    

  b) Evidence of Financial Resources (cash in hand, lines of credit, over draft facility etc.)  

• Must demonstrate access to--or availability to liquid cash/ asset, lines of credit and other financial 
means sufficient to the construction provide an estimated cash flow for the first 3months, August, 
September and October of Kenya shillings 10m and above. Provide measurable evidence @ 13 Marks  

• Has provided evidence of financial resources as per above estimated at a cost of Kenya Shillings Five 

Million @ 5 Marks  

• Has not indicated sources of financial resources @ 0 Marks  

    

  

  

13  

  

  

  

5  

   

  

  

  

13  

vii  Litigation History  

• Duly Filled ----------------------------------------------------- 2  

• Not filled ------------------------------------------------------  0   

      

2  

 2  

  

  TOTAL     100  

  

Any bidder who scores 70 points and above shall be considered for Financial Evaluation.  

  

FINANCIAL EVALUATION 

Upon completion of the technical evaluation a detailed financial evaluation shall follow. The financial evaluation shall 

proceed in the manner described in the Public Procurement and Disposal Act (2015) of the Public Procurement and 

Asset Disposal Act.  

The financial evaluation shall be in two stages;  

  

a) Comparison of Rates; and  

b) Consistency of the Rates.  
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A) Comparison of rates-   

  

Items that are underpriced or overpriced may indicate potential for non-delivery and front loading respectively. 

The committee shall promptly write to the tenderer through the Head of Procurement asking for detailed 

breakdown of costs for any of the quoted items, relationship between those prices, proposed 

construction/installation methods and schedules.  

  

The evaluation committee shall evaluate the responses and make an appropriate recommendation to the procuring 

entity giving necessary evidence. Such recommendations may include but not limited to:  

a) Recommend no adverse action to the tenderer after a convincing response;  

b) Recommend non-award based on the response provided and the available demonstrable evidence 

that the scope, quality, completion timing, administration of works to be undertaken by the tenderer, 

would adversely be affected or the rights of the employer or the tenderers obligations would be limited 

in a substantial way.  

  

B) Consistency of the Rates  

  

The evaluation committee will compare the consistency of rates for similar items and note all inconsistencies of the 

rates for similar items.  

  

C. Due Diligence  

  

The Evaluation Committee shall conduct due diligence on the lowest evaluated bidder so as to confirm the information 

provided in the tender document and get confidential references from the firms mentioned by the tenderer.  

  

 D. Arithmetical Errors: A bidder whose bid will have arithmetical errors shall be disqualified 
 

  

 RECOMMENDATION FOR AWARD  

  

The successful bidder shall be the tenderer with the lowest evaluated tender price  
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CONDITIONS OF CONTRACT  

1.  Definitions  

  

1.1  In this Contract, except where context otherwise requires, the following terms shall be interpreted as 

indicated;  

  

“Bill of Quantities” means the priced and completed Bill of Quantities forming part of the tender.  

  

“Compensation Events” are those defined in Clause 24 hereunder.  

  

“The Completion Date” means the date of completion of the Works as certified by the Project 

Manager, in accordance with Clause 31.  

  

“The Contract” means the agreement entered into between the Employer and the Contractor as 

recorded in the Agreement Form and signed by the parties including all attachments and appendices 

thereto and all documents incorporated by reference therein to execute, complete, and maintain the 

Works,  

  

“The Contractor” refers to the person or corporate body whose tender to carry out the Works has been 

accepted by the Employer.  

  

“The Contractor’s Tender” is the completed tendering document submitted by the Contractor to the 

Employer.  

  

“The Contract Price” is the price stated in the Letter of Acceptance and thereafter as adjusted in 

accordance with the provisions of the Contract.  

  

“Days” are calendar days; “Months” are calendar months.  

  

“A Defect” is any part of the Works not completed in accordance with the Contract.  

  

“The Defects Liability Certificate” is the certificate issued by Project Manager upon correction of 

defects by the Contractor.  

  

“The Defects Liability Period” is the period named in the Contract Data and calculated from the 

Completion Date.  

“Drawings” include calculations and other information provided or approved by the Project Manager 

for the execution of the Contract.  

  

“Day works” are Work inputs subject to payment on a time basis for labour and the associated 

materials and plant.  
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“Employer”, or the “Procuring entity” as defined in the Public Procurement Regulations (i.e. Central 

or Local Government administration, Universities, Public Institutions and Corporations, etc.) is the 

party who employs the Contractor to carry out the Works.  

  

“Equipment” is the Contractor’s machinery and vehicles brought temporarily to the Site for the 

execution of the Works.  

  

“The Intended Completion Date” is the date on which it is intended that the Contractor shall 

complete the Works.  The Intended Completion Date may be revised only by the Project Manager by 

issuing an extension of time or an acceleration order.  

  

“Materials” are all supplies, including consumables, used by the Contractor for incorporation in the 

Works.  

“Plant” is any integral part of the Works that shall have a mechanical, electrical, chemical, or biological 

function.  

“Project Manager” is the person named in the Appendix to Conditions of Contract (or any other 

competent person appointed by the Employer and notified to the Contractor, to act in replacement of 

the Project Manager) who is responsible for supervising the execution of the Works and administering 

the Contract and shall be an ‚Architect‛ or a ‚Quantity Surveyor‛ registered under the Architects and 

Quantity Surveyors Act Cap 525 or an ‚Engineer‛ registered under Engineers Registration Act Cap 

530.  

 

“Site” is the area defined as such in the Appendix to Condition of Contract.  

  

“Site Investigation Reports” are those reports that may be included in the tendering documents 

which are factual and interpretative about the surface and subsurface conditions at the Site.  

  

“Specifications” means the Specifications of the Works included in the Contract and any modification 

or addition made or approved by the Project Manager.  

  

“Start Date” is the latest date when the Contractor shall commence execution of the Works.  It does 

not necessarily coincide with the Site possession date(s).  

  

“A Subcontractor” is a person or corporate body who has a Contract with the Contractor to carry out 

a part of the Work in the Contract, which includes Work on the Site.  

  

“Temporary works” are works designed, constructed, installed, and removed by the Contractor 

which are needed for construction or installation of the Works.  

  

“A Variation” is an instruction given by the Project Manager which varies the Works.  

  

“The Works” are what the Contract requires the Contractor to construct, install, and turnover to the Employer, 

as defined in the Appendix to Conditions of Contract.  

 

 

  



 

STD/27  

  

2.  Interpretation  

 

2.1 In interpreting these Conditions of Contract, singular also means plural, male also means female or neuter, 

and the other way around.  Headings have no significance.  Words have their normal meaning in 

English Language unless specifically defined.  The Project Manager will provide instructions 

clarifying queries about these Conditions of Contract.  

  

2.2 If sectional completion is specified in the Appendix to Conditions of Contract, reference in the Conditions 

of Contract to the Works, the Completion Date and the Intended Completion Date apply to any section 

of the Works (other than references to the Intended Completion Date for the whole of the Works).  

2.3 The following documents shall constitute the Contract documents and shall be interpreted in the following 

order of priority;  

  

(1) Agreement,  

(2) Letter of Acceptance,  

(3) Contractor’s Tender,  

(4) Appendix to Conditions of Contract,  

(5) Conditions of Contract,  

(6) Specifications,  

(7) Drawings,  

(8) Bill of Quantities,  

(9) Any other documents listed in the Appendix to Conditions of Contract as forming part of the 

Contract.  

  

Immediately after the execution of the Contract, the Project Manager shall furnish both the Employer 

and the Contractor with two copies each of all the Contract documents. Further, as and when necessary 

the Project Manager shall furnish the Contractor [always with a copy to the Employer] with three [3] 

copies of such further drawings or details or descriptive schedules as are reasonably necessary either to 

explain or amplify the Contract drawings or to enable the Contractor to carry out and complete the 

Works in accordance with these Conditions.  

  

3.      Language and Law  

  

3.1        Language of the Contract and the law governing the Contract shall be English language and the Laws 

of Kenya respectively unless otherwise stated.  

  

4  Project Manager’s Decisions  

  

4.1        Except where otherwise specifically stated, the Project Manager will decide contractual matters between 

the Employer and the Contractor in the role representing the Employer.  

  

5  Delegation  

  

5.1  The Project Manager may delegate any of his duties and responsibilities to others after notifying the 

Contractor.  
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6  Communications  

  

6.1        Communication between parties shall be effective only when in writing.  A notice shall be effective 

only when it is delivered.  

 

 

 

  

7  Subcontracting  

7.1      The Contractor may subcontract with the approval of the Project Manager, but may not assign the 

Contract without the approval of the Employer in writing.  Subcontracting shall not alter the 

Contractor’s obligations. 

 

8  Other Contractors  

8.1         The Contractor shall cooperate and share the Site with other contractors, public authorities, utilities 

etc. as listed in the Appendix to Conditions of Contract and also with the Employer, as per the 

directions of the Project Manager.  The Contractor shall also provide facilities and services for them.  

The Employer may modify the said List of Other Contractors etc., and shall notify the Contractor of 

any such modification.  

 

9  Personnel  

9.1       The Contractor shall employ the key personnel named in the Qualification Information, to carry out 

the functions stated in the said Information or other personnel approved by the Project Manager. The 

Project Manager will approve any proposed replacement of key personnel only if their relevant 

qualifications and abilities are substantially equal to or better than those of the personnel listed in the 

Qualification Information.  If the Project Manager asks the Contractor to remove a person who is a 

member of the Contractor’s staff or work force, stating the reasons, the Contractor shall ensure that 

the person leaves the Site within seven days and has no further connection with the Work in the 

Contract. 

10 Works  

10.1  The Contractor shall construct and install the Works in accordance with the Specifications and 

Drawings.  The Works may commence on the Start Date and shall be carried out in accordance with 

the Program submitted by the Contractor, as updated with the approval of the Project Manager, and 

complete them by the Intended Completion Date.  

  

11 Safety and Temporary Works   

11.1    The Contractor shall be responsible for the design of temporary works.  However before erecting the 

same, he shall submit his designs including specifications and drawings to the Project Manager and 

to any other relevant third parties for their approval.  No erection of temporary works shall be done 

until such approvals are obtained.  

  

11.2    The Project Manager’s approval shall not alter the Contractor’s responsibility for design of the 

Temporary works and all drawings prepared by the Contractor for the execution of the temporary or 

permanent Works, shall be subject to prior approval by the Project Manager before they can be used.  

  

 11.3  The Contractor shall be responsible for the safety of all activities on the Site.  
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12.  Discoveries  

12.1  Anything of historical or other interest or of significant value unexpectedly discovered on Site shall 

be the property of the Employer.  The Contractor shall notify the Project Manager of such discoveries 

and carry out the Project Manager’s instructions for dealing with them.  

  

13. Work Program  

  

 13.1  Within the time stated in the Appendix to Conditions of Contract, the Contractor shall submit to the  

                      Project Manager for approval a program showing the general methods, arrangements, order, and  

timing for all the activities in the Works.  An update of the program shall be a program showing the 

actual progress achieved on each activity and the effect of the progress achieved on the timing of the 

remaining Work, including any changes to the sequence of the activities.  

The Contractor shall submit to the Project Manager for approval an updated program at intervals no 

longer than the period stated in the Appendix to Conditions of Contract.  If the Contractor does not 

submit an updated program within this period, the Project Manager  

may withhold the amount stated in the said Appendix from the next payment certificate and continue 

to withhold this amount until the next payment after the date on which the overdue program has been 

submitted.  The Project Manager’s approval of the program shall not alter the Contractor’s obligations.  

The Contractor may revise the program and submit it to the Project Manager again at any time.  A 

revised program shall show the effect of Variations and Compensation Events.  

 

14. Possession of Site  

14.1    The Employer shall give possession of all parts of the Site to the Contractor.  If possession of a part is 

not given by the date stated in the Appendix to Conditions of Contract, the Employer will be deemed 

to have delayed the start of the relevant activities, and this will be a Compensation Event.  

15. Access to Site  

15.1      The Contractor shall allow the Project Manager and any other person authorised by the Project 

Manager, access to the Site and to any place where work in connection with the Contract is being 

carried out or is intended to be carried out.  

16. Instructions  

  

16.1  The Contractor shall carry out all instructions of the Project Manager which are in accordance with 

the Contract.  

17. Extension or Acceleration of Completion Date  

  

17.1    The Project Manager shall extend the Intended Completion Date if a Compensation Event occurs or a 

variation is issued which makes it impossible for completion to be achieved by the Intended 

Completion Date without the Contractor taking steps to accelerate the remaining Work, which would 

cause the Contractor to incur additional cost.  The Project Manager shall decide whether and by how 

much to extend the Intended Completion Date within 21 days of the Contractor asking the Project 

Manager in writing for a decision upon the effect of a Compensation Event or variation and submitting 

full supporting information.  If the Contractor has failed to give early warning of a delay or has failed 

to cooperate in dealing with a delay, the delay caused by such failure shall not be considered in 

assessing the new (extended) Completion Date.  

 

 17.2  No bonus for early completion of the Works shall be paid to the Contractor by the Employer.  
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18. Management Meetings  

  

18.1   A Contract management meeting shall be held monthly and attended by the Project Manager and the 

Contractor.  Its business shall be to review the plans for the remaining Work and to deal with matters 

raised in accordance with the early warning procedure.  The Project Manager shall record the minutes 

of management meetings and provide copies of the same to those attending the meeting and the 

Employer.  The responsibility of the parties for actions to be taken shall be decided by the Project 

Manager either at the management meeting or after the management meeting and stated in writing to 

all who attended the meeting.  

19. Early Warning  

  

19.1      The Contractor shall warn the Project Manager at the earliest opportunity of specific likely future events 

or circumstances that may adversely affect the quality of the Work, increase the Contract Price or delay 

the execution of the Works.  The Project Manager may require the Contractor to provide an estimate 

of the expected effect of the future event or circumstance on the Contract Price and Completion Date.  

The estimate shall be provided by the Contractor as soon as reasonably possible.  

19.2     The Contractor shall cooperate with the Project Manager in making and considering proposals on how 

the effect of such an event or circumstance can be avoided or reduced by anyone involved in the Work 

and in carrying out any resulting instructions of the Project Manager.  

20. Defects  

20.1   The Project Manager shall inspect the Contractor’s work and notify the Contractor of any defects that 

are found.  Such inspection shall not affect the Contractor’s responsibilities.  The Project Manager may 

instruct the Contractor to search for a defect and to uncover and test any Work that the Project 

Manager considers may have a defect.  Should the defect be found, the cost of uncovering and making 

good shall be borne by the Contractor, However, if there is no defect found, the cost of uncovering 

and making good shall be treated as a variation and added to the Contract Price.  

 

20.2 The Project Manager shall give notice to the Contractor of any defects before the end of the Defects 

Liability Period, which begins at Completion, and is defined in the Appendix to Conditions of 

Contract.  The Defects Liability Period shall be extended for as long as defects remain to be corrected.  

  

20.3     Every time notice of a defect is given, the Contractor shall correct the notified defect within the length 

of time specified by the Project Manager’s notice.  If the Contractor has not corrected a defect within 

the time specified in the Project Manager’s notice, the Project Manager will assess the cost of having 

the defect corrected by other parties and such cost shall be treated as a variation and be deducted from 

the Contract Price.  

21. Bills of Quantities  

  

21.1    The Bills of Quantities shall contain items for the construction, installation, testing and commissioning 

of the Work to be done by the Contractor.  The Contractor will be paid for the quantity of the Work 

done at the rate in the Bills of Quantities for each item.  

  

21.2      If the final quantity of the Work done differs from the quantity in the Bills of Quantities for the particular 

item by more than 25 percent and provided the change exceeds 1 percent of the Initial Contract price, 

the Project Manager shall adjust the rate to allow for the change.  
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21.3  If requested by the Project Manager, the Contractor shall provide the Project Manager with a detailed 

cost breakdown of any rate in the Bills of Quantities.  

  

22. Variations  

  

 22.1  All variations shall be included in updated programs produced by the Contractor.  

  

22.2      The Contractor shall provide the Project Manager with a quotation for carrying out the variations   

when requested to do so.  The Project Manager shall assess the quotation, which shall be given  

within seven days of the request or within any longer period as may be stated by the Project Manager 

and before the Variation is ordered.   

22.3      If the work in the variation corresponds with an item description in the Bills of Quantities and if in the 

opinion of the Project Manager, the quantity of work is not above the limit stated in Clause 21.2 or the 

timing of its execution does not cause the cost per unit of quantity to change, the rate in the Bills of 

Quantities shall be used to calculate the value of the variation.  If the cost per unit of quantity changes, 

or if the nature or timing of the work in the variation does not correspond with items in the Bills of 

Quantities, the quotation by the Contractor shall be in the form of new rates for the relevant items of 

Work.    

22.4      If the Contractor’s quotation is unreasonable, the Project Manager may order the variation and make a 

change to the Contract price, which shall be based on the Project Manager’s own forecast of the effects 

of the variation on the Contractor’s costs.  

22.5      If the Project Manager decides that the urgency of varying the Work would prevent a quotation being 

given and considered without delaying the Work, no quotation shall be given and the variation shall 

be treated as a Compensation Event.  

22.6      The Contractor shall not be entitled to additional payment for costs that could have been avoided by 

giving early warning.  

22.7       When the Program is updated, the Contractor shall provide the Project Manager with an updated cash 

flow forecast.  

  

23. Payment Certificates, Currency of Payments and Advance Payments  

  

23.1     The Contractor shall submit to the Project Manager monthly applications for payment giving sufficient 

details of the Work done and materials on Site and the amounts which the Contractor considers 

himself to be entitled to. The Project Manager shall check the monthly application and certify the 

amount to be paid to the Contractor within 14 days.  The value of Work executed and payable shall 

be determined by the Project Manager.  

23.2   The value of Work executed shall comprise the value of the quantities of the items in the Bills of 

Quantities completed, materials delivered on Site, variations and compensation events.   Such 

materials shall become the property of the Employer once the Employer has paid the Contractor for 

their value.  Thereafter, they shall not be removed from Site without the Project Manager’s instructions 

except for use upon the Works.  

23.3     Payments shall be adjusted for deductions for retention.  The Employer shall pay the Contractor the 

amounts certified by the Project Manager within 30 days of the date of issue of each certificate.  If the 

Employer makes a late payment, the Contractor shall be paid simple interest on the late payment in 

the next payment.  Interest shall be calculated on the basis of number of days delayed at a rate three 

percentage points above the Central Bank of Kenya’s average rate for base lending prevailing as of the 

first day the payment becomes overdue.  
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23.4  If an amount certified is increased in a later certificate or as a result of an award by an Arbitrator, the 

Contractor shall be paid interest upon the delayed payment as set out in this clause.  Interest shall be 

calculated from the date upon which the increased amount would have been certified in the absence 

of dispute.  

23.5       Items of the Works for which no rate or price has been entered in will not be paid for by the Employer 

and shall be deemed covered by other rates and prices in the Contract.  

23.6      The Contract Price shall be stated in Kenya Shillings.  All payments to the Contractor shall be made in 

Kenya Shillings and foreign currency in the proportion indicated in the tender, or agreed prior to the 

execution of the Contract Agreement and indicated therein.  The rate of exchange for the calculation 

of the amount of foreign currency payment shall be the rate of exchange indicated in the Appendix to 

Conditions of Contract.  If the Contractor indicated foreign currencies for payment other than the 

currencies of the countries of origin of related goods and services, the Employer  

reserves the right to pay the equivalent at the time of payment in the currencies of the countries of 

such goods and services.  The Employer and the Project Manager shall be notified promptly by the 

Contractor of a changes in the expected foreign currency requirements of the Contractor during the 

execution of the Works as indicated in the Schedule of Foreign Currency Requirements and the foreign 

and local currency portions of the balance of the Contract Price shall then be amended by agreement 

between Employer and the Contractor in order to reflect appropriately such changes.  

  

 23.7  In the event that an advance payment is granted, the following shall apply: -  

  

a) On signature of the Contract, the Contractor shall at his request, and without furnishing proof 

of expenditure, be entitled to an advance of 10% (ten percent) of the original amount of the 

Contract.  The advance shall not be subject to retention money.  

b) No advance payment may be made before the Contractor has submitted proof of the 

establishment of deposit or a directly liable guarantee satisfactory to the Employer in the 

amount of the advance payment.  The guarantee shall be in the same currency as the advance.  

c) Reimbursement of the lump sum advance shall be made by deductions from the Interim 

payments and where applicable from the balance owing to the Contractor.  Reimbursement 

shall begin when the amount of the sums due under the Contract reaches 20% of the original 

amount of the Contract.  It shall have been completed by the time 80% of this amount is 

reached.  

  

The amount to be repaid by way of successive deductions shall be calculated by means of the formula:  

  

R  =  A(x1 – x11)   

    

  

      

Where:  

  80 – 20   

    

  

  R  =  the amount to be reimbursed  

    

  

  A  =  the amount of the advance which has been granted  

  X1      =  

  

the amount of proposed cumulative payments as a percentage of the original 

amount of the Contract.  This figure will exceed 20% but not exceed 80%.  
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  X11     =  the amount of the previous cumulative payments as a percentage of the 

original amount of the Contract.  This figure will be below 80%but not less 

than 20%.  

 

d) with each reimbursement the counterpart of the directly liable guarantee may be reduced 

accordingly.  

 

  

24. Compensation Events  

  

 24.1  The following issues shall constitute Compensation Events:  

  

(a) The Employer does not give access to a part of the Site by the Site Possession Date stated in 

the Appendix to Conditions of Contract.  

  

(b) The Employer modifies the List of Other Contractors, etc., in a way that affects the Work of 

the Contractor under the Contract.  

  

(c) The Project Manager orders a delay or does not issue drawings, specifications or instructions 

required for execution of the Works on time.  

  

(d) The Project Manager instructs the Contractor to uncover or to carry out additional tests upon 

the Work, which is then found to have no defects.  

  

(e) The Project Manager unreasonably does not approve a subcontract to be let.  

  

(f) Ground conditions are substantially more adverse than could reasonably have been assumed 

before issuance of the Letter of Acceptance from the information issued to tenderers 

(including the Site investigation reports), from information available publicly and from a 

visual inspection of the Site.  

  

(g) The Project Manager gives an instruction for dealing with an unforeseen condition, caused by 

the Employer or additional work required for safety or other reasons.  

  

(h) Other contractors, public authorities, utilities, or the Employer does not work within the dates 

and other constraints stated in the Contract, and they cause delay or extra cost to the 

Contractor.  

  

(i) The effects on the Contractor of any of the Employer’s risks.  

  

(j) The Project Manager unreasonably delays issuing a Certificate of Completion.  

  

(k) Other compensation events described in the Contract or determined by the Project Manager 

shall apply.  

  

24.2 If a compensation event would cause additional cost or would prevent the Work being completed 

before the Intended Completion Date, the Contract Price shall be increased and/or the Intended 
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Completion Date shall be extended.  The Project Manager shall decide whether and by how much the 

Contract Price shall be increased and whether and by how much the Intended Completion Date shall 

be extended.  

  

24.3 As soon as information demonstrating the effect of each compensation event upon the Contractor’s 

forecast cost has been provided by the Contractor, it shall be assessed by the Project Manager, and the 

Contract Price shall be adjusted accordingly.  If the Contractor’s forecast is deemed unreasonable, the 

Project Manager shall adjust the Contract Price based on the Project Manager’s own forecast.  The 

Project Manager will assume that the Contractor will react competently and promptly to the event.  

  

24.4 The Contractor shall not be entitled to compensation to the extent that the Employer’s interests are 

adversely affected by the Contractor not having given early warning or not having co-operated with 

the Project Manager.  

  

24.5 Prices shall be adjusted for fluctuations in the cost of inputs only if provided for in the Appendix to 

Conditions of Contract.  

  

24.6 The Contractor shall give written notice to the Project Manager of his intention to make a claim within 

thirty days after the event giving rise to the claim has first arisen.  The claim shall be submitted within 

thirty days thereafter.  

  

Provided always that should the event giving rise to the claim of continuing effect, the Contractor 

shall submit an interim claim within the said thirty days and a final claim within thirty days of the 

end of the event giving rise to the claim.  

25. Price Adjustment  

  

25.1      The Project Manager shall adjust the Contract Price if taxes, duties and other levies are changed between 

the date 30 days before the submission of tenders for the Contract and the date of Completion.  The 

adjustment shall be the change in the amount of tax payable by the Contractor.  

  

25.2    The Contract Price shall be deemed to be based on exchange rates current at the date of tender 

submission in calculating the cost to the Contractor of materials to be specifically imported (by express 

provisions in the Contract Bills of Quantities or Specifications) for permanent incorporation in the 

Works.  Unless otherwise stated in the Contract, if at any time during the period of the Contract 

exchange rates shall be varied and this shall affect the cost to the Contractor of such materials, then 

the Project Manager shall assess the net difference in the cost of such materials.  Any amount from 

time to time so assessed shall be added to or deducted from the Contract Price, as the case may be.  

  

25.3       Unless otherwise stated in the Contract, the Contract Price shall be deemed to have been calculated in 

the manner set out below and in sub-clauses 25.4 and 25.5 and shall be subject to adjustment in the 

events specified thereunder;  

  

(i) The prices contained in the Contract Bills of Quantities shall be deemed to be based upon the 

rates of wages and other emoluments and expenses as determined by the Joint Building 

Council of Kenya (J.B.C.) and set out in the schedule of basic rates issued 30 days before the 

date for submission of tenders. A copy of the schedule used by the Contractor in his pricing 

shall be attached in the Appendix to Conditions of Contract.  
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(ii) Upon J.B.C. determining that any of the said rates of wages or other emoluments and expenses 

are increased or decreased, then the Contract Price shall be increased or decreased by the 

amount assessed by the Project Manager based upon the difference, expressed as a percentage, 

between the rate set out   

in the schedule of basic rates issued 30 days before the date for submission of tenders and the 

rate published by the J.B.C. and applied to the quantum of labour incorporated within the 

amount of Work remaining to be executed at the date of publication of such increase or 

decrease.  

(iii) No adjustment shall be made in respect of changes in the rates of wages and other emoluments 

and expenses which occur after the date of Completion except during such other period as 

may be granted as an extension of time under clause 17.0 of these Conditions.  

  

25.4 The prices contained in the Contract Bills of Quantities shall be deemed to be based upon the basic 

prices of materials to be permanently incorporated in the Works as determined by the J.B.C. and set 

out in the schedule of basic rates issued 30 days before the date for submission of tenders. A copy of 

the schedule used by the Contractor in his pricing shall be attached in the Appendix to Conditions of 

Contract.  

25.5 Upon the J.B.C. determining that any of the said basic prices are increased or decreased then the 

Contract Price shall be increased or decreased by the amount to be assessed by the Project Manager 

based upon the difference between the price set out in the schedule of basic rates issued 30 days before 

the date for submission of tenders and the rate published by the J.B.C. and applied to the quantum of 

the relevant materials which have not been taken into account in arriving at the amount of any interim 

certificate under clause 23 of these Conditions issued before the date of publication of such increase 

or decrease.  

25.6 No adjustment shall be made in respect of changes in basic prices of materials which occur after the 

date for Completion except during such other period as may be granted as an extension of time under 

clause 17.0 of these Conditions.  

  

25.7 The provisions of sub-clause 25.1 to 25.2 herein shall not apply in respect of any materials included in 

the schedule of basic rates.  

  

26. Retention  

  

26.1   The Employer shall retain from each payment due to the Contractor the proportion stated in the 

Appendix to Conditions of Contract until Completion of the whole of the Works.  On Completion of 

the whole of the Works, half the total amount retained shall be repaid to the Contractor and the 

remaining half when the Defects Liability Period has passed and the Project Manager has certified that 

all defects notified to the Contractor before the end of this period have been corrected.  

  

27. Liquidated Damages  

  

27.1     The Contractor shall pay liquidated damages to the Employer at the rate stated in the Appendix to 

Conditions of Contract for each day that the actual Completion Date is later than the Intended 

Completion Date.  The Employer may deduct liquidated damages from payments due to the 

Contractor.  Payment of liquidated damages shall not alter the Contractor’s liabilities.  
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27.2    If the Intended Completion Date is extended after liquidated damages have been paid, the Project 

Manager shall correct any overpayment of liquidated damages by the Contractor by adjusting the next 

payment certificate.  The Contractor shall be paid interest on the overpayment, calculated from the 

date of payment to the date of repayment, at the rate specified in Clause 23.30  

 

  

28. Securities  

  

28.1     The Performance Security shall be provided to the Employer no later than the date specified in the 

Letter of Acceptance and shall be issued in an amount and form and by a reputable bank acceptable 

to the Employer, and denominated in Kenya Shillings. The Performance Security shall be valid until 

a date 30 days beyond the date of issue of the Certificate of Completion.  

  

29. Day works  

  

29.1         If applicable, the Day works rates in the Contractor’s tender shall be used for small additional amounts 

of Work only when the Project Manager has given written instructions in advance for additional work 

to be paid for in that way.  

  

29.2     All work to be paid for as Day works shall be recorded by the Contractor on Forms approved by the 

Project Manager.  Each completed form shall be verified and signed by the Project Manager within 

two days of the Work being done.  

 29.3 The Contractor shall be paid for Day works subject to obtaining signed Day works forms.  

30. Liability and Insurance  

  

30.1    From the Start Date until the Defects Correction Certificate has been issued, the following are the 

Employer’s risks:  

  

(a) The risk of personal injury, death or loss of or damage to property (excluding the Works, Plant, 

Materials and Equipment), which are due to;  

(i) use or occupation of the Site by the Works or for the purpose of the Works, which is 

the unavoidable result of the Works, or  

(ii) negligence, breach of statutory duty or interference with any legal right by the 

Employer or by any person employed by or contracted to him except the Contractor.  

  

(b) The risk of damage to the Works, Plant, Materials, and Equipment to the extent that it is due 

to a fault of the Employer or in Employer’s design, or due to war or radioactive contamination 

directly affecting the place where the Works are being executed.   

  

30.2 From the Completion Date until the Defects Correction Certificate has been issued, the risk of loss of or 

damage to the Works, Plant, and Materials is the Employer’s risk except loss or damage due to;  

  

(a) a defect which existed on or before the Completion Date.  

  

(b) an event occurring before the Completion Date, which was not itself the Employer’s risk  

  

(c) the activities of the Contractor on the Site after the Completion Date.  
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30.3 From the Start Date until the Defects Correction Certificate has been issued, the risks of personal injury, 

death and loss of or damage to property (including, without limitation, the Works, Plant, Materials, 

and Equipment) which are not Employer’s risk are Contractor’s risks.  

  

The Contractor shall provide, in the joint names of the Employer and the Contractor, insurance cover 

from the Start Date to the end of the Defects Liability Period, in the amounts stated in the Appendix 

to Conditions of Contract for the following events;  

(a) loss of or damage to the Works, Plant, and Materials;  

(b) loss of or damage to Equipment;  

(c) loss of or damage to property (except the Works, Plant, Materials, and Equipment) in 

connection with the Contract, and (d) personal injury or death.  

  

30.4 Policies and certificates for insurance shall be delivered by the Contractor to the Project Manager for 

the Project Manager’s approval before the Start Date.  All such insurance shall provide for 

compensation required to rectify the loss or damage incurred.  

  

30.5 If the Contractor does not provide any of the policies and certificates required, the Employer may 

effect the insurance which the Contractor should have provided and recover the premiums from 

payments otherwise due to the Contractor or, if no payment is due, the payment of the premiums shall 

be a debt due.  

  

30.6 Alterations to the terms of an insurance shall not be made without the approval of the Project Manager.  

Both parties shall comply with any conditions of insurance policies.  

  

31. Completion and taking over  

  

31.1 Upon deciding that the Works are complete, the Contractor shall issue a written request to the Project 

Manager to issue a Certificate of Completion of the Works.  The Employer shall take over the Site and 

the Works within seven *7+ days of the Project Manager’s issuing a Certificate of Completion.  

  

32. Final Account  

  

32.1     The Contractor shall issue the Project Manager with a detailed account of the total amount that the 

Contractor considers payable to him by the Employer under the Contract before the end of the Defects 

Liability Period.  The Project Manager shall issue a Defects Liability Certificate and certify any final 

payment that is due to the Contractor within 30 days of receiving the Contractor’s account if it is 

correct and complete.  If it is not, the Project Manager shall issue within 30 days a schedule that states 

the scope of the corrections or additions that are necessary.  If the final account is still unsatisfactory 

after it has been resubmitted, the Project Manager shall decide on the amount payable to the 

Contractor and issue a Payment Certificate.  The Employer shall pay the Contractor the amount due 

in the Final Certificate within 60 days.  

  

33. Termination  
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33.1      The Employer or the Contractor may terminate the Contract if the other party causes a fundamental 

breach of the Contract.  These fundamental breaches of Contract shall include, but shall not be limited 

to, the following;  

  

(a) the Contractor stops work for 30 days when no stoppage of work is shown on the current 

program and the stoppage has not been authorized by the Project Manager;  

  

(b) the Project Manager instructs the Contractor to delay the progress of the Works, and the 

instruction is not withdrawn within 30 days;  

  

(c) the Contractor is declared bankrupt or goes into liquidation other than for a reconstruction or 

amalgamation;  

  

(d) a payment certified by the Project Manager is not paid by the Employer to the Contractor 

within 30 days (for Interim Certificate) or 60 days (for Final Certificate) of issue.  

  

(e) the Project Manager gives notice that failure to correct a particular defect is a fundamental 

breach of Contract and the Contractor fails to correct it within a reasonable period of time 

determined by the Project Manager;  

  

(f) the Contractor does not maintain a security, which is required.  

  

33.2 When either party to the Contract gives notice of a breach of Contract to the Project Manager for a 

cause other than those listed under Clause 33.1 above, the Project Manager shall decide whether the 

breach is fundamental or not.  

  

33.3 Notwithstanding the above, the Employer may terminate the Contract for convenience.  

  

33.4 If the Contract is terminated, the Contractor shall stop work immediately, make the Site safe and 

secure, and leave the Site as soon as reasonably possible.  The Project Manager shall immediately 

thereafter arrange for a meeting for the purpose of taking record of the Works executed and materials, 

goods, equipment and temporary buildings on Site.  

  

34. Payment Upon Termination  

  

34.1       If the Contract is terminated because of a fundamental breach of Contract by the Contractor, the Project 

Manager shall issue a certificate for the value of the Work done and materials ordered and delivered 

to Site up to the date of the issue of the certificate.  Additional liquidated damages shall not apply.  If 

the total amount due to the Employer exceeds any payment due to the Contractor, the difference shall 

be a debt payable by the Contractor.  

  

34.2     If the Contract is terminated for the Employer’s convenience or because of a fundamental breach of 

Contract by the Employer, the Project Manager shall issue a certificate for the value of the Work done, 

materials ordered, the reasonable cost of removal of equipment, repatriation of the Contractor’s 

personnel employed solely on the Works, and the Contractor’s costs of protecting and securing the 

Works.  
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34.3 The Employer may employ and pay other persons to carry out and complete the Works and to rectify any 

defects and may enter upon the Works and use all materials on the Site, plant, equipment and 

temporary works.   

  

34.4        The Contractor shall, during the execution or after the completion of the Works under this clause 

remove from the Site as and when required, within such reasonable time as the Project Manager may 

in writing specify, any temporary buildings, plant, machinery, appliances, goods or materials 

belonging to or hired by him, and in default the Employer may (without being responsible for any 

loss or damage) remove and sell any such property of the Contractor, holding the proceeds less all 

costs incurred to the credit of the Contractor.  

Until after completion of the Works under this clause the Employer shall not be bound by any other 

provision of this Contract to make any payment to the Contractor, but upon such completion as 

aforesaid and the verification within a reasonable time of the accounts therefore the Project Manager 

shall certify the amount of expenses properly incurred by the Employer and, if such amount added to 

the money paid to the Contractor before such determination exceeds the total amount which would 

have been payable on due completion in accordance with this Contract the difference shall be a debt 

payable to the Employer by the Contractor; and if the said amount added to the said money be less 

than the said total amount, the difference shall be a debt payable by the Employer to the Contractor.  

  

35. Release from Performance  

  

35.1        If the Contract is frustrated by the outbreak of war or by any other event entirely outside the control 

of either the Employer or the Contractor, the Project Manager shall certify that the Contract has been 

frustrated.  The Contractor shall make the Site safe and stop Work as quickly as possible after receiving 

this certificate and shall be paid for all Work carried out before receiving it. 

  

36. Corrupt gifts and payments of commission  

  

The Contractor shall not;  

  

(a) Offer or give or agree to give to any person in the service of the Employer any gift or consideration of 

any kind as an inducement or reward for doing or forbearing to do or for having done or forborne to 

do any act in relation to the obtaining or execution of this or any other Contract for the Employer or 

for showing or forbearing to show favor or disfavor to any person in relation to this or any other 

contract for the Employer.  

  

(b) Enter into this or any other contract with the Employer in connection with which commission has been 

paid or agreed to be paid by him or on his behalf or to his knowledge, unless before the Contract is 

made particulars of any such commission and of the terms and conditions of any agreement for the 

payment thereof have been disclosed in writing to the Employer.  

  

Any breach of this Condition by the Contractor or by anyone employed by him or acting on his behalf 

(whether with or without the knowledge of the Contractor) shall be an offence under the provisions 

of the Public Procurement Regulations issued under The Exchequer and Audit Act Cap 412 of the 

Laws of Kenya.  
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37. Settlement of Disputes  

  

37.1     In case any dispute or difference shall arise between the Employer or the Project Manager on his behalf 

and the Contractor, either during the progress or after the completion or termination of the Works, 

such dispute shall be notified in writing by either party to the other with a request to submit it to 

arbitration and to concur in the appointment of an Arbitrator within thirty days of the notice.  The 

dispute shall be referred to the arbitration and final decision of a person to be agreed between the 

parties.  Failing agreement to concur in the appointment of an Arbitrator, the Arbitrator shall be 

appointed by the Chairman or Vice Chairman of any of the following professional institutions;  

  

(i) Architectural Association of Kenya  

(ii) Institute of Quantity Surveyors of Kenya  

(iii) Association of Consulting Engineers of Kenya  

(iv) Chartered Institute of Arbitrators (Kenya Branch)  

(v) Institution of Engineers of Kenya  

On the request of the applying party.  The institution written to first by the aggrieved party shall take 

precedence over all other institutions.  

  

37.2 The arbitration may be on the construction of this Contract or on any matter or thing of whatsoever 

nature arising thereunder or in connection therewith, including any matter or thing left by this 

Contract to the discretion of the Project Manager, or the withholding by the Project Manager of any 

certificate to which the Contractor may claim to be entitled to or the measurement and valuation 

referred to in clause 23.0 of these conditions, or the rights and liabilities of the parties subsequent to 

the termination of Contract.  

  

37.3 Provided that no arbitration proceedings shall be commenced on any dispute or difference where 

notice of a dispute or difference has not been given by the applying party within ninety days of the 

occurrence or discovery of the matter or issue giving rise to the dispute.  

  

37.4 Notwithstanding the issue of a notice as stated above, the arbitration of such a dispute or difference 

shall not commence unless an attempt has in the first instance been made by the parties to settle such 

dispute or difference amicably with or without the assistance of third parties.  Proof of such attempt 

shall be required.  

  

37.5 Notwithstanding anything stated herein the following matters may be referred to arbitration before 

the practical completion of the Works or abandonment of the Works or termination of the Contract by 

either party:  

  

37.5.1 The appointment of a replacement Project Manager upon the said person ceasing to act.  

  

37.5.2 Whether or not the issue of an instruction by the Project Manager is empowered by these  

Conditions.         

  

37.5.3 Whether or not a certificate has been improperly withheld or is not in accordance with these 

Conditions.  

  

37.5.4 Any dispute or difference arising in respect of war risks or war damage.  
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37.6 All other matters shall only be referred to arbitration after the completion or alleged completion of the 

Works or termination or alleged termination of the Contract, unless the Employer and the Contractor 

agree otherwise in writing.  

  

37.7 The Arbitrator shall, without prejudice to the generality of his powers, have powers to direct such 

measurements, computations, tests or valuations as may in his opinion be desirable in order to 

determine the rights of the parties and assess and award any sums which ought to have been the 

subject of or included in any certificate.  

  

37.8 The Arbitrator shall, without prejudice to the generality of his powers, have powers to open up, review 

and revise any certificate, opinion, decision, requirement or notice and to determine all matters in 

dispute which shall be submitted to him in the same manner as if no such certificate, opinion, decision 

requirement or notice had been given.  

  

37.9 The award of such Arbitrator shall be final and binding upon the parties.  
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SECTION IV – APPENDIX TO CONDITIONS OF CONTRACT  
  

THE EMPLOYER IS  

  

Name:  TEACHERS SERVICE COMMISSION  

  

Address:  PRIVATE BAG, NAIROBI  

  

Name of Authorized Representative:  THE CHIEF EXECUTIVE OFFICER, TEACHERS SERVICE COMMISSION  

  

Telephone: (020) 289 2000  

  

Facsimile:   

  

The Project Manager is  

  

Name:  WORKS SECRETARY, MINISTRY OF TRANSPORT, INFRASTRUCTURE, PUBLIC WORKS, HOUSING 

AND URBAN DEVELOPMENT -NAIROBI  

  

Address:  P.O BOX 30743-00200NAIROBI  

  

Telephone: +254-20-2723101  

  

Facsimile:  +254-20-2716738  

  

The name (and identification number) of the Contract PROPOSED COMPLETION OF DOUBLE STOREY OFFICE  

BLOCK  AT  BOMET  FOR  TEACHERS  SERVICE  COMMSION  (W.P.  ITEM 

NO……………………………………………………………….)  

  

The Works consist of COMPLETION OF DOUBLE STOREY OFFICE BLOCK   

  

The Start Date shall be AGREED WITH THE PROJECT MANAGER  

  

The Intended Completion Date for the whole of the Works shall be 26 WEEKS AFTER COMMENCEMENT DATE  

  

The following documents also form part of the Contract: Documents listed in clause 2.1 conditions of contract  

  

The Contractor shall submit a revised program for the Works within 7days of delivery of the Letter of Acceptance.  

  

The Site Possession Date shall be AGREED WITH THE PROJECT MANAGER  

  

The Site is located AT THE NEW TEACHERS SERVICE COMMISSION OFFICES IN BOMET TOWN  

  

The Defects Liability period is 180 days.  

  

Other Contractors, utilities etc., to be engaged by the Employer on the Site  
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Include those for the execution of;  

  

1. ELECTRICAL INSTALLATIONS  

2. MECHANICAL INSTALLATIONS  

3. MECHANICAL INSTALLATIONS  

The minimum insurance covers shall be;  

  

1. The minimum cover for insurance of the Works and of Plant and Materials in                                               respect 

of the Contractor’s faulty design is NIL  

  

2. The minimum cover for loss or damage to Equipment is KShs 2,000,000.00  

  

3. The minimum for insurance of other property isKshs1,000,000.00  

  

4. The minimum cover for personal injury or death insurance  

  

• For the Contractor’s employees is AS PER APPLICABLE LAWS  

  

• And for other people is Kshs 2,000,000.00  

  

The following events shall also be Compensation Events:  

  

1. Those listed in the conditions of contract Clause 24  

  

The period between Program updates is 14 days.  

  

The amount to be withheld for late submission of an updated Program is the entire certificate  

  

The proportion of payments retained is 10% percent.  

  

The Price Adjustment Clause SHALL NOT apply  

  

The liquidated damages for the whole of the Works is Kshs. 25,000 (per week or part thereof)  

  

The Performance Security shall be 10% of the contract sum and shall be in form of Bank Guarantee from a reputable 

Financial Institutions.  

  

The Completion Period for the Works is 26 Weeks  

  

The rate of exchange for calculation of foreign currency payments (AS PER THE PREVAILING EXCHANGE RATE)  

  

The schedule of basic rates used in pricing by the Contractor is as attached [Contractor to attach].  

  

Advance Payment SHALL NOT BE GRANTED.  

  

Period of final re-measurements - 3Months from Practical Completion  
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Defects Liability period – 6 Months from Practical Completion  

  

Date for possession – to be agreed with the Project Manager  

  

Date for Completion – 26 weeks from Date for possession  

  

Liquidated and ascertained damages – Kshs. 25,000 (per week or part thereof)  

  

Period of interim certificates – 30 days  

  

Period of honoring certificates – 30 days  

  

Percentage value retained – 10%  

  

Limit of amount certified retained – 5%  

  

Prime cost sums for which the contractor desires to tender   

SPECIAL CONDITIONS OF CONTRACT  

  

i. Variation shall only be considered if recommended by the contract implementation team.   

  

ii. There shall be no price or rates adjustments for the prices quoted by the tenderer during the implementation period  

  

iii. Tenders shall remain valid for 120 days, however the procurement entity may request for an extension  

  

iv. There shall be no correction of errors. The amount as read out during the tender document shall be absolute and final  

  

v. There shall be no variation within 12 months from the date of the signed of contract  

  

vi. The notification of the award shall not form or constitute a contract but remains an intension to enter into a contract  

  

vii. No contract shall be signed before receipt of a valid performance security bond of 10% of the contract sum/price. The 

performance security Bond shall be submitted to Teachers Service Commission within Twenty-Eight (28) days but not 

earlier than fourteen days (14) from the date of Successful Notification of Tender Award.  

  

All interested bidders shall provide a letter of authority authorizing the clients to seek confirmation or counter check any of the      

information provided.  
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SECTION V - SPECIFICATIONS  

Notes for preparing Specifications  

  

1.0      Specifications must be drafted to present a clear and precise statement of the required standards of materials, 

and workmanship for tenderers to respond realistically and competitively to the requirements of the Employer 

and ensure responsiveness of tenders.  The Specifications should require that all materials, plant, and other 

supplies to be permanently incorporated in the Works be new, unused, of the most recent or current models, 

and incorporating all recent improvements in design and materials unless provided otherwise in the Contract. 

Where the Contractor is responsible for the design of any part of the permanent Works, the extent of his 

obligations must be stated.   

  

2.0      Specifications from previous similar projects are useful and may not be necessary to re-write specifications for 

every Works Contract.   

  

3.0       There are considerable advantages in standardizing General Specifications for repetitive Works in recognized 

public sectors, such as highways, urban housing, irrigation and water supply.  The General Specifications 

should cover all classes of workmanship, materials and equipment commonly involved in constructions, 

although not necessarily to be used in a particular works contract.  Deletions or addenda should then adapt 

the General Specifications to the particular Works.  

  

4.0        Care must be taken in drafting Specifications to ensure they are not restrictive.  In the Specifications of standards 

for materials, plant and workmanship, existing Kenya Standards should be used as much as possible, 

otherwise recognized international standards may also be used.  

  

5.0      The Employer should decide whether technical solutions to specified parts of the Works are to be permitted.  

Alternatives are appropriate in cases where obvious (and potentially less costly) alternatives are possible to 

the technical solutions indicated in tender documents for certain elements of the Works, taking into 

consideration the comparative specialized advantage of potential tenderers.  

  

The Employer should provide a description of the selected parts of the Works with appropriate reference to 

Drawings, Specifications, Bills of Quantities, and Design or Performance criteria, stating that the alternative 

solutions shall be at least structurally and functionally equivalent to the basic design parameters and 

Specifications.  

  

Such alternative solutions shall be accompanied by all information necessary for a complete evaluation by the 

Employer, including drawings, design calculations, technical specifications, breakdown of prices, proposed 

construction methodology, and other relevant details.  Technical alternatives permitted in this manner shall 

be considered by the Employer each on its own merits and independently of whether the tenderer has priced 

the item as described in the Employer’s design included with the tender documents.  
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SECTION VI - DRAWINGS  

  

Note  1.  A list of drawings should be inserted here (to be provided)  
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SECTION VII - BILL OF QUANTITIES 

 

Notes for preparing Bills of Quantities 

  

1.0  The objectives of the Bills of Quantities are;  

(a) to provide sufficient information on the quantities of Works to be performed to enable tenders to be 

prepared efficiently and accurately; and  

(b) when a Contract has been entered into, to provide a priced Bill of Quantities for use in the periodic 

valuation of Works executed.  

In order to attain these objectives, Works should be itemized in the Bill of Quantities in sufficient detail 

to distinguish between the different classes of Works, or between Works of the same nature carried 

out in different locations or in other circumstances which may give rise to different considerations of 

cost.  Consistent with these requirements, the layout and content of the Bill of Quantities should be as 

simple and brief as possible.  

  

2.0  The Bills of Quantities should be divided generally into the following sections:  

  

 (a)  Preliminaries.  

  

The preliminaries should indicate the inclusiveness of the unit prices, and should state the methods 

of measurement which have been adopted in the preparation of the Bill of Quantities and which are 

to be used for the measurement of any part of the Works.  

  

The number of preliminary items to be priced by the tenderer should be limited to tangible items such 

as site office and other temporary works, otherwise items such as security for the Works which are 

primarily part of the Contractor’s obligations should be included in the Contractor’s rates.  

  

 (b)  Work Items  

  

(i) The items in the Bills of Quantities should be grouped into sections to distinguish between 

those parts of the Works which by nature, location, access, timing, or any other special 

characteristics may give rise to different methods of construction, or phasing of the Works, or 

considerations of cost.  General items common to all parts of the Works may be grouped as a 

separate section in the Bill of Quantities.  

  

(ii) Quantities should be computed net from the Drawings, unless directed otherwise in the 

Contract, and no allowance should be made for bulking, shrinkage or waste.  Quantities 

should be rounded up or down where appropriate.  
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(iii) The following units of measurement and abbreviations are recommended for  

use.  

  

Unit  Abbreviation  Unit  Abbreviation  

cubic meter 

hectare 

hour 

kilogram 

lump sum  

meter  

metric  ton  

(1,000 kg)  

m3 or cu m 

ha h  

kg 

sum  

m  

t  

millimeter month 

number square 

meter square 

millimeter week  

mm 

mon  

nr m2 or sq m 

mm2 or sq 

mm wk  

  

  

(iv) The commencing surface should be identified in the description of each item for Work 

involving excavation, boring or drilling, for which the commencing surface is not also the 

original surface.  The excavated surface should be identified in the description of each item 

for Work involving excavation for which the excavated surface is not also the final surface.  

The depths of Work should be measured from the commencing surface to the excavated 

surface, as defined.  

(c) Day work Schedule  

  

A Day work Schedule should be included if the probability of unforeseen work, outside the items included in the 

Bill of Quantities, is relatively high.  To facilitate checking by the Employer of the realism of rates quoted by the 

tenderers, the Day work Schedule should normally comprise:  

  

(i) a list of the various classes of labor, and materials for which basic Day work rates or   prices 

are to be inserted by the tenderer, together with a statement of the conditions under which the 

Contractor will be paid for    

               Work executed on a Day work basis; and  

  

(ii) a percentage to be entered by the tenderer against each basic Day work Subtotal amount for 

labour, materials and plant representing the Contractor’s profit, overheads, supervision and 

other charges.  

 (c)  Provisional Quantities and Sums  

  

(i) Provision for quantity contingencies in any particular item or class of Work with a high 

expectation of quantity overrun should be made by entering specific ‚Provisional Quantities‛ 

or ‚Provisional Items‛ in the  Bill of Quantities, and not by increasing the quantities     for that 

item or class of Work beyond those of the Work  normally expected to be required.  To the 

extent not   covered above, a general provision for physical contingencies (quantity overruns) 

should be made by including a ‚Provisional Sum‛ in the Summary of the Bill of Quantities.  

Similarly, a contingency allowance for possible price increases should be provided as a 

‚Provisional Sum‛ in the Summary of the Bill of Quantities.  The inclusion of such provisional 

sums often facilitates budgetary approval by avoiding the need to request periodic 

supplementary approvals as the future need arises.  
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(ii) Provisional sums to cover specialized works normally carried out by Nominated Sub 

Contractors should be avoided and instead Bills of Quantities of the specialized  

Works should be included as a section of the main Bills of Quantities to be priced by 

the Main Contractor.  The Main Contractor should be required to indicate the name 

(s) of the specialized firms he proposes to engage to carry out the specialized Works 

as his approved domestic sub-contractors.  Only provisional sums to cover 

specialized Works by statutory authorities should be included in the Bills of 

Quantities.   

 

(e)  Summary  

  

  The Summary should contain a tabulation of the separate parts of the Bills of 

Quantities carried forward, with provisional sums for Daywork, for physical 

(quantity) contingencies, and for price contingencies (upward price adjustment) 

where applicable.  
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SECTION VIII – STANDARD FORMS  

  

i. Form of Invitation for Tenders  

ii. Form of Tender  

iii. Letter of Acceptance  

iv. Form of Agreement  

v. Form of Tender Security  

vi. Performance Bank Guarantee   

vii. Bank Guarantee for Advance Payment  

viii. Qualification Information  

ix. Tender Questionnaire  

x. Confidential Business Questionnaire  

xi. Statement of Foreign Currency Requirement  

xii. Details of Sub-Contractors  

xiii. Request for Review Form  
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FORM OF INVITATION FOR TENDERS  

_______________________[date]  

  

To:  _____________________________________ [name of Contractor]  

  _____________________________________[address]  

  _____________________________________  

  _____________________________________  

  

Dear Sirs:  

  

Reference: ______________________________________________ [Contract Name]  

  

You have been prequalified to tender for the above project.  

  

We hereby invite you and other prequalified tenderers to submit a tender for the execution and completion of the 

above Contract.  

  

A complete set of tender documents may be purchased by you from ____ 

________________________________________________________________________    

   [mailing address, cable/telex/facsimile numbers].  

  

Upon payment of a non-refundable fee of Kshs __________________________  

  

All tenders must be accompanied by ________________number of copies of the same and a security in the form and 

amount specified in the tendering documents, and must be delivered to   

________________________________________________________________________  

      [address and location]  

  

at or before _______________________ (time and date).  Tenders will be opened immediately thereafter, in the presence 

of tenderers’ representatives who choose to attend.  

  

Please confirm receipt of this letter immediately in writing by cable/facsimile or telex.  

  

Yours faithfully,  

  

_____________________________________ Authorized Signature  

  

_____________________________________ Name and Title 
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FORM OF TENDER  

TO: ………………………………………………………………………………………………………… [Name of Employer)  

……………….[Date]……………………………………………………………………………………………………………… 

…………………………………………………………. [Name of Contract]  

Dear Sir,  

  

1. In accordance with the Conditions of Contract, Specifications, Drawings and Bills of Quantities for the  

execution of the above named Works, we, the undersigned offer to construct, install and complete such 

Works and remedy any defects therein for the sum of Kshs…………………………. [Amount in figures]Kenya 

Shillings ……………………………………………………………………………………………………………… 

……………………………………………………………………...[Amount in words]  

  

2. We undertake, if our tender is accepted, to commence the Works as   soon as is reasonably possible after the 

receipt of the Project Manager’s notice to commence, and to complete the whole of the Works comprised in 

the Contract within the time stated in the Appendix to Conditions of Contract.  

  

3. We agree to abide by this tender until …………………………… [Insert date], and it shall remain binding upon 

us and may be accepted at any time before that date.  

  

4. Unless and until a formal Agreement is prepared and executed this  tender together with your written 

acceptance thereof, shall constitute a binding Contract between us.  

  

5. We understand that you are not bound to accept the lowest or any tender you may receive.  

  

Dated this ______day of ______20______ Signature __________________ in the capacity 

of___________________duly authorized to sign tenders for and on behalf of  

 …………………………………………………………………………….  [Name  of  Employer]  

of………………………………………………………………………. [Address of Employer]  

  

Witness; Name______________________________________   

  

        Address_____________________________________    

  

        Signature___________________________________  

  

        Date_______________________________________  
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LETTER OF ACCEPTANCE  

  

 [letterhead paper of the Employer]  

  

  

                            

          _______________________[date]  

  

To:  _______________________  

  [name of the Contractor]  

  

  _____________________  

  [address of the Contractor]  

  

Dear Sir,  

  

This is to notify you that your Tender dated ___________________________ for 

the execution of ________________________________________________  

[name of the Contract and identification number, as given in the Tender documents] for the Contract Price of Kshs.  

__________________________ [amount in figures] [Kenya Shillings______________________________(amount in words) ] 

in accordance with the Instructions to Tenderers is hereby accepted.  

  

You are hereby instructed to proceed with the execution of the said Works in accordance with the Contract documents.  

  

Authorized Signature ……………………………………………. 

  

Name and Title of Signatory ……………………………………… 

  

Attachment: Agreement  
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FORM OF AGREEMENT  

THIS  AGREEMENT,  made  the  _________________  day  of  ________  20  ______  

between________________________________________________of[or 

at]__________________________________________ (hereinafter 

called ‚the Employer‛) of the one part AND  

whose  registered  office  is  situated  

________________________________________________________of[or 

at]_________________________________________  

(hereinafter called ‚the Contractor‛) of the other part.  

  

WHEREAS THE Employer is desirous that the Contractor executes  

whose  registered  office  is  situated  

________________________________________________________________________  

(name  and  identification  number  of  Contract)  (hereinafter  called  ‚the  Works‛)  located  

at______________________________[Place/location of the Works]and the Employer has accepted the tender submitted by 

the Contractor for the execution and completion of such Works and the remedying of any defects therein for the  

Contract  Price  of  Kshs___________________________[Amount  in  figures],Kenya  

Shillings_____________________________________________[Amount in words].  

  

NOW THIS AGREEMENT WITNESSETH as follows:  

  

1. In this Agreement, words and expressions shall have the same meanings as are respectively assigned to them 

in the Conditions of Contract hereinafter referred to.  

  

2. The following documents shall be deemed to form and shall be read and construed as part of this Agreement 

i.e.  

  

(i) Letter of Acceptance  

  

(ii) Form of Tender   

  

(iii) Conditions of Contract Part I  

  

(iv) Conditions of Contract Part II and Appendix to Conditions of Contract  

  

(v) Specifications  

  

(vi) Drawings  

  

(vii) Priced Bills of Quantities  

3. In consideration of the payments to be made by the Employer to the Contractor as hereinafter mentioned, the 

Contractor hereby covenants with the Employer to execute and complete the Works and remedy any defects 

therein in conformity in all respects with the provisions of the Contract.  

  

4. The Employer hereby covenants to pay the Contractor in consideration of the execution and completion of the 

Works and the remedying of defects therein, the Contract Price or such other sum as may become payable 

under the provisions of the Contract at the times and in the manner prescribed by the Contract.  
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IN WITNESS whereof the parties thereto have caused this Agreement to be executed the day and year first before 

written.  

  

The common Seal of _________________________________________________  

  

Was hereunto affixed in the presence of ________________________________  

  

Signed Sealed, and Delivered by the said ______________________________  

  

Binding Signature of Employer ________________________________________  

  

Binding Signature of Contractor _______________________________________  

  

In the presence of (i)  Name_______________________________________  

  

Address_____________________________________  

  

Signature___________________________________  

  

 [ii]  Name _______________________________________  

  

Address_____________________________________  

  

Signature____________________________________  
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FORM OF TENDER SECURITY  

  

WHEREAS ………………………………… (hereinafter called ‚the Tenderer‛) has submitted his tender dated 

 ……………………………………………………………………………………….for  the  construction  (Name of     

Contract) …………………………………………………………………………………………………………………………… 

  

KNOW ALL PEOPLE by these presents that WE <<<<<<<<< having our registered office at <<<<<< (hereinafter called 

‚the Bank‛), are bound unto <<<<<<<<<<< (hereinafter called ‚the Employer‛) in the sum of Kshs.<<<<<<<<< for which 

payment well and truly to be made to the said Employer, the Bank binds itself, its successors and assigns by these 

presents sealed with the Common Seal of the said Bank this <<<<<.  

Day of <<<20<<<<  

  

THE CONDITIONS of this obligation are:  

  

1. If after tender opening the tenderer withdraws his tender during the period of tender validity specified in the 

instructions to tenderers   

Or  

  

2. If the tenderer, having been notified of the acceptance of his tender by the Employer during the period of 

tender validity:  

  

(a) fails or refuses to execute the form of Agreement in accordance with the Instructions to Tenderers, if 

required; or  

(b) fails or refuses to furnish the Performance Security, in accordance with the Instructions to Tenderers;  

  

We undertake to pay to the Employer up to the above amount upon receipt of his first written demand, without 

the Employer having to substantiate his demand, provided that in his demand the Employer will note that the 

amount claimed by him is due to him, owing to the occurrence of one or both of the two conditions, specifying 

the occurred condition or conditions.  

  

This guarantee will remain in force up to and including thirty (30) days after the period of tender validity, and 

any demand in respect thereof should reach the Bank not later than the said date.  

  

  ___________________________   ______________________________  

    [Date [         [signature of the Bank]  

  ___________________________   ______________________________  

    [Witness]          [Seal]  
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PERFORMANCE BANK GUARANTEE   

  

To:  _________________________ (Name of Employer)  ___________(Date)  

      __________________________ (Address of Employer)  

  

Dear Sir,  

  

WHEREAS ______________________ (hereinafter called ‚the Contractor‛) has undertaken, in pursuance of Contract  

No. _____________ dated _________ to execute _______________ (hereinafter called ‚the Works‛);  

  

AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall furnish you with a Bank 

Guarantee by a recognized bank for the sum specified therein as security for compliance with his obligations in 

accordance with the Contract;  

  

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee:  

  

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, on behalf of the Contractor, 

up to a total of Kshs. ________________ (amount of Guarantee in figures) Kenya  

Shillings__________________________________________ (amount of Guarantee in words), and we undertake to pay you, 

upon your first written demand and without cavil or argument, any sum or sums within the limits of Kenya Shillings 

_________________________ (amount of Guarantee in words) as aforesaid without your needing to prove or to show 

grounds or reasons for your demand for the sum specified therein.  

  

We hereby waive the necessity of your demanding the said debt from the Contractor before presenting us with the 

demand.  

  

We further agree that no change, addition or other modification of the terms of the Contract or of the Works to be 

performed thereunder or of any of the Contract documents which may be made between you and the Contractor shall 

in any way release us from any liability under this Guarantee, and we hereby waive notice of any change, addition, or 

modification.  

  

This guarantee shall be valid until the date of issue of the Certificate of Completion.  

  

SIGNATURE AND SEAL OF THE GUARANTOR ___________________  

  

   Name of Bank ____________________________________________  

   Address ________________________________________________  

   Date ______________________________________________________  
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BANK GUARANTEE FOR ADVANCE PAYMENT  

  

To:  ________________________ [name of Employer]  ___________(Date)  

  ________________________ [address of Employer]  

  

Gentlemen,  

  

Ref:  _______________________________________________ [name of Contract]  

  

  

In accordance with the provisions of the Conditions of Contract of the above-mentioned Contract, 

We,_______________________________________[name and Address of Contractor] (hereinafter called ‚the Contractor‛) 

shall deposit with _______________________________[name of Employer] a bank guarantee to guarantee his proper and 

faithful performance under the said Contract in an amount of Kshs._____________[amount of Guarantee in figurers] 

Kenya Shillings_____________________________________[amount of Guarantee in words].  

  

We,   ________________[bank or financial institution], as instructed by the Contractor, agree unconditionally and 

irrevocably to guarantee as primary obligator and not as Surety merely, the payment to  

___________________________[name of Employer] on his first demand without whatsoever right of objection on our part 

and without his first claim to the Contractor, in the amount not exceeding  

Kshs________________________[amount  of  Guarantee  in  figures]  Kenya  Shillings  

_____________________________________________________________[amount of Guarantee in words], such amount to be 

reduced periodically by the amounts recovered by you from the proceeds of the Contract.  

  

We further agree that no change or addition to or other modification of the terms of the Contract or of the Works to be 

performed thereunder or of any of the Contract documents which may be made between  

________________________[name of Employer] and the Contractor, shall in any way release us from any liability under 

this guarantee, and we hereby waive notice of any such change, addition or modification.  

  

No drawing may be made by you under this guarantee until we have received notice in writing from you that an 

advance payment of the amount listed above has been paid to the Contractor pursuant to the Contract.  

  

This guarantee shall remain valid and in full effect from the date of the   

advance payment under the Contract until   

______________________________________________ (name of Employer) receives full payment of the same amount from 

the Contract.  

  

Yours faithfully,  

  

  

Signature and Seal __________________________________________________  

  

Name of the Bank or financial institution ______________________________  

  

Address ______________________________________________________________  

  

Date _________________________________________________________________  
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Witness:  Name:  ____________________________________________________  

  

    Address:  __________________________________________________  

  

    Signature:  ________________________________________________  

  

    Date:  _____________________________________________________  
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QUALIFICATION   INFORMATION  

  

1.  Individual Tenderers or Individual Members of Joint Ventures  

  

 1.1  Constitution or legal status of tenderer (attach copy or Incorporation Certificate);  

 Place of registration:    ____________________________  

  

 Principal place of business  _____________________________  

  

Power of attorney of signatory of tender ____________________  

  

 1.2  Total annual volume of construction work performed in the last five years  

Year  Volume  

  

  Currency                  Value  

  

  

   

   

   
1.3  Work performed as Main Contractor on works of a similar nature and volume over the last five years.  

Also list details of work under way or committed, including expected completion date.  

  

 

  

Item of  

Equipment           

Description,  

Make and age  

(years)  

Condition (new, 

good, poor) and 

number available  

Owned, leased 

(from whom?), or 

to be purchased 

(from whom?)  

______________ 

____  

_________(etc.)  

____________________ 

________________  

__________________ 

_______________  

  

1.5  Qualifications and experience of key personnel proposed for administration and execution of the 

Contract.  Attach biographical data.    

  

Project name    Name of client   Type of work   Value of     

      and contact     performed  and      Contract   

      person     year of   

            completion   

  _________     ___________     __________     ________   

         _________     ___________      __________    ________   

          ________      __________       __________     _______   

  

1.4   Major items of Contractor’s Equipment proposed for carrying out the Works.  List all information  

requested below.     
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Position  Name  Years of experience  

(general)  

Years of experience in 

proposed position  

Project Manager  

__________________  

___________________  

 

Etc  

  

 

  

    

  

  

  

1.6  Financial reports for the last five years:  balance sheets, profit and loss statements, auditor’s reports, 

etc.  List below and attach copies.  

  

_________________________________________________________________________________________ 

_______________________________  

  

1.7  Evidence of access to financial resources to meet the qualification requirements:  cash in hand, lines 

of credit, etc.  List below and attach copies of supportive documents. 

____________________________________________________________  

____________________________________________________________  

    _____________________________________________  

  

1.8  Name, address and telephone, telex and facsimile numbers of banks that may provide reference if 

contacted by the Employer.  

  

  __________________________________________________________________             

____________________________________________________________  

  

 1.9  Statement of compliance with the requirements of Clause 1.2 of the Instructions to Tenderers.  

              ____________________________________________________________  

____________________________________________________________  

_____________________________________________  

  

 1.10  Proposed program (work method and schedule) for the whole of the Works.   

  

2  Joint Ventures  

  

 2.4  The information listed in 1.1 – 1.10 above shall be provided for each partner of the joint venture.  

  

  

 2.5  The information required in 1.11 above shall be provided for the joint venture.  

  

2.6 Attach the power of attorney of the signatory(ies) of the tender authorizing signature of the tender on 

behalf of the joint venture  

  

2.7 Attach the Agreement among all partners of the joint venture (and which is legally binding on all partners), 

which shows that:  
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a) all partners shall be jointly and severally liable for the execution of the Contract in accordance 

with the Contract terms;  

  

b) one of the partners will be nominated as being in charge, authorized to incur liabilities and 

receive instructions for and on behalf of any and all partners of the joint venture; and  

  

c) The execution of the entire Contract, including payment, shall be done exclusively with the 

partner in charge.  
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TENDER QUESTIONNAIRE  

  

  Please fill in block letters.  

  

1. Full names of tenderer  

  

………………………………………………………………………………….  

  

2. Full address of tenderer to which tender correspondence is to be sent (unless an agent has been appointed 

below)  

  

……………………………………………………………………………………  

  

3. Telephone number (s) of tenderer  

  

……………………………………………………………………………………… 

  

4. Telex address of tenderer  

  

……………………………………………………………………………………………. 

  

5. Name of tenderer’s representative to be contacted on matters of the tender during the tender period  

  

…………………………………………………………………………………… 

  

6. Details of tenderer’s nominated agent (if any) to receive tender notices.  This is essential if the tenderer does 

not have his registered address in Kenya (name, address, telephone, telex)  

  

……………………………………………………………….  

  

…………………………………………………………………….  

  

               _______________________  

               Signature of Tenderer  

  

Make copy and deliver to: _____________________ (Name of Employer)  
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CONFIDENTIAL BUSINESS QUESTIONNAIRE  

  

  

You are requested to give the particulars indicated in Part 1 and either Part 2 (a), 2 (b) or 2 (c) and 2 (d) whichever 

applies to your type of business.  

  

You are advised that it is a serious offence to give false information on this Form.  

  

Part 1 – General  

  

Business Name………………………………………………………………………..  

  

Location of business premises;       Country/Town…………………………………………  

  

Plot No<<<<<<<<<<<<<<< Street/Road…………………………………………………………….  

  

Postal Address……………………………………… Tel No…………………………..  

  

Nature of Business…………………………………………….  

  

Current Trade License No………………………………… Expiring date…………………………. 

  

Maximum value of business which you can handle at any time: K. pound……………………………… 

  

Name of your bankers……………………………………………………  

  

Branch……………………………………………………………………….  

  

Part 2 (a) – Sole Proprietor  

  

Your name in full…………………………………………… Age…………………………..  

  

Nationality……………………………………………….. Country of Origin………………………….  

  

*Citizenship details …………………………………………………………. 

  

Part 2 (b) – Partnership   

  

Give details of partners as follows:  

  

  Name in full      Nationality     Citizenship Details         Shares  

     1…………………………………………………………………………………………………………………..  

     2…………………………………………………………………………………………………………………..  

     3………………………………………………………………………………………………………………….. 
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Part 2(c) – Registered Company:  

  

Private or public……………………………………………….  

  

State the nominal and issued capital of the Company-  

  

Nominal Kshs…………………………………………….  

  

Issued Kshs…………………………………………………  

  

Give details of all directors as follows:  

  

 Name in full .     Nationality. Citizenship Details*.  Shares.  

  

  

1…………………………………………………  

  

2……………………………………………………..  

  

3……………………………………………………….  

  

4…………………………………………………………..  

  

Part 2(d) – Interest in the Firm:  

  

Is there any person / persons in <<<<< <<< (Name of Employer) who has interest in this firm?  

Yes/No……………………………………… (Delete as necessary)  

  

I certify that the information given above is correct.  

  

………………………………… ………………………… …………………………  

 (Title)        (Signature)      (Date)  

  

  

  Attach proof of citizenship  
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STATEMENT OF FOREIGN CURRENCY REQUIREMENTS  

  

(See Clause 23] of the Conditions of Contract)  

  

In the event of our Tender for the execution of____________________  

__________________________(name of Contract) being accepted, we would require in accordance with Clause 

21 of the Conditions of Contract, which is attached hereto, the following percentage:  

  

(Figures)……………………………………………. (Words)……………………………….  

  

of  the Contract Sum, (Less Fluctuations) to be paid in foreign currency.  

  

  

Currency in which foreign exchange element is required:  

  

…………………………………………………………….. 

 

Date:  The …………………………..Day of …………………20………………………. 

  

Enter 0% (zero percent) if no payment will be made in foreign currency.  

  

Maximum foreign currency requirement shall be _____________(percent) of the Contract Sum, less 

Fluctuations.  

  

  

  

  

  

               _____________________  

               (Signature of Tenderer)  

  

  

  

  

  

  

  

 

 

 

 

 

  

  

  

DETAILS OF SUB-CONTRACTORS  
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If the Tenderer wishes to sublet any portions of the Works under any heading, he must give below details of 

the sub-contractors he intends to employ for each portion.  

  

Failure to comply with this requirement may invalidate the tender.    

  

(1) Portion of Works to be sublet: ………………………………………..  

    

[i) Full name of Sub-contractor and address of head 

office:………………………………………………… 

  

             

  

[ii) Sub-contractor’s experience of similar works carried 

out in the last 3 years with  

                                       Contract value:        ………………………………  

  

                 

  

(2) Portion of Works to sublet: …………………………………….  

  

[i) Full name of sub-contractor   

                      and address of head office:   …………………………………  

  

                 

  

[ii) Sub-contractor’s experience of similar works carried 

out in the last 3 years with  

Contract value:  …………………………………  

   

  

             

  

            

____________________             _______________________  

 [Signature of Tenderer)     Date  
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LETTER OF NOTIFICATION OF AWARD  

                

Address of Procuring Entity  

      _____________________  

      _____________________  

To:      

 

  

This is to notify that the contract/s stated below under the above mentioned tender have been awarded to you.   

   

   
  

1. Please acknowledge receipt of this letter of notification signifying your acceptance.  

  

2. The contract/contracts shall be signed by the parties within 30 days of the date of this letter but not earlier than 

14 days from the date of the letter.   

  

  

3. You may contact the officer(s) whose particulars appear below on the subject matter of this letter of notification 

of award.   

  

 (FULL PARTICULARS)    

        
          

  

  

            

          SIGNED FOR ACCOUNTING OFFICER  

  

  

  

  

  
  
  
  
  
  
  
  

    

    

    

  

RE: Tender No.     

  

         Tender Name     
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FORM RB 1  

REPUBLIC OF KENYA  

  

PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD  

  

APPLICATION NO…………………….OF……………20………………………. 

BETWEEN  

……………………………………………………………………………..APPLICANT  

AND  

……………………………………………………………..RESPONDENT (procuring entity)  

  

Request for review of the decision of the ……………………… (Name of procuring entity) of ………………..dated  the 

……………….20………….in  the  matter  of  tender  no. …………of …………..20…………………. 

  

REQUEST FOR REVIEW  

  

I/We …………………….., the above named Applicant(s), of address: Physical address……………… No………….<tel. 

No………….Email…………….hereby request the Public Procurement Administrative Review Board to review the 

whole/part of the above mentioned decision on the following grounds, namely:-  

1.  

2.  

3.  

Etc.  

By this memorandum, the applicant requests the Board for order/orders that:-  

1.  

2.  

Etc.  

Signed……………………….. (Applicant)  

Dated on……………………day of ………………../20……………………. 

  
FOR OFFICIAL USE ONLY  

Lodged with the secretary public procurement administrative review board on<<<<<<<.day of <<<.20<<<<..  

  

Signed   

Board secretary  
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SITE VISIT CERTIFICATE   

  

This is to certify that (IN BLOCK LETTERS)   

   

Name:                

   

Cell Phone No:              

   

Email:               

Being the authorized representative of (IN BLOCK LETTERS)   

   

M/S [ Firm/Company]              

   

Official Tel No               

   

Official Email:              

   

Participated in the organized inspection visit of the site of the works for:   

   

TSC/T/07/2019/2020: TENDER FOR COMPLETION OF THE PROPOSED DOUBLE OFFICE BLOCK AT BOMET  

FOT TEACHERS SERVICE COMMISSION  

Held on Day of        Month             2019     

   

Signed: (Employer’s Representative)   

 (Name of Employer’s Representative)   

   

             (Designation)   

   

NOTE:  1. This form is to be completed at the time of the organized site visit.   

2. Bidder to bring along with him duly filled site visit certificate during the site visit   

   

   

  

TSC/T/07/2019/20120: TENDER FOR COMPLETION OF THE PROPOSED DOUBLE STOREY OFFICE BLOCK AT 

BOMET FOR TEACHERS SERVICE COMMISSION   

  

FORM OF DECLARATION OF TENDERER’S KNOWLEDGE OF SITE    

   

1. This is to certify that    

   

*Name/s ………………………………………..  

   

Being the authorized representative/Agent of [Name of Bidder]  …………………………………………….   
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Has undertaken the inspection of site in accordance with the instruction to Bidders, for purposes of bidding for  

TSC/T/07/2019/2020: TENDER FOR COMPLETION OF THE PROPOSED DOUBLE STOREY OFFICE BLOCK AT  

BOMET FOT TEACHERS SERVICE COMMISSION   

…………………………………………………………….    

   

Held on………………………….. Day of……….20………… 

   

2. Having studied the tender document, I carefully examined the site to make myself familiar with the local conditions 

likely to influence the works and cost thereof.    

   

3. I further certify that I am satisfied with the description of the works and I understand perfectly the scope of the 

works as specified and implied in the performance of the contract    

   

SIGNED AND STAMPED……………………………………….  

   

(Bidder’s Representative)   

   

   

**Bidder to bring along with him duly filled site visit certificate during the site visit    
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INTEGRITY DECLARATION  

   

   

UNDERTAKING BY TENDERER ON ANTI – BRIBERY POLICY / CODE OF CONDUCT AND COMPLIANCE 

PROGRAMME   

   

1. Each Tenderer must submit a statement, as part of the Tender documents, in either of the two given formats 

which must be signed personally by the Chief Executive Officer or other appropriate senior corporate officer of 

the Tendering company and, where relevant, of its subsidiary in the Kenya. If a Tender is submitted by a 

subsidiary, a statement to this effect will also be required of the parent company, signed by its Chief Executive 

Officer or other appropriate senior corporate officer.   

   

2. Tenderers will also be required to submit similar No-bribery commitments from their subcontractors and 

consortium partners; the Tenderer may cover the subcontractors and consortium partners in its own statement, 

provided the Tenderer assumes full responsibility.    

   

3. a) Payment to agents and other third parties shall be limited to appropriate compensation for legitimate services.   

   

b) Each Tenderer will make full disclosure in the Tender documentation of the beneficiaries and amounts of all 

payments made, or intended to be made, to agents or other third parties (including political parties or electoral 

candidates) relating to the Tender and, if successful, the implementation of the contract.   

   

c) The successful Tenderer will also make full disclosure [quarterly or semi- annually] of all payments to agents 

and other third parties during the execution of the contract.   

   

d) Within six months of the completion of the performance of the contract, the successful Tenderer will formally 

certify that no bribes or other illicit commissions have been paid. The final accounting shall include brief details of 

the goods and services provided that they are sufficient to establish the legitimacy of the payments made.    

   

e) Statements required according to subparagraphs (b) and (d) of this paragraph will have to be certified by the 

company's Chief Executive Officer, or other appropriate senior corporate officer.    

   

4. Tenders which do not conform to these requirements shall not be considered.    

   

   

5. If the successful Tenderer fails to comply with its No-bribery commitment, significant sanctions will apply. The 

sanctions may include all or any of the following:   

   

a) Cancellation of the contract;   

   

b) Liability for damages to the public authority and/or the unsuccessful competitors in the Tendering possibly in the 

form of a lump sum representing a pre-set percentage of the contract value (liquidated).   

   

6. Tenderers shall make available, as part of their Tender, copies of their anti-Bribery Policy/Code of Conduct, if 

any, and of their-general or project - specific - Compliance Program.    
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7. The Government of Kenya has made special arrangements for adequate oversight of the procurement 

process and the execution of the contract, and has invited civil society and other competent Government 

Departments to participate in the oversight. Those charged with the oversight responsibility will have full 

access to all documentation submitted by Tenderers for this contract, and to which in turn all Tenderers and 

other parties involved or affected by the project shall have full access (provided, however, that no 

proprietary information concerning a Tenderer may be disclosed to another Tenderer or to the public).  
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ANTI-CORRUPTION DECLARATION PLEDGE   

   

   

( Sections39, 40,41,42,43 & of the PPD Act, 2005)    

   

I/We/Messrs………………………………………………………..  

   

of Street, Building, P O Box……………………………………………………..  

   

………………………………………………………………………………………....   

   

   

Contact/Phone/E mail…………………………………………………. 

 

declare that Public Procurement is based on a free and fair competitive Tendering process which should not be open 

to abuse.   

   

I/We ……………………………………………………………………………...   

   

declare that I/We will not offer or facilitate, directly or indirectly, any inducement or reward to any public officer, their 

relations or business associates, in connection with    

   

Tender/Tender No ……………………………………………………………………  

   

for or in the subsequent performance of the contract if I/We am/are successful.   

   

   

   

Authorized Signature................................................................................................   

   

   

Name and Title of Signatory…………………………………………………………. 
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  NON-DEBARMENT STATEMENT  

  

  

I/We/Messrs…………………………………………………………….. 

  

of .....................................................Street/avenue, ........................................ Building,   

  

P. O. Box <<<<<Code ...<<, of ................ (town), ................ (Nationality),   

  

Phone ............................................. E-mail .....................<<<<<<<<<<<<<<<.  

   

declare that I/We /Messrs .............................................................................. are not debarred from participating in public 

procurement by the Public Procurement Oversight Authority pursuant to pursuant to Section 62 of the Public 

Procurement & Asset Disposal Act, 2015  

  

  

Dated this ...................................... day of ......................... 20.........  

  

  

  

  

Authorized Signature................................................................ Official Stamp ......................... ...............  

  

Name and Title of Signatory……………………………………………………………...........................  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  



 

 

PARTICULAR PRELIMINARIES  



 

    PARTICULAR PRELIMINARIES PP/1 

Item Description Amount KShs. 

 

PARTICULAR PRELIMINARIES 

 

 

A 

 

PRICING ITEMS OF PRELIMINARIES 

Prices SHALL BE INSERTED against items of “preliminaries” in the tenderer‟s priced Bills of 

Quantities. The contractor is advised to read and understand all preliminary items. 

 

 

 

B 
DESCRIPTION OF THE WORKS 

The works to be carried out under this contract is; COMPLETION OF OFFICE BLOCK AND  
ASSOCIATED CIVIL, ELECTRICAL AND MECHANICAL WORKS 

 

C 
MEASUREMENTS 

In the event of any discrepancies arising between the Bills of Quantities and the actual works, 

the site measurements shall generally take precedence. However, such discrepancies 

between any contract documents shall immediately be referred to the PROJECT MANAGER in 

accordance with Clause 22 of the Conditions of Contract.  The discrepancies shall then be 

treated as a variation and be dealt with in accordance with Clause 22 of the said Conditions. 

 

D 
LOCATION OF SITE 

The site of the proposed works is AT THE NEW TEACHERS SERVICE COMMISSION  
OFFICES IN BOMET TOWN. The Contractor is advised to visit the site, to familiarize with the 

nature and position of the site. No claims arising from the Contractor‟s failure to do so will be 

entertained. 

 

E SIGNING OF THE TENDER DOCUMENTS 

The  bidder shall append his / her signature  and / or company „s rubberstamp  on each and 

every page of tender document. 

 

F DEMOLITIONS AND ALTERATIONS 

The Contractor is to allow for all temporary protection required during the works including 

ordinary and special dust screens, hoardings, barriers, warning signs, etc as directed by the 

Project Manager and as necessary for the adequate propping and protection of existing 

property, finishes, workmen employed on the site, employer's agents and the public. Any 

damage or loss incurred due to the insufficiency of such protection must be made good by 

the Contractor. All protective devices are to be removed on completion of the works and any 

necessary making good consequent upon this is to be excecuted to the satisfaction of the 

Project Manager 

The works shall be propped, strutted and supported as necessary before any alteration or 

demolition work commences. Prices shall include for all cleaning and preparatory work to 

structure and finishes and for making good to all finishes on completion whether or not 

specifically described. 

Unless described as set aside for re-use all arising debris and surplus materials shall be 

carefully removed from building and carterd away from site. 

The Contractor shall be entirely responsible for any breakage or damage which may occur to 

materials required for re-use during their removal unless it is certified by the Project Manager 

that such damage or breakage was inevitable as a result of the condition of the item 

concerned 

 

 Carried to collection  



 

    PARTICULAR PRELIMINARIES PP/2 

 

Item Description Amount KShs. 

A 
CLEARING AWAY 

The Contractor shall remove all temporary works, rubbish, debris and surplus materials 

from the site as they accumulate and upon completion of the works, remove and clear 

away all plant, equipment, rubbish, unused materials and stains and leave in a clean and 

tidy state to the reasonable satisfaction of the Project Manager. 

The whole of the works shall be delivered up clean, complete and in perfect condition in 

every respect to the satisfaction of the Project Manager. 

 

B CLAIMS 

It shall be a condition of this contract that upon it becoming reasonably apparent to the 

Contractor that he has incurred losses and / or expenses due to any of the contract 

conditions, or by any other reason whatsoever, he shall present such a claim or intent to 

claim notice to the PROJECT MANAGER within the contract period. No claim shall be 

entertained upon the expiry of the said contact period. 

 

C PAYMENTS 

The tenderer‟s attention is drawn to the fact that the GOVERNMENT DOES NOT MAKE 

ADVANCE PAYMENTS but pays for work done and materials delivered to sit: all in 

accordance with Clause 23 of the Conditions of Contract Agreement. In order to facilitate 

this, a list of the general component elements for the works is given at the summary page 

of these specifications and the tenderer is requested to break down his tender sum 

commensurate to the said elements 

 

D PREVENTION OF ACCIDENT, DAMAGE OR LOSS 

The Contractor is notified that these works are to be carried out on a restricted site where 

the client is going on with other nomal activities. The Contractor is thus instructed to take 

reasonable care in the execution of the works as to prevent accidents, damage or loss and 

disruption of activities beeing carried out by the Client. The Contractor shall allow in his 

rates any expense he deemed necessary by taking such care within the site. 

 

E 
WORKING CONDITIONS 

The Contractor shall allow in his rates for any interferance that he may encounter in the 

course of the works for the Client may in some cases ask the Contractor not to proceed 

with the works until some activities within the site are completed, as the facility will be 

operating as usual during the course of the contract. 

 

F SIGNBOARD 

Allow for providing, erecting, maintaining throughout the course of the Contract and 

afterwards clearing away a signboard as designed, specified and approved by the Project 

Manager. 

 

G LABOUR CAMPS 

The Contractor shall not be allowed to house labour on site.  Allow for transporting 

workers to and from the site during the tenure of the contract. 

 

H MATERIALS FROM DEMOLITIONS 

Any materials arising from demolitions and not re-used shall become the property of the  
Client  

 

 Carried to collection  

 



 

    PARTICULAR PRELIMINARIES PP/3 

Item Description Amount KShs. 

A 

PRICING RATES 

The tenderer shall include for all costs in executing the whole of the works, including 

transport, replacing damaged items, fixing, all to comply with the said Conditions of Contract. 

 

B URGENCY OF THE WORKS 

The Contractor is notified that these  “ works are urgent” and should be completed within the 

period stated in these Particular Preliminaries. 
The Contractor shall allow in his rates for any costs he/ she deems that he/she may incur by 

having to complete these works within the stipulated contract period. 

 

C PAYMENT FOR MATERIALS ON SITE 

All materials for incorporation in the works must be stored on site before payment is effected, 

unless specifically exempted by the Project Manager.  This is to include materials of the 

Contractor, nominated sub-Contractors and nominated suppliers. 

 

D EXISTING SERVICES 

Prior to the commencement of any work, the Contractor is to ascertain from the relevant 

authority the exact position, depth and level of all existing services in the area and he/she 

shall make whatever provisions may be required by the authorities concerned for the support, 

maintenance and protection of such services. 

 

E CONTRACT COMPLETION PERIOD 

The contract completion period in accordance with condition 31 of the Conditions of contract 

must be adhered to. 
The „PROJECT MANAGER‟ shall strictly monitor the Contractors progress in relation to the 

progress chart and should it be found necessary the „PROJECT MANAGER‟ shall inform the 

Contractor in writing that his actual performance on site is not satisfactory .In all such cases  

the Contractor shall accelerate  his rate of  performance production  and progress by all 

means such as additional labour,plant,  e.t.c and working overtime all at his cost.     

 

F BID SECURITY 

The tenderer shall provide a Bid Security not exceeding 2% in accordance with clause 3.7 of 

the Instructions to Tenderer‟s.  

 

G TENDER DOCUMENTS 

Tender documents are as listed in Clause 2.1 of the Instruction to Tenderer‟s Page STD/9 

 

H DELIVERY OF TENDER 

Tenders and all documents in connection therewith, as specified    above must be delivered in 

the addressed envelope which should be properly  sealed and deposited at the offices as 

specified in the letter accompanying these documents or as indicated in the advertisement. 

Tenders will be opened at the time specified in the letter accompanying these Tender 

Documents or as indicated in the advertisement. Tenders delivered/received later than the 

above time will not be opened. 
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    PARTICULAR PRELIMINARIES PP/4 

Item Description Amount KShs. 

A 

VALUE ADDED TAX 

The Contractor‟s attention is drawn to the Legal Notice in Finance Act part 3 Section 21(b) 

operative from 1st September, 1993 which requires payment of VAT on all contracts. In 

accordance with Government public notice No. 35 & 36 Dated 11th September 2003 

operational from 1st October 2003, withholding VAT is to be levied against the contract sum 

by the Employer and remitted to the Commissioner of VAT through interim certificates. The 

contractor shall include V.A.T in the Grand Summary page as indicated herein. 

PROJECT MANAGERS EXPENSES 

Airtime 

 

B Allow PROVISIONAL SUM of Kenya Shillings FOURTY EIGHT THOUSAND (KShs. 48,000.00) 

only for Air time to be expended as directed by the Project Manager Allow for Contractor‟s 

profit and overheads (--------%) 

Stationery 

 

C Allow PROVISIONAL SUM of Kenya Shillings ONE FIFTY THOUSAND (150,000.00) only for  
Project Manager's Stationery 

 

 Carried to collection  

 



 

    PARTICULAR PRELIMINARIES PP/5 

Item Description Amount KShs. 

A 
PARTICULARS OF INSERTIONS TO BE MADE IN APPENDIX TO CONTRACT 

AGREEMENT 

The following are the insertions to be made in the appendix to the Contract Agreement: - 

Period of Final Measurement          3 Months From Practical completion 

Defects Liability Period                    6 Months from Practical completion 

Date for Possession                  To be agreed with the Project Manager 

Date for Completion          26 Weeks from date of Possession 

Liquidated and Ascertained           At the rate of Kshs 25,000.00 per                    

week or part thereof 
Prime cost sums for which ……………………………………………        The 

Contractor desires to tender ……………………………………… 

Period of Interim Certificates                                Monthly 

Period of Honouring Certificates                           30 days 

Percentage of Certified Value Retained                10% 

Limit of Retention Fund                                           5% 

 

 Carried to collection  
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Brought forward from page PP/1 
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GENERAL PRELIMINARIES  



 

     GENERAL PRELIMINARIES GP/1 

 

Item  Description Amount KShs 

 

GENERAL PRELIMINARIES 
 

A PRICING ITEMS OF PRELIMINARIES AND PREAMBLES 

Prices will be inserted against items of Preliminaries in the Contractor's priced  Bills of 

Quantities and Specification.  

The Contractor shall be deemed to have included in his prices or rates for the various 

items in the Bills of Quantities or Specification for all costs involved in complying with 

all the requirements for the proper execution of the whole of the works in the 

Contract. 

 

B ABBREVIATIONS 

Throughout these Bills, units of measurement and terms are abbreviated and shall be  
all the requirements for the proper execution of the whole of the works in the 

Contract. 

C.M.                            Shall mean cubic metre 

S.M.                            Shall mean square metre 

L.M.                            Shall mean linear metre 

MM                              Shall mean Millimetre 

Kg.                              Shall mean Kilogramme 

No.                              Shall mean Number 

Prs.                           Shall mean Pairs 

B.S. - Shall mean the British Standard Specification Published by the  British Standards 

Institution, 2 Park Street, London W.I.,   England. 

Ditto - Shall mean the whole of the preceding description except as qualified in the 

description in which it occurs. 

m.s.                             Shall mean measured separately. 

a.b.d                            Shall mean as before described. 
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     GENERAL PRELIMINARIES GP/2 

Item  Description Amount KShs 

A 
EXCEPTION TO THE STANDARD METHOD OF MEASUREMENT 

Attendance ; Clause B19(a) of the Standard Method of Measurement is deleted and 

the following clause is substituted:- 

Attendance on nominated Sub-Contractors shall be given as an item in each case shall 

be deemed to include: allowing use of standing scaffolding, mess rooms, sanitary 

accommodation and welfare facilities; provision of special scaffolding where 

necessary; providing space for office accommodation and   for storage of plant and 

materials; providing light and water for their work: clearing away rubbish; unloading 

checking and hoisting: providing electric power and removing and replacing duct 

covers, pipe casings and the like necessary for the execution and testing of Sub- 

Contractors' work and being responsible for the accuracy of the same. 

Fix Only:- 
"Fix Only" shall mean take delivery at nearest railway station (Unless otherwise 

stated),pay all demurrage charges, load and transport to site where necessary, 

unload, store,unpack, assemble as necessary, distribute to position, hoist and fix only. 

 

B EMPLOYER 

The  "Employer" is the TEACHERS SERVICE COMMISSION (TSC) 
The term "Employer" and "TSC" wherever used in the  contract document shall be 

synonymous 

 

C PROJECT MANAGER 

The term "P.M." wherever used in these Bills of Quantities shall be deemed to imply  
the Project Manager as defined in Condition 1 of the Conditions of Contract. In this  
contract the projetc manager is the WORKS SECRETARY, MINISTRY OF 

TRANSPORT, INFRASTRUCTURE, HOUSING AND URBAN PLANNING 

NAIROBI P.O. Box 30743-00200, NAIROBI. 

 

D ARCHITECT 

The term "Architect" shall be deemed to mean "The P.M." as defined above whose 

address unless otherwise notified is Works Secretary, P.O. Box 30743-00200, 

NAIROBI. 

 

E QUANTITY SURVEYOR 

The term "Quantity Surveyor" shall be deemed to mean "The P.M." as defined above 

whose address unless otherwise notified is Works Secretary, P.O. Box 30743-00200, 

NAIROBI. 

 

F ELECTRICAL ENGINEER 

The term "Electrical Engineer" shall be deemed to mean "The P.M." as defined above 

whose address unless otherwise notified is Works Secretary, P.O. Box 30743-00200, 

NAIROBI. 

 

G MECHANICAL ENGINEER 

The term "Mechanical Engineer" shall be deemed to mean "The P.M." as defined 

above whose address unless otherwise notified is Works Secretary, P.O. Box 

3074300200, NAIROBI. 

 

 Carried to collection  

 

 



 

     GENERAL PRELIMINARIES GP/3 

Item  Description Amount KShs 

A 
STRUCTURAL ENGINEER 

The term "Structural Engineer" shall be deemed to mean "The P.M." as defined above 

whose address unless otherwise notified is Works Secretary, P.O. Box 30743-00200, 

NAIROBI. 

 

B 
FORM OF CONTRACT 

The Form of Contract shall be as stipulated in the Republic of Kenya's Standard Tender 

Document for Procurement of Building Works(Revised 2006 Edition) included herein  

The Conditions of Contract are also included herein 

Conditions of Contract 

These are numbered from 1 to 37 as set out in pages 22 to 42 of these tender 

documents. 

Particulars of insertions to be made in the Appendix to the Contract Agreement will be 

found in the Particular Preliminaries part of these Bills of Quantities 

 

C PERFORMANCE BOND. 

The Contractor shall find and submit on the Form of Tender an approved bank who will 

be willing to be bound to the Government in an amount equal to five per cent (5) of the 

Contract amount for the due performances of the Contract up to the date of completion 

as certified by the PROJECT MANAGER and who will, when and if called upon, sign a 

Bond to that effect on the relevant standard form included herein. (without the addition 

of any limitations) on the same day as the Contract Agreement is signed, by the 

Government, the Contractor shall furnish within seven days another Surety to the 

approval of the Government. 

 

D PLANT, TOOLS AND VEHICLES 

Allow for providing all scaffolding, plant, tools and vehicles required for the works except 

in so far as may be stated otherwise herein and except for such items specificallyand 

only required for the use of nominated Sub-Contractors as described herein. No timber 

used for scaffolding, formwork or temporary works of any kind shall be used afterwards 

in the permanent work. 

 

E 
TRANSPORT. 

Allow for transport of workmen, materials, etc., to and from the site at such hours and 

by such routes as may be permitted by the competent authorities. 

 

F MATERIALS AND WORKMANSHIP. 

All materials and workmanship used in the execution of the work shall be of the best 

quality and description unless otherwise stated. The Contractor shall order all materials 

to be obtained from overseas immediately after the Contract is signed and shall also 

ensure they are onsite when required for use in the works. The Bills of Quantities shall 

not be used for the purpose of ordering materials. 
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     GENERAL PRELIMINARIES GP/4 

Item  Description Amount KShs 

A 
SIGN FOR MATERIALS SUPPLIED. 

The Contractor will be required to sign a receipt for all articles and materials supplied 

by the PROJECT MANAGER at the time of taking deliver thereof, as having received 

them in good order and condition, and will thereafter be responsible for any loss or 

damage and for replacements of any such loss or damage with articles and/or 

materials which will be supplied by the PROJECT MANAGER at the current market 

prices including Customs Duty and V.A.T., all at the Contractor's own cost and  

expense, to the satisfaction of the PROJECT MANAGER 

 

B 
STORAGE OF MATERIALS 

The Contractor shall provide at his own risk and cost where directed on the site 

weather proof lock-up sheds and make good damaged or disturbed surfaces upon 

completion to the satisfaction of the PROJECT MANAGER Nominated Sub-Contractors 

are to be made liable for the cost of any storage accommodation provided especially 

for their use. 

 

C SAMPLES 

The Contractor shall furnish at his own cost any samples of materials or workmanship 

including concrete test cubes required for the works that may be called for by the 

PROJECT MANAGER for his approval until such samples are approved by the PROJECT 

MANAGER and the PROJECT MANAGER, may reject any materials or workmanship not 

in his opinion  to be up to approved samples. The PROJECT MANAGER shall arrange 

for the testing of such materials as he may at his discretion deem desirable, but the 

testing shall be made at the expense of the Contractor and not at the expense of the 

PROJECT MANAGER. The Contractor shall pay for the testing in accordance with the 

current scale of testing charges laid down by the Ministry of Land, Housing and Urban 

Development 

The procedure for submitting samples of materials for testing and the method of 

marking for identification shall be as laid down by the PROJECT MANAGER The 

Contractor shall allow in his tender for such samples and tests except those in 

connection with nominated sub-contractors' work. 

 

D 
GOVERNMENT ACTS REGARDING WORKPEOPLE ETC. 

Allow for complying with all Government Acts, Orders and Regulations in connection 

with the employment of Labour and other matters related to the execution of the 

works. In particular the Contractor's attention is drawn to the provisions of the Factory 

Act 1950 and his tender must include for all costs arising or resulting from compliance 

with any Act, Order or Regulation relating to Insurances, pensions and holidays for 

workpeople or so the safety, health and welfare of the workpeople.  

The Contractor must make himself fully acquainted with current Acts and  
Regulations, including Police Regulations regarding the movement, housing, security 

and control of labour, labour camps , passes for transport, etc. It is most important 

that the Contractor, before tendering, shall obtain from the relevant Authority the 

fullest information regarding all such regulations and/or restrictions which may affect 

the organisation of the works, supply and control of labour, etc., and allow  
accordingly in his tender. No claim in respect of want of knowledge in this connection 

will be entertained. 

 

 Carried to collection  



 

     GENERAL PRELIMINARIES GP/5 

 

Item  Description Amount KShs 

A 
SECURITY OF WORKS ETC. 

The Contractor shall be entirely responsible for the security of all the works stores, 

materials, plant, personnel, etc., both his own and sub-contractors' and must provide all 

necessary watching, lighting and other precautions as necessary to ensure security 

against theft, loss or damage and the protection of the public. 

 

B PUBLIC AND PRIVATE ROADS. 

Maintain as required throughout the execution of the works and make good any damage 

to public or private roads arising from or consequent upon the execution of the works to 

the satisfaction of the local and other competent authority and the  
PROJECT MANAGER 

 

C EXISTING PROPERTY. 

The Contractor shall take every precaution to avoid damage to all existing property 

including roads, cables, drains and other services and he will be held responsible for and 

shall make good all such damage arising from the execution of this contract at  
his own expense to the satisfaction of the PROJECT MANAGER 

 

D VISIT SITE AND EXAMINE DRAWINGS. 

The Contractor is recommended to examine the drawings and visit the site the location of 

which is described in the Particular Preliminaries hereof. He shall be deemed to have 

acquainted himself therewith as to its nature, position, means of access or any other 

matter which, may affect his tender. No claim arising from his failure to comply with this 

recommendation will be considered. 

 

E ACCESS TO SITE AND TEMPORARY ROADS. 

Means of access to the Site shall be agreed with the PROJECT MANAGER prior to 

commencement of the work and Contractor must allow for building any necessary 

temporary access roads for the transport of the materials, plant and workmen as may be 

required for the complete execution of the works including the provision of temporary 

culverts, crossings, bridges, or any other means of gaining access to the Site. Upon 

completion of the works, the Contractor shall remove such temporary access roads; 

temporary culverts, bridges, etc., and make good and reinstate all works and surfaces 

disturbed to the satisfaction of the PROJECT MANAGER The  
Contractor should also allow for relocating existing fence (approx. 30 metres long). 

 

F AREA TO BE OCCUPIED BY THE CONTRACTOR 

The area of the site which may be occupied by the Contractor for use of storage and for 

the purpose of erecting workshops, etc., shall be defined on site by the PROJECT  
MANAGER 
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     GENERAL PRELIMINARIES GP/6 

Item  Description Amount KShs 

A OFFICE ETC. FOR THE PROJECT MANAGER 

The Contractor shall provide, erect and maintain where directed on site and afterwards 

dismantle the site office of the standard type, complete with furniture. He shall also provide 

a strong metal trunk complete with strong hasp and staple fastening and two keys. He shall 

provide, erect and maintain a lock-up type water or bucket closet for the sole use of the 

PROJECT MANAGER including making temporary connections to the drain where applicable 

to the satisfaction of Government and Medical Officer of Health and shall provide services of 

cleaner and pay all  
conservancy charges and keep both office and closet in a clean and sanitary condition from 

commencement to the completion of the works and dismantle and make good disturbed 

surfaces. The office and closet shall be completed before the Contractor is permitted to 

commence the works. The Contractor shall make available on the Site as and when  required 

by the "PROJECT MANAGER" a modern and accurate level together with levelling staff, 

ranging rods and 50 metre metallic or linen tape. 

 

B 
WATER AND ELECTRICITY SUPPLY FOR THE WORKS 

The Contractor shall provide at his own risk and cost all necessary water, electric light  
and power required for use in the works. The Contractor must make his own arrangements 

for connection to the nearest suitable water main and for metering the water used. He must 

also provide temporary tanks and meters as required at his own cost and clear away when 

no longer required and make good on completion to the entire satisfaction of the PROJECT 

MANAGER . The Contractor shall pay all charges in connection herewith. No guarantee is 

given or implied that sufficient water will be available from mains and the Contractor must 

make his own arrangements for augmenting this supply at his own cost. Nominated Sub--

contractors are to be made liable for the cost of any water or electric current used and for 

any installation provided especially for their own use. 

 

C SANITATION OF THE WORKS 

The Sanitation of the works shall be arranged and maintained by the Contractor to the 

satisfaction of the Government and/or Local Authorities, Labour Department and the 

PROJECT MANAGER 

 

D SUPERVISION AND WORKING HOURS 

The works shall be executed under the direction and to the entire satisfaction in all respects 

of the PROJECT MANAGER who shall at all times during normal working hours have access 

to the works and to the yards and workshops of the Contractor and sub-Contractors or other 

places where work is being prepared for the contract. 

 

E 
PROVISIONAL SUMS. 

The term "Provisional Sum" wherever used in these Bills of Quantities shall have the 

meaning stated in Section A item A7(i) of the Standard Method of Measurement.  
Such sums are net and no addition shall be made to them for profit. 

 

F 
PRIME COST (OR P.C.) SUMS. 

The term "Prime Cost Sum" or "P.C. Sum" wherever used in these Bills of Quantities shall 

have the meaning stated in Section A item A7 (ii) of the Standard Method of Measurement. 

Persons or firms nominated by the PROJECT MANAGER to execute work or to provide and fix 

materials or goods are described herein as Nominated SubContractors. Persons or firms so 

nominated to supply goods or materials are described herein as Nominated Suppliers. 
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     GENERAL PRELIMINARIES GP/7 

Item  Description Amount KShs 

A 

PROGRESS CHART. 

The Contractor shall provide within two weeks of Possession of Site and in agreement 

with the PROJECT MANAGER a Progress Chart for the whole of the works including the 

works of Nominated Sub-Contractors ; one copy to be handed to the PROJECT 

MANAGER and a further copy to be retained on Site. Progress to be recorded and chart 

to be amended as necessary as the work proceeds. 

 

B 
ADJUSTMENT OF P.C. SUMS. 

In the final account all P.C. Sums shall be deducted and the amount properly expended 

upon the PROJECT MANAGER'S order in respect of each of them added to the Contract 

sum. The Contractor shall produce to the PROJECT MANAGER such quotations, invoices 

or bills, properly receipted, as may be necessary to show the actual details of the sums 

paid by the Contractor. Items of profit upon P.C. Sums shall be adjusted in the final 

account pro-rata to the amount paid. Items of "attendance"  

 Should the Contractor be permitted to tender and his tender be accepted of any work 

for which a P.C. Sum is included in these Bill of Quantities profit and attendance will be 

allowed at the same rate as it would be if the work were executed by a Nominated Sub-

Contractor. 

 

D 
ADJUSTMENT OF PROVISIONAL SUMS. 

In the final account all Provisional Sums shall be deducted and the value of the work 

properly executed in respect of them upon the PROJECT MANAGER's order added to the 

Contract Sum. Such work shall be valued as described for Variations, but should any part 

of the work be executed by a Nominated Sub-Contractor, the value of such work or 

articles for the work to be supplied by a Nominated Supplier, the value of such work or 

articles shall be treated as a P.C. Sum and profit and attendance comparable to that 

contained in the priced Bills of Quantities for similar items added. 

 

E 
NOMINATED SUB-CONTRACTORS 

When any work is ordered by the PROJECT MANAGER to be executed by nominated sub-

contractors, the Contractor shall enter into sub-contracts and shall thereafter be 

responsible for such sub-contractors in every respect. Unless otherwise described the 

Contractor is to provide for such Sub-Contractors any or all of the facilities described in 

these Preliminaries. The Contractor should price for these with the nominated 

Subcontract Contractor's work concerned in the P.C. Sums under the description "add for 

Attendance". 

 

F DIRECT CONTRACTS 

Notwithstanding the foregoing conditions, the Government reserves the right to place a 

"Direct Contract" for any goods or services required in the works which are covered by a 

P.C. Sum in the Bills of Quantities and to pay for the same direct. In any such instances, 

profit relative to the P.C. Sum the priced Bills of Quantities will be adjusted as described 

for P.C. Sums and allowed. 

 

 Carried to collection  



 

     GENERAL PRELIMINARIES GP/8 

 

Item  Description Amount KShs 

A 
ATTENDANCE UPON OTHER TRADESMEN, ETC. 

The Contractor shall allow for the attendance of trade upon trade and shall afford any 

tradesmen or other persons employed for the execution of any work not included in this 

Contract every facility for carrying out their work and also for use of his ordinary 

scaffolding. The Contractor, however, shall not be required to erect any special 

scaffolding for them. The Contractor shall perform such cutting away for and making 

good after the work of such tradesmen or persons as may be ordered by the PROJECT 

MANAGER and the work will be measured and paid for to the extent executed at rates 

provided in these Bills. 

 

B 
INSURANCE 

The Contractor shall insure as required in Clause 30 of the Conditions of Contract. No 

payment on account of the work executed will be made to the Contractor until he has 

satisfied the PROJECT MANAGER either by production of an Insurance Policy or and 

Insurance Certificate that the provision of the foregoing Insurance Clauses have been 

complied with in all respects. Thereafter the PROJECT MANAGER shall from time to time 

ascertain that premiums are duly paid up by the Contractor who shall if called upon to do 

so, produce the receipted premium renewals for the PROJECT MANAGER's inspection. 

 

C PROVISIONAL WORK 

All work described as "Provisional" in these Bills of Quantities is subject to  
remeasurement in order to ascertain the actual quantity executed for which payment will 

be made. All "Provisional" and other work liable to adjustment under this Contract shall 

left uncovered for a reasonable time to allow all measurements needed for such 

adjustment to be taken by the PROJECT MANAGER Immediately the work is ready for 

measuring, the Contractor shall give notice to the PROJECT MANAGER. If the Contractor 

makes default in these respects he shall if the PROJECT MANAGER so directs uncover the 

work to enable all measurements to be taken and afterwards reinstate at his own 

expense. 

 

D ALTERATIONS TO BILLS, PRICING, ETC. 

Any unauthorised alteration or qualification made to the text of the Bills of Quantities 

may cause the Tender to be disqualified and will in any case be ignored. The Contractor 

shall be deemed to have made allowance in his prices generally to cover any items 

against which no price has been inserted in the priced Bills of Quantities. All items of 

measured work shall be priced in detail and the Tenders containing Lump Sums to cover 

trades or groups of work must be broken down to show the price of each item before 

they will be accepted. 

 

E BLASTING OPERATIONS 

Blasting will only be allowed with the express permission of the PROJECT MANAGER in 

writing. All blasting operations shall be carried out at the Contractor's sole risk and cost 

in accordance with any Government regulations in force for the time being, and any 

special regulations laid down by the PROJECT MANAGER governing the use and storage 

of explosives. 
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     GENERAL PRELIMINARIES GP/9 

Item  Description Amount KShs 

A 
MATERIALS ARISING FROM EXCAVATIONS 

Materials of any kind obtained from the excavations shall be the property of the 

Government. Unless the PROJECT MANAGER directs otherwise such materials shall be 

dealt with as provided in the Contract. Such materials shall only be used in the works, in 

substitution of materials which the Contractor would otherwise have had to supply with 

the written permission of the PROJECT MANAGER Should such permission be given, the 

Contractor shall make due allowance for the value of the materials so used at a price to 

be agreed. 

 

B PROTECTION OF THE WORKS. 

Provide protection of the whole of the works contained in the Bills of Quantities, 

including casing , casing up, covering or such other means as may be necessary to 

avoid damage to the satisfaction of the PROJECT MANAGER and remove such protection 

when no longer required and make good any damage which may nevertheless have 

been done at completion free of cost to the Government. 

 

C 
REMOVAL OF RUBBISH ETC. 

Removal of rubbish and debris from the Buildings and site as it accumulates and at the 

completion of the works and remove all plant, scaffolding and unused materials at 

completion. 

 

D WORKS TO BE DELIVERED UP CLEAN 

Clean and flush all gutters, rainwater and waste pipes, manholes and drains, wash 

(except where such treatment might cause damage) and clean all floors, sanitary 

fittings, glass inside and outside and any other parts of the works and remove all marks, 

blemishes, stains and defects from joinery, fittings and decorated surfaces generally, 

polish door furniture and bright parts of metalwork and leave the whole of the buildings 

watertight, clean, perfect and fit for occupation to the approval of the  
PROJECT MANAGER 

 

E GENERAL SPECIFICATION. 

For the full description of materials and workmanship, method of execution of the work 

and notes for pricing, the Contractor is referred to the Ministry of Roads, Public Works 

and Housing General Specification dated 1976 or any subsequent revision thereof which 

is issued as a separate document, and which shall be allowed in all respects unless it 

conflicts with the General Preliminaries, Trade Preambles or other items in these Bills of 

Quantities. 

 

F TRAINING LEVY 

The Contractor's attention is drawn to legal notice No. 237 of October, 1971, which 

requires payment by the Contractor of a Training Levy at the rate of 1/4 % of the 

Contract sum on all contracts of more than Kshs. 50,000.00 in value. 

 

G MATERIALS ON SITE 

All materials for incorporation in the works must be stored on or adjacent to the site 

before payment is effected unless specifically exempted by the PROJECT MANAGER. 

This includes the materials of the Main Contractor, Nominated Sub-Contractors and 

Nominated Suppliers. 
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     GENERAL PRELIMINARIES GP/10 

 

Item  Description Amount KShs 

A 

HOARDING 

The Contractor shall enclose all the areas under construction with approved material to 

the satisfaction of the PROJECT MANAGER 

 

B 
CONTRACTOR'S SUPERINTENDENCE/SITE AGENT 

The Contractor shall constantly keep on the works a literate English speaking Agent or 

Representative, competent and experienced in the kind of work involved who shall give 

his whole experience in the kind of work involved and shall give his whole time to the 

superintendence of the works. Such Agent or Representative shall receive on behalf of 

the Contractor all directions and instructions from the Project Manager and such 

directions shall be deemed to have been given to the Contractor in accordance with the 

Conditions of Contract.  
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    PN/ 1  

PREAMBLES AND PRICING NOTES  

  

 A.  GENERALLY  

  

All work to be carried out in accordance with the Ministry of  

Roads, Public Works and Housing General Specifications for 

Building Works issued in 1976 or as qualified or amended.  
  

 B.  MANUFACTURERS’ NAMES  

  

Where manufacturers’ name(s) and catalogue references are 

given, it is for guidance to quality and standard only.  

Alternative manufacturer of equal quality will be accepted at the 

discretion of the Project Manager.  
  

 C.  WALLING  

  

All precast concrete blocks shall be manufactured by the 

methods and to the sizes specified in the Ministry of Roads,  

Public Works and Housing “Specification for Metric Sized  

Concrete Blocks for Building (1972)”  
  

Walling of 100 mm thickness or under shall be reinforced with 

hoop iron at every alternate course.  
  

Prices for walling must allow for all costs in preparing, packing 

and sending sample blocks for testing as and when required by 

the Project Manager.  
  

 D.  CARPENTRY  

  

The grading rules for cypress shall be the same as for 

podocarpus and all timber used for structural work shall be 

select (second grade).  
  

All structural timber must conform to the minimum 

requirements for moisture content and preservative treatment 

and timber prices must allow for preparing, packing and 

sending samples for testing when required.  
  

Prices must also include for all nails and fasteners.  
  

  



 

    PN/ 2  

  

  

  

 A.  JOINERY  

  

Cypress for joinery shall be second grade in accordance with the 

latest grading rules of the Kenya Government.  
  

Where Mahogany is specified, this refers to prime grade only. 

The Contractor may with the approval of the Project Manager, 

use either Msharagi or Mvuli in lieu of Mahogany but such 

approval will be given only in the case of shortages of the 

hardwoods specified.  
  

Plugging shall be carried out by drilling walling or concrete with 

masonry drill and filling with propriety plugs of the correct sizes. 

Cutting with hammer and chisel will not be allowed.  
  

Prices for joinery must include for pencil rounded arrises, 

protection against damage, nails, screws, framing and bedding 

in cement mortar as required.  
  

Sizes given for joinery items are nominal sizes and exact 

dimensions of doors, etc, must be ascertained on site.  
  

 B.  IRONMONGERY  

  

Ironmongery shall be as specified in the Bills of Quantities or 

equal and approved.  
  

Prices must include for removing and re-fixing during and after 

painting, labeling all keys, and for fixing to hardwood, softwood, 

concrete or blockwork.  
  

Catalogue references given for ironmongery are for purposes of 

indicating quality and size of item(s). Should the Contractor 

wish to substitute the specified item(s) with others of equal 

quality, he must inform the Project Manager and obtain 

approval in writing.  
  

 C.  STRUCTURAL STEELWORK  
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All structural steelwork shall comply with the Ministry of Roads, 

Public Works and Housing “Structural Steelwork Specification 

(1973) and shall be executed by an approved Sub-contractor.  
  

  

  

 A.  PLASTERWORK AND OTHER FINISHES  

  

All finishings shall be as described in the general specifications 

and in these Bills of Quantities.  
  

Prices for pavings are to include for brushing concrete clean, 

wetting and coating with cement and sand grout 1:1.  
  

Rates for glazed wall tiling are to include for a 12 mm cement 

and sand (1:4)  backing screed unless otherwise specified in 

these Bills of Quantities.  
  

 B.  GLAZING  

  

Where polished plate glass is specified, this refers to general 

glazing quality.  
  

Prices for glazing shall include for priming of rebates before 

placing putty.  
  

The Contractor will be responsible for replacing any broken or 

scratched glass and handing over in perfect condition.  
  

 C.  PAINTING  

  

Painting shall be applied in accordance with the manufacturers’ 

instructions.  
  

Prices for painting are to include for scaffolding, preparatory 

work, priming coats, protection of other works and for cleaning 

up on completion. Prices for painting on galvanized metal are to 

include for mordant solution as necessary.  
  

  

  

  



 

 

BUILDER'S WORK  



 

BW/1 

 

Item Description Qty Unit Rate Amount K.Sh. 

 PROPOSED COMPLETION OF OFFICE BLOCK AT BOMET FOR 
TEACHERS SERVICE COMMSION 

ELEMENT NO. 1 

SUBSTRUCTURES (ALL PROVISIONAL) 

ENTRANCE STAIRCASE AND RAMP 

Excavation 

    

A Excavate for footing starting from reduced level not exceeding 1.50 meters 

deep. 9 cm 

  

B 
Return, fill-in and rum selected excavated materials around foundations  

3 cm 

  

C Remove and cart away surplus excavated materials. 

Filling 

6 cm   

D Natural gravel (murram) filling in making up levels, watering and 

compacting in layers of 150mm maximum thickness  36 cm 

  

E 50mm (average) thick quarry dust blinding to surfaces of hardcore 

Concrete 

59 sm   

F 50mm thick mass concrete class Q (1:3:6) to bottoms of foundations 

Insitu concrete; reinforced; class 20 / (20mm); vibrated 

59 sm   

G Foundations in trenches irrespective of thickness 6 cm   

H 150mm thick ramp to slope not exceeding 15 degrees 4 cm   

J Steps, staircases or strings 

Fabric; B.S. 4483 

9 cm   

K Reference A142 mesh 200 x 200 mm , weight 2.22 kgs per square meter ( 

measured net - no allowance made for laps( inclunding bends, tying wire 

and distance blocks 

Sawn formwork to insitu concrete as described:- 

23 sm 

  

L To sides; vertical or battering of foundations, ground beams or the like 

18 sm 

  

M Edges of risers; 75 to 150mm wide 120 lm   

N Edges of ramp; 75 to 150mm wide 30 lm   

 Carried to Collection     



 

BW/2 

 

Item Description Qty Unit Rate Amount K.Sh. 

 
Walling 

    

A 200mm thick approved natural stone; local; roughly squared to 

foundation walling; bedding and jointing in cement sand (1:3) mortar 

Damp proofing 

36 sm 

  

B 
Polythene sheet; 1000 gauge, 200mm welted laps (no allowance made to 

laps), horizontal; 1 no. layer laid on compacted quarry dust blinding 

Insitu Finishings 

23 sm 

  

C 14mm thick 2 No. coatwork cement sand (1:3) render; wood floated to 

concrete or blockwork base to walls; external 

Painting and Decorations 

Prepare and apply three coats bituminous paint to: 

119 sm   

D 
Wood floated rendered plinths over 300mm girth Paving 

Slabs. 

119 sm   

E 
600 x 600 x 50 mm Precast concrete class 20/20 paving slabs, laid to falls 

on blinded hardcore surface and jointed in cement and sand (1:3) mortar 
143 sm 

  

 Carried to Collection     

 COLLECTION 

From page BW/1 

From above  

    

 TOTAL FOR SUBSTRUCTURES CARRIED TO SUMMARY      

 



 

BW/3 

Item Description Qty Unit Rate Amount K.Sh. 

 
ELEMENT NO. 2 

WALLING 

Glass curtain walling 

    

A 
Approved curtain walling overall 12mm thick toughened glass consisting 

of 6mm thick glass (both sides) and 2mm thick plactic laminate between 

complete with all necessary fixing accessories to Architect's detail 

Sunshading 

Precast concrete grade 25 fair finished on all exposed surfaces with 12mm 

aggregate including moulds and hoisting, bedding, and flush pointing in 

cement and sand (1:4) mortar 

75 sm   

B 200 x 50mm thick fins with rebated top and bottom and including all 

necessary reinforcement and pinning ends to concrete beams (24No.) 
96 sm   

 TOTAL FOR WALLING CARRIED TO SUMMARY      
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Item Description Qty Unit Rate Amount K.Sh. 

 
ELEMENT NO. 3 

ROOFING AND RAIN WATER GOODS (ATRIUM AND MAIN 
ENTRANCE) 

Polycarbonate 

    

A Provide and fix 12mm thick pvc polycarbon blue coloured, but 

transluscent roof cover complete with all  fixing materials; fixing to 

steel trusses (m/s) as per "steel structure company ltd" or any other 

equal and approved  

STRUCTURAL STEELWORK 

Structural steel to BS 4360 and to the Engineers specifications and 

approval complete with and including fabricating hoisting and fixing 

in position approximately 7 metres from the existing ground level, red 

oxide primer and two coats chlorinated rubber paint, connection 

details in steel plates, packing pieces and drilled 100 x 100 x 100mm 

thick steel angle cleats welds bolts washers and nuts fish plates and 

steel angle cleats are to be included in the rates for steelwork in the 

particular trusses where they occur. 

Unframed; weldable 

182 Sm   

B 100 x 50 x 2mm thick Z-purlins  214 lm   

C 50 x 50 x 4mm truss bracings 

Framed; weldable 

Roof trusses ; 6 No. spanning 6.0 to 7.0metres; hoisting 8 metres above 

ground; all fillet welded; all to structural Engineer's details and 

specifications 

32 lm   

D 40 x 40 x 3mm S.H.S thick rafters 182 lm   

E 30 x 30 x 3mm S.H.S struts and ties 

Roof trusses ; 4No. Spanning 4.0 to 5.0metres; hoisting 8 metres above 

ground; all fillet welded; all to structural Engineer's details  

127 lm   

F 40 x 40 x 3mm S.H.S thick rafters 65 lm   

G 30 x 30 x 3mm S.H.S struts and ties 

Roof trusses ; 2No. spanning 3.0 to 4.0metres; hoisting 8 metres above 

ground; all fillet welded; all to structural Engineer's details  

49 lm   

H 40 x 40 x 3mm S.H.S thick rafters 27 lm   

J 30 x 30 x 3mm S.H.S struts and ties 
19 lm   

 Carried to Collection     
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Item Description Qty Unit Rate Amount K.Sh. 

 
Sundries 

Labour and material 

    

A 250 x 200 x 10mm base plate welded to truss (m.s) 18 No   

B 20mm diameter, 300mm long steel bolts including nut and washer 72 No   

C Making hole in 100 x 100 x 6mm thick steel plate 72 No   

D R16mm diameter, 1000mm long anti-sag steel rods including nut and 

washer 

Waterproofing 

Waterproofing as "abe Silicot" or equal and approved coloured cement 

and sand (1:4) screed on concrete: to 

60 No   

E 50 mm (Average); to roof slab; slope not exceeding 15 degrees 

Sirrah PGR 5 kg/sm - APP bituminous membrane or other equally 

approved waterproofing membrane including three coats reflective 

paints 

565 Sm   

F Laid to roof slab; slope not exceeding 15 degrees 

RAINWATER DISPOSAL 

UPVC 

565 Sm   

K 100mm dia. UPVC gutter fixed to fascia board with and including 

brackets at approved centers 9 lm 

  

L Extra; 100mm dia.outlet 100mm long 2 No   

M 100mm dia. UPVC rainwater downpipe fixed with and including mild 

steel straps at 900mm centres, plugged and screwed to wall 80 lm 

  

N Extra; swanneck bend with 1135mm projection 10 No   

P Extra; horse shoe bend 10 No   

 Carried to Collection     

 COLLECTION 

From page BW/4 

From above  

    

 TOTAL FOR ROOF CONSTRUCTION CARRIED TO SUMMARY     
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Item Description Qty Unit Rate Amount K.Sh. 

 
ELEMENT NO. 4 

DOORS 

Wrot hardwood framed frames and framings 

    

A 150 x 50 mm; 2 No. labours; plugged door frame 230 lm   

B 40 x 35 mm moulded architrave 230 lm   

C 25 x 25mm moulded quadrants 

50mm thick mahogany pannelled door, comprising 150 x 50mm top, 

middle and bottom rails infilled with 50mm thick solid moulded 

timber panels in 6 No. per leave with moulded beading around 

panels; edges bevelled and grooved into frames; all framed, clamped 

and grooved together. 

230 lm   

D Single swing door size 1740 x 2060 mm high 

45mm Thick solid core flush doors to B.S 459: part 2 veneered both 

sides with internal quality plywood and lipped on all edges in 

approved hardwood 

1 No.   

E Ditto; but single swing door size 840 x 2060 mm high 

PURPOSE MADE UNITS 

Supply and fix composite extruded coloured anodized aluminium 

doors; standard hollow or angle sections; frames mitred at corners 

including reinforcing cleats, glazing beads, sealing strips and all 

necessary ironmongery 

Fixing with aluminium screws; plugging or fixing to aluminium 

background, sealing with mastic, oiling and adjusting on completion 

32 No.   

F Door overall size 900 x 2100mm highcomprising single leaf side hang, 

fixed top and bottom lights infilled with approved 6mm thick 

laminated glazing  

Iron mongery 

Supply and fix the following to UNION catalogue or other equal and 

approved 

To softwood, hardwood or the like fixing with screws 

17 No   

G Euro cylinder mortice deadlock comprising case and Euro profile 

single cylinder 1 No. 

  

H Three lever mortice lock complete with set lever aluminium handle 

furniture 
32 No.   

 Carried to Collection     



 

BW/7 

 

Item Description Qty Unit Rate Amount K.Sh. 

A 140 x 35mm heavy Duty polished solid brass hinges 51 prs 
  

B "TIOLET" symbols 2 No.   

C Delayed action door closer as 'Briton' Catalogue No.2003E' 

To concrete or blockwork; fixing with bolts; plugging 

17 No.   

D Rubber door stop complete with 38 mm rawl bolt 

Glazing 

34 No.   

E 4mm Thick obscure sheet glass panes to metal surfaces; fixing with 

putty 

Painting and Decorations 

Aluminium primer or other equal and approved wood primer before 

fixing: - 

14 sm   

F Backs of frame, board, etc over 100mm but not exceeding 200mm 

girth 

Knot, prime and stop; prepare and apply one coat stain and two coats 

of clear varnish 

230 lm   

G General surfaces of timber doors over 300mm girth; external 121 sm   

H Frames; over 200mm but not exceeding 300mm girth; internal 230 lm   

J Frames not exceeding 100mm girth; internal 
230 lm   

 Carried to Collection     

 COLLECTION 

From page BW/6 

From above 

    

 TOTAL FOR DOORS CARRIED TO SUMMARY      
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Item Description Qty Unit Rate Amount K.Sh. 

 
ELEMENT NO. 5 

WINDOWS 

PRECAST CONCRETE 

Normal; class 20 / (20mm); vibrated; part surface fair finish as described 

in:- 

    

A Sills; 250 x 75 mm extreme thickness; once sunk weathered; once 

throated; reinforced as necessary for handling; surface fair finish 375 

mm girth; bedding, jointing and pointing in cement sand (1:3) mortar 

Wrot Mahogany 61 lm 

  

B 150 x 25 mm thick window boards including bull-nosed edges and 25 x 

25 mm bearer; plugged, counter sinking and flush pelleting. 

61 lm 

  

C 15 x 15mm quadrant bead 

Curtain rods; 

61 lm   

D 20mm diameter chrome coated rod complete accessories to approval 

METAL WORK 

PURPOSE - MADE UNITS 

Supply and fix the following composite extruded coloured anodized 

aluminium windows; standard hollow or angle sections; frames mitred 

at corners including reinforcing cleats, glazing beads, sealing strips and 

all necessary ironmongery 

Fixing with aluminium screws; plugging or fixing to aluminium background, 

sealing with mastic, oiling and adjusting on completion 

61 lm   

E 
Window, overall size 2000 x 1500mm high in 2No. Sliding openable light 

size 1000 x 1500 mm high  
25 No 

  

F Window, overall size 1500 x 1500mm high in 2No. Sliding openable light 

size 750 x 1500 mm high  3 No 

  

G Window, overall size 600 x 600mm high with 1 No. top-hung openable 

light size 600 x 300 mm high  

Glazing 

10 No   

H 5mm Thick clear sheet glass panes over 0.1 but not exceeding 0.5 square 

meters; fixing with putty 82 sm 

  

J Ditto; obscure 
4 sm   

 TOTAL FOR WINDOWS CARRIED TO SUMMARY      



 

BW/9 

 

Item Description Qty Unit Rate Amount K.Sh. 

 ELEMENT NO. 6 

FINISHES 

Wall finishes 

Insitu finishes 

Render; 15mm thick, 1 No. coatwork of cement and sand (1:3); wood 

floated to concrete or blockwork base generally to: - 

    

A Beams and columns; external 

Plaster; 15mm thick,  2 No. coatwork, 12mm first coat of cement sand 

(1:3); 3mm second coat of cement and lime putty (1:9); steel trowelled 

to concrete or blockwork base 

180 sm   

B Walls; internal 

Tile, Slab or Block Finishings 

Approved ceramic tiles to B.S. 1281; local; white glazed wall tiles to 

regular or approved other pattern; bedding and jointing in cement sand 

(1:4) mortar, grouting with white cement 

1,016 sm   

C 6mm thick; butt joints straight both ways; to cement sand base (m/s) to 

walls internal 254 sm 

  

D Plastic edging (provisional) 

Beds or Backings 

Render; cement and sand (1:3) 

177 lm   

E 14mm thick one coat backings; wood floated to receive ceramic tiles 

(m/s) to concrete or blockwork base; to walls internal 

Prepare and apply one undercoat and three coats of first quality 

weather guard emulsion paint to the following surfaces 

254 sm   

F Rendered walls; external 

Prepare and apply one undercoat and three coats of first quality 

emulsion paint to the following surfaces 

180 sm   

G Plastered walls; internal 1,016 sm   

 Carried to Collection     
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Item Description Qty Unit Rate Amount K.Sh. 

 Floor finishes 

Tile, Slab or Block Finishings 

Granito tiles 

Approved granito tiles; matt finish to regular pattern; bedding and 

jointing in cement sand (1:4) mortar; grouting with matching cement 

    

A 
450 x 450 x 10mm thick; butt joints both ways; to cement sand base  
(m/s); to floors level; internal 1,270 sm 

  

B Skirtings; 100mm wide; rounded junction with wall finish and straight 

junction with floor finish. 

Approved non slip ceramic floor tiles; local; coloured floor tiles to 

regular or approved other pattern; bedding and jointing in cement sand 

(1:4) mortar, grouting with white cement 

233 lm   

C 300 x 300 x 8mm thick; butt joints both ways; to cement sand base  
(m/s); to floors level; internal 60 sm 

  

D Skirtings; 100mm wide; rounded junction with wall finish and straight 

junction with floor finish. 

Beds or Backings 

Screed; cement and sand (1:3) 

46 lm   

E 30mm thick one coat backings; wood floated to receive granito tiles  
(m/s) to concrete or blockwork base; to floors level; internal 1,270 sm 

  

F 32mm thick one coat backings; wood floated to receive ceramic tiles  
(m/s) to concrete or blockwork base; to floors level; internal 

RAMP 

Tile, Slab or Block Finishings 

Approved granito tiles; matt finish to regular pattern; bedding and 

jointing in cement sand (1:4) mortar; grouting with matching cement 

60 sm   

G Ramp to slope not exceeding 15 degrees 83 sm 
  

H Ditto; edges ramp girth not exceeding 150mm  

Beds and backings 

133 lm   

J 20mm thick one coat backings; wood floated to receive terrazzo (m/s) to 

concrete or blockwork base; to floors level 
83 sm   

 Carried to Collection     
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Item Description Qty Unit Rate Amount K.Sh. 

 
STAIRCASE 

Tile, Slab or Block Finishings 

Approved granito tiles; matt finish to regular pattern; bedding and 

jointing in cement sand (1:4) mortar; grouting with matching cement 

    

A Quarter space or half space landing;  18 sm 
  

B Treads; 250mm wide 235 lm   

C Risers; 150mm wide 259 lm   

D Skirtings; 100mm wide with rounded junction with wall finish and 

coved junction with floor finish 24 lm 

  

E Open strings and closed strings; 370mm extreme width ditto 

METAL WORK 

PURPOSE MADE UNITS 

Balustrades 

48 lm   

F 1000  mm long, 25mm diameter x 2mm thick steel rods, fanged at one 

end built into concrete, other end welded and ground smooth  

Bottom and Intermediate rails 

121 No.   

G 25mm diameter ditto 

Handrail 

144 lm   

H 50mm diameter x 2mm thick moulded handrail welded to balustrades 

and ground smooth 

Painting and Decorations 

To metal surfaces 

One coat etching primer; one undercoat; two coats super gloss oil paint 

to "Crown Paints" or other equal and approved 

72 lm   

J Small pipes 265 lm   

K Frames; 100 to 200mm girth 72 lm   

 Carried to Collection     
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Item Description Qty Unit Rate Amount K.Sh. 

 Ceiling finishes 

12mm (minimum) two-coat plaster; 9mm first coat of cement sand 

(1:6), 3mm second coat of cement and lime putty (1:10); steel trowelled 

to: - 

    

A Concrete soffits 1,330 sm   

B Ditto to sloping soffits of staircase. 36 sm   

C Ditto to soffits of landing 18 sm   

D Ditto to soffits of ramp 

Painting and Decorations 

On steel trowelled plastered surfaces 

Prepare and apply one undercoat and three coats of first quality 

emulsion paint to the following surfaces 

60 sm   

E Concrete soffits 1,330 sm   

F Ditto to sloping soffits of staircase. 36 sm   

G Ditto to soffits of landing 18 sm   

H Ditto to soffits of ramp 60 sm   

 Carried to Collection     

 COLLECTION 

From page BW/9 

From page BW/10 

From page BW/11 

From above 

    

 TOTAL FOR FINISHES CARRIED TO SUMMARY      



 

BW/13 

 

Item Description Qty Unit Rate Amount K.Sh. 

 ELEMENT NO. 7 

PARTITIONS 

JOINERY 

DEMOUNTABLE PARTITIONS 

METAL WORK 

Powder coated aluminium frames to approval 

    

A 
76 x 44 x 1.2mm thick base piece, screwed to concrete backgrounds at 

bottom and top grooved to receive glazing or MDF (m/s) 
123 lm 

  

B 76 x 44 x 1.2mm thick horizontal pieces grooved to approval at both top 

and bottom to receive glazing (m/s) at 600mm centres 123 lm 

  

C 76 x 44 x 1.2mm thick top piece, screwed to concrete backgrounds at 

bottom and top grooved to receive glazing or MDF (m/s) 123 lm 

  

D 76 x 44 x 1.2mm thick Verticle piece grooved to approval at both sides 

to receive glazing (m/s) fixed to skirting and middle piece (m/s) at 

1200mm centres 

Aluminium bidings 

311 lm 

  

E 43 x 19 x 1.6mm thick biding member riveted to aluminium hollow 

section frames (m/s) 492 lm 

  

F 27.5 x 17.25 x 1.5mm thick bidding to glass m/s) 

Rubber gasket 

492 lm   

G 25 x 12mm thick approved rubber lining to aluminium framing 

Birch laminated Medium Density Fibre boards (MDF), both sides with 

lamination; fixing with aluminium connecting members (m/s) 

492 lm   

H 18mm thick laminated MDF boards 

GLAZING 

6mm thick clear sheet glass fixed to aluminium frames with rubber 

gaskets (m/s) complete with "llumar film" to approval  

148 sm   

J 0.5 to 1.0 square meters 

Sundries 

222 sm   

K 
45 x 25mm sillicon filler applied as directed and to the approval of the 

Project Manager at the joints between existing concrete ceiling and 

aluminium top rail. 
492 lm 

  

 TOTAL FOR PARTITIONS CARRIED TO SUMMARY      
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Item Description Qty Unit Rate Amount K.Sh. 

 

ELEMENT NO. 8 

BUILDER'S WORK IN CONNECTION WITH SPECISLIST SERVICES  
(provisional) 

Builder's work in connection with Plumbing and drainage installations 

Labour and Materials 

    

A Form or leave hole in 200mm thick natural stone wall for large pipe and 

later make good 20 No. 

  

B Ditto for small pipe and ditto 20 No.   

C Form or leave hole in 100mm thick natural stone wall for small pipe 

and later make good 20 No. 

  

D Cut horizontal or vertical chase in natural stone walling for small pipes 

and later make good 100 lm 

  

E Ditto for large pipes 

Builder's work in connection with  electrical installations 

Cut away for and make good after Electricain installing aconcealed 

conduit system to the following points including cutting or leaving all 

holes, mortices, sinkings in the structure and its finishes and for all 

making good therewith:- 

50 lm   

F Lighting point with associated switch point 100 No.   

G External security light fittings with ditto 20 No   

H Single socket outlet point. 20 No.   

 TOTAL FOR BUILDER'S WORKS CARRIED TO SUMMARY      
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Item Description Qty Unit Rate Amount K.Sh. 

 
SUMMARY 

    

ELEMENT NO.                           TITLE  PAGE NO. K.SHS. 

1 

2 

3 

4 

5 

6 

7 

8 

SUBSTRUCTURE (ALL PROVISIONAL) 

WALLING 

ROOF CONSTRUCTION. 

DOORS 

WINDOWS 

FINISHES 

PARTITIONS 

BUILDER'S WORK  

 BW/2 

BW/3 

BW/5 

BW/7 

BW/8 

BW/12 

BW/13 

BW/14 

 

 
TOTAL FOR BUILDERS WORK CARRIED TO GRAND SUMMARY 

0.00 



 

 

CIVIL WORKS  



PROJECT: PROPOSED CONSTRUCTION OF TSC OFFICES BOMET 

CIV1] 

                         CIVIL WORKS                                                          

BILL NO. 01    FOUL DRAINAGE SYSTEM 

ITEM DESCRIPTION UNIT QTY RATE AMOUNT KSHS 

B01/1 

B01/2 

B01/3 

B01/4 

B01/5 

B01/6 

B01/7 

B01/8 

B01/9 

B01/10 

FOUL DRAINAGE SYSTEM EXCAVATIONS . 

Excavate trench for 160mm diameter 
uPVC pipe, backfill after laying of pipes 

and cart away 

Depth to invert n.e 1.50m. 

Ditto, depth n.l.t 1.5m but n.e 2.0m. 

Ditto, depth n.l.t 2.0m but n.e 3.0m. 

Ditto, depth n.l.t 3.0m but n.e 4.5m. 

Excavation in rock class I 

PIPE LAYING. 

Provide lay and joint 160mm diameter uPVC 

pipe class 41 to B.S 4660 on compacted 

murram bedding as per detailed drawing No. 

(50)5310. 

Provide, place and compact murram in 150mm 
bed and haunch type E to uPVC soil pipes 

(measured Separately) as specified. 

MANHOLES. 

Excavation 

Excavate in pit for rectangular manhole type 

A as per detailed drawing No. (50)5300, 

return fill and ram selected approved 

material after construction of manholes 

and cart away surplus excavated 

material depth n.e 0.6m. 

Ditto, but rectangular manhole type B depth 
to invert t n.e 1.0m. 

Ditto, but rectangular manhole type C depth 

to invert t n.e 1.5m. 

CM 

CM 

CM 

CM 

CM 

LM 

LM 

CM 

CM 

CM 

20 

25 

5 

1 

10 

75 

25 

2 

15 

10 

  

 TOTAL CARRIED TO COLLECTION PAGE CIV 4   



PROJECT: PROPOSED CONSTRUCTION OF TSC OFFICES BOMET 

CIV2] 

                          CIVIL WORKS                                                          

BILL NO. 01    FOUL DRAINAGE SYSTEM 

ITEM DESCRIPTION UNIT QTY RATE AMOUNT KSHS 

B01/11 

B01/12 

B01/13 

B01/14 

B01/15 

B01/16 

B01/17 

B01/18 

B01/19 

B01/20 

MANHOLES CONT'D 

Ditto, but rectangular manhole type D depth 
to invert n.l.t 1.5m but n.e 2.0m. 

Ditto, but rectangular manhole type E 

depth to invert n.l.t 2.0m but n.e 5.0m. 

Extra over all excavation items for excavation 
in rock class I. 

Construction 

Concrete class P (mix 1:4:8) 

Provide all materials, mix and place 50mm thick 

concrete as blinding for manholes. 

Vibrated concrete class 15 (mix 1:3:6) 

Ditto but 150mm thick base slab for 

manholes. 

Vibrated reinforced concrete class 20/20  

(mix 1:2:4) 

Provide all materials, mix and place  

150mm thick concrete class 20 as cover for 
manholes. 

Vibrated concrete class 20 (mix 1:2:4) 

Provide all materials, mix place concrete 

class 20 as benching for 150mm diameter 

pipe. Include for forming the main and 

branch channels as well as finishing 

benching to falls and building-in pipes as per 

detailed drawings. 

WALLING. 

Provide, lay and joint 150mm thick approved  

concrete block or dressed natural stone walling to 

manholes types A and B details (50) 5300 and (50) 

5301. 

Ditto but 200mm thick for typesC&Ddetails (50)5302 

 & (50)5303 

Provide materials for and erect 250mm thick 

concrete walling for manhole type E as per 

drawing detail 50(5304) and 50(5305)  

manhole cover and frame to detail 50(5317) 

CM 

CM 

CM 

CM 

CM 

SM 

CM 

SM 

SM 

SM 

15 

10 

10 

5 

10 

60 

5 

10 

50 

15 

  

 TOTAL CARRIED TO COLLECTION PAGE CIV 4   



PROJECT: PROPOSED CONSTRUCTION OF TSC OFFICES BOMET 

CIV3] 

                           CIVIL WORKS                                                          

BILL NO. 01    FOUL DRAINAGE SYSTEM 

ITEM DESCRIPTION UNIT QTY RATE AMOUNT KSHS 

B01/21 

B01/22 

B01/23 

B01/24 

B01/25 

B01/26 

MANHOLES CONT'D 

Mild Steel Reinforcement Bars to B.S 4449. 

Provide 8mm diameter bars for cover slab to  

detail (50) 5309. 

Step Iron. 

Provide and fix deep galvanized malleable iron as 
step iron to B.S 1247 as per detailed drawings. 

Rendering. 

Provide 12mm thick water proof cement and sand 

(mix 1:3) steel float finished rendering to walls. Ditto 

but to cover slab. 

Provide 12mm thick cement and sand (mix 1:1) 

water proof rendering trowelled smooth to surface 

of benching. 

Provide and fix 600 x 450mm medium 

duty C.I manhole cover and frame to  

B.S 497 

KG 

NO. 

SM 

SM 

SM 

NO 

250 

50 

100 

60 

60 

8 

  

 TOTAL CARRIED TO COLLECTION PAGE CIV 4  

                             CIVIL WORKS                                                          



PROJECT: PROPOSED CONSTRUCTION OF TSC OFFICES BOMET 

CIV4] 

BILL NO. 01    FOUL DRAINAGE SYSTEM 

ITEM DESCRIPTION UNIT QTY RATE AMOUNT KSHS 

 COLLECTION 

Brought forward from CIV 1……………. 

Brought forward from CIV 2…………… 

Brought forward from CIV 3…………… 

    

 TOTAL CARRIED TO SUMMARY CIV 8  

                            



PROJECT: PROPOSED CONSTRUCTION OF TSC OFFICES BOMET 

CIV5] 

CIVIL WORKS                                                          

BILL NO 3:         FOOTPATHS AND PAVING SLABS ROUND THE BUILDING 

ITEM DESCRIPTION UNIT QTY RATE AMOUNT KSHS 

B03/1 

B03/2 

B03/3 

B03/4 

B03/5 

B03/6 

B03/7 

B03/8 

B03/9 

B03/10 

FOOTPATHS. 

Remove vegetable soil average depth 150mm and 

dispose as directed by project manager 

Provide, lay and compact 100mm thick approved 

murram base. 

Provide and apply persistent herbicide. 

Provide, lay and joint in cement mortar 

600x600x50mm precast concrete paving slabs 

including 50mm thick sand bed. 

Provide, lay and joint 125x100mm precast concrete 

channel including 100mm thick concrete bed and 

haunch, mix 1:3:6, any necessary excavation, 

formwork and disposal of surplus material. Ditto 

but curved to varying radii as shown on the plan. 

PAVING SLABS ROUND THE BUILDING 

Clear area around the building and trim surfaces  

above to achieve reduced levels and cart away 

excavated material to tips as directed.depth ne 0.2m 

Provide, lay and compact 100mm hardcore filling. 

Provide, lay and compact  50mm concrete (mix 

1:4:8) blinding. 

Provide, lay and joint in cement sand mortar (mix 

1:4) 600 X 600 X 50mm precast concrete  paving 

slabs.Drg. (50) 5353. 

SM 

SM 

SM 

SM 

LM 

LM 

CM 

SM 

SM 

SM 

80 

80 

80 

80 

50 

50 

50 

200 

200 

200 

  

 TOTAL CARRIED TO SUMMARY CIV 8  



 

CIV6] 

PROJECT: PROPOSED CONSTRUCTION OF TSC OFFICES BOMET 

                            CIVIL WORKS           BILL NO. 04 STORM WATER DRAINAGE 

ITEM DESCRIPTION UNIT QTY RATE AMOUNT KSHS 

B04/1 

B04/2 

B04/3 

B04/4 

B04/5 

B04/6 

B04/7 

B04/8 

B04/9 

B04/10 

B04/11 

B04/12 

B04/13 

B04/14 

B04/15 

B04/16 

OPEN STORM DRAIN 

Excavate trench for 450x225mm external dimension 

Pcc IBD not exceeding 0.7m (average depth 0.45m) 

and cartaway surplus material to detail (50) 5329‘B’ 

Ditto but average depth 1.0m ditto. 

Extra over for excavation in rock. 

Provide, lay and compact 100mm thick murram bed 

and on sloping sides of the IBD to detail (50)5329‘B’ 

Provide, lay and joint 450x225mm external 

dimensions Pcc IBD to detail (50) 5326. 

Extra over Item J for one side slab on each side to 

detail (50) 5329’B’. Ditto; but two side slabs;  

Ditto; but three side slabs;  

COVERED STORM DRAIN 

Excavate trench for covered storm drain average 

depth 0.7m and cart away as directed by the engineer 

Provide material and construct covered storm drain 

composing of 100mm concrete bed class Q 1:3:6, 

300mm dia. Concrete invert block drain 190 x 

140mm concrete block walls, 10mm render to 

detail(50) 5352 and r.c cover slab to detail (50) 

5352A. Average depth 0.6m. 
Ditto; but steel grating cover to detail (50) 5352 B 

STONE PITCHING 

Provide all materials and stone pitch the edge of the 

storm drain and other sloping surfaces as directed 
by the Engineer. 

CULVERTS 

Provide, lay and joint 450mm dia. Concrete pipe as 

culvert including 150mm concrete 1:3:6 bed and 

surround to detail (50) 5310 type C including 

excavation and backfilling. 

Ditto; but 600mm dia. Concrete pipe; ditto Provide 

material and construct headwalls type A to detail 

(50) 5318 including excavation all necessary 

formwork and disposal of surplus material. 

Rehabiliatation of the existing earth drain adjacent to 

the main road to enable drainage 

CM 

CM 

CM 

LM 

LM 

LM 

LM 
LM 

CM 

LM 

LM 

SM 

LM 

LM 

NO. 

item 

 

 

 

120 

80 

10 

150 

160 

60 

90 

20 

30 

20 

20 

150 

10 

20 

4 

  

 TOTAL CARRIED TO COLLECTION CIV 7     



 

CIV7] 

PROJECT: PROPOSED CONSTRUCTION OF TSC OFFICES BOMET 

                              CIVIL WORKS                                                          

BILL NO. 04 STORM WATER DRAINAGE 

ITEM DESCRIPTION UNIT QTY RATE AMOUNT 

KSHS 

 COLLECTION 

Brought forward from CIV6………………… 

    

 TOTAL CARRIED TO SUMMARY CIV 8  

 



 

CIV8] 

 

PROJECT: PROPOSED CONSTRUCTION OF TSC OFFICES BOMET 

                            CIVIL WORKS                                                          

BILL NO SUMMARY 

 DESCRIPTION  Total Amount 

 SUMMARY 

Brought forward from CIV 4…………………. 

Brought forward from CIV 5……………….. 

Brought forward from CIV 7……………….. 

  

 TOTAL CARRIED TO GRAND SUMMARY   



 

 

PRIME COST AND PROVISIONAL SUMS  



 

 

ITEM DESCRIPTION QTY UNIT RATE KSHS 

 PRIME COSTS & PROVISIONAL SUMS 

PRIME COSTS 

Prime Cost sums for works to be executed by nominated 

subcontractors 

    

A Allow a prime cost sum of Kenya Shillings FIVE MILLION,  

FOUR HUNDRED AND FOURTY TWO THOUSAND, SEVEN  

HUNDRED  (KSh 5,442,700.00) only for Electrical 

Installations 

 

ITEM 

 

      5,442,700.00  

 Add for profit    5.0%          272,135.00  

 Allow for general attendance  SUM           272,135.00  

B Allow a prime cost sum of Kenya Shillings FOUR MILLION,  

SEVEN HUNDRED AND THIRTY TWO THOUSAND, SEVEN 

HUNDRED AND NINETY (KSh 4,732,790.00) only for 

Plumbing and Drainage Works  

 

ITEM 

 

      4,732,790.00  

 Add for profit   5.0%          236,639.50  

 Allow for general attendance  SUM           236,639.50  

C Allow a prime cost sum of Kenya Shillings SIX MILLION,  

EIGHT HUNDRED AND FOUR THOUSAND AND FIFTY THREE  

(KSh 6,804,053.00) only for Structured cabling and IP-PABX 

installations works 

 

ITEM 

 

      6,804,053.00  

 Add for profit   5.0%          340,202.65  

 Allow for general attendance 

PROVISIONAL SUMS 

The following provisional sums are to be measured on 

completion and priced in accordance with the rates 

contained in these bills of quantities or prorata thereto or 

deducted in whole if not required 

 SUM           340,202.65  

D Allow a provisional sum of Kenya shillings ONE MILLION  

(KSh 1,000,000) only for contigencies 

          

1,000,000.00 

  TOTAL FOR PRIME COST & PROVISIONAL SUMS CARRIED TO  

GRAND SUMMARY 

   
     19,677,497.30  

PS/1 



 

 

GRAND SUMMARY  



 

 

PROPOSED COMPLETION OF OFFICE BLOCK AT BOMET FOR TEACHERS  

SERVICE COMMSION 

ITEM DESCRIPTION Page 

No. 

FOR TENDERER USE  

ONLY 

FOR OFFICIAL USE  

ONLY 

 

GRAND SUMMARY 

 K.SHS. K.SHS. 

  

A PARTICULAR PRELIMINARIES PP/5 
  

B GENERAL PRELIMINARIES GP/10 
  

C BUILDERS WORK BW/15 
  

D CIVIL/EXTERNAL WORKS CIV8 
  

E PRIME COSTS & PROVISIONAL SUMS PS/1 19,677,497.30  

TOTAL CARRIED TO FORM OF TENDER (16%  

V.A.T INCL.) 

   

AMOUNT IN WORDS : KENYA SHILLINGS ……………………………………………………………………… 

………………………………………………………………………………………..CENTS …………………………… 

TENDERER’S NAME ……...……………………………………………………………………………………………… 

ADDRESS …………………………………………………………………………………………………………………… DATE 

……………………………………………………………………………………………………………………….. 

TENDERER’S SIGNATURE ………………………………………………………………………………………………. 

WITNESS'S NAME ……………………………………………………………………………………………………….. 

ADDRESS …………………………………………………………………………………………………………………… DATE 

……………………………………………………………………………………………………………………….. 

WITNESS SIGNATURE…………………………………………………………………………………………………….. 

GS/1 


